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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- DN-101-12.5/15. 5 IN DEL NORTE COUNTY NEAR KLAMATH FROMG R SUNDBERG, | NC. SANDERS, KAREN $11, 985,000 02/ 16/ 16 0%
01-0G1004 0.4 MLE SOUTH OF W LSON CREEK BRI DGE 5211 BOYD ROAD 207 PRI CE MALL $6, 417, 728 fl’g; gg; 12 54%
TO 1.7 MLES NORTH OF RUDI SIL ROAD  ARCATA, CA 95521 CRESCENT CI TY, CA 95531
DIR S EVMERGENCY F. (707) 498- 4009
ROADVAY STABI LI ZATI ON AND RETAI NI NG
20. 20 WALL R
201130
01- DN-101- 14, 8/ 15. 1 IN DEL NORTE COUNTY NEAR CRESCENT  STEWART ENG NEERI NG, |NC. SANDERS, KAREN $6, 985,000 11/13/17 0%
01- 0H7004 CITY FROM 1.0 TO 1.3 MLES NORTH OF  P.Q BOX 990010 207 PRICE MALL SUITE $387, 223 (1)25 gg; 12 6%
RUDSI LL ROAD DIR S EMERGENCY F. A REDDI NG, CA 96099 100
ROADVAY STABI LI ZATI ON, RETAI NI NG CRESCENT CI TY, CA 95531
WALL .
20. 20 (707) 498- 4009
201130
01- DN-101-17.4/0 IN DEL NORTE COUNTY ABOUT 10 MLES  J.F. SHEA CONSTRUCTION, INC. SANDERS, KAREN $3, 351,148 06/ 08/ 16 97%
01-0B2804 SOUTH OF CRESCENT CITY AT 2.8 MLES 17400 CLEAR CREEK ROAD 207 PRICE MALL, SUITE $3, 042,591 06/23/16 92%
STP-ER -( )1 NORTH OF M LL CREEK PARK ENTRANCE ~ REDDING CA 96049 100 $0 01/25/18
6004-E - ()
RD#8068 CRESCENT CI TY, CA 95531
RECONSTRUCT ROADWAY (707) 498- 4009
HA23
01- DN- 101- 20. 0/ 28 IN DEL NORTE CNTY NEAR CRESCENT CI TY CARLSON S CONSTRUCTI ON MALMBERG, CLAYTON $585, 000 02/ 24/ 17 0%
01- 0HO504 FROM 0.3 MLE SO OF MLL CREEK PARK 1910 FT. JONES RD. 270 PRI CE MALL ig 82; 8%5 i; 0%
ENTRANCE RD8068 TO 0.1 M LE SO OF SB YREKA CA 96097 CRESCENT CI TY, CA 95531
OFF TO E WASHI NGDI R (707) 496- 5580
REPAI R CULVERTS
20. 20
201130
01- DN-101-21. 2/ 0 IN DEL NORTE COUNTY NEAR CRESCENT MERCER- FRASER COVPANY SANDERS, KAREN $1, 985,000 01/15/16 0%
01-0&0304 CITY AT 0.22 MLES NORTH OF CUSHING P.O BOX 1006 700 PARK PLACE $645, 6;(1) 83 gg; i? 33%
CREEK VI ADUCT 01-0076 DI R S EMERGENCY EUREKA, CA 95502 CRESCENT CI TY, CA 95531
F.A (707) 498- 4009
STABI LI ZE ROADVWAY
20. 20
201130
01- DN-101-22. 0/ 0 IN DEL NORTE COUNTY NEAR CRESCENT J. F. SHEA CONSTRUCTI ON, | NC. SANDERS, KAREN $3,516,582 10/ 02/ 15 97%
01-0B3004 CITY AT 0.6 M SOUTH OF HAM LTON ROADP. Q. BOX 494519 700 PARK PLACE $3, 444,189 10/ 14/ 15 93%
STP-ER -( )1 $0 01/22/18
7004- E -() #8070 REDDI NG CA 96049 CRESCENT Cl TY CA 95531 02/ 05/ 18
STABI LI ZE ROADVWAY (707) 498- 4009 COVPLETED

HA23
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01- DN-101- 26. 1/ 26. 8 IN THE CI TY OF CRESCENT CITY ON DEL | NTERVOUNTAI N SLURRY SEAL, | NCMALMBERG, CLAYTON $255,195 07/27/16  100%
01- 04904 NORTE 101 FROM PM 26.18 TO 2681 1005 TERM NAL WAY STE 220 270 PRI CE MALL $255, 123 2‘21; gy 12 100%
DR S EMERCENCY L. S. RENO, NV 89502 CRESCENT CI TY, CA 95531
DN COUNTY M CROSURFACI NG (707) 496- 5581
20. 80
122000
01- DN\-199-8.2/8.2 IN DEL NORTE COUNTY NEAR HI OUCHI AT 1 FLATI RON VEST | NC MALMBERG, CLAYTON $2, 694,574 11/ 07/ 16 88%
01-0B2604 M LE NORTH OF SOUTH FORK ROAD 2100 GOODYEAR RD 207 PRICE MALL $2, 786, 790 11; 285 16 99%
ACL“;S’ NHP1- (903) 4 SHOULDER W DENI NG BENICIA CA 94510 CRESCENT CI TY, CA 95531 $108, 914  03/22/18
(707) 496- 5581
HB1
01- HUM 36-. 9/ . 4 I N HUMBOLDT COUNTY NEAR SWAI NS FLAT FORD LOGG NG, | NC. DBA PACI FI CKI NG, ROBERT $7,185,000 02/03/17 0%
01- 0204 FROM 0.3 M LE VEST OF JAYMAR LANE TO EARTHSCAPE 1487 SANDY PRAI Rl E $5, 774, 4;8 83; cl)i; i; 80%
COBB DIR S EMERGENCY F. A. 1225 CENTRAL AVE #11 CT, STE E
STORM DAMAGE REPAI RS MCKI NLEYVI LLE, CA 95517 FORTUNA, CA 95540
20. 20 (707) 498- 5107
201130
01- HUM 36- 29. 0/ 30 I N HUMBOLDT COUNTY ABOUT 10 MNILES  FORD LOGG NG I NC. DBA PACI FI C KI NG, ROBERT $885, 000 01/20/17 0%
01-0G8504 EAST OF SWAINS FLAT AT 0.2 MLE EAST EARTHSCAPE 1487 SANDY PRAI R E $887, 4;:5) 8;‘; cl)i; i; 99%
OF DEERFI ELD RANCH ROAD RT. DIR S 1225 CENTRAL AVE. #11 COURT STE. E
EMERGENCY F. A. MCKI NLEYVI LLE, CA 95519 FORTUNA, CA 95501
REPAI R SLI POUT .
20. 20 (707) 725- 7190
201130
01- HUM 96- 3. 4/ 35. 9 I N HUMBOLDT COUNTY AT VAR OUS ROLL' N ROCK CONSTRUCTI ON | NC. GORONA, MARK $316, 977 06/ 27/ 16 68%
01- OE3604 LOCATI ONS FROM 4.1 M LES EAST OF 5527 TRUCK VI LLAGE DR 5065 BOYD ROAD $303, 2;(7) 2;5 gg; 13 96%
BRANNAN MOUNTAI N ROAD TO 0.9 M LES MOUNT SHASTA CA 96067 ARCATA, CA 95521
EAST OF CEDAR CAMP ROAD (707) 496- 4359
REPAI R DRAI NAGE SYSTEMS
HVR
01- HUM 96- 6. 2/ 6. 6 I N HUMBOLDT COUNTY 6.2 M LES EAST OF MERCER FRASER COVPANY GORONA, MARK $2, 654,538 04/ 27/ 16 85%
01- 0A9904 W LLOW CREEK TO 2.6 M LES WEST OF 77 WEST SECOND STREET 5065 BOYD ROAD, STE. $2, 568,363 05/18/16 90%
:ii’;' P . ()P T SH- TANG CAVPGROUND EUREKA CA 95501 G $0 01/29/18
- -0 CURVE | MPROVEMENT ARCATA, CA 95521

HB1 (707) 496- 4359
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01- HUM 96-7.8/8 I N HUVBOLDT COUNTY NEAR HOOPA FROM R BROWN CONSTRUCTI ON CO. | NC QUI NTRELL, HEI DI $1, 635,000 01/28/16 0%
01- 00804 0.27 TO 0.07 MLE WEST OF TISH TANG P.O. BOX 406 P.O. BOX 760 $1, 558,364 03/17/16 959%
$0 10/31/17 0
CAVPGROUND DI R S EMERGENCY F. A. W LLOW CREEK, CA 95573 W LLOW CREEK, CA 95573
SLI DE REMOVAL AND STABI LI ZATI ON (707) 496- 4358
20. 20
201130
01- HUM 96-7.8/8 I'N HUVBOLDT COUNTY NEAR W LLOW CREEK ROGER BROWN CONSTRUCTI ON CO.  QUI NTRELL, HEI DI $1, 485,000 01/18/17 0%
01- 03404 FROM 0.3 M LE WEST OF TI SH TANG P.O. BOX 406 P.O. BOX 760 $1, 455,478 03/ 16/ 17 08%
$0 08/31/17 0
CAMPGROUNDTO Tl SH TANG CAMPGROUND W LLOW CREEK, CA 95573 W LLOW CREEK, CA 95573
DI R S EMERGENCY FA (707) 496- 4358
SLI DE REMOVAL AND SLOPE
20.20 STABI LI ZATI ON
201130
01- HUM 96-12. 3/ 0 I N HUVMBOLDT COUNTY NEAR HOOPA ON F.D. THOVAS, |NC. GORONA,  MARK $1, 246,305 08/18/17 2%
2&?51(823_(037) c ROUTE 96 AT TRINITY R VER BRI DGE AND 217 BATEMAN DR 5065 BOYD RD. SUITE G $6, Ogg 83; gg; 1; 0%
0 NEAR ARCATA ON ROUTE 101 AT ARCATA CENTRAL PO NT OR 97502 ARCATA, CA 95519
OVERHEAD (707) 496- 4359
CLEAN & PAI NT BRI DGES
HA21
01- HUM 96- 20. 0/ 24 I N HUVMBOLDT COUNTY NEAR WEI TCHPEC GOLDEN STATE BRI DGE, | NC. GORONA, MARK $9, 485,000 02/ 22/ 17 0%
01- 0HO304 FROM 3. OM LES OF KLAMATH RI VER BRI DGE 3701 MALLARD DRI VE 5065 BOYD ROAD, SUI TE $7, 408, 7;5 82; 8?5 i; 78%
#04-0144 TO 0.6 M LE EAST OF BENI CI A, CA 94510 H
VEI TCHPEC ROAD 7P100 DIR S EM ARCATA, CA 95519
REPAI R SLI POUT .
20. 20 (707) 498- 3207
201130
01- HUM 96- 24. 2/ 44. 2 I N HUVBOLDT COUNTY NEAR ORLEANS FROM TT CONSTRUCTI ON QUI NTRELL, HEI DI $1, 985,000 03/28/17 0%
01- 0H1904 0.9 MLE EAST OF WEI TCHPEC ROAD 7P100 P. 0. BOX 349 P.O BOX 760 $1, 185,975 05/12/17 %
$0 05/31/18 60%
TO 0.8 M LE WEST OF HUMBOLDT- SI SKI YOU ORLEANS, CA 95556 W LLOW CREEK, CA 95573
COUNTY LINEDI R S (707) 496- 4358
STORM DAMAGE REPAI RS
20. 20
201130
01- HUM 96-43.7/0 US HW 99 I N HUVBOLDT COUNTY AT PM TT CONSTRUCTI ON QUI NTRELL, HEI DI $265, 415 07/ 20/ 16 0%
01-0G4704 4.78, A LOCATION KNOWN LOCALLY AS  P.O. BOX 349 P.O BOX 760 $164, 12(7) 125 égf 12 62%
LI KE FALLS DIR S EMERGENCY F. A ORLEANS, CA 95556 W LLOW CREEK, CA 95573
MATERI ALS DI SPOSAL PRQIECT (707) 496- 4358
20. 10

201130
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01- HUM 101-. 4/ 26. 5 I N HUMBOLDT COUNTY NEAR MYERS FLAT G R SUNDBERG | NC. RODRI GUEZ, JOAQUIN S. $3,985,000 01/27/17  100%
01-0G8104 FROM 0.9 M LE SOUTH TO 1.6 M LES 5211 BOYD ROAD 1487 SANDY PRAI R E $3, 006, 7;8 22; ig; 1; 75%
NORTH OF SALMON CREEK ROAD SOUTHBOUND ARCATA, CA 95521 CT. STEE
ON RAMP DI R S EMERGENCY FORTUNA, CA 95540
STORM DAMVACGE REPAI RS (707) 725- 1020
20. 20
201130
01- HUM 101-8.5/22. 4 I N HUMBOLDT COUNTY NEAR M RANDA AT  MERCER FRASER COVPANY JOAQUI N RODRI GUEZ $3, 488,877 03/30/ 17 32%
2&&':38‘11_(314) c VARI OQUS LOCATI ONS 77 WEST SECOND STREET 1487 SANDY PRAI Rl E $623, 9{;3 8‘3‘5 Sg; 1; 18%
RUBBERI ZED HVA OVERLAY EUREKA CA 95501 COURT, STE B
-0 FORTUNA, CA 95501
VL (707) 725- 1020
01- HUM 101- 28. 4/ 32 I N HUMBOLDT COUNTY NEAR WEOTT FROM MCCULLOUGH CONSTRUCTI ON, | NC. GORONA, MARK $3,485,000 01/11/17  100%
01- 03204 4.7 TO 1.1 MLES SOUTH OF WEOTT 57 ALDER GROVE ROAD 33 DEPOT ST. $1, 845, gég 82; gg; i; 53%
NORTHBOUND OFF RAMP DI R S EMERGENCY ARCATA, CA 95521 COLFAX, CA 95713
F. A (707) 496- 4359
ROADVAY SI NK AND SLI DE REPAI RS
20. 20
201130
01- HUM 101- 28. 5/ 33. 6 I N HUMBOLDT COUNTY NEAR WEOTT FROM  GR SUNDBERG, | NC. $2, 053,899 11/09/ 17 0%
01-0F8504 0.6 MLE NORTH OF MYERS FLAT 5211 BOYD ROAD $0 12/18/17 0%
SEPARATI ON TO NEWTON ROAD ARCATA CA 95521 $0
UNDERCROSSI NG
RUBBERI ZED HOT M X ASPHALT
HML
01- HUM 101- 29. 4/ 0 I N HUMBOLDT COUNTY NEAR WEOTT AT 1.1 WEST COAST CONTRACTORS INC ~ GORONA, MARK $10, 466, 400 06/ 23/ 17 0%
01-0H4904 M LES SOUTH OF W LLI FORD ROAD UC - 4- DBAOREGON WEST COAST 5065 BOYD ROAD SUI TE $4, 654, 9;3 82; géj 1; 44%
117 DIR S EMERGENCY L. B. CONTRACTORS H
SLI DE AND ROADWAY REPAI RS 61050 HI GHMAY 101 ARCATA, CA 95521
COOS BAY, OR 97420 .
20. 20 (707) 825- 4887
201130
01- HUM 101- 40. 5/ 42 I N HUMBOLDT COUNTY NEAR REDCREST FROMWAHLUND CONSTRUCTI ON, | NC. GORONA,  MARK $4, 985,000 01/26/17 0%
01- 03304 0.7 TO 2.2 MLES NORTH OF REDCREST 830 HI LMA DRI VE 33 DEPOT ST. $3, 213, 9;3 82; géj 1; 64%
NORTHBOUND ON RAMP DI R S EMERGENCY EUREKA, CA 95503 COLFAX, CA 95713
F. A (707) 496- 4359
SLI DE REMOVAL AND SLOPE
20. 20

STABI LI ZATI ON
201130
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District 01
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
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01- HUM 101- 50. 5/ 0 I N HUMBOLDT COUNTY NEAR SCOTIA AT DANI ELSON CONSTRUCTI ON, INC. RODRIGUEZ, JOAQUIN S. $960, 000 02/10/17  100%
01- 00604 0.1 MLE SOUTH OF SOUTH SCOTI A ROAD P.O. BOX 3598 1487 SANDY PRAIRIE $974, 923 2‘21; ig; 1; 100%
DIR S EMERGENCY F. A. EUREKA, CA 95502 COURT STE. E
REPAI R DRAI NAGE FORTUNA, CA 95501
20. 20 (707) 725- 1020
201130
01- HUM 101-109.5/125.8 | N HUVBOLDT COUNTY I N & NEAR ORICK  MERCER FRASER COVPANY RASHI D, ANAL $12, 632,043 12/14/16 87%
01- 415004 8,228,146 01/30/17
AN E O101- (303) E FROM 0.3 M NORTH OF BI G LAGOON 77 WEST SERCOND STREET 5065 BOYD ROAD, STE H $ soos’ 175 025 28; 1 65%
BRI DGE TO 0.3 M LE SOUTH OF SOUTH EUREKA CA 95501 ARCATA, CA 95521 !
-0 PRAI Rl E CREEK UNDERCROSSI NG (707) 496- 4363
ORI CK CAPM
HA22
01- HUM 101- 110. 6/ 0 I N HUMBOLDT COUNTY NEAR TRI NI DAD AT MERCER FRASER COVPANY $970, 406 10/11/17 0%
01-0B4204 1.9 MLES SOUTH OF KANE ROAD AND AT PO BOX 1006 $0  11/28/17 0%
STER- 19D7- (04E) 1.3 MLES NORTH OF KANE ROAD EUREKA CA 95502 $0
-0 REPLACE 2 DRAI NAGE SYSTEMS AND
HA23
01- HUM 101-111.3/111.7 | N HUVBOLDT COUNTY NEAR Bl G LAGOON  WEST COAST CONTRACTORS, |NC. GORONA, NMARK $4, 624,486 12/ 21/ 16 75%
2&&52223_(300)0 FROM 1.8 TO 2.2 M LES NORTH OF 61050 H GHWAY 101 5065 BOYD RD, SUITE G $3, 644, Ggg 8;; ig; 1; 78%
0 GEORG A PACI FI C RD CO0S BAY OR 97420 ARCATA, CA 95521
Bl G LAGOON SLI POUT REPAI R (707) 496- 4659 SUSPENDED
HA23
01- HUM 101-/ 13 I N HUMBOLDT COUNTY NEAR RI CHARDSON  MENDOCI NO CONSTRUCTI ON SERVI CERCDRI GUEZ, SHERI $4, 135,000 03/17/17 0%
01-0H1004 GROVE FROM HUM MEN CO LINE TO 0.3 M P.O. BOX 1517 1500 REDWOOD DRI VE $867, 522 8‘3‘5 g?j i; 21%
NORTH OF MONSCHKE UC #4- 238 WLLITS, CA 95490 GARBERVI LLE, CA 95542
REPAI R SI NKHOLE AND DRAI NAGE (707) 498- 5252
20. 20
201130
01- HUM 101-/89. 1 I N HUMBOLDT COUNTY ON ROUTE 101 AT AMERI CAN PAVEMENT SYSTEMS, | NCGORONA, MARK $636,988 08/31/16  100%
01- 05204 VARI OUS LOCATI ONS FROM THE ARCATA 1012 11TH STREET, SU TE 1000 33 DEPOT ST. $636,988 02/14/17 4,
$0 10/12/16 °
OVERHEAD TO TRI NI DAD DI R S EMERGENCY MODESTO, CA 95354 COLFAX, CA 95713
L.S. (707) 496- 4359 OVER RUN

M CROSURFACI NG
20.80 122
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 169- 15. 0/ 30 I'N HUMBOLDT COUNTY NEAR PECWAN FROM 6 RIVERS CONSTRUCTION, INC.  NMALMBERG, CLAYTON $1, 885,000 02/ 25/ 17 0%
01-0H0204 0.5 MLE EAST OF PECWAN CREEK BRIDGE P.O BOX 1431 207 PRICE MALL $690,Zgg 825%251; 99%
#04- 0190 TO MARTI NS FERRY BRI DGE #04- HOOPA, CA 95546 CRESCENT CI TY, CA 95531
0223 DIR S EMERGENCY (707) 496- 4358
STORM DAMAGE REPAI RS
20. 20
201130
01- HUM 169- 28. 0/ 32 I'N HUMBOLDT COUNTY NEAR MARTI NS FERRY KAPEL CONSTRUCTI ON, | NC. MALMBERG, CLAYTON $3, 285,000 02/ 14/ 17 0%
01- 0304 FROM M TCHELL ROAD #7QR00 TO 0.6 M LEP.O. BOX 160 207 PRICE MALL $2,269,8$8 2352851; 99%
VWEST OF WEI TCHPEC SCHOOL ROAD DIR'S BURNT RANCH, CA 95527 CRESCENT CI TY, CA 95531
EMERGENEY F. A. (707) 496- 4352
REPAI R SLI POUT
20. 20
201130
01- HUM 211-77.2/78.5 I'N HUMBOLDT COUNTY NEAR FERNDALE FROMWEST COAST CONTRACTORS, INC. RODRIGUEZ, JOAQUIN S. $2,985,000 03/04/17  100%
01-0HO704 NORTH WADDI NGTON EXI T TO FERNBRI DGE 61050 H GHWAY 101 1487 SANDY PRAI R E $1,319,7;3 83;22;1; 44%
DRI VE- A3H035 DI R S EMERGENCY F. A. COOS BAY, OR 97420 CT, STE E
BRI DGE SCOUR REPAI R FORTUNA, CA 95540
20. 20 (707) 621- 0000
201130
01- HUM 254- . 8/ 43. 1 I N HUMBOLDT COUNTY AT VARI OUS MERCER FRASER COVPANY RODRI GUEZ, JOAQUI N $3, 000, 419 01/ 10/ 17 88%
2éé$?gggj_(008)E LOCATI ONS FROM OHVAN CREEK BRI DGE #4- 77 WEST SECOND STREET 1487 SANDY PRAI R E $2’§§2’232 82;3;;1; 96%
7 TO BEAR CREEK BRI DGE #4- 12 EUREKA CA 95501 COUT, STE E
-0 REPLACE BRI DGE RAI LS AND W DEN FORTUNA, CA 95501
Aot (707) 621- 0000
01- HUM 254- 4.0/ 6 I'N HUVBODLT COUNTY FROM 0.8 M LE VEST COAST CONTRACTORS, |NC. RODRI GUEZ, JOAQUIN S. $2, 985,000 03/ 04/ 17 0%
01-0H0104 SOUTH TO 1.2 M LES NORTH OF M RANDA 61050 HI GHWAY 101 1487 SANDY PRAI RIE, $346*6§2 8g§gg§1; 12%
BR/MAPLE HILLS DIR S EMERGENCY F. A, COOS BAY, OR 97420 CT, STE E
REPAI R SLI POUT FORTUNA, CA 95540
20. 20 (707) 725- 1020
201130
01- HUM 254-22.1/22. 1 I N HUMBOLDT COUNTY NEAR VEOTT AT 1.35G R SUNDBERG, | NC. GORONA, MARK $285,000 02/20/15  100%
01-0F1504 M LES NORTH OF BULL CREEK ROAD DIR S 5211 BOYD ROAD 5065 BOYD ROAD, STE G $176,658 04/08/15 62%

20. 20
201130

EMERGENCY F. A
REPLACE CULVERT AND REPAI R SI NKHOLE

ARCATA, CA 95521

$0 03/06/15
ARCATA, CA 95521

(707) 496- 4359
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01- HUM 283-.1/. 1 I' N HUMBOLDT COUNTY | N AND NEAR SCOTI A MURPHY | HDUSTRI AL COATINGS,  KI NG, ROBERT $2, 407,570 11/07/17 0%
2&?_‘552)‘2123_(003) c AND Rl O DELL AT EEL RIVER OH 4-15 I NC. 1487 SANDY PRAI R E 23 ééj Sg; 1; 0%
CLEAN & PAI NT BRI DGE 2704 GUNDRY AVE. COURT, STE F
-0 SIGNAL HILL CA 90755 FORTUNA, CA 95540
(707) 498- 5107
01- HUM 299- 19. 1/ 19. 3 I N HUMBOLDT COUNTY ABOUT 13 M LES KERNEN CONSTRUCTI ON ZI MVERER, JEFFREY $635,000 01/26/17 0%
01-0(104 EAST OF BLUE LAKE FROM 0.1 MLE TO P.Q BOX 1340 5065 BOYD ROAD SUI TE $153, 623 f{g; %(7)5 i; 24%
0.3 M LE EAST OF BAI R ROAD C6L300 BLUE LAKE, CA 95525 H
DI R S EMERGENCY F. A ARCATA, CA 95521
SLOPE STABI LI ZATI ON AND RECONSTRUCT (707) 498- 3207
20.20 ROADWA
201130
01- HUM 299- 30. 6/ 0 I N HUMBOLDT COUNTY ABOUT 6 M LES WEST R BROWN CONSTRUCTI ON CO., | NCZI MVERER, JEFFREY $1, 735,000 02/17/17 0%
01- 03504 OF W LLOW CREEK AT CEDAR CREEK ROAD P.O. BOX 406 5065 BOYD ROAD, STE H $651, 728 82; 8?; i; 38%
#7L100 DIR S EMERGENCY F. A W LLOW CREEK, CA 95573 ARCATA, CA 95521
SLI DE REMOVAL AND SLOPE (707) 498- 3207
STABI LI ZATI ON
20. 20
201130
01- JUM 299-24. 2/ 0 I N HUMBOLDT COUNTY ON ROUTE 299 AT KERNEN CONSTRUCTI ON ZI MVERER, JEFFREY $275,000 06/09/17 0%
01-0H4304 PM 24.2 DIR S EMERGENCY F. A. P.O. BOX 1340 5065 BOYD ROAD SUl TE $132, 723 82; gg; i; 48%
REPAI R A DI SPLACED ROADVWAY SECTION  BLUE LAKE, CA 95525 H
ARCATA, CA 95521
20. 10 (707) 498- 3207
201130
01- LAK- 20- 5. 0/ 21 I N LAKE COUNTY NEAR LAKEPORT FROM 0. 1 EPI DENDI O CONSTRUCTI ON, | NC. KRAFT, DAN $485,000 01/11/17  100%
01-0H0404 M LEEAST OF SARATOGA SPRINGS RD #312 P.O BOX 452 P.O BOX 457 $479,410 05/04/17 99%
$0 04/17/17 0
TO 0.1 M LE VEST OF BRUNER DRI VE ROAD LONER LAKE, CA 95457 LOAER LAKE, CA 95457
#316C DIR S EMERG (530) 713- 7864
EMBANKVENT STABI LI ZATI ON
20. 20
201130
01- LAK- 29-12. 0/ 15 I N LAKE COUNTY NEAR LAKEPORT FROM 0.1 GRANI TE CONSTRUCTI ON COVPANY, KRAFT, DAN $2, 685,000 03/ 06/ 17 0%
01- 0HO604 M LENORTH OF SPRUCE GROVE ROAD -S | NT I NC. P.O BOX 457 $1, 554, 1%8 825 (2&5 1; 58%
R TO 0. 1M LE NORTH OF HOFACKER LANE - 1324 S. STATE STREET LOAERLAKE, CA 95457
ROAD #148E DIR S UKI AH, CA 95482 (530) 713- 7864
REPAI R CULVERT
20. 20

201130
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK- 29-34.1/34.5 IN LAKE COUNTY NEAR KELSEYVI LLE FROMARGONAUT CONSTRUCTORS KRAFT, DAN $1, 007,068 08/ 25/17 0%
aéég-Egggg-(lsz)E 0.2 M SOUTH TO 0.2 M NORTH OF 360 SUTTON PLACE 15513 40TH AVENUE $68, Ogg 82; %i; 1; 7%
0 CRUI CKSHANK ROAD SANTA ROSA CA 95407 CLEARLAKE, CA 95422
I NSTALL NB LEFT TURN POCKET (530) 713- 7864 SUSPENDED
HB1
01- LAK-29-41.4/0 IN LAKE COUNTY | N LAKEPORT AT S.T. RHOADES CONSTRUCTI ON, KRAFT, DAN $918,235 08/03/17 95%
01-0B6904 LAKEPORT BOULEVARD OVERCROSSI NG I NC. 15513 40TH AVENUE $§g(231 ‘E? 82; g%j i; 97%
UPGRADE PEDESTRI AN FACI LI TI ES 8585 COMMVERCI AL VAY CLEARLAKE, CA 95422 :
REDDI NG CA 96002 (530) 713- 7864
HB1
01- LAK- 175-17. 4/ 23. 6 I N LAKE COUNTY NEAR M DDLETOAN FROM GRANI TE CONSTRUCTI ON COVPANY, KRAFT, DAN $5, 185,000 01/11/17 0%
01-0Gr504 0.2 M LE EAST OF GROUSE SPRI NGS ROAD- | NC. 1401A WLL S. GREEN $4, 484, 5;3 825 815 1; 86%
145 TO 0.1 M LE EAST OF SOCRATES M NE 1324 S. STATE STEET COLUSA, CA 95932
ROAD- 111DI R S EMERG UKI AH, CA 95482 (530) 458- 2444
STORM DAMAGE REPAI RS
20. 20
201130
01- LAK- 175-/44.1 I N MENDOCI NO AND LAKE COUNTI ES ON VSS | NTERNATI ONAL, | NC. GRI FFI TH, GARRETT $436,816 08/10/16  100%
01-0G5004 ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20 3785 CHANNEL DRI VE 7663 H GHWAY 29 $451, 4;% 8;; %‘71; 12 100%
PM 0.79 AND I N LAKE COUNTY ON ROUTE WEST SACRAMENTO, CA 95691 KELSEYVI LLE, CA 95451
175 FROM PM 0. 0TO6DI R (530) 682- 3842
M CROSURFACI NG
20.80 122
01- MEN-1-34.4/38.4 I N MENDOCI NO COUNTY NEAR ELK FROM 0.5 GRANI TE CONSTRUCTI ON COMPANY, KRUEGER, GRANT M $2, 985,000 02/15/17  100%
01- 0HO004 M LENORTH OF PHI LO GREENWOOD ROAD- 132 | NC. 925B NORTH FRANKLI N $2, 278, O;g 83; gg; i; 76%
TO 0.5 MLE SOUTH OF NAVARRO BLUFF 1324 S. STATE STREET STREET
RCAD-517A DIR S EME UKI AH, CA 95482 FORT BRAGG, CA 95437
STORM DAMAGE REPAI R (707) 498- 3067
20. 20
201130
01- MEN- 1- 38. 5/ 40. 5 I'N MENDOCI NO COUNTY NEAR ELK FROM 0. 4 PAULSON EXCAVATI NG , | NC. KRUEGER, GRANT $385,000 01/31/17  100%
01- 08904 M LENORTH OF NAVARRO BLUFF RAOD 517A 32700 ALBI ON Rl DGE ROAD 9258 N FRANKLI N $255, 7;(3) 8‘71; gi; i; 66%
TO 0.2 M LE NORTH OF JUNCTI ON 128 ALBI ON, CA 95410 STREET
EAST DI R S EMERGENCY FORT BRAGG, CA 95437
20. 20 STORM DAMAGE REPAI RS (707) 498- 3067

201130
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-1-75.5/76. 5 I'N MENDOCI NO COUNTY NEAR VESTPORT, GRANI TE CONSTRUCTI ON COVPANY  ORTI Z, AL $4, 235,000 07/29/16  100%
01- 04504 FROM 0.6 TO 1.4 MLES NORTH OF BLUE 1324 S. STATE STREET 925B NORTH ERANKLI N $3, 155, 8;3 ég; Sy 12 75%
SLIDE GULCH BRIDGE DIR S EMERGENCY UKI AH, CA 95482 STREET
L. B. FORT BRAGG, CA 95437
20. 20 RECONSTRUCT ROADWAY (707) 498-5978
201130
01- MEN-1-78. 0/ 83. 5 I'N MENDOCI NO COUNTY NEAR WESTPORT MCM CONSTRUCTI ON, | NC. KRUEGER, GRANT $8,735,000 01/11/17  100%
01- 03004 FROM 0.3 M LE SOUTH OF WAGES CREEK  P.O. BOX 620 5065 BOYD ROAD, STE B $5, 735, 3;3 8;1; ig; 1; 100%
BRI DGE #10- 137 SOLDI ER PO NT VI ADUCT NORTH HI GHLANDS, CA 95660 ARCATA, CA 95521
#10-271 DIR S EMERGENCY (707) 498- 3067 OVER RUN
STORM DAMAGE REPAI RS
20. 20
201130
01- MEN- 1- 82. 0/ 82 I'N MENDOCI NO COUNTY NEAR WESTPORT AT BUD GARVAN CONSTRUCTI ON, INC. ORTIZ, AL $985,000 03/11/16  100%
01-0G1904 THE UNI ON LANDI NG SI DEHI LL VI ADUCT 389 N MAI N STREET 925 B NORTH FRANKLI N $999, 9;‘(‘) 83; ég; 13 100%
DR S EMERCENCY F. A WLLITS, CA 95490 STREET 02/ 13/ 18
SLI DE REMOVAL, STABI LI ZATI ON AND FORT BRAGG, CA 95437 COVPLETED
VI ADUCT R .
20. 20 (707) 498- 5978
201130
01- MEN- 1- 90. 0/ 103 I'N MENDOCI NO COUNTY ON ROUTE 01 FROMIDARREN TAYLOR CONSTRUCTI ON | NCKRUEGER, GRANT $275,000 06/15/17  100%
01-0H5004 PM 90.0 TO PM 103.0 DI R S EMERGENCY 5750 PLEASANT VI EW DRI VE 925 N. FRANKLI N $287, Ggg 82; (2)2; 1; 100%
F. A ANDERSON, CA 96007 STREET
REPAI R FAI LI NG ASPHALT CONCRETE FORT BRAGG, CA 95437
0. 10 (707) 498- 3067
201130
01- MEN- 1-104. 4/ 0 I N MENDOCI NO COUNTY NEAR LEGGETT AT  GHI LOTTI CONSTRUCTI ON RODRI GUEZ, SHERI $8, 985,000 01/09/17 0%
01-0Gr304 1.2 MLES SOUTH OF JUNCTI ON ROUTE 101 COMPANY, | NC. 1500 REDWOOD DRI VE $5, 775, 3;3 82; %(5); 1; 64%
DI R S EMERGENCY F. A. 246 GHI LOTTI AVENUE GARBERVI LLE, CA 95542
SLI DE REMOVAL AND SLOPE SANTA ROSA, CA 95407 (707) 498- 5252
STABI LI ZATI ON
20. 20
201130
01- MEN-1-/55 I'N MENDOCI NO COUNTY ON ROUTE 1 FROM WYLATTI RESOURCE MANAGEMENT, MALMBERG, CLAYTON $835,000 01/07/16  100%
01-0F9504 THE SONOVA/ MENDOCI NO COUNTY LINE TO I NC. 6301 N. STATE $691, 8;3 82; (1)% 12 83%
CASPAR VI STA PO NT DI R S EMERGENCY P. 0. BOX 575 REDWOOD VALLEY, CA 95482
F. A COVELO, CA 95428 (707) 485- 1841
20. 20 REMOVE AND DI SPCSE OF HAZARD TREES

201130
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Statement of Ongoing Contractsasof 02/20/18

02/ 23/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 20- 20. 8/ 26. 2 I'N MENDOCI NO COUNTY ABQUT 20 M LES BUD GARVAN CONSTRUCTI ON ORTI Z, AL $1, 285,000 01/10/17 100%
01-0Gr604 EAST OF FORT BRAGG AT 0.8 MLE EAST SERVICE, |NC 9258 NORTH FRANKLI N $1, 299, 923 %; g; 1; 100%
OF JAMES CREEK BRI DGE #10-102 DIR'S 24900 NORTH H GHWAY 101 STREET 02/ 13/ 18
EMERCENCY F. A. WLLITS, CA 95490 FORT BRAGG, CA 95437 OVER RUN
SLI DE REMOVAL AND SLOPE (707) 962- 0691
20. 20 STABI LI ZATI ON
201130

01- MEN-20-33.6/38.5 I'N MENDOCI NO COUNTY NEAR UKI AH FROM DARREN TAYLOR CONSTRUCTI ON, PERRI N, KATHARI NE $805, 000 01/29/16 100%

01-00704 THE RUSSI AN RI VER OH TO ROAD 260 I NC. 6301 N STATE ST. $767, 522 82; 23; 12 95%
DR S EMERCENCY F. A 5750 PLEASANT VI EW DRI VE REDWOOD VALLEY, CA 95470
REPAI R ROADVWAY ANDERSON, CA 96007 (707) 496- 5840

20. 20

201130

01- MEN- 20-36.4/0 I'N MENDOCI NO COUNTY NEAR W LLITS AT GOLDEN STATE BRI DGE, | NC. FAZAL, | MRAN $1, 485,000 02/16/17 100%

01- 0404 EAST FORK NEAR W LLI TS AT EAST FORK 3701 MALLARD DRI VE 6301 N. STATE STREET $709, 9% 825 Sg; 1; 48%
DR S EMERCENCY F. A BENI Cl A, CA 94510 REDWOOD VALLEY, CA 95470
BRI DGE DECK REPAI R (707) 485- 8562
20. 20
201130
01- MEN-101-3.7/5. 3 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMOQ. C. JONES & SONS, |NC KRAFT, DAN $13,090, 300 10/ 13/ 16 17%
01- 0B5004 0.1 M SOUTH OF COMM NSKY STA RD-103 1520 FOURTH STREET P.O BOX 457 $2,347,932  11/03/16 89
NHER- 19C7- (004) E $0 05/02/19 8%
TO 0.6 M NORTH OF PI ETA CR BRI DGE BERKELEY CA 94710 LONER LAKE, CA 95457
-0 #10- 83 (530) 713- 7864
REPAI R SLI DES
HA23

01-MEN-101-24.5/24.5 | N MENDOCI NO COUNTY IN UKl AH AT EAST BUGLER CONSTRUCTI ON FAZAL, | MRAN $1,085 000 09/19/16  100%
01- 0G5604 PERKI NS STREET OVERCROSS| NG (#10- 193) 4847 HOPYARD RD. STE 4 #395 6301 N. STATE ST. $106, Gég 1(2)5 cl’gf 12 10%
DI R S EMERGENCY F. A. PLEASANTQON, CA 94588 UKI AH, CA 95470
REPAI R BRI DGE (707) 834- 1151
20. 20
201130
01- MEN- 101- 33. 0/ 42 I N MENDOCI NO COUNTY NEAR UKI AH AND  GRANI TE CONSTRUCTI ON COMPANY MUNES, NASH $4,9085,000 10/10/17  88%
01- OH7604 WLLI TSFROM 0.2 M LE NORTH OF NB ON 1324 SOUTH STATE STREET 998 HEAEST ROAD $4, 506, ogg éy égf L oo
FR VST ROAD TO 0.1 M LE SQUTH OF UKI AH, CA 95482 WLLITS, CA 95470
SOUTH W LLI TS OH#10- 1DI R (707) 223- 0791
FI RE DAMAGE REPAI RS
20. 20

201130
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18

District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101- 37. 0/ 40 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMKEN S WATER TENDER, | NC. MUNES, NASH $2, 985,000 05/31/17 21%
01-0H4204 2.4 MLES SOJUTH TO 0.6 MLE NORTH OF P.O. BOX 931 998 HEARST RD. $674, Ggé 82; gg; 1; 23%

RI DGEWOOD RANCH ROAD DI R S EMERGENCY W LLOW CREEK, CA 95573 WLLITS, CA 95490

F. A (707) 223-0791

SLOPE STABI LI ZATI ON AND ROADWAY
20.20 REPAI R
201130
01- MEN- 101-43. 2/ 0 I'N MENDOCI NO COUNTY NEAR W LLI TS AT ARGONAUT CONSTRUCTORS MUNES, NASH $5, 985,000 01/12/17  100%
01-0Gr904 0.8 M LE SOUTH OF HAEHL OVERHEAD 360 SUTTON PLACE 6301 NORTH STATE $4, 065, 0;3 %; gg; 1; 68%

BRI DGE #10-125 DIR S EMERGENCY F. A, SANTA ROSA, CA 95407 STREET

SLI DE REPAI R REDWOOD VALLEY, CA 95470 OVER RUN
20. 20 (707) 223-0791
201130
01- MEN- 101- 45. 0/ 50. 8 I' N MENDOCI NO COUNTY I N AND NEAR | N HANFORD APPLI ED RESTORATI ON & MUNES, NASH $18, 866, 978 04/ 15/ 15 51%
m—P_%Zgif‘ 263) E MENDOCI NO COUNTY | N AND NEAR W LLI TS CONSERVATI ON 6301 NORTH STATE $13, 820, 1% 22; 8;5 13 78%

QLO1- (263) FROM HAEHL CREEK OVERHEAD TO REYNOLDS 23195 MAFFEl RD. STREET

0 H GHVAY SONOMA CA 95476 REDWOOD VALLEY, CA 95470

WLLITS M Tl GATI ON (707) 223-0791
01- MEN- 101- 45. 0/ 50. 8 I'N MENDOCI NO COUNTY | N AND NEAR BORTOLUSSI & WATKIN, | NC. MUNES, NASH $4, 602,427 07/01/ 15 38%
01 262004 e WLLITS FROM HAEHL CREEK OVERHEAD TO 77 LARKSPUR STREET 6301 NORTH STATE $3, s 384 2;; ig; o e

- QL01- (266) REYNOLDS HI GHWAY SAN RAFAEL CA 94901 STREET '
-0 WLLITS M TI GATI ON REDWOOD VALLEY, CA 95470
(707) 223-0791
01- MEN- 101-47. 0/ 47. 6 I'N MENDOCI NO COUNTY IN WLLITS FROM GRANI TE CONSTRUCTI ON COVMPANY MUNES, NASH $1,931,515 04/19/17  100%
25\1&8238‘11-(313& WALNUT STREET TO CASTEEL LANE 1324 S STATE STREET 998 HEARST ROAD $1, 885, 1;8 22; 8519; 1; 100%
0 ADA | NFRASTRUCTURE UPGRADE AND UKI AH CA 95482 WLLITS, CA 95490 02/ 08/ 18
(707) 223-0791 COVPLETED

01- MEN- 101-50. 1/ 84. 6 I N MENDOCI NO COUNTY NEAR W LLI TS FROMWYLATTI RESOURCE MANAGEMENT  PERRIN, KATHARI NE $2, 245,003 12/21/ 16 96%
2(1:;\]‘:8(2;(1)‘11_(309) c 4.3 MLES NORTH OF BAECHTEL CREEK 23601 CEMETERY LN 6301 N STATE STREET $2, 019, 723 gi; gg; i; 93%
0 BRIDGE TO 0.1 M LE SOUTH OF CUMW NGS COVELO CA 95428 REDWOOD VALLEY, CA 95470

ROAD UNDERCROSSI NG (707) 485- 8623 SUSPENDED

REHABI LI TATE CULVERTS
HA42
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101- 64. 0/ 82 I N MENDOCI NO COUNTY NEAR LAYTONVI LLE GHI LOTTI CONSTRUCTI ON FAZAL, | MRAN $7,985,000 03/31/17 0%
01-0H1104 FROM TO 0.4 M LE SOUTH OF REST AREA COVPANY, | NC 6301 N. STATE ST. $6, 200, 323 8;3; gg; 1; 78%
NB OFF RAMPO. 6 M LE SOUTH OF O L 246 GHI LOTTI AVENUE UKI AH, CA 95470
SHERWOOD ROAD - 311A DIR SANTA ROSA, CA 95407 (707) 834- 1151
20, 20 REPAI R ACCELERATED PAVEMENT FAI LURE
201130
01- MEN- 101-87. 5/ 0 I N MENDOCI NO COUNTY MEAR CUMM NGS AT BOUTHI LLI ER S CONSTRUCTI ON | NCSEYOUM KASSAYE $6, 485,000 02/ 13/ 17 0%
01- 0704 0.2 MLE SOUTH OF ROUTE 101/271 SEP 1571 SOUTH MAI N STREET 6301 NORTH STATE $6, 300, 4gé 8‘11; gg; 1; 97%
310-145 DIR S EMERGENCY F. A. WLLITS, CA 95490 STREET
SLOPE STABI LI ZATI ON & RECONSTRUCT REDWOOD VALLEY, CA 95490
ROADVAY .
20. 20 (916) 801- 9674
201130
01- MEN- 101-89. 2/ 0 I'N MENDOCI NO COUNTY ON ROUTE 101 BUGLER CONSTRUCTI ON RODRI GUEZ, SHERI $2,901,620 11/01/16 48%
01-0C3704 APPROXI MATELY 2.0 M LES SOUTH OF 4847 HOPYARD RD. SUI TE 4 NO.39 p. O, BOX 130 $1, 613,824 11/28/16 56%
NH QLO1- ( 305) E $112,380 07/31/18 0
0 LEGGETT AT CEDAR CREEK CULVERT PLEASANTON CA 94588 GARBERVI LLE, CA 95542 ’
BRI DGE PRESERVATI ON (707) 498- 5252 SUSPENDED
HA21
01- MEN- 101-93. 2/ 93. 2 I N MENDOCI NO COUNTY NEAR LEGGETT AT  MENDOCI NO CONSTRUCTI ON RODRI GUEZ, SHERI $1,323,531 12/12/16 0%
2&&32;23 0001 4 0.1 M LE NORTH OF JI TNEY GULCH BRI DGE SERVI CES, | NC. 1500 REDWOOD DRI VE $90, Ogg 8%5 82; i; 7%
0 -(900) REPAI R SLI DE & SLI POUT 500 CROPLEY LN GARBERVI LLE, CA 95542
WLLITS CA 95490 (707) 498- 5252 SUSPENDED
HA23
01- MEN- 101-93. 4/93. 5 I'N MENDOCI NO COUNTY ABOUT 10 M LES GHI LOTTI CONSTRUCTI ON CO | NC. RODRI GUEZ, SHERI $5, 560, 000 06/ 03/ 16 0%
01-0G3404 SOUTH OF PIERCY AT 0.4 M LE NORTH OF 246 GHILOTTI AVENUE P.O BOX 130 $3, 545,676  06/30/ 16 64%
$0 02/01/18 0
JITNEY GULCH BRI DGE DIR' S EMERGENCY SANTA ROSA, CA 95407 GARBERVI LLE, CA 95542
L. B. (707) 498- 5252
REPAI R SLI POUT
20. 20
201130
01- MEN- 101-97. 1/ 0 I N MENDOCI NO COUNTY NEAR LEGGETT AT  GHI LOTTI CONSTRUCTI ON RODRI GUEZ, SHERI $13, 485,000 03/ 09/ 17 0%
01- 0HO904 0.3 MLE SOUTH OF BRI DGES CREEK COVPANY, | NC. P.O BOX 130 $9, 957,730 05/15/17 74%
$0 06/30/18 0
BRI DCE #010-033 DIR S EMERGENCY F. A. 246 CHI LOTTI AVENUE GARBERVI LLE, CA 95542
SLI DE REMOVAL AND SLOPE SANTA ROSA, CA 95407 (707) 498- 5252
STABI LI ZATI ON
20. 20

201130
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-101-104. 7/ 105.3 | N MENDOCI NO COUNTY NEAR Pl ERCY FROM NMENDOCI NO CONSTRUCTI ON RODRI GUEZ, SHERI $7, 685,000 12/10/ 16 0%
01-0G6504 0.9 MLE NORTH OF BEIDGE #10-91 TO  SERVICES, INC. 1500 REDWOCD WAY $3, 883, 8;8 82; gg; 1; 51%
1.3 MLES SQUTH OF SOUTH FORK EEL P. O BOX 1517 GARBERVI LLE, CA 95542
RI VER BRI DGE DI R S EMERG WLLITS, CA 95490 (707) 498- 5252
SLI DE REMOVAL AND SLOPE
20.20 STABI LI ZATI ON
201130
01- MEN-128-.5/1.5 I'N MENDOCI NO COUNTY NEAR ELK FROM 0.5L.D. G ACOM NI ENTERPRI SES,  STELLHORN, RANDY $735,000 03/09/17  100%
01-0HO804 TO 1.5 MLES EAST OF JUNCTI ON ROUTE | NC. 925 EFRANKLI N STREET $299, 9;-3 835 1‘3‘5 1; 41%
1 DIR S EMERGENCY F. A 3351 NORTH STATE STREET FORT BRAGG, CA 95437
REPAI R CULVERTS UKI AH, CA 95482 (707) 498- 3067
20. 20
201130
01- MEN- 128-39.7/0 I'N MENDOCI NO COUNTY NEAR YORKVI LLE AT BUD GARMAN CONSTRUCTI ON PERRI N, KATHARI NE $1, 985,000 08/ 14/ 17 0%
01-0H7104 0.9 MLE WEST OF BEEBE CREEK BRI DGE SERVI CES, INC 6301 N STATE STREET $9, Ogg ég; ég; 1; 0%
#10-52. DIR S EMERCENCY L. B. 24900 NORTH H GHWAY 101 REDWOOD VALLEY, CA 95470
SLI DE AND ROADWAY REPAI RS WLLITS, CA 95490 (707) 485- 8623
20. 20
201130
01- MEN-162-.1/9 I N MENDOCI NO COUNTY NEAR DOS RI OS VAN METER LOGG NG, INC. DBA  FAZAL, |NMRAN $560, 000 01/07/15 0%
01-0F0204 ABOUT 1.02 M LES WEST OF RODEO CREEK VAN METER CONSTRUCTI ON 6301 NORTH STATE ST. $276, 5% 825 (1)35 ig 49%
BRI DGE EMERCENCY F. A. 649 BEAR CREEK ROAD UKI AH, CA 95482
REPLACE CULVERT AND SLOPE REPAI R GARBERVI LLE CA, 95542 (707) 485- 8562
20. 20
201130
01- MEN- 162-16. 1/ 0 I'N MENDOCI NO COUNTY NEAR DOS RI OS AT MERCER FRASER COMPANY GRANDY, DWAYNE $4,586,580 09/28/17 0%
g%'_Eg?iggg-(OM)E 0.9 M EAST OF LAYTONVILLE-DOS RIOS 200 DI NSMORE DRI VE 098 HEARST-WLLI TS ig 335 i;; g 0%
0 STABI LI ZE ROADWAY FORTUNA CA 95540 ROAD
WLLITS, CA 95490
HA23 (530) 713- 7814
01- MEN- 162-/ 16. 2 I N MENDOCI NO COUNTY NEAR LAYTONVI LLE WLATTI RESOURCE MANAGEMENT, ORTIZ, AL $2, 685,000 02/03/17  100%
01- 0G9004 FROM JCT 101 TO 1.0 M LE EAST OF M DINC 9258 NORTH FRANKLI N $2, 265, b QT Baw
FK EEL RIVER BR # 10- 252 P.O. BOX 575 STREET
PROVI DE STORM DEBRI S/ DRAI NAGE COVELO, CA 95428 FORT BRAGG, CA 95437 OVER RUN
20. 20 (707) 498- 5978

201130
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District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-MEN-175-1.6/1.6 I N MENDOCI NO COUNTY NEAR HOPLAND AT REGE CONSTRUCTI ON, | NC. PERRI N, KATHARI NE $535,000 01/11/17  100%
01-0Gr804 0.4 M LE EAST OF HARRI SON STREET- ROAD 600 SANTANA DRI VE 6301 N. STATE ST. $238, 1;8 82; ;11; 1; 45%
115A DIR S EMERGENCY F. A. CLOVERDALE, CA 95425 UKI AH, CA 95470
BANK STABI LI ZATI ON (707) 496- 5840
20. 20
201130
01- MEN-175-5.0/ 9 I N MENDOCI NO COUNTY NEAR HOPLAND FROMREGE CONSTRUCTI ON, | NC. PERRI N, KATHARI NE $4, 485,000 04/10/ 17 0%
01-0H2104 1 M LE EAST OF BUCKMAN DRI VE ROAD 600 SANTANA DRI VE 6301 N. STATE STREET $3, 189, 523 fﬂj ég; 1; 71%
105B TO 0.3 M LE EAST OF MOTORCYLE CLOVERDALE, CA 95425 REDWOOD VALLEY, CA 95470
PARK ENTRANCE DIR S EME (707) 485- 8623
SLI DE AND SLI POUT REPAI R
20. 20
201130
01- MEN-253-1.4/1.8 I N MENDOCI NO COUNTY NEAR BOONVI LLE ~ GORDON N. BALL, INC. PERRI N, KATHARI NE $3,177,156 02/28/17  100%
2&332222 066) E FROM 0.3 MLE WEST TO 0.1 M EAST OF 333 CAM LLE AVENUE 6301 NORTH STATE $2, 910, Ggg gg; Sj; 1; 95%
) -(066) SI NGLEY CATTLEPASS ALAMO CA 94507 STREET
-0 CONSTRUCT SOLDI ER PI LE WALL REDWOOD VALLEY, CA 95470 SUSPENDED
HA23 (707) 485- 8623
01- MEN- 253-/13 I N MENDOCI NO COUNTY NEAR BOONVI LLE ~ WYLATTI RESOURCE MANAGEMENT, FAZEL, | MRAN $1, 685,000 03/17/17  100%
01-0H1304 FROM JUNCTI ON ROUTE 128 TO 0.3 MLE INC. 6301 N. STATE STREET $1, 2883, 325 8;‘; ig; i; 76%
WEST OF BUTLER RANCH DI R S EMERGENCY P. O. BOX 575 REDWOOD VALLEY, CA 95482
F. A COVELO, CA 95428 (707) 485- 8562
REPAI R CULVERTS
20. 20
201130
01- VAR 101- 84. 0/ 85. 5 I N MENDOCI NO COUNTY ON RT 101 FROM  STEELHEAD CONSTRUCTI ONS, SEYOUM KASSAYE $5, 985,000 03/ 31/17 0%
01-0H1204 TRUCK PASSI NG LANE RT TO 0.4 M LE P.O BOX 997 6301 NORTH STATE $4, 405, 8;3 225 gg; 1; 74%
NORTH OF END TRUCK PASSI NG LANE RT & PALO CEDRO, CA 96073 STREET
ON RT 271 FROM 3.5DIR S REDWOCD VALLEY, CA 95470
SLOPE STABI LI ZATI ON & RECONSTRUCT (707) 485- 1010
20.20 ROADWAY
201130
01-VAR--/0 I N MENDOCI NO & HUMBOLDT COUNTI ES AT  APEX FENCE CO I NC RODRI GUEZ, JOAQUI N $1, 668, 122 05/ 31/ 17 36%
01-0B8204 VARl OUS LOCATI ONS 19896 ALEXANDER AVE $449,480  06/22/17 9
SSTG QL01- (318)E 1487 SANDY PRAIR E $199, 449 04/ 13/ 18 27%

--0

HB1

State of California Department of Transportation

RECONSTRUCT METAL BEAM GUARD RAI L ANDERSON CA 96007

CT, STE. E
FORTUNA, CA 95540
(707) 621- 0000
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- VAR--/0 I N MENDOCI NO AND LAKE COUNTI ES AT TEAM GHI LOTTI, | NC. GRANDY, DWAYNE $743,867 06/14/17 75%
01- 0A4704 VARI OUS LOCATI ONS 2531 PETALUMA BLVD. SOUTH 998 HEARST-W LLI TES $612, 122 8;; ig; i; 81%
BRI DGE REHAB - SCOUR PETALUMA CA 94952 ROAD
WLLITS, CA 95490

A2 (530) 713- 7814

01- VAR--/ 0 IN DEL NORTE AND HUMBOLDT COUNTIES DI RT AND AGGREGATE MALNMBERG, CLAYTON $2,161, 111 07/ 14/ 17 6%
gé}?;cgggé 455) £ UPGRADE METAL BEAM GUARD RAI L | NTERCHANGE, | NC. 207 PRI CE MALL $12, 828 82; gg; i; 1%

( ) 20905 NE SANDY BLVD. CRESCENT CI TY, CA 95531
-0 FAI RVIEW OR 97024 (707) 496- 5581

HB1

Totals: Authorized Final Amt: $304, 307, 151 Completed to Date: $185, 295, 228 Work ThisMonth: $1, 156, 638
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
02-LAS-70-/3.8 I N LASSEN COUNTY ABOUT 8 M LES EAST S| ERRA NEVADA CONSTRUCTI ON | NCCOLLI NS, RONALD $290, 000 05/ 05/ 16 20%
02-2H6104 OF CHI LCOOT FROM PLUMAS COUNTY LINE 2055 E. GREG STREET 1555 E. MAI N ST. $290, Ogg 8;; 1‘11; 12 100%
TO ROUTE 395 DIR S EMERGENCY L. B. SPARKS, NV 89431 QUINCY, CA 95971
OVERLAY AC TRAVEL- WAY (530) 605- 5866
20. 80
010010
02- LAS-299-/4.7 I N LASSEN COUNTY NEAR MCARTHUR FROM J.F. SHEA CONSTRUCTI ON, | NC. $1,829,829 11/30/17 0%
02- 3H1504 SHASTA COUNTY LINE TO 4.0 M LES WEST PO BOX 494519 $0  12/18/17 0%
OF MUCK VALLEY HYDRO ROAD. REDDI NG CA 96049 $0
AC OVERLAY
02- LAS- 395-47. 0/ 56. 5 I N LASSEN COUNTY AT AND NEAR HAT CREEK CONSTRUCTI ON & $4, 069, 069 12/ 22/ 17 0%
02-3H1304 JANESVI LLE FROM 1.9 M LES SOUTH OF  MATERI ALS, | NC. $0 01/18/18 .
ACNH- P395- (270) E $0 0%
LAKECREST DRI VE TO 0.2 M LE NORTH OF 24339 HW 89 N.
-0 SUNNYSI DE ROAD. BURNEY CA 96013
AC OVERLAY
02- LAS- 395-49. 6/ 0 * CAL ELECTRO, INC. YOLTON, JOHN $2, 092,929 01/08/ 16 60%
ﬁlﬁb?}Egggé-mzl) c REHABI LI LATE WASTE WATER SYSTEM 3710 ELECTRO WAY 471-800 DI ANE DRI VE $2, Ogg' ?gf 8;; 2‘11; 12 99%
0 REDDI NG CA 96002 SUSANVI LLE, CA 96130 '
(530) 257- 7382
02-PLU-70-.1/.2 I N PLUMAS COUNTY AT AND NEAR HOWELLS STI MPEL- W EBELHAUS JOHNSON, RYAN $2, 485,000 02/07/17  100%
02-1H7604 AT VAR OUS LOCATIONS FROM 1.1 MLE  ASSOCI ATES, | NC, 2707 NOTRE DAME BLVD $2, 420, 9;8 22; ég; i; 97%
EAST OF ROGERS FLAT ROAD TO 0.9 MLE P.Q BOX 492335 CHI CO, CA 95928
WOF TWAIN RDDIR S EM REDDI NG, CA 96049 (530) 895- 5245
SLI DE REMOVAL
20. 20
201130
02- PLU- 70- 14. 9/ 0 I N PLUMAS COUNTY NEAR BELDEN AT STEWART ENG NEERI NG | NC COLLINS, RON $10, 435,068 11/30/17 0%
02-1C7504 YELLOW CREEK BRI DGE #09- 0008 5323 EASTSI DE RD 1555 E. MAI N SREET $47,334 02/02/ 18 0%

ACST- PO70- (133) E
--()

BRI DGE REPLACEMENT - SEI SM C REDDI NG CA 96001 QUINCY, CA 95971 $47,334  12/30/19

(530) 605- 5866
HA21
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- PLU-70-27.4/0 IN PLUMAS COUNTY NEAR RI CH BAR AT 0.5 STEWART ENG NEERI NG, | NC. JOHNSON, RYAN $1, 985,000 08/29/17 0%
02- 3H7504 MLE EAST OF TWAIN ROAD DIR S P. O BOX 990010 2707 NOTRE DAMVE BLVD. $369, 92‘(‘) 8% SZ; 1; 19%
EMERCENCY L. B. REDDI NG, CA 96099 CHI CO, CA 95928
RECONSTRUCT ROADWAY SURFACE AND MBGR (530) 895- 5245
20. 20
201130
02- PLU-70-34.6/0 IN PLUMAS COUNTY NEAR KEDDIE AT 0.7 Q & D CONSTRUCTI ON, | NC. COLLINS, RON $1, 685,000 08/29/17 0%
02-3H6704 M LE WEST OF SPANI SH CREEK BRIDGE 1050 S. 21 ST STREET 1555 E. MAI N STREET 23 09/ 26/ 17 0%
DR S EMERCENCY LB SPARKS, NV 89431 QUINCY, CA 95971
CONSTRUCT SOLDI ER PI LE Tl E BACK WALL (530) 605- 5866
I'N
20. 20
201130
02- PLU-70-50. 6/51. 7 I'N PLUVAS COUNTY NEAR QUI NCY FROM 0.6 M C. M CONSTRUCTI ON, | NC. COLLINS, RON $10, 029, 298 11/ 16/ 16 38%
2&%%8%_(055 M LE WEST TO 0.5 M LE EAST OF SPRING 6413 32ND STREET 1555 E. MAI N STREET $4, 171,;33 ég; 2519; 12 42%
0 GARDEN BRI DGE OVERHEAD. NORTH HI GHLANDS CA 95660 QUI NCY, CA 95971
BRI DGE REHABI LI ATI ON (530) 605- 5866 SUSPENDED
HA21
02-PLU- 70- 61. 7/ 63. 5 IN PLUMAS COUNTY NEAR CROMBERG AT 0.3 HAT CREEK CONSTRUCTI ON & COLLI NS, RONALD $735,000 02/09/17  100%
02- 1H7504 M LE EAST OF CAMP LAYMAN ROAD AND AT MATERIALS, | NC. 1555 E. MAIN ST. $273, 223 83; gg; i; 37%
0.2 MLE EAST OF PARKER ROAD DIR'S 24339 H GHWAY 89 N. QUI NCY, CA 95971
EMERCGENCY L. B. BURNEY, CA 96013 (530) 283- 2451
REPLACE FAI LED CULVERT & REMOVE
20.20 SLI DE MATE
201130
02-PLU-70-/.1 I N PLUMAS COUNTY AT AND NEAR TOBI N AT BALDW N CONTRACTI NG CO., INC. JOHNSON, RYAN $3,385,000 02/11/17  100%
02- 1H5304 VARI OUS LOCATI ONS FROM BUTTE COUNTY DBA KNI FE R VER CONSTRUCTI ON 2707 NOTRE DAME BLVD. $2, 354, 128 225 gg; 1; 70%
LINE TO 1.1 M LE EAST OF RODGERS FLAT 1764 SKYWAY CH CO, CA 95928
RCOAD DIR S EMERGEN CHI CO, CA 95928 (530) 895- 5245
EMBANKMVENT RECONSTRUCTI ON GROUTED
20. 20 RSP
201130
02-PLU-70-/0 I N PLUVAS COUNTY NEAR TOBIN AT STI MPEL- W EBELHAUS JOHNSON, RYAN $935,000 01/10/17 0%
02- 3HL004 VAR OUS LOCATI ONS FROM 0.2 M LE EAST ASSOCI ATES, | NC. 2707 NOTRE DAVE BLVD. $652, Ggg cl’if ggf T To%
OF TOBI N UNDERPASS TO 0.7 MLE W OF P.O BOX 492335 CHI CO, CA 95928
YELLOW CREEK BDIR S EMERG REDDI NG, CA 96049 (530) 895- 5245
20. 20 REMOVE SLI DE MATERI AL AND DEBRI S

201130
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- PLU-89-11. 6/ 24.5 IN PLUMAS COUNTY NEAR GREENVI LLE FROMR & J JOY, INC. DBA JOY COLLI NS, RONALD $4, 685,000 01/08/17  100%
02-3H0904 0.1 MLE NORTH TO 0.5 M LE NORTH OF ENG NEERI NG 1555 E. MAIN ST. $4, 549, 128 835 Séj 1; 97%
I NDI AN FALLS AND AT 0.3 M LE NORTH OF 1584 WOLF MEADOWS LANE QUINCY, CA 95971
WOLF CREEK DIR S E PORTCLA, CA 96122 (530) 605- 5866
SLI P OUT REPAIR
20. 20
201130
02- PLU- 89- 30. 2/ 30. 5 I'N PLUVAS COUNTY NEAR CANYON DAM FROMQ&D CONSTRUCTI ON, | NC. JOHNSON, RYAN $7,862,364 12/13/17 0%
2&?%823_(121) c 0.2 M LE SOUTH TO 0.3 NORTH OF LAKE 1050 SOUTH 21ST STREET 2707 NOTRE DAME BLVD 23 8% %25 12 0%
0 ALMANOR SPI LLWAY. SPARKS NV 89431 CHI CO, CA 95928
BRI DGE REPLACEMENT (530) 604-5118 SUSPENDED
02- PLU-147-1.0/8 I N PLUMAS COUNTY NEAR CANYON DAM FROMSTI MPEL- W EBELHAUS JOHNSON, RYAN $1,579,297 06/05/17  100%
02- 3H5504 1.0 M LE NORTH OF ROUTE 89 TO 0.9 ASSOCI ATES, | NC. 2707 NORTE DAME BLVD. $1, 586, egg 2613; SZ i; 100%
M LE SOUTH OF HAM LTON BRANCH BRI DGE. P. O. BOX 492335 CHI CO, CA 95928
DI R S EMERGENCY L. B. REDDI NG, CA 96049 (530) 895- 5245
PLUMAS EMERGENCY PAVEMENT REPAI R
20. 20
201130
02-PLU-147-8.9/9. 3 I N PLUMAS COUNTY ABOUT 9 M LES NORTH VI KI NG CONSTRUCTI ON COMPANY, JOHNSON, RYAN $5, 884, 783 05/ 10/ 16 75%
LI e O O DM .1 MLE ST O 11 o7 e e oo, ST Q0L o
X -(003) 0.4 MLE NORTH OF HAM LTON BRANCH 11315 SUNRISE GOLD CIR STE A CH CO CA 95928 :
-0 BRI DGE RANCHO CORDOVA CA 95742 (530) 895- 8245
REPLACE BRI DGE
02-SHA-5-.1/0 I N SHASTA COUNTY ABT 8 M N OF SHASTA GOLDEN STATE BRI DGE, | NC. CHAFFEE, ERIC $26, 817, 795 02/03/16 68%
ﬁlﬁp ?_Eggg4_( " LAKE CTY AND NEAR LAKEHEAD FRM 3701 MALLARD DRI VE 1031 BUTTE STREET $18$g§g' ggé fﬁ; %; 12 70%
TURNTABLE BAY C TO0.1 M N OF BENICIA CA 945101195 REDDI NG, CA 96001 '
355- E-() OBRIEN SRRA & FRM0.4 M S (530) 218- 2266
BRI DGE REPLACEMENT/ SEl SM C RETROFI T
HA21
02- SHA-5-4.9/5. 1 I N SHASTA COUNTY | N ANDERSON FROM J.F. SHEA CONSTRUCTI ON, I NC. ALEXANDER, NATHAN $270,000 12/06/17 0%
02- 4H1504 ANDERSON CREEK OVERFLOWTO 0.1 MLE P. O BOX 494519 1031 BUTTE STREET ig clﬁf %?; i; 0%
NORTH OF ANDERSON CREEK BRI DGE. REDDI NG, CA 96049 REDDI NG, CA 96001
DIR S EMERGENCY L. B. (530) 604- 5102
20. 20 REMOVE 1.8 FEET OF EMBANKNMENT UNDER

BRI DGE
201130



02- 378904
ACBR- 0058- (337) N
00-58 3-(7N)

--0)
HA21 SWPPP

02- SHA- 44- 4. 6/ 6. 4
02- 368414
ACST- P044- (056) E

--0

HB4N

02- SHA-299-77.8/79.7

02- 4E0204
ACST- P299- (199) E

--0)

02- SHA-299-/0
02- 3H5104

20. 20
201130

02- SHA-910-/.1
02-1H8804

02-S1S-5-2.6/2.6
02- 3H3904

20. 20
201130

0.3 KM NORTH OF ANTLER SUMM T
OVERCROSSI NG TO 0.5 KM NORTH OF
ANTLER UNDERPASS

BRI DGE REPLACEMENT

15901 OLDEN STREET
SYLMAR CA 91342

I'N SHASTA COUNTY NEAR PALO CEDRO FROMTULLI S, | NC.
CLOUGH CREEK BRIDGE TO 0.6 M LE WEST PO BOX 493416

OF DESCHUTES ROAD UNDERCROSSI NG REDDI NG CA 96049
CONSTRUCT | NTERCHANGE

I'N SHASTA COUNTY NEAR BURNEY FROM 0. 2 HAT CREEK CONSTRUCTI ON &
M LE WEST OF SONOVA STREET TO 0. 3 MATERI ALS, | NC.

M LE WEST OF ROUTE 89. 24339 HWY 89 N.

PULVERI ZE & RECONSTRUCT PAVEMENT BURNEY CA 96013

I'N SHASTA COUNTY ABOUT 5 M LES WEST  STI MPEL- W EBELHAUS
OF BURNEY AT VARI OUS LOCATI ONS FROM  ASSCCI ATES, | NC.

1.3 MLESWEST OF MOOSE CAMP ROAD TO P.O BOX 492335
4.1 MLES EAST DIR S E REDDI NG, CA 96049
REPAI R PAVEMENT SECTI ONS

I' N SHASTA COUNTY AT VARI QUS LOCATI ONSJ. F. SHEA CONSTRUCTI ON, | NC.

BRI DGE MAI NTENANCE 17400 CLEAR CREEK RD

REDDI NG CA 96049

I'N SI SKI YOU COUNTY | N DUNSMUI R AT 0.1 HAT CREEK CONSTRUCTI ON &
M LE NORTH OF CENTRAL DUNSMU R MATERI ALS, | NC.

UNDER- CROSSI NG DIR S EMERGENCY L. B. 24339 H GAWAY 89 N
REMOVE SLI DE MATERI AL AND BURNEY, CA 96013
RECONSTRUCT

18300 ANTLER SCHOOL

RD, BLDG D
LAKEHEAD, CA 96051
(530) 238- 2964

ALEXANDER, NATHAN
1031 BUTTE ST.,
STE. 205, M5 #60
REDDI NG, CA 96001
(530) 225- 2922

ALEXANDER, NATHAN

1031 BUTTE STREET
REDDI NG, CA 96001
(530) 604- 5102

ALEXANDER, NATHAN

1031 BUTTE ST.,
STE. 205 MS#60
REDDI NG, CA 96001
(530) 225- 2922

LOADER, MARK
1625 MOTT RD.

MI. SHASTA, CA 96067

(530) 941- 9542

$131, 271, 739
$115, 190

$5, 763, 050
$0
$0

$6, 746, 647
$0
$0

$1, 285, 000
$1, 246, 064
$0

$2, 997, 659
$0
$0

$2, 485, 000
$815, 031
$0
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 02

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA-5-39.5/40.8 I' N SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALI BA CORPORATI ON BADE, TIM $132, 486,513 09/ 25/ 09 100%

10/ 14/ 09 99%

03/ 01/ 18
OVER RUN
10/ 13/ 17 0%
11/ 20/ 17 0%
SUSPENDED
02/01/18 0%
02/ 22/ 18

0%

05/ 04/ 17 100%

06/ 16/ 17
1027117 9%

OVER RUN
06/ 12/ 17 0%
07/ 10/ 17

0%

03/24/17  100%
04/ 21/ 17
o8/11/17 3%

OVER RUN
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-S1S-5-7.2/0 I'N SI SKI YOU COUNTY NEAR DUNSMUIR AT RANDY HILL CONSTRUCTION, INC MALLORY, NI COLE $6, 242,509 02/ 11/ 16 75%
02- 2E8004 DUNSMUI R GRADE COMMERCI AL VEHI CLE 5237 MALLARD ESTATES ROAD 1625 MOTT ROAD $3, 685, 578 02; 255 16 59%
ENFORCEMENT FACI LI TY. CH CO CA 95973 MI. SHASTA CA 96067 $0 05/31/18
I MPROVE TRUCK | NSPECTI ON FACI LI TY (530) 235- 9814
02-SI S-5-25.2/25. 2 I'N Sl SKI YOU COUNTY ABOUT 5 M LES J.F. SHEA CONSTRUCTI ON, INC. STEPPAT, JEFF $4,097,213 11/16/17 0%
%} "\14@238‘51_(178) c NORTH OF WEED AT THE NORTH EDGEWOOD PO BOX 494519 1031 BUTTE STREET :g 12/19/17 0%
OVERHEAD. REDDI NG CA 96049 REDDI NG, CA 96001
-0 STRENGHTEN AND UPGRADE BRI DGES (530) 515- 0639
02-SI S-5-57.8/58.5 I'N SI SKI YOU COUNTY NEAR HORNBROOK J.F. SHEA CONSTRUCTI ON, INC. LOADER MARK $4,537,684 12/ 14/ 16 43%
OAé ;‘,fgg;‘;‘_ oE FROM 0.3 M LE SOUTH OF KLAMATH RI VER 17400 CLEAR CREEK RD 2150 EDWARDO STREET $2, 273, 9;3 8% 1(1)5 1; 50%
(76E) ROAD UNDERCROSSI NG TO 0.5 M LE NORTHREDDI NG CA 96049 REDDI NG, CA 96002
0 OF KLAMATH RI VER ROAD (530) 941- 9542 SUSPENDED

BRI DCE STRENGTHENI NG AND RAI L

02- SI S-89-20.9/21. 2 I'N Sl SKI YOU COUNTY NEAR MCCLOUD FROMSTEELHEAD CONSTRUCTORS, |NC.  BADE, TIM $2,673,168 11/14/17 1%
gééfﬁggg_(lzo) c 0.2 MLE SOUTH TO 0.2 MLE NORTH OF PO BOX 997 1031 BUTTE STREET g' ggg (1)% gg; i; 0%
MUD CREEK BRI DGE. PALO CEDRO CA 96073 REDDI NG, CA 96001 !
-0 BRI DGE REPLACEMENT (530) 604- 4845
02- Sl S-96-52.5/88. 4 I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY J.F. SHEA CONSTRUCTI ON, | NC. $7,478,120 07/10/ 17 0%
02- 4E6504 AT VAR OUS LOCATIONS FROM 0.1 MLE 17400 CLEAR CREEK RD $0 07/27/17 0%
ACST- P096- (060) E $0 0
WEST OF THOVMPSON CREEK BRI DGE TO 0.2 REDDI NG CA 96049
-0 M LE EAST OF BEAVER SUSPENDED
W DEN BRI DGE/ OVERLAY/ COLD PLANE/ HVA
02-SIS-96-/.7 I'N Sl SKI YOU COUNTY NEAR SOMES BAR AT HAYES & SONS, | NC. MALLORY, NI COLE $4, 985,000 01/20/17 91%
02- 3H2604 VARI QUS LOCATI ONS FROM HUMBOLT COUNTY P. O, BOX 258 1031 BUTTE STREET $3, 097, sgg 8431; gg; i; 62%
LI NETO 2.1 M LE VEST OF KLAMATH Rl VERHAPPY CAMP, CA 96039 REDDI NG, CA 96001
BRI DGE DIR S EMER (530) 605- 5871
CLEAR OF SLIDE DEBRI'S, REPAIR SLI P-
20. 20 oUTS

201130
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District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TEH5-/22. 4 IN TEHAMA COUNTY AT AND NEAR CORNINGTULLIS, |NC. $10, 342, 445 01/03/18 0%
02-3H1204 FROM GLENN COUNTY LINE TO 0.3 MLE  P.O BOX 493416 $0  02/22/18 0%

NORTH OF BRANCH COYOTE CREEK BRI DGE. REDDING CA 960019604 $0

AC OVERLAY
02- TEH-32-8.6/9. 3 IN TEHAMA COUNTY ABOUT 35 M LES EAST BALDW N CONTRACTI NG COMPANY,  JOHNSON, RYAN $2, 040,105 08/21/17 10%
02- 0H2004 OF CHICO FROM 0.2 MLE WEST TO 0.6 INC. DBA KN FE Rl VER 2707 NOTRE DAME BLVD. $74,910 09/07/17 4%
HSST- P032- (047) E M LE EAST OF DI AMOND MATCH HAUL ROAD. CONSTRUCTI ON CHI CO, CA 95928 $0 03/09/18
--0) 1764 SKYWAY (530) 895- 5245

CH CO CA 95928
02- TEH 36-42. 1/ 46 I N TEHAMA COUNTY | N AND NEAR RED TULLIS, INC. $5, 056, 186 12/ 18/ 17 0%
02- 3E7204 BLUFF FROM EAST SAND SLOUGH BRI DGE TOPO BOX 493416 $0 01/04/18 0%
ACST- P036- (104) B 0.6 MLE EAST OF STICE ROAD. REDDI NG CA 96001 $0
-0 REHABI LI TATE PAVEMENT BY REPLACI NG
02- TEH- 36-75. 1/ 78. 4 IN TEHAMA COUNTY NEAR M NERAL FROM  TULLI'S, INC. BENNER, HENRY $10, 369, 887 12/ 06/ 16 32%
02- 40344 LI TTLE G ANT MLL ROAD TO 0.7 MLE 16951 CLEAR CREEK ROAD 13700 HW 36E $10, 037,233 12/ 28/ 16 96%
ACHS- STPO- (610) 2 VEST OF DI AMOND ROAD REDDI NG CA 960019604 RED BLUFF, CA 96080 $0 01/31/18
-0 CURVE | MPROVEMENT AND | NSTALL MBGR (530) 949- 8132
02-TRI-3-32.8/39.8 IN TRINI TY COUNTY NEAR WEAVERVI LLE AT R BROWN CONSTRUCTI ON COVPANY, GREWAL, MANDHIR S $1, 979,346 11/18/17 0%
02- 42504 VARI QUS LOCATI ONS FROM 0.1 M LE NORTHI NC. $0 11/30/17 9
1031 BUTTE STREET 0%

AC;S)T PO03- (035) E CF EAST VEAVER ROAD TO 0.4 M LE NORTHPO BOX 406 REDDI NG, CA 96001 %0

OF RUSH CREEK CA W LLOW CREEK CA 95573 (530) 229- 0542 SUSPENDED

REPLACE AND REHAB CULVERTS, RSP
02- TRI - 3-33. 0/ 65 IN TRINITY COUNTY I N AND NEAR I N MERCER FRASER COVPANY GREWAL, MANDHI R $844,930 05/03/17 97%
02-2H5104 TRINITY COUNTY I N AND NEAR 77 VEEST SECOND STREET 1031 BUTTE STREET $730, 22(53 f{g; gf{; i; 86%

VEAVERVI LLE AT VAR OUS LOCATI ONS FROMEUREKA CA 95501 REDDI NG, CA 96001

0.3 M LE NORTH OF EAST WEAVER CR (530) 229- 0542 SUSPENDED

PAVE TURNQOUTS
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Statement of Ongoing Contractsasof 02/20/18

CREEK TO 0.4 M LE EAST OF MANZANI TA  REDDI NG CA 960019604
CREEK BRI DGE.
AC OVERLAY

02/ 23/ 18
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TRI-36-1.6/ 24 IN TRINITY COUNTY NEAR MAD RI VER AT KEN S WATER TENDER, | NC. ZDENEK, M CHAEL $3, 085,000 05/04/17  100%
02-3H4404 0.3 MLE EAST OF MAD RI VER ROCK ROAD P.O. BOX 606 1031 BUTTE STREET $2, 839, 323 gg; 125 1; 92%
AND AT 0.7 MLE VEST OF TRINITY Pl NES COTTONWOOD, CA 96022 REDDI NG, CA 96001
ROAD DI R S EMERGENC (530) 356- 7818 OVER RUN
CONSTRUCT TI E - BACK WALL, | NSTALL
201130
02-TRI-299-9.5/10.5 IN TRINITY COUNTY NEAR BURNT RANCH  STI MPEL- W EBELHAUS MENDOZA, SERG O $1, 985,000 10/ 04/ 17 98%
02- 3H8804 FROM 0.3 M LE WEST OF VETERAN S HALL ASSOCI ATES, | NC. 1031 BUTTE STREET $772, 1gg ééj géj 1; 39%
ROAD TO 0.1 MLE EAST OF HENNESSEY P.Q BOX 492335 REDDI NG, CA 96001
ROAD. DIR' S EMERGENCY L REDDI NG, CA 96049° (530) 945- 8437
REPAI R CULVERT FAI LURE
20. 20
201130
02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH  J.F. SHEA CONSTRUCTION, INC. CROSBY, TIM $7,435,000 01/15/16  100%
02-2H4504 FROM 1.4 MLES TO 0.9 MLE WEST OF P.O. BOX 494519 10960 WEST RI VER ST. $4, 568, 528 83; gg; 13 61%
M LL CREEK ROAD DIR S EMERGENCY F. A. REDDI NG, CA 96049 TRUCKEE, CA 96161
REMOVE LOCSE SO L FROM FAI LED SLOPE (530) 949- 2984 OVER RUN
20. 20
201130
02-TRI -299-20.2/20.7 IN TRINITY COUNTY NEAR DEL LOMA FROMJ.F. SHEA CONSTRUCTION, INC. REPAKA, SUNIL $999, 361  04/21/17 88%
02-0H3304 0.7 MLE TO 0.2 MLE WEST OF HAYDEN 17400 CLEAR CREEK ROAD 1031 BUTTE ST $909, 722 (1)?5 %g; i; 91%
FLAT CAMPGROUND REDDI NG CA 96049 REDDI NG, CA 96001
| MPROVE TRUCK CLEARANCE. (530) 949- 8019
02- TRI - 299-23.3/ 0 IN TRINITY COUNTY NEAR DEL LOMA AT STEVE MANNI NG CONSTRUCTI ON | NCANWAR, TOFAEL $41,575,000 06/30/16  100%
02- 2H7404 Bl G FRENCH CREEK ROAD DI R S EMERGENCY P. O. BOX 491660 1031 BUTTE STREET $§§' ggg' égg 8;5 égf ig 79%
L. B. REDDI NG, CA 96049 REDDI NG, CA 96001 ' '
CREATE CATCHMENT AREA NEAR HI GHWAY (530) 605- 5862 OVER RUN
CONSTRU
20. 20
201130
02-TRI - 299-25.7/29. 4 IN TRINITY COUNTY AT AND NEAR BI G BARTULLI S, | NC. $1, 359, 694 12/ 29/ 17 0%
02- 3H1604 FROM 1.4 M LES EAST OF LITTLE FRENCH P.O BOX 493416 ig 01/18/18 0%
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TRI - 299- 36. 0/ 44 IN TRINITY COUNTY NEAR HELENA AT J.F. SHEA CONSTRUCTION, INC GREWAL, NMANDHIR $2,585,000 09/06/17  100%
02- 3H7804 VARI OUS LOCATI ONS FROM 0.9 M LE WEST P.O. BOX 494519 1031 BUTTE STREET $2, 521, 3;3 é%éi; 1; 98%
OF NORTH FORKTRI NI TY RIVER BRI DGE TO REDDI NG CA 96049 REDDI NG, CA 96001
0.4 MLE EAST DIR S EME (530) 229- 0542 OVER RUN
REPLACE BURNT TI MBER LAGG NG
20. 20
201130
02- TRI - 299- 39. 2/ 39. 2 IN TRINITY COUNTY NEAR JUNCTION CI TYJ.F. SHEA CONSTRUCTION, INC. GREWAL, NANDHI R $1,735,000 03/30/17  100%
02-3H3804 AT 1 MLE WEST OF VALDOR DRI VE P. O BOX 494519 1031 BUTTE STREET $1, 320, 9;3 8;1; S;; 1; 76%
DR S EMERCENCY L. B. REDDI NG, CA 96049 REDDI NG, CA 96001
CONSTRUCT SOLDI ER PI LE Tl E BACK WALL (530) 604- 5107
TO RE
20. 20
201130
02-TRI-299-/8.3 IN TRINITY COUNTY AT AND NEAR SALYER MERCER FRASER COMPANY GREWAL, MANDHI R $5, 249,191 11/30/ 16 41%
02- 43804 FROM HUMBOLDT COUNTY LINE TO 0.6 M LE77 WEST SECOND STREET 1031 BUTTE STREET $434,051  12/21/16 8%
AC(S)T' P299- (988) EAST OF GRAY CREEK ROAD. EUREKA CA 95501 REDDI NG CA 96002 $0 03/21/18
PAVEMENT REHABI LI ATI ON (530) 229- 0542 SUSPENDED
02- VAR--/ 0 I'N SHASTA AND SI SKI YOU COUNTI ES AT  HAT CREEK CONSTRUCTI ON & ALEXANDER, NATHAN $1, 485,000 02/14/17  100%
02- 1H8304 VARI OQUS LOCATIONS DI R S EMERGENCY LB MATERI ALS, |NC. 1031 BUTTE STREET, $1, 042, ggg 22; gg; i; 70%
REPLACE FAI LED CULVERT, RECONSTRUCT 24339 HI GHWAY 89N SUl TE 205
STRUCTU BURNEY, CA 96013 REDDI NG, CA 96001 OVER RUN
20. 20 (530) 225- 2922
201130
02-VAR--/ 0 IN TEHAMA, BUTTE AND PLUMAS COUNTI ES HAT CREEK CONSTRUCTI ON & GRANADCS,  ANTHONY $1, 585,000 02/10/17 0%
02- 1H3004 AT VARI OUS LOCATIONS DIR S MATERI ALS, | NC. 13700 HI GHMAY 36 EAST $1, 327, 8;3 825 (1)15 1; 84%
EMERGENCY L. B. 24339 H GHWAY 89 N RED BLUFF, CA 96080
REPLACE ASPHALT CONCRETE SURFACING  BURNEY, CA 96013 (530) 949- 1611
20. 20
201130
02-VAR--/ 0 SHASTA AND TRINITY COUNTIES AT TULLIS, INC MVENDOZA, SERG O $2,985,000 02/10/17  100%
02- 1H8504 VARI OUS LOCATIONS DIR S EMERGENCY  P.O. BOX 493416 1031 BUTTE STREET $2, 199, 4;8 235 %gj 1; 74%
F. A REDDI NG, CA 96049 REDDI NG, CA 96001
ADDI TI ON TO PLANNED WORK, PLACE RSP (530) 945- 2437 OVER RUN
PM 2.1
20. 20

201130
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-VAR--/0 I N SHASTA, SISKI YOU, AND TEHAMA CAL ELECTRO, INC. LOADER, MARK $735,000 09/22/14  100%
02- 0H5204 COUNTI ES AT VARI QUS LOCATIONS DIR S 3710 ELECTRO WAY 1745 S MAI N STREET $554, 8;8 éi; 82; 1‘71 75%
EMERCENCY L. B. REDDI NG, CA 96002 YREKA, CA 96097
I NSTALL WELLS, PUMPS, FILTERS (530) 235- 9806 OVER RUN
20. 20
201130
02-VAR--/0 I N SACRAMENTO AND SI SKI YOU COUNTI ES Tl MBERVWORKS LOADER, MARK $3, 818,093 06/15/17 17%
gﬁ/g‘fggg‘é_(%o) c ON ROUTE 5 AT 0.1 MLE SOUTH OF PO BOX 1240 1625 MOTT ROAD $1;$§§g'gg‘i9 835 gg; 1; 31%
0 ROUTE 275 AND AT COLLI ER SAFETY MI SHASTA CA 96067 MI. SHASTA, CA 96067 '
ROADSI DE REST AREA (530) 246- 4292

REHABI LI TATE WATER SYSTEMS.
HA26

Totals: Authorized Final Amt: $376, 082, 230 Completed to Date; $248, 066, 985  Work ThisMonth: $2, 652, 561
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Statement of Ongoing Contractsasof 02/20/18

02/ 23/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03- BUT-32-9.1/9. 2 I'N BUTTE COUNTY I N CHI CO AT RT 32 AND DREAMBUI LDER CONSTRUCTI ON GRANADCS, ANTHONY $1,292,685 02/06/17  100%
03- 4F2604 1,209,492 02/27/17
SNHG- P032- ( 046) |V STREET R 2707 NOTRE DAVE BLVD. s $255, 494 08/22/17 3N
I NSTALL TRAFFI C SI GNAL AT VY 1324 LAWSON LN CHI CO, CA 95928 ’
—0 PLACENTI A CA 92870 (530) 949- 1611 OVER RN
03-BUT-70-17.0/19. 8 I'N BUTTE COUNTY NEAR OROVI LLE FROM . 4 BALDW N CONTRACTI NG CO, | NC. $1,344,337 11/01/17 0%
03-0G5304 M LE NORTH OF GARDEN DRI VE OC TO DBA KNI FE RI VER CONSTRUCTI ON $0  11/28/17 0%
CAMPBELL CREEK OVERFLOW BRI DGE 1764 SKYWAY $0
COLD PLANE AC PAVEMENT AND RHVA- O CH CO CA 95928 SUSPENDED

03- BUT- 70- 35. 7/ 48 I'N BUTTE COUNTY ON ROUTE 70 FROM POST KNI FE RI VER CONSTRUCTI ON JOHNSON, RYAN $985, 000 01/11/17 100%

03- 3H0004 MLE 35.7 TOPOST MLE 48.0 DIRS 1764 SKYWAY 2707 NOTRE DAME BLVD. $935,963  04/26/17 95%
EMERGENCY FA CHI CO, CA 95928 CHI CO, CA 95928 $0 08/21/17
REMOVE MULTI PLE SLIDES, CLEAN (530) 895- 5245
PAVENENT

20. 20

201130

03-BUT-70-41.5/41.5 I'N BUTTE COUNTY ON ROUTE 70 BALDW N CONTRACTI NG COVPANY,  JOHNSON, RYAN $3, 485,000 01/10/17 0%

03-2H7504 APPROXI MATELY 0.6 M LE EAST OF NORTH INC. DBA KNI FE RI VER 2707 NOTRE DAME BLVD. $540, 225 02/08/17 16%
FORK FEATHER R VER DIR S EMERGENCY  CONSTRUCTI ON CHICO, CA 95928 $0 09/30/17
F. A 1764 SKYWAY RD (530) 604-5118

20. 20 CONSTRUCT SOLDI ER PI LE WALL CHI CO, CA 95928

201130

03- BUT- 70- 46. 0/ 47 I'N BUTTE COUNTY ON ROUTE 70 KNI FE RI VER CONSTRUCTI ON JOHNSON, RYAN $1, 495,000 02/11/17 100%

03-3H1704 APPROXI MATELY 0.8 M LES WEST OF SHADY 1764 SKYWAY 2707 NOTRE DAME BLVD. $1, 210,186 06/13/17 81%
REST STOP TO APPROXI MATELY 0.2 MLES CHI CO, CA 95928 CHI CO, CA 95928 $0 08/21/17
EAST OF SHADY REST STOPDI R (530) 895- 5245
RECONSTRUCT RSP EMBANKMVENT

20. 20

201130

03- BUT-99-34.6/34.9 NB BUTTE 99 OFF- RAMP TO EAST AVE KNI FE RI VER CONSTRUCTI ON

03- 1H3204
HSNH- P099- (611) E

--0

W DEN ROADWAY, EARTHWORK, POSSIBLE

1764 SKYWAY
CH CO CA 95928

CHAMVBERLI N, AARON
2707 NOTRE DAME
BOULEVARD

CHI CO, CA 95928
(530) 440- 5124

$1,073,370 05/19/17 78%

$1, 050, 868
$0

06/ 09/ 17

12/29/17 9%
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- BUT- 162- 15. 8/ 18 IN BUTTE COUNTY ON ROUTE 162 FROM THE KNI FE RI VER CONSTRUCTI ON GRI FFI TH, GARRETT $685, 000 03/02/17 0%
03-3H2104 70/ 162 SEPARATI ON TO LOAER WYANDOTTE 1764 SKYWAY 379 COLUSA AVE $556, 9;% 22; ég; 1; 81%

RCAD. DIR S EMERGENCY FA CHI CO, CA 95928 YUBA CI TY, CA 95991

HVA DI GOUTS (530) 682- 3842
20. 20
201130
03- BUT- 162-21. 6/ 21. 6 IN BUTTE COUNTY ON ROUTE 162 AT LAMON CONSTRUCTION CO., INC. GRIFFITH, GARRETT $285,000 05/17/17  100%
03-3H2704 QUINCY PLACE DIR S EMERGENCY L.B. 871 VON GELDERN WAY 379 COLUSA AVE $122,116  07/07/17 43%

20. 20
201130
03-BUT-191-6.8/8.6

03- 3F7604
ACHS- STP1- ( 100)

--0

03-COL-20-5.1/12.5
03- 3H1604

20. 20
201130

03- COL-45-28.8/33.1
03- 04204

03-ED-49-11.3/11. 7
03- 3H7604

20. 20
201130

State of California Department of Transportation

REPLACE CULVERT AND REPAI R SI NKHOLE YUBA CITY, CA 95991

BUTTE COUNTY NEAR PARADI SE FROM 1.9 KN FE RI VER CONSTRUCTI ON
M LES NORTH OF CLEAR CREEK BRI DGE TO 1764 SKYWAY

Al RPCRT RQAD. CH CO CA 95928

REALI GN CURVES, W DEN SHOULDERS

I'N COLUSA COUNTY ON ROUTE 20 FROM 1. 6 A. TEI CHERT & SON, | NC.
M LES EAST OF 16/ 20 SEPARATION TO 0.7 PO BOX 15002

M LEWEST OF LEESVILLE ROAD. DIR S SACRAMENTO, CA 95851
EMERGENCY FA

REPAI R AND REPLACE CULVERTS, CLEAR

DI TCHES

I'N COLUSA COUNTY ABOUT 9 M LES NORTH KNI FE RI VER CONSTRUCTI ON
OF COLUSA FROM 0.5 M LE NORTH OF 1764 SKYWAY

PACKER ROAD TO SPENCER RQOAD CH CO CA 95928

COLD I N PLACE RECYCLE

I'N EL DORADO COUNTY ON ROUTE 49 FROM A. TEI CHERT & SON I NC. DBA
0.1 MLES SOQUTH OF M SSOURI FLAT ROAD TElI CHERT CONSTRUCTI ON

TO DI AMOND MEADOW COURT DIR S P. 0. BOX 13557

EMERCENCY L. B. SACRAMENTO, CA 95853
REPLACE DANVAGED CULVERTS

YUBA CITY, CA 95991
(530) 682- 3842

SOLANO, MATT
2707 NOTRE DAME BLVD.
CHI CO, CA 95928
(530) 218- 4810

GRI FFI TH, GARRETT
379 COLUSA AVE
YUBA CITY, CA 95991
(530) 682- 3842

KOKER, JUANAH
11323 SANDERS DRI VE

RANCHO CORDOVA, CA 95742

(916) 416- 7612

$0 12/07/17

$17,575,940 02/ 14/17
$16, 432,606 02/ 27/ 17
$89, 525 01/04/19

$2, 305,000 02/18/17
$2,034,540 06/28/17

$0 12/31/17

$2,070, 750 12/22/17
$0 02/02/18
$0

$595, 000 08/30/17
$0 11/06/17
$0

74%
98%

0%
88%

0%
0%

0%
0%
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-49-16.9/0 IN EL DORADO COUNTY ON ROUTE 49 DOUG VEERKAMVP GENERAL LEE, SUSHMA $435,000 10/30/17 0%
03-3H9904 APPROXI MATELY 0.5 M LES NORTH OF ENG NEERI NG, | NC. 11323 SANDERS DRI VE 23 12/ 11/ 17 0%
DI ANA ST. DIR S EMERGENCY F. A 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
REPAI R ERODED EMBANKVENT & DAMAGED  PLACERVI LLE, CA 95667 (916) 718- 8055
PAVEMEN
20. 20
201130
03- ED-49-24.0/0 EL DORADO COUNTY NEAR COLOVA FROM 0.1 M C. M CONSTRUCTI ON, | NC. HAMM JEFFREY $17, 213,811 12/12/16 67%
03-0F3104 M LE EAST OF MARSHALL ROAD TO 0.3 6413 32ND STREET 1016W STE. 50, $11, 590, 748 01; 10; 17 67%
ACST- P049- (69 ) M LE EAST OF LOTUS ROAD, AT SOUTH  NORTH H GHLANDS CA 95660 N MARKET STREET $54,798 06/27/18
-0 FORK AMERI CAN RI VER BR SACRAMENTO, CA 95834
REPLACE BRI DGE 25- 0021 .
Aol (916) 508- 3716
03- ED-49-37.3/37.8 IN EL DORADO COUNTY ON ROUTE 49 FROMDOUG VEERKAMP GENERAL LEE, SUSHMA $2, 985,000 12/12/16 0%
03- 2H5304 0.4 MLES TO 0.9 M LES SOUTH OF N ENG NEERI NG, | NC. 11323 SANDERS DRI VE $202, 42(7) 83; gg; i; 7%
FORK AMERI CAN RIVER BRIDGE DR S 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
EMERCGENCY F. A. PLACERVI LLE, CA 95667 (916) 416- 7548
REPAI R SLI POUT
20. 20
201130
03- ED-50- 15. 4/ 18. 8 IN EL DORADO COUNTY I N AND NEAR MERCER FRASER COMPANY WOODRUFF, JARRETT $2, 296, 700 04/ 27/ 17 66%
03- 05404 PLACERVI LLE FROM WEBER CREEK BRI DGE 77 WEST SECOND STREET 11323 SANDERS DRI VE $697, 7;8 2?; ig; i; 30%
TO CARSON ROAD OVERCROSSI NG EUREKA CA 95501 RANCHO CORDOVA, CA 95741
COLD PLANE AC PAVEMENT AND (916) 416- 7548
03-ED-50-21.5/34. 1 IN EL DORADO COUNTY ON ROUTE 50 DOUG VEERKAMP  GENERAL LEE, SUSHMA $2, 325,000 03/02/17 0%
03-3H1804 APPROXI MATELY 0.2 M LES EAST OF ENG NEERI NG 11323 SANDERS DRI VE $301, 723 22; géj 1; 13%
PARKWAY DRI VE TO 0.1 M LES EAST OF 2585 COLD SPRI NGS ROAD RANCHO CORDOVA, CA 95742
FOREST ROAD DI R S EMERGENCY FA PLACERVI LLE, CA 95667 (916) 416- 7548
REPAI R SLI DES AND SLI POUTS
20. 20
201130
03- ED- 50- 22. 3/ 66. 5 IN EL DORADO COUNTY NEAR CAM NO FROM DOUG VEERKAMP GENERAL KOKER, JUANAH $3, 285,000 06/ 30/ 16 0%
03- 1H6904 BRAEBURN LANE TO ECHO SUMWM T DIR S ENG NEERI NG | NC. 3065 BLAI RS LANE $647, 528 125 ég; 13 20%
EMERCENCY L. B. 2585 COLD SPRI NGS ROAD PLACERVI LLE, CA 95667
FELL & DI SPOSE THE DEAD, DYI NG & PLACERVI LLE, CA 95667 (530) 218- 4803
HAZARD TR
20. 20

201130
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
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%:Ocation Bid + CCOs A 1o ed %Ti
ontract : id + S rove bTime
Fed Aid E’Tg;]m Wwater Description Eﬁgﬁ%r:r Comp To date E'ztp Comp % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
03- ED-50- 33. 9/ 36. 2 IN EL DORADO COUNTY ON ROUTE 50 DOUG VEERKAMP GENERAL LEE, SUSHVA $575,000 02/14/17  100%
03-3H2304 APPROX. 0.5 M LES WEST OF FOREST ROADENG NEERI NG, | NC. 11323 SANDERS DRI VE $494, 3;% 81; i;; 1; 86%
AND APPROX. 1.0 MLE WEST OF BRIDAL 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
VEIL FALLS DIR S EMERGEN PLACERVI LLE, CA 95667 (916) 416- 7548
GRIND & PAVE HVA- A & GEOTECHNI CAL
20.20 DRI LLI NG
201130
03- ED- 50- 36. 6/ 38. 5 IN EL DORADO COUNTY ON ROUTE 50 FROM DOUG VEERKAMP ENG NEERI NG, | NC. WOODRUFF, JARRETT $765,000 02/10/17 0%
03-3H0204 APPROX, 0. 6 M LES WEST OF BRIDAL VEIL 2585 COLD SPRI NGS ROAD 11323 SANDERS DRI VE $732, o;g 22; gg; 1; 96%
FALLSTO APPROX. 1.3 M LES WEST OF PLACERVI LLE, CA 95667 RANCHO CORDOVA, CA 95742
BRI DAL VEIL FADIR S EME (916) 416- 7548
REMOVE SLI DE MATERI AL, REPAIR
20.20 SI NKHOLE,
201130
03- ED-50-37. 6/ 37. 6 IN EL DORADO COUNTY ON ROUTE 50 MYERS AND SONS CONSTRUCTI ON, LPLEE, SUSHVA $7,875,000 03/16/17  100%
03-3H1004 APPROXI MATELY 0.4 M LES EAST OF 4600 NORTHGATE BLVD., STE. 100 11323 SANDERS DRI VE $6, 586, 123 825 ig; 1; 84%
BRI DAL VEIL FALLS DI R S EMERCENCY LB SACRAMENTO, CA 95834 RANCHO CORDOVA, CA 95742
CONSTRUCT SOLDI ER PI LE WALL (916) 416- 7548
20. 20
201130
03- ED-50- 37. 6/ 37. 6 IN EL DORADO COUNTY ON ROUTE 50 DOUG VEERKAMP GENERAL LEE, SUSHVA $1,515,000 02/16/17  100%
03-3H1104 APPROXI MATELY 0.4 M LES EAST OF ENG NEERI NG, | NC. 11323 SANDERS DRI VE $1, 201, 1;3 8?5 ig; g 29%
BRI DGE VEI L FALLS ROAD DIR S 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
EMERGENCY F. A. PLACERVI LLE, CA 95667 (916) 416- 7548
STABI LI ZE SLI POUT
20. 20
201130
03- ED- 50- 43. 6/ 50 IN EL DORADO COUNTY ON ROUTE 50 FROMDOUG VEERKAMP GENERAL LEE, SUSHVA $3,885,000 02/11/17  100%
03-3H1204 0.2 MLES WEST OF ALDER CREEK RD. TO ENG NEERI NG, | NC. 11323 SANDERS DRI VE $1, 785, sgg 8?5 ig; g 46%
0.5 M LES WEST OF 33 M LE STONE ROAD 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
DI R S EMERGENCY F. PLACERVI LLE, CA 95667 (916) 416- 7548
REMOVE SLI DES AND REPAI R SLI POUTS
20. 20
201130
03- ED- 50- 48. 8/ 49 IN EL DORADO COUNTY ON HWY 50 | N THE DOUG VEERKAMP GENERAL LEE, SUSHVA $735,000 03/16/17 67%
03- 3H2404 TOM OF HYBURZ DIR S EMERGENCY F. A. ENG NEERI NG, | NC. 11323 SANDERS DRI VE $710, 9;3 815 1%5 g 97%
ABANDON CULVERT AND PLACE NEW 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
CULVERT PLACERVI LLE, CA 95667 (916) 416- 7548
20. 20

201130
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED- 50- 75. 4/ 77. 3 NORTH JUNCTI ON ROUTE 89 TO TROUT SECURI TY PAVI NG COMPANY, | NC. MONTPLAI SI R, JARET $26, 984, 677 01/23/17 32%
2&&%823_ 2 CREEK BRI DGE 13170 TELFAIR AVE 2489 LAKE TAHCE BLVD. $12, 230, 123 %; %‘3‘5 1; 45%
(39) WATER QUALI TY | MPROVEMENTS SYLMAR CA 91342 STE 6
-0 SOUTH LAKE TAHOE, CA SUSPENDED
HAd2 96150
(530) 682- 5837
03- ED- 89-13. 5/ 14. 5 IN EL DORADO COUNTY ON ROUTE 89 FROM DON GARCI A EXCAVATI NG AND MONTPLAI SI R, JARET $1,355,000 10/25/16  100%
03-2H4404 0.3 MLES NCRTH OF SPRI NG TRACT CREEK PAVING | NC. 10960 VEST Rl VER $456, Ggg 8?; 82; 1; 34%
ROAD TO 0.3 M LES SOUTH OF CASCADE P.Q BOX 7176 STREET, SUI TE 101A
ROAD DI R S EMERCENC S. LAKE TAHOE, CA 96158 TRUCKEE, CA 96161
REPAI R FI RE DANVAGE AND M Tl GATE (530) 682- 5837
20.20 SLOPE ERCS
201130
03- ED- 89- 16. 0/ 16. 8 EL DORADO COUNTY ON ROUTE 89 FROM 0.2 STEWART ENG NEERI NG, | NC. ALTERTON, NATHAN $4, 405, 000 06/ 14/ 17 0%
03-3H3604 M LESOUTH OF BAYVI EW CAMPGROUNDY VI STAP. O. BOX 990010 2489 LAKE TAHOE BLVD, $825, 523 8;; gg; 1; 19%
PT TO 0.3 MLES SOUTH OF EAGLE FALLS REDDI NG CA 96099 STE 6
CAMPGROUND DI R S SOUTH LAKE TAHCE, CA
20. 20 I NSTALL SOLDIER PI LE WALL AND 96150
' BARRI ER SLAB .
201120 (530)957- 1110
03- ED- 193-10. 1/ 10. 1 IN EL DORADO COUNTY, NEAR GEORGETOWN, DOUG VEERKAMP GENERAL ENG. | NCNANUGONDA, VEERA $370,000 05/13/11 67%
g?—P_ZWZOf‘( ) ABOUT 0.6 M LE WEST OF GRAYBAR M NE 2585 COLD SPRI NGS ROAD 3065 BLAI RS LANE $181, 7% ééj gg;ﬂ 100%
ROAD DI R S EMERCENCY F. A PLACERVI LLE, CA 95667 PLACERVI LLE, CA 95667
-0 REPAI R EB SHOULDER AND SLOPE BELOW (530) 621- 0986
20. 20
201130
03- ED- 193- 19. 8/ 26. 9 IN EL DORADO COUNTY ON ROUTE 193 A TEICHERT & SON, INC. DBA ELGHASSEIN, DEAN $975,000 02/21/17 0%
03-3H0704 APPROXI MATELY 0.2 M LES EAST OF TEI CHERT CONSTRUCTI ON 3855 N. FREEWAY BLVD $971, 2;8 885 (2)25 i; 100%
SPANI SH FLAT ROAD TO THE SOUTH SR P.Q BOX 13557 #120
49/193 JUNCTI ON DI R S EMERGENCY SACRAMENTO, CA 95661 SACRAMENTO, CA 95834
REMOVE MUDSLI DES, REPAIR M NOR (916) 768- 3597
20.20 SLI POUTS
201130
03- ED- 193- 23. 3/ 23. 3 IN EL DORADO COUNTY ON ROUTE 193 NEAR DOUG VEERKAMP GENERAL LEE, SUSHVA $955, 000 01/23/17 0%
03-2H3904 PLACERVI LLE, 2.0 MLES NORTH OF THE ENG NEERING | NC. 11323 SANDERS DRI VE $47, 122 (1)?5 %g; i; 5%
SOUTH FORK AMERI CAN RI VER BRI DGE 2585 COLD SPRI NGS ROAD RANCHO CORDOVA, CA 95742
DI R S EMERGENCY FA PLACERVI LLE, CA (916) 416- 7548
RSP ARMOR SLOPE
20. 20

201130
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED- 193-24. 4/ 26. 4 IN EL DORADO COUNTY ON ROUTE 193 A TEI CHERT & SON, INC. DBA ELGHASSEI N, DEAN $505, 000 02/21/17 0%
03-3H0604 APPROX. 0.3 MLES WEST OF S. FORK TEI CHERT CONSTRUCTI ON 3855 N. FREEWAY $366, 7;3 83; ééj 1; 73%
AVERI CAN RIVER BRIDGE TO 0.5 MLES P.O BOX 13557 BLVD., STE 120
VWEST OF RTE 49 JUNCTINDI R S SACRAMENTO, CA 95853 SACRAMENTO, CA 95834
REPAI R SPI LLOUTS, SLOPE (916) 768- 3597
20. 00 STABI LI ZATI ON
201130
03- ED- 193- 26. 4/ 26. 4 IN EL DORADO COUNTY ON ROUTE 193 MYERS AND SONS CONSTRUCTI ON, LPELGHASSEI N, DEAN $2, 945,000 03/13/17  100%
03-3H1304 APPROXI MATELY 0.5 M LES WEST OF RTE 4600 NORTHGATE BLVD., #100 3855 N. FREEWAY $1,322, 2;8 82; ég; 1; 45%
49 JUNCTION DIR S EMERGENCY LB SACRAMVENTO, CA 95834 BLVD., #120
CONSTRUCT SOLDI ER PI LE WALL SACRAMENTO, CA 95834
20. 20 (916) 768- 3597
201130
03- ED0-89-3.4/5.7 I N ELDORADO COUNTY ON ROUTE 89 FROM QUALCON CONTRACTORS | NC. KOKER, JUANAH $1, 585,000 06/14/17  100%
03-3H4204 0.8 MLES SOUTH OF Bl G MEADOW CREEK 1645 ESMERALDA AVENUE 11323 SANDERS DRI VE $1, 075, 928‘ 8;; iéj 1; 68%
TO 0.3 M LES SOUTH OF GRASS LAKE ROADM NDEN, NV 89423 RANCHO CORDOVA, CA 95742
DI R S EMERGENCY F. A (916) 416- 7612
REPAI R WASHOUTS AND | NSTALL BOX
20.20 CULVERT
201130
03- GLE-5-/20 IN GLENN COUNTY FROM COLUSA COUNTY A TEI CHERT & SON, | NC DBA COBCRN, AUBREY $22,890,576 10/19/16  100%
2&&':?383_(098) LINE TO 0.2 MLE NORTH OF COUNTY ROAD TEI CHERT CONSTRUCTI ON 2707 NOTRE DAME BLVD. $22, 400, Ozg (1)(1)5 ig; ig 100%
28 400 SUNRI SE AVE, SU TE 300 CHI CO, CA 95928 0L/ 22/ 18
-0 HVA OVERLAY ROSEVI LLE CA 95661 (530) 713- 7863 COVPLETED
03-GLE-5-/0 IN GLENN AND BUTTE COUNTI ES ON STATEW DE TRAFFI C SAFETY & $405, 159 05/ 15/ 17 0%
03-2F0704 UPGRADE OVERHEAD S| GN STRUCTURES SIGNS I NC. $0  05/30/17 0%
522 LI NDON LANE $0
NI POMD CA 93444
HA22
03- NEV- 49- 22.5/22. 5 I N NEVADA COUNTY ON ROUTE 49 STEWART ENG NEERI NG, | NC. JOHNSON, JEFF D. $2, 085,000 01/20/17  100%
03-2H8804 APPROXI MATELY 0.6 M LES SOUTH OF P. O BOX 990010 138 NEW MOHAVK RD. $1, 468, 2;3 8‘71; %; 1; 70%

20. 20
201130

State of California Department of Transportation

SQUTH YUBA RIVER BRIDGE DIR S
EMERCENCY F. A
I NSTALL SOLDI ER PI LE WALL

REDDI NG, CA 96099

STE B
NEVADA CI TY, CA 95959
(530) 632- 6714
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV-49-22.7/22.7 I N NEVADA COUNTY ON ROUTE 49 STEWART ENG NEERI NG, | NC. JOHNSON, JEFF D. $2, 905,000 02/08/17  100%
03-2H9604 APPROXI MATELYO. 84 M LES NORTH OF THE P. O BOX 990010 138 NEW MOHAVWK ROAD, $1, 944, 1;3 82; gg; 1; 67%
SOUTH YUBA RIVER BRIDGE (BR NO 17- REDDING CA 96099 STE B
0007) DIR S EMERGENCY F. A NEVADA CI TY, CA 95959
20. 20 CONSTRUCT SOLDI ER PI LE WALL (530) 632-6714
201130
03- NEV-80-12.5/21. 2 I N NEVADA COUNTY ON ROUTE 80 IN AND ACME CONCRETE PAVING | NC. CROSBY, TIM $5, 355,000 03/01/17  100%
03-3H0504 NEAR TRUCKEE, WESTBOUND LANES FROM  DBAACPI 1635 UNDERWOOD $4, 527, sgg %; 1;; 1; 85%
DONNER PARK OC TO TRUCKEE RI VER 4124 E. BROADWAY MOUNTAI N ROAD
BRI DCE (17-0012) DIR S EMER SPOKANE, WA 99202 BURNT RANCH, CA 95527 OVER RUN
REMOVE AC, GRIND AC, GRIND-IN PCC (530) 320- 6460
20.20 RUMBLE S
201130
03- NEV- 80- 18. 3/ 19. 3 NEAR TRUCKEE FROM POLARI S CCFG CONSTRUCTI ON $410,515 09/28/ 17 0%
03-1H2604 UNDERCROSSI NG TO DONNER PASS 393 MORNI NG STAR DR $0 10727/ 17 0%
I NSPECTI ON FACI LI TY SONORA  CA 95370 $0
CONSTRUCTI ON 8" WATER SUPPLY LI NE SUSPENDED
03- NEV- 80- 23. 5/ 28 I N NEVADA COUNTY ON ROUTE 80 FROM  ACME CONCRETE PAVI NG | NC. DBA WARD, DONALD $1, 385,000 10/28/16  100%
03- 2H4704 HI NTON ROAD UC TO TRUCKEE RI VER ACPI 10960 VEST Rl VER $724, 52(2) 22; gg; ig 5206
BRIDGE DI R S EMERGENCY F. A 4124 E. BROADWAY AVENUE STREET, SU TE 101A
GROOVE EXI STI NG CONCRETE PAVEMENT SPOKANE, WA 99202 TRUCKEE, CA95610 OVER RUN
20. 80 (916) 801- 3478
120000
03- NEV- 80-24. 7/ 24. 9 I N NEVADA COUNTY ON ROUTE 80 Q & D CONSTRUCTI ON, | NC. I SKIN, ROY $1, 915,000 02/10/17  100%
03- 2H9804 APPROXI MATELY 2.5 M LES WEST OF 1050 S 21ST STREET 10960 VEST RI VER ST. $955, 5;(7) 825 2‘715 1; 50%
FLORI STON DI R S EMERGENCY F. A SPARKS, CA 89431 TRUCKEE, CA 96161
REMOVE SLI DE MATERI AL, | NSTALL (530) 682-7172
UNDERDRAI N
20. 20
201130
03- PLA- 65- 23. 6/ 23. 8 IN PLACER COUNTY ON ROUTE 65 FROM  ROBERT J. FRANK CONSTRUCTI ON, OULAD- DAOUD, BRAHI M $525,000 10/ 16/ 17 0%
03- 3H9404 BEAR RIVER BR (#19-13) TO 0.2 MLE [NC 2520 WARREN DRI VE, ig 01/12/18 0%

20. 20
201130

SOQUTH OF BEAR RI VER BR.
EMERGENCY F. A.

REPAI R ERODED EMBANKMENT & DAMAGED
PAVEMEN

DR S

2806 TARMAC ROAD
REDDI NG, CA 96003

SU TE A
ROCKLI N, CA 95677
(916) 624- 2851
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 80-31.8/0 I N PLACER COUNTY ON ROUTE 80 AT LORANG BROTHERS CONSTRUCTI ON, ZI NK, PHIL $685,000 12/27/17 0%
03- 4H1404 I LLI NO STOMWN OC (19 85) DIR S I NC, 33 DEPOT STREET 23 82; 22; 12 0%
EMERGENCY F. A. 1175 S. AUBURN STREET COLFAX, CA 95713
REPLACE CULVERT & CONCRETE | NVERT COLFAX, CA 95713 (530) 346- 7996
REPAI R
20. 20
201130
03- PLA- 80- 34. 6/ 34. 9 I N PLACER COUNTY NEAR COLFAX, FROM  GRANI TE CONSTRUCTI ON COMPANY SCHEI BER, TROY $355,000 12/20/10  100%
03-2F2504 1.8 M LES EAST OF ROUTE 174/ 80 P O BOX 50085 33 DEPOT STREET $138, 1% 82; %g; ﬂ 39%
SEPARATI ON TO 0.2 M LES WEST OF LONG WATSONVI LLE, CA 95077-5085 COLFAX, CA 95713
RAVI NE BRI DGE (530) 346- 7513
REMOVE MAT' L, PLACE K-RAIL,
20. 10 S| DESLOPE RPR
201130
03- PLA- 80- 35. 1/ 38 I N PLACER COUNTY NEAR COLFAX FROM A TEICHERT & SON INC. DBA  CLARK, MARTIN $33, 691, 662 03/10/16 56%
m u:‘éoo{( o LONG RAVINE UP TO 0.4 M LES EAST OF TEI CHERT CONSTRUCTI ON 33 DEPOT STREET, P.O $26, gg;' égg 8‘71; gg; 12 80%
MAGRA ROAD OVERCROSSI NG 400 SUNRI SE AVE. BOX 1807 !
4194- -0 W DENI NG EASTBOUND ROADWAY ROSEVI LLE CA 95661 COLFAX, CA 95713 SUSPENDED
LBAN (916) 799- 4858
03- PLA-80-41.4/0 IN PLACER COUNTY NEAR GOLD RUN A TEICHERT & SON, INC. DBA ZINK, PHL $3,487,188 11/ 16/ 17 0%
03- 3F4804 ROADS| DE REST AREA RESTORATI ON TEI CHERT CONSTRUCTI ON PO BOX 1807 33 DEPOT $0 11/30/17 0%
ACl M 0804- (202) E 400 SUNRI SE AVE SUI TE 300 . $0 09/ 26/ 18
-0 ROSEVI LLE CA 95661 COLFAX, CA 95713
HB33 (530) 682- 7747
03- PLA- 80-47.3/47. 3 I N NEVADA COUNTY ON ROUTE 80 TEI CHERT CONSTRUCTI ON CLARK, MARTI N $1, 535,272 02/ 10/ 17 44%
03-3H0104 APPROXI MATELYO. 4 M LES EAST OF THE 4401 DULUTH AVE 33 DEPOT ST $1, 355, 323 22; 2‘11; 1; 86%
BAXTER OVERCROSSI NG (BR. NO. 19- ROCKLI N, CA 95765 COLFAX, CA 95713
0113) DIR S EMERGENCY FA (530) 218- 4832
REMOVE SLI DE MATERI AL, FLATTEN CUT
20. 20 SLOPE,
201130
03- PLA- 80-50. 7/ 51 I N PLACER COUNTY ON ROUTE 80 AAT HANSEN BROTHERS ENTERPRI SES  MARTI N CLARK $2,285,000 08/09/17  100%
03-3H6804 VH TMORE MAI NTENANCE STATION DIR'S P.O BOX 1599 P.0. BOX 1807 $1, 349, 423 é}l; 8;3; 1; 68%
EMERCENCY LB GRASS VALLEY, CA 95945 COLFAX, CA 95713
REPAI R EMBANKMENT & | NSTALL (530) 218- 4832 OVER RUN
GECSTABI LI ZATI
20. 20

201130
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-80-54.7/54. 7 IN PLACER COUNTY NEAR EM GRANT GAP LORANG BROTHERS CONSTRUCTI ON, ZINK, PHIL $295,000 02/11/16 88%
03- 1H4904 AT PUTTS LAKE UNDERCROSSING DIR'S I NC. 33 DEPOT ST. P.O. $152, 923 8‘3‘5 (2)25 12 5204
EMERGNECY F. A. 1175 S. AUBURN STREET 1807
REPLACE CROSS CULVERT COLFAX, CA 95713 COLFAX, CA 95713
20. 20 (530) 628- 7747
201130
03-PLA-174-2.3/2.5 I N PLACER COUNTY ON EASTBOUND ROUTE A. TEICHERT & SON INC., DBA  CLARK, MARTIN $385,000 01/11/17  100%
03-2H7604 174 APPROXI MATELY 0.3 M LE EAST OF  TEI CHERT CONSTRUCTION, INC.  p.O BOX 1807 $137,314  03/17/17 36%
$0 12/31/17 0
BEAR RI VER BRI DGE DI R S EMERGENCY P. O BOX 13557 COLFAX, CA 95713
F. A SACRAMENTO, CA 95853 (530) 218- 4832
RECONSTRUCT EMBANKMENT FILL, REPAIR
20. 20 ROADVA
201130
03-PLA-193-9.8/9.8 I N PLACER COUNTY ON ROUTE 193 TElI CHERT CONSTRUCTI ON, DBA A. OULAD- DAOUD, BRAHI M $325,000 02/09/17  100%
03-2H9704 APPROXI MATELY 0.06 M LES EAST OF TEI CHERT & SON, | NC. 2520 WARREN DRI VE, $229, 5;3 82; gg; 1; 100%
TAYLOR ROAD DIR S EMERGENCY F. A 4401 DULUTH AVE. SUTE A
REPLACE CULVERT ROCKLI N, CA 95765 ROCKLI N, CA 95677
20. 20 (916) 624- 2851
201130
03- SAC-5-22.5/23.6 I N SACRAMENTO COUNTY ON ROUTE 5 AT MYERS & SONS CONSTRUCTI ON, LP MORALES, LEO $4, 465,000 09/ 22/ 17 73%
03-1G1104 R VERFRONT SEAL SLAB, #24 0274M 4600 NORTHGATE BLVD #100 2777 DEL MONTE STREET $1, 254, 9;8 (1)%5 8‘135 g 28%
DIR S EMERGENCY L. B. SACRAMENTO, CA 95834 W SACRAMENTO, CA 95691
PERFORM PAVEMENT ROUGHENI NG (916) 799- 3376
20. 20
201130
03- SAC-5-23.8/0 I N SACRAMENTO COUNTY AT THE WESTEND MYERS & SONS CONSTRUCTI ON, LP MORALES, LEO $385,000 10/16/17 0%
03-3H3804 VI ADUCT #24 0069L DIR S EMERGENCY 4600 NORTHGATE BLVD SUI TE 100 2777 DEL MONTE ST. gg 12/11/17 0%
F. A SACRAMENTO, CA 95834 W SACRAMENTO, CA 95691
REMOVE&REPAI R UNSOUND BRI DGE RAI L (916) 799- 3376
CONCRETE
2020
201130
03- SAG-5-/0 I N SACRAMENTO, EL DORADO, NEVADA, PETERSON- CHASE GENERAL STELLHORN, RANDY $1, 988,803 02/ 06/ 17 49%
03-4F4404 PLACER, YOLO AND SOLANO COUNTI ES AT  ENG NEERI NG CONSTRUCTI ON, | NC. 33 DEPOT ST. $1,198,539 02/27/17 60%
ACNH- 000C- (444) $18,212 05/ 30/ 18 0
VARI QUS LOCATIONS IN 16351 CONSTRUCTI ON Cl RCLE VEES COLFAX, CA 95713 :
-0 UPGRADE EXI STI NG CHANGEABLE MESSAGE | RVINE CA 92606 (530) 330- 2725 SUSPENDED

State of California Department of Transportation
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-5-/0 I N SACRAMENTO COUNTY ON ROUTES 5 AND GOLDEN STATE BRI DGE, | NC. MORALES, LEO $405,000 06/23/17  100%
03-3H3704 50 AT VARI OUS LOCATIONS DIR S 3701 MALLARD DR. 2777 DEL MO NTE ST. $90, 928 81; g; 1; 2204
EMERGENCY L. B. BENI CI A, CA 94510 VEEST SACRAMENTO, CA
REPAI R DAMAGED SOUND WALLS 95691
20. 20 (916) 799- 3376
201130
03-SAC-12-/.4 I N SACRAMENTO AND SOLANO COUNTI ES | N CERTI FI ED COATI NGS COMPANY  JOLI E SCHNEI DER $14,722,560 09/28/17 3%
236\&':%(1)‘21_(123) c AND NEAR Rl O VI STA AT THE SACRAMENTO2320 CORDELI A RD 324 CAVPUS LANE, ggi, g;g ég; %; % 204
Rl VER BRI DGE 23- 0024 FAIRFIELD CA 94534 SUTE T ’
-0 PAINT BRI DGE FAI RFI ELD, CA 94534
(510) 377-4171
03- SAC-50-12. 1/23. 1 I N SACRAMENTO COUNTY FROM 0.6 M LES GRANI TE CONSTRUCTI ON COVPANY $8, 645, 918 02/ 08/ 18 0%
03-0G7704 EAST OF SUNRI SE RD TO EL DORADO 4001 BRADSHAW ROAD $0 02/22/18 0%
COUNTY LI NE. SACRAMENTO CA 95827 $0
COLD PLANE AC PAVEMENT & RHVA
03- SAC-50-/0 I N PLACER AND SACRAMENTO COUNTI ES AT MYERS AND SONS CONSTRUCTI ON, $685,213 01/04/18 0%
03- 1H8804 VAR OUS LOCATI ONS LP $0 02/02/18 0%
HSNH- 000C- (467) B PLACE HI GH FRI CTI ON SURFACE 4600 NORTHGATE BLVD SUI TE 100 %0
-0 SACRAMENTO  CA 95834
03- SAC-51-4.0/0 I N SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON Pl PELI NES, | NC. LEE, SUSHMA $785,000 12/05/14 0%
03- 0H2504 POST MLE 4.0 DIR S EMERGENEY F. A. 133 BOTHELO AVE 3855 N FREEWAY BLVD, $309, 4;2 8%5 gg; ig 39%
BORE AND JACK A 36' REI NFORCED M LPI TAS, CA 95035 STE 120
CONCRETE SACRAMENTO, CA 95834
20. 20 (916) 718- 8055
201130
03- SAC-80-. 4/ . 4 I N SACRAMENTO COUNTY ON VESTBOUND BAY CI TI ES PAVI NG AND OKPALA, NEAHACK $345,000 01/12/17  100%
03- 2H7404 ROUTE 800.02 M LE EAST OF THE GRADI NG, | NC, 2777 DEL MONTE ST. $55, 3;3 8;‘; 22; i; 16%
BEG NI NG OF SACRAMENTO COUNTY AT P. 0. BOX 6227 VEST SACRAMENTO, CA
BRI DGE OVERHEAD #22 DIR S EMERGEN CONCORD, CA 94524 95691
20. 20 RECONSTRUCT EMBANKNMENT FI LL (916) 718- 8051

201130
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-160-4.5/9. 4 I N SACRAMENTO COUNTY NEAR RI O VISTA MYERS & SONS CONSTRUCTI ON, LP MORALES, LEO $1, 785,000 01/18/17  100%
03-2H8604 ON ROUTE 160 FROM 0.3 M LES EAST W 4600 NORTHGATE BLVD, #100 2777 DEL MONTE ST. $1, 738, 4;8 835 225 1; 97%
SHERVAN | SLAND ROAD TO 1.5 M LES W OF SACRAMENTO, CA 95834 VEST SACRAMVENTO, CA
JUNCTION 12 DIR' S EME 95691 OVER RUN
REMOVE AND REPLACE ROADVWAY (916) 799- 3376
20.20 STRUCTURAL SECT
201130
03- SAC- 160- 6. 9/ 0 I N SACRAMENTO COUNTY ON ROUTE 160 AT CALI FORNI A ENG NEERI NG MORALES, LEO $485,000 12/21/17 0%
03-4H1604 THE THREE M LE SLOUGH BRI DGE (24- CONTRACTORS, | NC. 2777 DEL MONTE ST. 23 82; gg; 12 0%
0121) DIR S EMERGENCY F. A. 20 HAPPY VALLEY ROAD VEST SACRAMENTO, CA
REPAI R CABLE/ STRUCTURE DAMAGE PLEASANTON, CA 94566 95691
20. 20 (916) 799- 3376
201130
03- SAC-160-7.9/8.2 I N SACRAMENTO COUNTY ON ROUTE 160 GEORGE REED, | NC. MORALES, LEO $2, 485,000 09/27/17 77%
03- 3H8604 APPROX 0.1 M LE SOUTH OF BRANNAN | SL P.O. BOX 4760 2777 DEL MONTE ST. $509, 8;8 éy %; 1; 21%
RD RT TO APPEOX 0.4 M LES SOUTH MODESTO, CA 95352 WEST SACRAMENTO, CA
BRANNAN | SL RD RT DIR S EME 95691
0. 20 REPAI R ERODED ENMBANKMENT (916) 799- 3376
201130
03-SIE-49-2.4/2.6 IN SI ERRA COUNTY ON ROUTE 49 MYERS & SONS CONSTRUCTI ON LP  JOHNSON, JEFF $4, 965,000 02/16/17  100%
03- 3H0304 APPROXI MATELY 0.2 M LES SOUTH OF 4600 NORTHGATE BLVD SUI TE 100 138 NEW MOHAVWK RD. $1, 338, 523 825 gg; i; 27%
LAGER BEER SI DEHI LL VI ADUCT (#13- SACRAMENTO, CA 95834 SUTE B
0023) DIR S EMERGENCY F. A NEVADA CI TY, CA 95959
0. 20 I NSTALL 3 SOLDI ER PI LE WALLS (530) 632-6714
201130
03-SIE-49-2.5/2.5 IN SI ERRA COUNTY ON ROUTE 49 HANSEN BROS. ENTERPRI SES JOHNSON, JEFF $1, 485,000 01/11/17  100%
03- 2H7904 APPROXI MATELY 0.2 M LE SOUTH OF LAGERP.O. BOX 1599 138 NEW MOHAVK RD $1, 437, sgg 8;; 825 1; 97%
BEER SI DEHI LL VI ADUCT (#13 0023) GRASS VALLEY, CA 95945 NEVADA CI TY, CA 95959
DI R S EMERGENCY F. A. (530) 632-6714 OVER RUN
REMOVE SLI DE MATERI AL AND
20.20 RECONSTRUCT MBGR
201130
03-SIE-49-3.1/3.1 IN SI ERRA COUNTY ON ROUTE 49 MYERS & SONS CONSTRUCTI ON LP  JOHNSON, JEFF D. $365,000 12/29/16  100%
03-2H5604 APPROXI MATELY 0.6 M LES SOUTH OF 4600 NORTHGATE BLVD, #100 138 NEW MOHAVK ROAD $338, 3;3 825 %5 i; 93%
NORTH YUBA RI VER BRIDGE DI R S SACRAMENTO, CA 95834 STE B
EMERGENCY L. B. NEVADA CI TY, CA 95959 OVER RUN
20. 20 REPAI R WASHOUT (530) 632-6714

201130
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20. 20
201130

COUNTY ON ROUTE 50 AND 80 AT VARI QUS

LOCATI ONS DI R S EMERGENC
REMOVE AND REPLACE PCC SLABS

WATSONVI LLE, CA 95076

VEEST SACRAMENTO, CA
95691
(916) 799- 3376
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- Sl E-49-9.1/0 IN SI ERRA COUNTY ON ROUTE 49 KNI FE R VER CONSTRUCTI ON DBA JOHNSON, JEFF $1, 985,000 08/16/17 0%
03- 3H7404 APPROXI MATELY 1.4 M LES SOUTH OF BALDW N CONTRACTI NG CO., INC. 138 NEW MOHAVK RD, 23 11/28/17 0%
CONVI CT FLAT PICNIC DIR S EMERGENCY 1764 SKYWAY STE B
F. A CHI CO, CA 95928 NEVADA CI TY, CA 95959
REPAI R WASHOUT .
20. 20 (530) 632- 6714
201130
03- S| E-49-45. 1/ 45. 2 IN SI ERRA COUNTY ON ROUTE 49 GOLDEN STATE BRI DGE, | NC. CROSBY, TIM $6, 485, 000 06/ 08/ 17 85%
03- 3H3504 APPROXI MATELY 2.3 M LES SOUTH OF THE 3701 MALLARD DR 10960 WEST RI VER ST. $3'714'0§g 82;23;1; 579
49/ 89 JUNCTION. DIR EMERGENCY L.B. BENICIA CA 94510 TRUCKEE, CA 96161
CONSTRUCT VI ADUCT AND RE- ESTABLI SH (530) 320- 6460
20. 20
201130
03- S| E-49-45. 1/ 45. 2 IN SI ERRA COUNTY ON ROUTE 49 GRANI TE CONSTRUCTI ON COMPANY ~ CROSBY, TI'M $3,025,000 02/10/17  100%
03-2H9904 APPROXI MATELY 2.3 M LES SOUTH OF THE 1900 GLENDALE AVE 10960 VEST RI VER ST. $501’523 23;13;1; 17%
49/ 89 JUNCTI ON DI R S EMERGENCY F. A. SPARKS, NV 89431 TRUCKEE, CA 96161
I NSTALL SOLDI ER PI LEWALL, REPAIR (530) 320- 6460
ROADVAY
20. 20
201130
03- S| E-49-/23. 3 IN SI ERRA COUNTY ON ROUTE 49 BETWEEN HANSEN BROS. ENTERPRI SES JOHNSON, JEFF $1,985,000 01/12/17  100%
03-2H3304 POST MLES 0.0 AND 23.3 DIR S P.O BOX 1599 138 NEW MOHAVK ROAD $1,813,4;g 8255251; 91%
EMERGENCY F. A. GRASS VELLEY, CA 95945 STE. B
REPAI R MUDSLI DES NEVADA CI TY, CA 95959 OVER RUN
20. 20 (530) 632- 6714
201130
03- SUT-99-27.7/32.6 IN BUTTE AND SUTTER COUNTI ES ON BALDW N CONTRACTI NG COMPANY,  GRI FFI TH, GARRETT $2, 833,107 02/09/17 97%
2%Nﬁfgggg-(609)E ROUTE 99 AT VARI OUS LOCATI ONS INC. DBA KNI FE RI VER 379 COLUSA AVENUE $2,796,7g§ 2?;31;1; 94%
0 ADD/ UPGRADE TRAFFI C OPERATI ON ( TOS) CONSTRUCTI ON YUBA CI TY, CA 95991
1764 SKYWAY (530) 682- 3842 SUSPENDED
CHI CO CA 95928
HB71
03- VAR-5- 16. 9/ 22. 8 I N SACRAMENTO COUNTY ON ROUTE 5 AND GRANI TE CONSTRUCTI ON COMPANY MORALEA, LEO $3,985,000 01/18/17 38%
03- 2H8504 50 AT VARI OUS LOCATI ONS AND YOLO 580 WEST BEACH STREET 2777 DEL MONTE ST. $1,915,62é 8858;51; 97%
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- VAR 20-17. 0/ 17 IN SUTTER AND YUBA COUNTI ES AT THE NORDI C | NDUSTRI ES, | NC. GRI FFI TH, GARRETT $2, 095,000 04/17/17  100%
03-3H2504 FEATHER RI VER BRI DGE OVERHEAD DIR' S 1437 FURNEAUX ROAD 379 COLUSA AVENUE $1, 001, 1;8 82; ég; 1; 48%
EMERCENCY L. B. QLI VEHURST, CA 95961 COLUSA, CA 95932
PLACE RSP W THI N THE RI GHT- OF- WAY (530) 682- 3842
M D- SPAN
20. 20
201130
03- VAR 20-42. 4/ 45. 1 I N PLACER AND NEVADA COUNTY ON ROUTE LORANG BROTHERS CONSTRUCTI ON, JOHNSON, JEFF D. $735,000 06/29/17  100%
03-3H4304 20 FROM 0.7 M LES EAST OF BOWAN LAKE | NC. 138 NEW MOHAVK RD. $323, Ogg fﬂj gg; 1; 44%
ROAD TO 0.4 MLE WEST OF INT VB 80 1175 S. AUBURN STREET SUTE B
OFF & EB 20 DOR S EM COLFAX, CA 95713 NEVADA CI TY, CA 95959 OVER RUN
0. 20 REPAI R WASHOUTS AND MUDSLI DE REPAI R (530) 632-6714
201130
03-VAR--/0 IN SI ERRA COUNTY ON ROUTE 89 FROM AL POVBO, | NC. CROSBY, TIM $2,865,000 02/13/17  100%
03- 3H2204 WEBER LAKE ROAD TO APPROX. 0.2 MLES P.O BOX 1102 10960 VEST RI VER ST. $1, 564, 7;8 825 gg; 1; 55%
NORTH OF PERRY CREEK DI R S EMERGENCY TRUCKEE, CA 96160 TRUCKEE, CA 96161
F. A (530) 320- 6460
REPAI R DAMAGED DRAI NAGE SYSTEMS
20. 20
201130
03-VAR--/0 IN COLUSA, PLACER, SACRAMENTO, AND S| ERRA MOUNTAI N CONSTRUCTI ON  SAGER, JANET $850,322 06/02/17 96%
03-4F9404 YOLO COUNTI ES AT VARI OUS LOCATIONS | NC. 3855 N. FREEWAY $594, 423 8‘135 34315 g 7204
REMOVE TREES 13919 MONO WAY BLVD., STE. 120 02/ 05/ 18
SONCRA  CA 95370 SACRAVENTO, CA 95834 SUSPENDED
(916) 263- 4912
03-VAR--/0 I N PLACER COUNTY ON ROUTE 89 FROM THE Q & D CONSTRUCTI ON, | NC. I SKIN, ROY $5, 485,000 06/09/17  100%
03- 3H2004 TRUCKEE Rl VER BRI DGE TO THE 1050 S. 21ST STREET 10960 VEST RI VER $4, 639, 1%3 2;5 (2)15 1; 85%
PLACER/ NEVADA COUNTY LI NE & I N NEVADA SPARKS, NV 89431 STREET #101A
FROM DEERFI ELD DR DIR S EM TRUCKEE, CA 96161
20. 20 AC PLANI NG AND OVERLAY (530) 628- 7172
201130
03-VAR--/0 I N SACRAMENTO AND YOLO COUNTIES ON MYERS AND SONS CONSTRUCTI ON LPHAMM JEFF $22, 485,000 06/21/17  100%
03- 00404 ROUTE 50 AT THE SACRAMENTO RI VER 600 NORTHGATE BLVD., STE 100 3951 PERFORMANCE DR. $18, 750, egg 825 g(l); 1; 83%
VI ADUCT DIR S EMERCGENCY L. B. SACRAMENTO, CA 95834 SACRAMENTO, CA 95838
REMOVE FAI LI NG 3/8" MJLTI LAYER (916) 508- 3716
POLYMER
20. 80

315000
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- VAR--/0 I N NEVADA AND SI ERRA COUNTI ES ON GRANI TE CONSTRUCTI ON | NC. OULAD- DAOUD, BRAHI M $3, 485,000 08/25/17 78%
03-3H8104 ROUTE 80 FROM 0.5 M LES EAST OF FARAD 1900 GLENDALE AVENUE 2520 WARREN DRI VE, $347, 4% ég; %; 1; 10%
UC TO THE NEVADA/ CALI FORNI A STATE SPARKS, NV 89431 SUTE A
LINE DI R S EMERGENCY F. A. ROCKLI N, CA 95677
20. 20 REMOVE MJUDSLI DE DEBRI S (916) 624- 2851
201130
03- VAR--/0 I N NEVADA COUNTY ON ROUTE 80 POST Q & D CONSTRUCTI ON, | NC. I SKIN, ROY $485,000 01/10/17  100%
03- 3H0404 M LE 24.9/31.78 AND I N SI ERRA COUNTY 1050 S. 21ST STREET 10960 WEST RI VER $344, 723 825 %g; 1; 71%
ON ROUTE 80 POST MLE 0.0/1.6 DOR' S SPARKS, CA 89431 STREET #101A
EMERGENCY F. A. TRUCKEE, CA 96161
REMOVE MULTI PLE SLI DES, CLEAN (530) 628- 7172
20.20 PAVENENT
201130
03- VAR--/0 IN COLUSA, BUTTE AND GLENN OUNTI ES ONLAMON CONSTRUCTI ON COMPANY | NCGRI FFI TH, GARRETT $745,000 05/03/17  100%
03-3H2604 ROUTES 5, 20, 45 AND 162 AT VARIOUS 871 VON GELDERN WAY 379 COLUSA AVE. $321, 523 825 g;; 1; 43%
LOCATIONS DI R S EMERGENCY L. B. YUBA CI TY, CA 95991 YUBA CI TY, CA 95991
NORTH VALLEY SHOULDER BACKI NG REPAI R (530) 682- 3842
20. 20
201130
03- VAR--/0 I N NEVADA COUNTY ON ROUTE 80 FROM THE GRANI TE CONSTRUCTI ON COMPANY STELLHORN, RANDY $2,435,000 04/25/17  100%
03- 3H2904 SODA SPRINGS OC TO PLACER COUNTY ON 1900 GLENDALE AVE. P.O BOX 1807 $1,298,010 08/04/17 39
$0 10/23/17 3%
ROUTE 80 AT THE KINGVALE UC. DIR S SPARKS, NV 89431 COLFAX, CA 95713
EMERGENCY F. A. (530) 330- 2725
REPLACE & REPAI R CULVERTS & REPAI R
20.20 SI NKHOL
201130
03- VAR--/0 I N SACRAMENTO AND YOLO COUNTI ES AT AMERI CAN Cl VI L CONSTRUCTORS $436,126 09/11/17 0%
03-0G5104 VARI QUS LOCATI ONS VEST COAST LLC $0 10706/ 17 0%
REPLACE BRI DGE JOI NTS 2990 BAY VI STA COURT, SU TE D $0
BENI CI A CA 94510 SUSPENDED
03-YOL-16-1.5/1.7 IN YOLO COUNTY ON ROUTE 16 GOLDEN STATE BRI DGE, | NC. RANDHAWA, AMARII T $8, 595, 000 03/17/17 0%
03- 3H1504 APPROXI MATELY 1.2 M LES WEST OF THE 3701 MALLARD DRI VE 3951 PERFORMANCE $1, 586, o;g 825 8?5 1; 18%
COLUSA/ YOLO COUNTY LINE DIR' S BENI Cl A, CA 94510 DRIVE, SUTE E
EMERGENCY L. B. SACRAMENTO, CA 95838
20. 20 CONSTRUCT SOLDI ER PI LE WALL (916) 825- 7628

201130
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL- 16- 20. 7/ 20. 8 IN YOLO COUNTY ON ROUTE 16 A TEICHERT & SON, INC. DBA TR, PRESTON $295,000 01/11/17 0%
03-2H7704 APPROXI MATELY 0.25 M LE WEST OF TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $131, 528 82; 2% 1; 45%
COUNTY ROAD 79 DIR S EMERGENCY F.A. P.O. BOX 15002 SUTE E
REMOVE AND REI NSTALL EXI STI NG SACRAMENTO, CA 95851 SACRAMENTO, CA 95838
CULVERT .
20. 20 (916) 416- 5572
201130
03-YOL-16-/5.5 IN YOLO COUNTY ON ROUTE 16 FROM THE VI NTAGE PAVI NG COMPANY | NC.  RAMDHAWA, AMARJIT $2, 755,000 03/02/17  100%
03-3H1904 COLUSA/ YOLO COUNTY LI NE TO PO BOX 461 3951 PERFORMANCE DR. $1, 488, 723 825 gg; 1; 54%
APPROXI MATELY 0.9 M LES EAST OF W NTERS, CA 95694 STE. C
RUVBEY CANYON BRI DGE DIR S EMERGENC SACRAMENTO, CA 95838
REMOVE MULTI PLE SLI DES, REPAI R (916) 825- 7628
20.20 PAVEMENT
201130
03-YOL-50-2.5/2.8 I'N YOLO COUNTY | N VEST SACRAMENTO AT MURPHY | NDUSTRI AL COATINGS, LIANG JIE $634, 840 06/ 14/ 17 93%
03-0G5004 JEFFERSON BOULEVARD ON AND OFF RAMPS | NC. 1016W NO. MARKET $gg§, 8‘;3 8;; %g; 1; 100%
PAI NT STEEL BRI DGES 2704 GUNDRY AVE. BLVD, STE 50 :
SIGNAL HILL CA 90755 SACRAMENTO, CA 95834
(916) 416- 5820
03- YOL-80-5.8/5.8 IN YOLO COUNTY ON ROUTE 80 AT YOLO GOLDEN STATE BRI DGE, | NC. LIANG JIE $1, 985,000 06/ 20/ 17 0%
03- 3H3804 CAUSEWAY WEST (BRI DGE 22-44) DIR S 3701 MALLARD DR 1016 N. MARKET $291, 3;8 8;; 5411; i; 15%
EMERGENCY L. B. BENI CI A, CA 94510 BLVD. SU TE 50
REPLACE APPROACH SLAB & REPAI R SACRAMENTO, CA 95834
DRAI NAGE .
20. 20 (916) 416- 5820
201130
03- YOL- 84-13.3/15. 7 IN YOLO COUNTY ON ROUTE 84 AT LEVEE A TEICHERT & SON, INC. DBA TRI, PRESTON $1, 210,000 09/29/16  100%
03-2H2604 ROAD (SOUTH) TO END OF ROUTE 84 DI R S TElI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $947, 32(7) ﬁ; (2)‘115 ig 78%
EMERGENCY L. B. P. 0. BOX 15002 SU TE E
REPAI R SLI PQUTS SACRAMENTO, CA 95851 SACRAMENTO, CA 95838
20. 20 (916) 416- 5572
201130
03-YOL-128-3.6/3.7 IN YOLO COUNTY ON ROUTE 128 VI NTAGE PAVI NG COMPANY, INC. TR, PRESTON $285,000 01/10/17  100%
03- 2H7804 APPROXI MATELY 1.1 M LES EAST OF P.O. BOX 461 3951 PERFORVANCE DR. $113, 4% 8‘115 ig; 1; 40%
COUNTY ROAD 86 DIR S EMERGENCY F.A. W NTERS, CA 95694 SU TE E
REPAI R SLI POUT SACRAMENTO, CA 95838 OVER RUN
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL- 999-/0 I'N YOLO COUNTY | N VWEST SACRAMENTO ON FBD VANGUARD CONSTRUCTI ON LIANG JIE $2,993,689 03/29/17 67%
03- 0G7104 1,843,240 04/ 14/17
AN XL19- (034) E ROUTE 50 FROM 0.4 M LE WEST OF ROUTE 651 ENTERPRI SE COURT 3951 PERFORMANCE DR , $ oae e7e 01 19118 59%
80/ 50 SEPARATI ON TO SACRAMENTO RI VERLI VERVMORE CA 94550 STE. E ’
-0 VI ADUCT AND ON RQU SACRAMENTO, CA 95831
I NDI VI DUAL SLAB REPLACEMENT ( RSC) (916) 416- 5820
03- YUB- 20-.6/.8 I'N MARYSVI LLE ON ROUTE 20 FROM | A TEICHERT & SON, INC. DBA GRIFFITH, GARRETT $3,785,435 01/20/17  100%
2&%}7(*13(1)‘51_(011) STREET TO F STREET AND ON ROUTE 70  TEI CHERT CONSTRUCTI ON 379 COLUSA AVENUE $3, 760, 323 8%5 gg; i; 100%
FROM 4TH STREET TO 5TH STREET. 400 SUNRI SE AVE, SUITE 300 YUBA CITY, CA 95991 02/ 12/ 18
-0 REMOVE MEDI AN LANES AND | NSTALL ROSEVI LLE CA 95661 (530) 682- 3842 SUSPENDED
HB4N
03- YUB-20-1.2/1.3 I'N YUBA COUNTY IN MARYSVILLE AT THE R&R HORN, |NC. CHANMBERLI N, AARON $899, 932  06/20/ 17 0%
03- 1H3504 DI STRI CT OFFI CE 703 B STREET. 13504 SKYPARK | NDUSTRI AL AVE 2707 NOTRE DANE BLVD. 28 8;5 ig; 1; 0%
| MPROVE EXI STI NG PARKI NG LOT AT CHI CO CA 95973 CHI 0O, CA 95928
(916) 996- 0601 SUSPENDED
03- YUB-49-6.1/6. 7 I'N YUBA COUNTY ON ROUTE 49 MYERS & SONS JOHNSON, JEFF $3,575,000 02/09/17  100%
03- 2H9504 APPROXI MATELY 1.35 M LES NORTH OF 4600 NORTHGATE BLVD., STE. 100 138 NEW MOHAWK RD. $1, 175, 9;3 8?; 12; i; 33%
CAMPTONVI LLE ROAD DI R S EMERGENCY FA SACRAMENTO, CA 95834 SU TE B
CONSTRUCT SOLDI ER PI LE WALL NEVADA CI TY, CA 95959
20. 20 (530) 632- 6714
201130
03- YUB- 70-/0 I'N YUBA COUNTY ON ROUTE 70 FROM 0.04 NORDI C | NDUSTRIES, | NC. GRI FFI TH, GARRETT $1, 185,000 01/02/ 18 0%
03- 4H1504 M LESSOUTH OF 16- 0041WTO 0.01 M LE 1437 FURNEAUX ROAD 379 COLUSA AVE. ig 01/31/18 0%
NORTH OF 16- 0036W (POST M LE R7.3 TO COLI VEHURST, CA 95961 YUBA CI TY, CA 95991
R9.3) DIR S EMERGENC (530) 682- 3842
REPLACE PUMPS AT THREE PUVP PLANTS
20. 20
201130

Totals: Authorized Final Amt: $332, 678, 586 Completed to Date: $189, 292, 237 Work ThisMonth: $1, 034, 921
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-13-4. 4/ 4. 4 IN ALAVEDA COUNTY, | N QAKLAND, AT RGW CONSTRUCTI ON, | NC RUZI C, JOHN $5, 725,000 02/17/17 95%
04- 4K4704 CALAVERAS AVENUE 550 GREENVI LLE ROAD 3401 REGATTA BLVD. $3, 112, 228 835 ég; 1; 54%
CONSTRUCT SOLDI ER PI LE WALL REGRADE LI VERMORE, CA 94550 RI CHVOND, CA 94804
SLOPE (510) 812- 6336
20. 20. 201
130
04- ALA-13-6. 4/ 9 IN ALAVEDA COUNTY, | N QAKLAND, AT DI SNEY CONSTRUCTI ON, | NC. RUZI C, JOHN $6, 204, 604 11/29/16  100%
04-2K1804 VARI OUS BRI DGES ON ROUTE 13 859 COMN RD., STE 3 3401 REGATTA BLVD. $2, 851, 5;8 ééj 3519; 12 46%
REPLACE BALUSTER RAI LI NG BURLI NGAME, CA 94010 RI CHVOND, CA 94804
(510) 812- 6336 OVER RUN
20. 80. 315
000
04- ALA-13-8.3/8.3 IN ALAVEDA COUNTY | N QAKLAND NEAR RGW CONSTRUCTI ON, | NC. TRINH, JASON $3,777,687 03/14/16  100%
g#—P }ﬁgﬁf‘(ogg) c MORAGA AVENUE NORTHBOUND ON- RAMP 550 GREENVI LLE RD 3401 REGATTA BLVD $3, 7;31 ggé 8‘3‘5 8?; 12 99%
"0 CONSTRUCT Tl E- BACK RETAI NI NG WALL. LI VERMORE CA 94550 Rl CHVOND CA 94804 :
(510) 774- 6007 OVER RUN
HA23
04- ALA-24-1.8/ 4. 4 I N OAKLAND FROM ROUTE 580/ 24 BAY CI TIES PAVING & GRADING, TRINH, JASON $2, 893,421 05/ 24/ 17 87%
%ﬁ;}ggigg_ (E ) SEPARATI ON TO GOLDEN GATE AVENUE I NC. 171 BURMA ROAD BLDG $2, 650, 328 82; gg; i; 91%
UNDERCROSSI NG 1450 CIVIC CT #400 BLDG B NO. 2
-0 M LL AND REPLACE W TH RHVA OVERLAY CONCORD CA 94520 QAKLAND, CA 94607
(510) 774- 6007
04- ALA- 24- 4. 4/ 6 IN ALAVEDA COUNTY, | N QAKLAND, FROM BAY CI TIES PAVING & GRADING, TRINH, JASON $1, 419,000 08/08/17 27%
04- 4K7404 27TH STREET TO THE CALDECOTT TUNNEL | NC. 3401 REGATTA BLVD. $799, 6‘;8 22; 225 1; 56%
DI GOUTS, COLD PLANE, AND OVERLAY AC 1450 CIVIC CT., BLDG B #400 Ri CHVOND, CA 94804
PVIMNT CONCORD, CA 94520 (510) 774- 6007
20. 80. 010
000
04- ALA-24-5.1/6. 2 IN ALAVEDA & CONTRA COSTA COUNTIES  NMARINA LANDSCAPE | NC HOLLI'S, JOHN $2,291,280 08/ 06/ 14 0%
04- 294944 ROADVAY PLANTI NG 1900 SOUTH LEW S STREET 3401 REGATTA BLVD $1, 722' ;gg 82; illj 13 0%
ANAHEI M CA 92805 Rl CHVOND, CA 94804 '
(510) 774- 5911 PLANT EST

SATI S
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 61-18. 5/ 0 I N ALAVMEDA COUNTY ON ROUTE 61 AT SAN AMERI CAN ClVIL CONSTRUCTORS  SAFl, SAEED $3, 860,974 06/ 02/ 17 52%
04-0J2904 LEANDRO BAY BRI DGE AND SAN LEANDRO  WEST COAST LLC 25100 SANTA CLARA $1;$Z§?' ggg 825 i% 1; 46%
BI KE BRI DGE 2990 BAY VI STA COURT, SUITE D STREET ’
PRESSURE WASH, SPOT BLAST CLEAN, BENICIA CA 94510 HAYWARD, CA 94544
VB (510) 714- 7039
04- ALA-80-4.6/5.7 I N BERKELEY, FROM POTTER STREET/ ASHBY BRI DGEWAY Cl VI L CONSTRUCTORS, HATEFI, AM R $1,691,495 04/19/17  100%
04- 4G2304 1,661,906 05/09/17
Ve ome - (116) E AVENUE ON- RAMP TO UNI VERSI TY AVENUE | NC. 3401 REGATTA $ oot 290 o3) 90/ 18 95%
OFF- RANP. 4950 ALLI SON PARKWAY, SUI TE A BOULEVARD '
-0 REPLACE METAL BEAM GUARD RAIL WTH  VACAVILLE CA 95688 RI CHVOND, CA 94804 OVER RUN
(510) 867- 6034
04- ALA-80-6.2/6.5 I N ALAVEDA COUNTY | N BERKELEY ON GORDON N BALL I NC BAI LEY, JESSI CA $305,915 09/19/14  100%
04- 4A8204 ROUTE 80 FROM 0.4 MLE TO 0.2 MLE 333 CAM LLE AVENUE 3401 REGATTA BLVD. $300, 8;3 (1)25 8;5 13 100%
SOUTH OF G LMAN ST UNDERCRCSSI NG ALAMD CA 94507 RI CHVOND, CA 94804- 4594 02/ 05/ 18
STORM WATER M TI GATI ON (510) 385- 8163 COMPLETED
HA22
04- ALA- 84-22.9/25. 7 I'N ALAVEDA COUNTY | N AND NEAR LIVER DESI LVA GATES CONSTRUCTI ON PATRI HANI, RAIF $39, 069, 367 09/ 30/ 15 51%
g#ﬁ-zgggifl(mz) c MORE AND PLEASANTON FROM .1 MLE SO GERHARDS 5675- B G BRALTAR $26, 756, 9;(5 185 ig; ig 67%
TH OF RUBY HLL DRIVE TO 0.6 MLE 11555 DUBLI N BLVD DRI VE
-0 NORTH OF CONCANNON BLVD. DUBLIN CA 94568- 2909 PLEASANTON, CA 94588
HBAC EXPRESSWAY W DENI NG - SEGVENT 2 SQU (510) 715- 7421
04- ALA-92-5.1/5. 8 I N ALAVMEDA COUNTY IN THE CI TY OF BORTOLUSSI & WATKIN, | NC. GORHAM  FRANK $635,428 10/09/14 0%
%L lZ}Gég(Z)i_ e E HAYWARD ON ROUTE 92 FROM | NDUSTRIAL 77 LARKSPUR STREET 1007 KNOX AVENUE $6éi’ 23‘21 (1)25 gg; 13 0%
0 (118) BOULEVARD TO HESPERI AN BOULEVARD SAN RAFAEL CA 94901 SAN JOSE, CA 95122 '
OVERCRGSSI NG (831) 325- 4872 PLANT EST
BE REPLACEMENT PLANTI NG ANG | RRI GATI ON SATI S
04- ALA-123-.2/ .2 IN ALAVEDA COUNTY, |N EMERYVILLE, AT QO C. JONES & SONS, |NC. RUZI C, JOHN $5, 760,000 09/16/16  100%
04- 2K4604 VEST MACARTHUR BOULEVARD 1520 FOURTH STREET 3401 REGATTA BLVD $1, 839, 8;8 82; %‘135 ig 3204
CONSTRUCT SUBSURFACE HORI Z DRAI NS, BERKELEY, CA 94710 RI CHVOND, CA 94804
PAVEMNT (510) 812- 6336 OVER RUN
20. 20. 201

130
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-185-.4/3. 2 I N ALAVMEDA COUNTY, | N ND NEAR BAY AREA PAVI NG & GRADI NG, | NCBEHNI WAL, NACHHATAR $1, 655,000 05/17/17  100%
04- 4K5604 HAYWARD, FROM A STREET TO PLAZA DRI VE 1450 CIVIC CT, BLDG B, #400 25100 SANTA CLARA $1, 184, Zgé 83; ég; 1; 7204
AC PLANI NG AND OVERLAY CONCORD, CA 94520 STREET
HAYWARD, CA 94542
0. 80. 110 (510) 867- 6032
000
04- ALA- 238-14. 4/ 16. 6 I N ALAVMEDA COUNTY, | N HAYWARD, FROM ALAN Z CONSTRUCTI ON, ZHANG, RUI $1,175,000 05/23/17  100%
04-0P2004 ROUTE 880 TO ROUTE 580 7160 STEVENSON BLVD 25100 SANTA CLARA $1, 099, 8;8 22; gg; 1; 100%
AC DI GOUTS, PLANI NG, AND OVERLAY FREMONT, CA 94538 STREET 01/ 24/ 18
HAYWARD, CA 94542 COVPLETED
20. 20. 201 (510) 867- 6031
130
04- ALA-262- .7/ .7 I N ALAVMEDA COUNTY | N FREMONT AT WARMO C. JONES & SONS, | NC. NGUYEN, VERNON $1, 160,236 05/ 17/ 17 58%
04-3J4804 SPRI NGS BLVD 1520 FOURTH STREET 25100 SANTA CLARA $1, éé; ggg 82; gg; 1; 95%
M LL AND REPLACE W TH HMA. BERKELEY CA 94710 STREET :
HAYWARD, CA 94542 SUSPENDED
(510) 867- 6119
04- ALA-580-1.0/0 PETERSON- CHASE GENERAL MOGHADAM S| AVOSH $389,676 05/17/17 48%
04- 0K2804 TREAT BRI DGE DECKS ENG NEERI NG CONSTRUCTI ON, | NC. 5675 B G BRALTAR $275, 323 8% 82; i; 71%
16351 CONSTRUCTI ON Cl RCLE VEES DRI VE
IRVINE CA 92606 PLEASANTON, CA 94536
(510) 385- 8168
04- ALA- 580- 26. 8/ 27. 2 I N CASTRO VALLEY, ON EASTBOUND EAST MYERS AND SONS CONSTRUCTION, LO, LAWRENCE $1, 985,552 11/27/17 0%
04- 4G8004 CASTRO VALLEY BOULEVARD LP 3401 REGATTA BLVD. $0 12/27/17 9
ACI M 580- (073)E $0 08/01/18 0%
(073) UNDERCROSSI NG NO.  33- 0235L. 4600 NORTHGATE BLVD SUI TE 100 R CHVOND, CA 94804
-0 REPLACE BRI DGE DECK. SACRAMENTO CA 95834 (510) 867- 6035
04- ALA- 580- 36. 8/ 38. 5 I N ALAMEDA COUNTY, | N OAKLAND, FROM REDGW CK CONSTRUCTI ON CO GREWAL, SATI NDER $1, 091,000 06/09/17  100%
04- 4K9204 OAK KNOLL BLVD TO SEM NARY AVE 21 HEGENBERGER COURT 5675- B G BRALTAR $563,232 06/09/17

20. 20. 201
130

RECONSTRUCT SHLDR EMBANKMENT RPR
DRAI NAGE

OAKLAND, CA 94612

DRI VE
PLEASANTON, CA 94588
(510) 224- 6040

$0 11/30/17

52%
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 580-41. 4/ 0 I N OAKLAND, BETWEEN FRUI TVALE FBD VANGUARD CONSTRUCTI ON KAVKAR, REZA $1, 437,539 12/13/16 65%
04- 4H2604 AVENUE/ CHAMPI ON STREET AND HAROLD 651 ENTERPRI SE COURT 5675 B G BRALTAR $1, 337, 4;3 8;; éy 1; 93%

STREET / MONTANA STREET. UPGRADE LI VERMORE CA 94550 DRI VE

S| DEWALK AND CURB RAMPS. PLEASANTON, CA 94588

UPGRADE SI DEWALK AND CURB RAMPS. (510) 385- 8001
04- ALA- 580- 46. 0/ 46. 8 IN ALAVEDA COUNTY | N OAKLAND AT CERTI FI ED COATI NGS COMPANY LA, LAWRENCE $13,998,482 12/14/15  100%
04- 1A6724 ROUTE 80/ 580/ 880 SEPARATI ON 2320 CORDELI A RD 3401 REGATTA BLVD $13, 743,588 12/22/15 98%
Ngzls' 58; -1 CLEAN AND PAI NT STRUCTURAL STEEL FAl RFI ELD CA 94534 RI CHVOND, CA 94804 $3,863 02/01/19

) -0 (510) 867- 6035 OVER RUN

HA21
04- ALA-580-/ 8 I N ALAVMEDA AND SAN JOAQUI N COUNTI ES, BAY CI TIES PAVING & GRADING, DI KE, EDDIE $61, 048,889 10/ 24/ 16 34%
04- 3GE9U4 ON 1-580 AND |-205, FROM PATTERSON | NC. 5675- B G BRALTAR $21, 249,944 11/28/16 34%
AC M 000C- (438) B PASS ROAD TO STROBRI DGE AVENUE. PO BOX 6227 DRI VE $786,003  01/17/19
-0 RESURFACE AND RESTORE PAVEMENT ON CONCORD CA 945246227 PLEASANTON, CA 94588
A2 (925) 460- 3504
04- ALA- 680-2. 2/ 6. 6 IN ALAVEDA COUNTY | N FREMONT FROM 0. 2 BORTOLUSSI & WATKIN, | NC GORHAM  FRANK $1,308,839 12/07/17 0%
04-2537H4 M LE SOUTH OF M SSION BLVD) ROUTE 77 LARKSPUR STREET 3401 REGATTA BLVD. :g 15; i‘lij g 0%

262 SEPARATION TO 0.3 M LE NORTH OF SAN RAFAEL CA 94901 RI CHVOND, CA 94804

M SSI ON BLVD/ ROUTE 23 (510) 385- 6758

REPLACEMENT HI GHVAY PLANTI NG
04- ALA- 680-2.4/12. 4 I N ALAVMEDA COUNTY., ALA-680 FROM SR- BAY CI TIES PAVING & GRADI NG GREWAL, SATI NDER $106, 974,086 11/16/17 0%
04- 430564 262 (M SSI ON BOULEVARD) | N FREMONT TOI NC. 5675 B Q BRALTAR $0 01/04/18 0%
ACI M- 680- (079) E KOOPMAN ROAD UNDERCRGCSSI NG PO BOX 6227 DRI VE $0 12/23/20
-0 REHABI LI TATE ROADVWAY AND CONSTRUCT CONCORD CA 945246227 PLEASANTON, CA 94588

(925) 460- 3502

04- ALA- 680-/ 4 I N FREMONT, FROM SOUTH OF SCOTT BAY CI TI ES PAVI NG & GRADI NG, ALEMAYEHU, WONDWOSEN $18, 491, 976 02/01/18 0%

2\4CI &%ggg-(osn c CREEK ROAD TO AUTO MALL PARKWAY I NC. 5675 B G BRALTAR :g 8%5 gg; ig 0%
REHABI LI TATE ROADVWAY AND | NSTALL 1450 CIVIC CT #400 BLDG B DRI VE

--() CONCORD CA 94520 PLEASANTON, CA 94588

(510) 385- 5768
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District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 680-/ 100 I N ALAVMEDA COUNTY AT VAR QUS TPA CONSTRUCTI ON | NC. PAVEL  LE, ROBERT $689,117 03/06/17 62%
04- 0K2904 LOCATI ON TYUKAYEV 25100 SANTA CLARA ST. e daoeir s1w
TREAT BRI DGE DECK 2406 CLUBHOUSE DRI VE HAYWARD, CA 94544- 2108 :
ROCKLI' N, CA 95765 (408) 595- 4007
04- ALA-880-2.4/2. 4 I N ALAMEDA COUNTY, | N FREMONT, AT GRANI TE ROCK COVPANY MC MASTERS, RI CHARD $2, 554,890 09/ 08/ 17 90%
04-1S5434 WARREN AVENUE 5225 HELLYER AVE STE 220 25100 SANTA CLARA $2,094,982 10/ 06/ 17 81%
ACl M 880- (080) E I NSTALL PRESSURE GROUTI NG SAN JOSE CA 95138 STREET $21,050 03/20/18
-0 HAYWARD, CA 94544
(510) 867- 4471
04- ALA- 880-2.9/27. 3 I N ALAVMEDA COUNTY, | N FREMONT, UNION BAY CITIES PAVING & GRADING  SINGH, BAHADUR $54, 082, 677 03/ 15/ 16 68%
04-2J0704 CITY, HAYWARD, SAN LEANDRO, AND INC. DAVID NOTT 25100 SANTA CLARA ST. $48, 611, 757  03/29/16 90%
HSNHEPL - ()8 OAKLAND, FROM 0.4 M LES SOUTH CF 1450 CIVI C CT #400 BLDG B HAYWARD, CA 94544 $946,110 11/13/18
- 07-(B FREMONT BOULEVARD OVERCROSS! CONCORD  CA 94520 (510) 670- 7831
-0 I NSTALL MEDI AN CONCRETE BARRI ER
04- ALA- 880- 16. 5/ 18. 3 I N ALAVMEDA COUNTY, | N HAYWARD, SAN  BAY CI TIES PAVING & GRADING LE, ROBERT $3, 755,000 06/ 22/ 17 59%
04- 4K5704 LEANDROAND OAKLAND, FROM ROUTE 92 TO 1450 CIVIC CT, BLDG B #400 25100 SANTA CLARA $2, 843, 625 82; gi; i; 76%
0.3 M LE NORTH OF 16TH AVENUE CONCORD, CA 94520 STREET 02/ 15/ 18
COLD PLANE AND OVERLAY AC PAVEMENT HAYWARD, CA 94542 COVPLETED
20. 20. 201 (408) 595- 4007
130
04- ALA- 880-18. 4/ 18. 4 IN HAYWARD, 1.7 M LES NORTHEAST OF A JOHN SEMSEN LANDSCAPI NG BAI LEY, JESSI CA $490, 371 12/16/15 54%
04-172454 STREET UNDERCROSSI NG AND ROCKAWAY COVPANY 3401 REGATTA BLVD. $430,505 01/ 26/ 16 88%
M - ) LANE 21161 LYONS BALD MI RD Rl CHVOND, CA 94804 $936  08/22/19
-0 ENVI RONVENTAL M TI GATI ON (S TE 1) SONORA CA 95370 (510) 385- 8163
04- ALA- 880- 20. 4/ 22. 9 I N ALAVEDA COUNTY, ON ROUTE 880 FBD VANGUARD CONSTRUCTI ON | NC ZHANG, RUI $1,884,017 10/ 26/ 17 38%
04-4H0104 BETWEEN WASHI NGTON AVENUE AND MARI NA 651 ENTERPRI SE COURT $787,489  11/17/17 0
ACI M 880-(079)E 25100 SANTA CLARA $737,019 04/12/18  4?%

--0

BOULEVARD.
PAVE S| DE SLOPE AREAS.

LI VERMORE CA 94550

STREET
HAYWARD, CA 94544
(510) 867- 6031
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 880- 28. 4/ 29. 2 I N OAKLAND FROM 0.2 M LE SOUTH OF RGW CONSTRUCTI ON, | NC CHEUNG, JOY $59, 276, 160 04/ 30/ 14 65%
04- 0A7104 29TH AVE OC TO 0.3 M. NORTH OF___ 550 GREENVI LLE ROAD 25100 SANTA CLARA ST. $42, 871,246 05/ 13/ 14 290
NHPA- 8801- (070) E 23RD AVE OC. MODI FY | NTERCHANGE AND LI VERMORE CA 94550 HAYWARD, CA 94544 $794,931  10/17/18
-0 CONSTRUCT SOUNDWALLS. _ (408) 591- 5122
MODI FY | NTERCHANGE AND CONSTRUCT
HB4N
04- ALA- 880- 28. 9/ 29 23RD AVENUE OVER CROSSI NG BRI DGES RGW CONSTRUCTI ON, | NC. CHEUNG, JOY $665, 000 10/27/15  100%
04- 0K9104 REMOVE BRI DGE RAI LI NG AND FENCI NG, 550 GREENVI LLE ROAD, 25100 SANTA CLARA $655, 122 (1)35 gg; ig 99%
PLACE TEMPORARY K- RAI L, PLACE FENCI NGLI VERVMORE, CA 94550 STREET, 01/ 25/ 18
ALONG RI GHT EDGE- OF- DEC HAYWARD, CA 94542 COVPLETED
REMOVE BRI DGE RAI LI PLACE FENCI NG .
20, 20. 201 NG, (408) 591- 5122
130
04- ALA- 880-32.9/33.9 I N ALAVEDA COUNTY | N OAKLAND FROM 0. 3 GALLAGHER & BURK | NC TRINH, JASON $1, 627,891 09/12/ 14 93%
04- 4A8104 M LE SOUTH OF 7TH STREET TO 0.4 M LE 8638 PATTERSON PASS RD 3401 REGATTA BLVD $1,594,201  10/08/14 000
NHPI - 880- (071)E SOUTH OF WEST GRAND AVENUE LI VERVMORE, CA 94551 R CHVOND, CA 94804 $6,930 03/13/18
-0 STORM WATER M TI GATI ON (510) 231- 7914
HA22
04- ALA- 980-/0 I N ALAMEDA AND CONTRA COSTA COUNTI ES, BLEYCO | NC BORRAYO, SALVADCR $723,000 10/04/17 0%
04- 0P5604 I N OAKLAND, ORI NDA, AND CLAYTON, AND 11425 CULL CANYON ROAD 21339 CABOT BLVD 23 18; gg; 1; 0%
AT DISTRICT 4 OFFI CE AND AT VARI QUS CASTRO VALLEY, CA 94552 HAYWARD, CA 94545
LOCATI ONS (510) 377- 4186
I NSTALL BASE RADI O LI NKS
BATA. FUND
I NG
04- CC-4-23.6/25. 2 I N CONTRA COSTA CO IN PI TTSBURG AND EMPI RE LANDSCAPI NG | NC BARTEL, DAVI D $1, 039,300 10/27/17 2%
04-2J0304 ANTI OCH FROM 0.3 M LE WEST OF 118 H CKORY LN 3401 REGATTA BLVD. 25' 288 éi; gg; %; 0%
LOVERIDGE RD OC TO 0.2 MLE EAST OF DAVIS CA 95616 Rl CHVOND, CA 94804 '
CENTURY BLVD UC (510) 385- 6755
REPLACEMENT PLANTI NG & | RRI GATATI ON
HB4C
04- CC- 4- 34. 4/ MB4. 4 I N CONTRA COSTA COUNTY AT VAR OUS AVERI CAN Cl VIL CONSTRUCTORS  SINGH, RANJEET $1, 666, 825 05/ 24/ 17 48%
04- 437004 LOCATI ONS VEEST COAST LLC $1, 045, 740 06/ 22/ 17 o
171 BURMA ROAD, BLDG $413.760 06/01/18 /0%

State of California Department of Transportation

TREAT BRI DGE DECK W TH METHACRYLATE
BENI CI A CA 94510

2990 BAY VI STA COURT, SU TE D #2

OAKLAND, CA 94607
(510) 385- 6886
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-4-/T31.5 I N CONTRA COSTA COUNTY, ON ROUTE 4 BRI DGEWAY Cl VI L CONSTRUCTORS, HATEFI, AM R $5, 254, 640 12/ 08/ 17 4%
04- 49804 FROM ROUTE 80 TO ROUTE 160 AND ON I NC. $495, 147  01/18/18 9
3401 REGATTA BLVD. 1 30 9%
ACNH X013- (034) E ROUTE 24 FROM 0.3 M LE EAST OF 4950 ALLI SON PARKWAY, SUITE A RI CHVOND, CA 94804 $495, 147 08/30/18
-0 CALDECOTT TUNNEL TO ROUTE 680 VACAVI LLE CA 95688 (510) 867- 6034
PLACE VEGETATI ON CONTROL, CONSTRUCT
04-CC-24-8.0/9. 1 I N CONTRAC COSTA COUNTY, IN VALNUT QO C. JONES & SONS, |NC. KAVKAR, REZA $2, 685,000 05/ 09/ 17 88%
04- 4K5904 CREEK, FROM PLEASANT HI LL ROAD TO 1520 FOURTH STREET 5675- B G BRALTAR $2, 527, 2;3 ({g; gg; i; 94%
ROUTE 680 BERKELEY, CA 94710 DRI VE
AC DI GOUTS, PLANI NG, AND OVERLAY PLEASANTON, CA 94588
0. 80. 010 (510) 385- 8001
000
04- CC-80-/10. 1 I N CONTRA COSTA COUNTY, IN AND NEAR O C. JONES & SONS, |NC. SI NGH, RANJEET $30, 831, 045 06/29/17 18%
240[‘1\1/33333-(117& RI CHVOND, PI NOLE AND HURCULES, FROM 1520 FOURTH STREET 171 BURMA ROAD, BLDG $3§;23§'ig§ 8;; SZ i; 11%
ALAVEDA/ CONTRA COSTA COUNTY LINE TO BERKELEY CA 94710 #2 '
-0 | NTERSTATE 80/ STATE RO OAKLAND, CA 94607
PAVEMENT PRESERVATI ON ( CAPM) (510) 385- 6886
04- CC-680-12.7/17.6 I N CONTRAC COSTA COUNTY, |N VALNUT  GRANI TE ROCK COVPANY KAVKAR, REZA $2,520,000 06/05/17  100%
04-4K2204 CREEK, FROM RUDGEAR ROAD TO MONUMENT 5225 HELLYER AVENUE, STE 220 5675-B G BRALTAR $2, 399, 9;8 82; gg; 1; 95%
BLVD SAN JOSE, CA 95138 DRI VE
AC PLANI NG AND OVERLAY PLEASANTON, CA 94588
20. 80. 010 (510) 385- 8001
000
04- CC- 680-24. 3/ 24. 3 IN AND NEAR MARI NA VI STA, AT MOCOCO EMPlI RE LANDSCAPI NG | NC BAI LEY, JESSI CA $290,871 11/22/16 23%
04- 3A87A4 OVERHEAD BRI DGE. 118 HI CKORY LN 3401 REGATTA BLVD. $1§§’ 828 ég; 8519; %g 50%
ENVI RONMENTAL M TI GATI ON. DAVIS CA 95616 Rl CHVOND CA, 94804 '
(510) 385- 8163
04- CC- 680- 25. 0/ 25. 7 I N CONTRA COSTA AND SOLANO COUNTI ES AMERI CAN Cl VIL CONSTRUCTORS  URMENETA, ERIC $332,758 01/04/17 0%
04- 34624 ON THE BENI Cl A- MARTI NEZ BRI DGE WEST COAST LLC 3401 REGATTA BLVD. ig 8% gg; i; 0%
FLOOR BEAM M TI GATI ON 2990 BAY VI STA COURT, SU TE D R CHVOND, CA 94804
BENICI A CA 94510 (510) 385- 7665 SUSPENDED

State of California Department of Transportation



State of California Department of Transportation Page 48
Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-MRN-1-.1/.1 IN MARIN COUNTY, IN MLL VALLEY, AT QA CONSTRUCTORS RUSSELL, STEVE $1, 030,000 05/09/17 0%
04- 0P0O004 THE ROUTE 101 SEPARATI ON 19060 LAUREL DRI VE 756 WEST FRANCI SCO 23 8252851; 0%
MOD DRNG, RELOC ELECT, REPLC AC LOS GATOS, CA 95033 BLVD.
PAVEMENT SAN RAFAEL, CA 94901
20. 20. 201 (510) 774- 6297
130
04-MRN-1-1.6/2.5 IN MARI N COUNTY, NEAR MU R BEACH, GH LOTTI BROS., INC. RUSSELL, STEVE $2, 360,000 03/22/17 25%
04- 4K4904 FROM SHASTA WAY TO CALI FORNI A AVENUE 525 JACOBY STREET 756 WEST FRANCI SCO $1,344'2ég 82;52;1; 579
CONST SHEET PILE WALLS, TIMBER WALLS SAN RAFAEL, CA 94901 BLVD.
& RSP SAN RAFAEL, CA 94901
20. 20. 201 (510) 774- 6297
130
04- MRN-1-2.2/0 NEAR M LL VALLEY, AT 0.2 MLE NORTH GORDON N. BALL, INC. RUSSELL, STEVE $1,320,382 04/18/17  100%

04- 1SS584
ACNH PO01- (619) E

--0

04- MRN-1- 3. 1/50. 5
04- 4H8704
HSST- 000C- ( 461) E

--0

HB1

04- MR\- 1- 6. 6/ 0
04- 359004
ACST- P001- (624) E

--0

HB4

04-MRN-1-7.8/7.8
04- 4K6904

20. 20. 201
130

OF LORI NG AVENUE. 333 CAM LLE AVENUE
CONSTRUCT AN EARTH RETAI NI NG SYSTEM ALAMO CA 94507

I'N MARIN COUNTY, ON ROUTE 1, FROM 0.2 GORDON N. BALL, | NC
M LES WEST OF ERI CA ROAD TO VALLEY 333 CAM LLE AVENUE
FORD ROAD; | N NAPA COUNTY, ON ROUTE ALAMO CA 94507

29, FROM PM 48.0 TO

I NSTALL CENTER- LI NE RUMBLE STRI PS.

THOVPSON BUI LDERS CORPORATI ON
250 BEL MARI N KEYS BLVD BLDG
NOVATO CA 94949

NEAR MJI R BEACH, 0.3 M LE NORTH OF
SEACAPE DRI VE.
CONSTRUCT Tl E- BACK WALL.

I'N MARI N COUNTY, NEAR MJ R BEACH, AT GORDON N BALL, | NC.
0.2 MLE NORTH OF COLD STREAMFI RE 333 CAM LLE AVENUE
ROAD ALAMO, CA 94507
CONSTRUCT SOLDI ER PI LE WALL

756 FRANC! SCO BLVD
VEST

SAN RAFAEL, CA 94901
(510) 774- 6297

RUSSELL, STEVE
756 WEST FRANCI SCO
BLVD.

SAN RAFAEL, CA 94901
(510) 774- 6297

CHO, G NA
756 FRANCI SCO BLVD
VEST

SAN RAFAEL, CA 94901
(510) 385- 8178

CHO, G NA
756 WEST FRANCI SCO
BLVD.

SAN RAFAEL, CA 94901
(510) 385- 8178

$1, 330,311 05/09/17
$600 03/29/18

$2,335,955 12/08/17
$0 12/27/17
$0

$4,514,500 07/21/17
$3,909,519 08/09/17
$430, 140 03/20/18

$2, 160,000 08/16/17
$1,289,081 08/16/17
$0 04/30/18

99%

0%
0%

35%
86%

35%
60%



State of California Department of Transportation

Page 49
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MR\ 1-8. 0/ 8 NEAR SLIDE RANCH 2.1 M LES NORTH OF THOMPSON BUI LDERS CORPORATI ON CHO, G NA $2,702,405 02/09/17  100%
%éif?iggj_ 004 MJI R WOODS ROAD. 250 BEL MARI N KEYS BLDG A 756 W FRANCI SCO BLVD $2;$§>2‘;§% 82; ég; 1; 96%
0 (004) CONSTRUCT SOLDIER PILE WALL W TH NOVATO CA 94949 SAN RAFAEL CA 94901 ’
(510) 385-8178 OVER RUN
HB1
04- MRN-1-8.1/0 I'N MARI N COUNTY, NEAR STINSON BEACH, THOMPSON BUI LDERS CORPORATI ON CHO, G NA $1, 764,000 06/ 15/ 17 66%
Eﬂ‘: 456604 AT 2.2 MLES NORTH OF MJ R BEACH ROAD 250 BEL MARI N KEYS BLVD., 756 WEST FRANCI SCO $424, 1;(7) 82; %Z i; 24%
-C ) CONST SOLDI ER PILE WALL AND RSP BLDG A, NOVATO, CA 94949 BLVD.
-0 SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
131
04- MRN- 1-8. 2/ 8. 5 IN MARI N COUNTY, NEAR STI NSON BEACH, THOVPSON BUI LDERS CORPORATI ON CHO, G NA $3, 665,000 06/ 15/ 17 59%
04- 4K8404 FROM 2.3 TO 2.6 MLES NORTH OF MUIR 250 BEL MARI N KEYS BLD., 756 FRANCI SCO BLVD $1, 734, 7gg 82; %Z i; 47%
WOODS ROAD BLDG A, NOVATO, CA 94949 VEEST
CONSTRUCT SOLDI ER PILE WALLS SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN-1-9. 8/0 IN MARI N COUNTY, NEAR STI NSON BEACH, GHI LOTTI CONSTRUCTI ON CHO, G NA $6,480 12/ 06/ 17 0%
04- 4Q2604 AT LONE TREE CREEK COVPANY, | NC. 756 VEST FRANCI SCO zg ig; 225 i; 0%
RECONSTRUCT FAI LED CULVERT 246 GHI LOTTI AVE. BLVD.
SANTA ROSA CA 95407 SAN RAFAEL, CA 94901
20, 20. 201 (510) 385- 8178
130
04-MRN-1-9.8/9.8 IN MARI N COUNTY, NEAR STI NSON BEACH, GHI LOTTI CONSTRUCTI ON CHO, G NA $1, 075,000 12/ 06/ 17 40%
04- 0Q2604 AT LONE TREE CREEK COVPANY, | NC. 756 WEST FRANCI SCO $572, 22(2) (1)55 8?5 1; 53%
RECONSTRUCT FAI LED CULVERT 246 GHI LOTTI AVE. BLVD.
SANTA ROSA CA 95407 SAN RAFAEL CA 94901
20, 20. 201 (510) 774- 6297
130
04- MRN- 1- 10. 9/ 10. 9 IN MARI N COUNTY, NEAR STINSON BEACH, DRILL TECH DRILLING & CHO, G NA $16, 865, 000 01/31/17 25%
04- 4K2404 AT 1.3 M LES SOUTH OF PANORAM C SHORI NG, | NC. 756 WEST FRANC SCO $10, 872, Zgg 8;5 2(155 1; 64%
HI GHMAY NORTHIUNCTI ON 2200 WYMORE VAY BLVD.

20. 20. 201
130

CONSTRUCT SOLDI ER PI LE WALL

ANTI OCH, CA 94509

SAN RAFAEL, CA 94901
(510) 385- 8178



--0

HA21

ESTERO AMERI CANO BRI DGE TO 0.2 M LE
NORTH OF ESTERO AMERI CAN
REPLACE BRI DGE.

SANTA ROSA CA 95407

SU TE A
SANTA ROSA, CA 95401
(707) 576- 3482
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 1- 10. 9/ 0 IN MARI N COUNTY NEAR STI NSON BEACH AT GHI LOTTI CONSTRUCTI ON CO. | NC. RUSSELL, STEVE $1, 728,553 08/ 05/ 15 45%
04- 452204 1.2 MLES SOUTH OF NORTH PANORAM C 246 GHI LOTTI AVENUE 756 W ERANC SCO BLVD $1, 609, 227 08; 19; 15 93%
ST(P) P001- (589) E H GEVAY SANTA ROSA, CA 95407 SAN RAFAEL, CA 94901 $4,875 03/22/20
CONSTRUCT RETAI NI NG WALL/ ROAD (510) 774- 6297
HA23
04- MRN-1-11.5/11. 5 I'N MARI N COUNTY, NEAR STINSON BEACH, GHILOTTI CONSTRUCTI ON CHO, G NA $20, 523,887 06/09/17 53%
04-0P1304 AT 0.6 MLE SOUTH OF PANORAM C COVPANY, | NC. 756 WEST FRANCI SCO $10, 695,453 06/ 09/ 17 520
HI GHVAY NORTH JUNCTI ON 246 GHI LOTTI AVENUE BLVD. $0 12/31/18
CONSTRUCT SOLDI ER PI LE WALL SANTA ROSA, CA 95407 SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN- 1- 22. 8/ 22. 8 IN MARI N COUNTY, NEAR OLEMA, AT VALENTI NE CORPORATI ON RUSSELL, STEVE $3, 980, 000 06/ 21/ 17 45%
04- 4K8504 G ACOM NI CREEK 111 PELI CAN WAY 756 WEST FRANCI SCO $16,597 06/21/17 0%
CONSTRUCT SHEET PILE WALL, REPLACE  SAN RAFAEL, CA 94901 BLVD. $0 09/01/17
CULVERT SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN- 1- 33. 4/ 33. 4 IN MARI N COUNTY, NEAR PT. REYES TEAM GHI LOTTI, |NC. STREATER, HAL $2, 400,000 05/05/17  100%
04- 4K5004 STATI ON, ATM LLERTON GULCH BRI DGE 2531 PETALUMA BLVD. SO 1009 CLEGG COURT $1, 720,203 05/05/17 72%
CONSTRUCT SHEET PILE WALL, BI O PETALUMA, CA 94952 PETALUMVA, CA 94954 $0 01/30/18
ARMORI NG (707) 249- 9601 OVER RUN
20. 20. 201
130
04- MRN- 1- 35. 3/ 35. 3 IN MARI N COUNTY, NEAR MARSHALL, AT  ARGONAUT CONSTRUCTORS STREATER, HAL $1, 350, 000 05/ 23/ 17 0%
04- 4K8604 3.2 MLES SOUTH OF MARSHALL- PETALUMA 360 SUTTON PLACE 1009 CLEGG COURT, $0 05/23/17 0%
ROAD SANTA ROSA, CA 95407 STE G $0
COVP GRTNG, CONST GABI ON WALL, RPLC PETALUMA, CA 94954
CLVRT .
20. 20. 201 (707) 249- 9601
130
04- MRN- 1- 50. 1/ 50. 5 IN MARI N AND SONOMA COUNTI ES NEAR GHI LOTTI CONSTRUCTI ON CO. . HI SLOP, SCOTT $8, 808,870 01/04/ 17 59%
04- 209504 VALLEY FORD FROM 0.4 M LES SOUTH OF 246 GHI LOTTI AVENUE ocal $5, 096,183  01/30/17 9
NH- () 4030 DENTAL RD, $79,121 05/ 18/ 18 58%
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN-37-11.2/11. 5 I'N MARI N COUNTY | N NOVATO FROM GHI LOTTI CONSTRUCTI ON CO. | NC. RUSSELL, STEVE $708,543 06/16/17 90%
04-1K3704 | GNACI O OVERHEAD TO NOVATO CREEK 246 GHI LOTTI AVENUE 756 W FRANCI SCO BLVD $753, 723 2;; gg; 1; 100%

BRI DCE SANTA ROSA CA 95407 SAN RAFAEL CA 94901 01/ 24/ 18

HOT M X ASPHALT PAVEMENT (510) 774- 6297 COMPLETED
04- MRN- 37-11. 7/ 12 IN MARI N COUNTY, | N AND NEAR NOVATO, GHILOTTI CONSTRUCTI ON SHARMA, JOY $7,915,000 02/11/17 92%
04- 4K3304 FROM ROUTE 101 SEPARATI ON TO NOVATO  COVPANY, | NC. 1009 CLEGG COURT - $5, 454, 1;5 8%5 %(1)5 i; 69%

CREEK BRI DGE 246 GHI LOTTI AVE. SU TE G

RPLC & RGRAD PVMI, CONST DRAI NAGE & SANTA ROSA CA 95407 PETALUMA, CA 94954

BARR .
20. 20. 201 (510) 385- 5732
130
04- MRN- 101- 15. 4/ 15. 4 NEAR SAN RAFAEL ON ROUTE 101 AT GORDON N. BALL, INC. $498,285 01/16/18 0%
04-4G8714 M LLER CREEK BRI DGE NO. 27- 0004 333 CAM LLE AVENUE $0 02/09/18 0%
BRE\‘)H QLo1-(327) E BRI DGE SCOUR M TI GATI ON. ALAND CA 94507 $0
04- MRN- 101-18. 6/ 27. 7 IN MARI N COUNTY | N NOVATO AND NEAR  GHILOTTI BROS/RM HARRIS JV  CHO, G NA $2, 628,549 11/05/15  100%
04-264H34 BURDELL AT VARI OUS LOCATI ONS FROM 525 JACOBY STREET 756 FRANCI SCO BLVD $2, 5;%%52 ég; gi; 13 96%

SOUTH NOVATO BOULEVARD OVERCROSSI NG  SAN RAFAEL CA 94901 VEEST :

TO 0.3 M LE NORTH OF REDW SAN RAFAEL CA 94901

SOUND WALL AND HI GHWAY PLANTI NG (510) 385-8178
04- MRN- 101- 26. 5/ 27. 6 IN MARI N AND SONOMVA COUTI ES, ON GHI LOTTI BROS / RM HARRIS JV SHARMA, JYOTSNA $49, 252,243 01/21/16 64%
04- 264094 31, 705,148 02/ 18/ 16
NP o101 (261) N REALI GN HI GHWAY/ CONSTRUCT BRI DGE 525 JACOBY STREET 1009 CLEGG COURT, STE $ Srie Gre 11/ 00r 10 64%
1L SAN RAFAEL CA 94901 G '

’ -C) PETALUMA, CA 94954
HBS (510) 385- 5732
04- MRN- 101-/ 0 IN MARI N COUNTY, AT VARI QUS LOCATI ON, GHI LOTTI BROS/RM HARRIS JV  STREATER, HAL $8,370,497 01/28/16  100%
04- 4G4604 8,108,383 03/03/16
NP QLo (277 E FROM SPENCER AVE OVERCROSSI NG TO 525 JACOBY STREET 1009 CLEGG CT, STE G $ 170 e 03; 30; . 95%
0 NORTH BRANCH GALLI NAS CREEK BRIDGE SAN RAFAEL CA 94901 PETALUMA, CA 94954 '
UPGRADE BRI DGE RAI L (707) 249- 9601 OVER RUN

HA21

State of California Department of Transportation
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l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁgﬁ%r:r ConElp Tocg:agtse AE'ztp g(\)lr?"np /‘(’J/II\Tvgrk
Pgm Code Type Of Work Contractor This Month Accepted Message
04- NAP-12-/3. 3 I N NAPA AND SOLANO COUNTI ES FROM BORTOLUSSI & WATKIN, | NC. BAI LEY, JESSI CA $598,166 07/31/15 46%
04-2641A4 ROUTE 29 TO RED TOP ROAD 77 LARKSPUR STREET 3401 REGATTA BLVD $4§g, ggi 82; ég; %g 7204
HI GHMAY PLANTI NG REPLACEMENT SAN RAFAEL CA 94901 RI CHVOND, CA 94804 :
(510) 385- 8163
HB4C
04- NAP-29-1.0/9.9 IN MARI N, NAPA, SOLANO AND SONOVA ST. FRANCI S ELECTRIC, |NC. BORRAYO, SALVADOR $3,910,000 01/14/13  100%
04- 4H6904 COUNTI ESAT VARI OUS LOCATI ONS. REPAI R 975 CARDEN STREET 21339 CABOT BLVD. $3, 891, 923 8%5 %4115 ig 99%
DAMAGED TRAFFI C OPERATI ON SYSTEMS SAN LEANDRO, CA 94577 HAYWARD, CA 94545
(TOS) DUE TO THEFT, HARDW (510) 377- 4186 OVER RUN
REPAI R DAMAGED ELECT SYSTEMS ( TOS)
20. 20. 201
130
04- NAP- 29-11. 9/ 0 I N NAPA, ON SOUTHBOUND ON- RAMP FROM FBD VANGUARD CONSTRUCTI ON | SADA, DARREN $770,691 10/11/17 53%
04- 44904 SOLANO AVENUE TO ROUTE 29. 651 ENTERPRI SE COURT 324 CAMPUS DRI VE, $404,188 11/17/17 5206
CNHG- P029- (131) B CONSTRUCT CONCRETE BARRI ER LI VERVORE CA 94550 SUTE T $305,527  04/18/18
-0 FAI RFI ELD, CA 94534
(925) 250- 5595
04- NAP- 29- 20. 4/ 20. 8 I N NAPA COUNTY NEAR YOUNTVI LLE FROM EMPlI RE LANDSCAPI NG | NC BARTEL, DAVI D $354,141 10/ 28/ 16 0%
04-2594A4 0.2 MLE SOUTH TO 0.2 MLE NORTH OF 118 HI CKORY LN 3401 REGATTA BLVD. $1gg, ggg é% Si; %g 0%
WASHI NGTON STREET DAVIS CA 95616 Rl CHVOND, CA 94804 '
REPLACEMENT HI GHVWAY PLANTI NG (510) 385- 6755 PLANT EST
SATI S
04- NAP- 29- 37. 0/ 0 I N NAPA COUNTY | N CALI STOGA AT NAPA VALENTI NE CORPORATI ON PATENI A, DANI LO $5, 717, 774 03/ 17/ 17 21%
US| 111 e oo o cues e saTe SIS SU0E
REPLACE BRI DCE. SAN RAFAEL CA 94901 T
0 FAI RFI ELD, CA 94534
(510) 224- 6309
04- NAP- 29- 40. 0/ 46 I N NAPA, SONOMA AND LAKE COUNTI ES, | NTElI CHERT CONSTRUCTI ON PATENI A, DANI LO $6, 255, 000 10/ 31/ 17 46%
04-0Q0104 AND NEAR NAPA AND CALI STOGA, AT PO BOX 13557 324 CAMPUS LANE, $858, Ggg ég;ﬂ; 1; 14%
VARI QUS LOCATI ONS SACRAVENTO, CA 95853 SUTE T
REPAI R FI RE DAMAGE FAI RFI ELD, CA 94534
20. 20. 201 (510) 224- 6309
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP-121-9.2/9. 4 I N NAPA COUNTY | N NAPA AT SILVERADO GHI LOTTI CONSTRUCTI ON CO | NC. DOS SANTCS, FERNANDO $3, 037,691 12/01/ 16 44%
04- 2A3204 2,664,711 01/11/17
ACNH P121- (028) E TRAIL ROAD. 246 GHILOTTI AVENUE 324 CAVPLS LANE s $48.072 12/27/18  S/%
0 BRI DGE REPLACEMENT ( SCOUR) SANTA ROSA CA 95407 SUTE T :
FAI RFI ELD, CA 94534
Aol (510) 385- 6774
04- NAP- 121- 16. 7/ 16. 9 IN NAPA COUNTY, NEAR NAPA, AT 0.6 GORDON N BALL INC. PATENI A, DANI LO $6, 109, 000 03/ 18/ 16 93%
04- 1K8004 TO 0.8 M LES NORTH OF WOODEN VALLEY 333 CAM LLE AVE, 324 CAVPUS LANE, $5, 848, 0;3 84315 125 ig 96%
ROAD ALAMO, CA 94507 SUTE T
CONSTRUCT SOLI DER PI LE WALL FAl RFI ELD, CA 94534
20. 20. 201 (510) 224- 6309
130
04- NAP- 121-17. 4/ 18. 3 I N NAPA COUNTY, NEAR NAPA, FROM 1.2 G D. N ELSON CONSTRUCTI ON, PATENI A, DANI LO $1, 230, 000 06/ 16/ 17 82%
04-0P1404 TO 2. 1M LES NORTH OF WOODEN VALLEY  INC. 324 CAMPUS LANE, STE $894, 5;2 82; ég; i; 73%
ROAD 147 CAM NO ORUGA T
REPLACE CULVERTS NAPA, CA 94558 FAl RFI ELD, CA 94534 SUSPENDED
20. 20. 201 (510) 224- 6309
130
04- NAP- 128-17.9/17.9 I N NAPA COUNTY, AT 1.1 MLES WEST OF GORDON N. BALL, I|NC. PATENI A, DANI LO $858,389 06/03/16  100%
g#-;gg? 058) £ KNOXVI LLE ROAD 333 CAM LLE AVENUE 324 CAMPUS LANE STE T $851, 5;3 8% 1;‘; ig 98%
() -(058) CONSTRUCT ROADVAY RETAI NI NG SYSTEM  ALAMD CA 94507 FARFI ELD, CA 94534
(510) 224- 6309 OVER RUN
HA23
04- NAP- 128-/0 ON STATE HI GHMAY | N NAPA AND SONOVA  AMERI CAN Cl VI L CONSTRUCTORS  HI SLOP, SCOTT $1, 167,000 10/18/17 0%
345-338(2)8‘(1} 458) £ COUNTI ES AT VARI OUS LOCATI ONS VEST COAST LLC 4030 OCCI DENTAL ROAD 23 ééj gg; 1; 0%
(458) PLACE HI GH FRI CTI ON SURFACE 2990 BAY VI STA COURT, SUTE D UNIT A
-0 BENIGA CA 94510 SANTA ROSA, CA 95401
(707) 249- 4732
04-SCL-9-/4.8 I N SANTA CLARA COUNTY, NEAR SARATOGA, GRANI TE ROCK COMPANY JHAJJ, AMRI NDER $5, 715,000 01/26/17  100%
04- 4K2704 FROVBANTA CRUZ COUNTY LI NE TO SANBORN 120 GRANI TE ROCK WAY 1007 KNOX AVENUE $4, 596, o;g 8%5 gg; i; 95%
ROAD SAN JOSE, CA 95136 SAN JOSE, CA 95122
REMOVE SLIDE DEBRI'S, GRADI NG REPAIR (510) 385- 6854 OVER RUN
AC
20. 20. 201

130

State of California Department of Transportation
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BURLI NGAME, CA 94010

CONSTRUCT SOLDI ER PILE AND SO L NAIL

WALLS

SAN JOSE, CA 95122
(510) 867- 6753
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-17-.1/1 I N SANTA CLARA COUNTY AT VAR QUS AT MYERS AND SONS CONSTRUCTION, CHO, EUNM $1,179, 906 05/ 24/ 17 54%
04-4J5804 VARI QUS LOCATI ONS LP 1007 KNOX AVE. $1, 110, 122 8% gg; 1; 93%
TREAT BRI DGE DECKS W TH 4600 NORTHGATE BLVD SUI TE 100 SAN JOSE, CA 95122
SACRAMENTO CA 95834 (408) 210- 8203
04-SCL-17-2.8/7.5 IN SANTA CLARA COUNTY | N SANTA CLARA GRANI TE CONSTRUCTI ON COMPANY NI KZAD, ALl $952, 341 04/ 04/ 17 78%
04- 0K9504 AND LOS GATOS FROM 0.1 M LE NORTH OF 715 COVMSTOCK STREET 1007 KNOX AVE. $1;$§Jg§'g;1§ 8‘315 (1)25 i; 100%
HEBARD WAY TO 0.16 M LE SOUTH OF SANTA CLARA CA 95050 SAN JOSE, CA 95122 '
BLOSSOM HI LL RQAD (408) 254- 5849
™ REPLACE ASPHALT CONCRETE SURFACI NG
04-SCL-17-3.0/3. 1 I N SANTA CLARA COUNTY, NEAR LOS CASE PACI FI C COVPANY LAYMOUN, MOAI D $2,071,000 03/03/17  100%
04-4K4104 GATOS, AT NORTH OF | DYLW LD ROAD 2121 ARDMORE ROAD 1007 KNOX AVE $1, 735, 623 825 gg; 1; 84%
REPAI R CULVERTS AND SLOPE, | NJECT PASO ROBLES, CA 93446 SAN JOSE, CA 95122
GROUT (510) 867- 6753 OVER RUN
20. 20. 201
130
04- SCL- 35-9. 5/ 10. 5 I N SANTA CLARA COUNTY, NEAR LOS REDWOOD ENGI NEERI NG LAYMOUN, MOAI D $955, 000 02/18/17 93%
04- 4K6404 GATCS, FROM LAS CUMBRES ROAD TO 1.2  CONSTRUCTI ON 1007 KNOX AVE $580, 3;3 82; ég; 1; 61%
M LES NORTH OF LAS CUMBRES ROAD 2336 EL CAM NO REAL SAN JOSE, CA, 95122
TRAFFI C & ERCSI | ON CONTROL, SLOPE REDWOOD CI TY, CA 94063 (510) 867- 6753
REPAI R
20. 20. 201
130
04- SCL-35-9.5/9.5 I N SANTA CLARA COUNTY, NEAR LOS GRANI TE ROCK COVPANY LAYMOUN, MOAI D $2, 925,000 03/28/17 75%
04-4K7104 GATCS, AT 0.3 MLE NORTH OF LAS 5225 HELLYER AVE, SUI TE 220 1007 KNOX AVE $2, 711, 122 82; gg; 1; 93%
CUMBRES ROAD SAN JOSE, CA 95138 SAN JOSE, CA 95122
CONSTRUCT SO L NAIL WALL (510) 867-6753
20. 20. 201
130
04- SCL- 35-10. 5/ 10. 5 I N SANTA CLARA COUNTY, NEAR LOS DI SNEY CONSTRUCTI ON, | NC. LAYMOUN, MOAI D $27,345,000 04/28/17 74%
04-4K8004 GATOS, AT 1.2 MLES NORTH OF LAS 859 COWAN ROAD, SUI TE 3 1007 KNOX AVE $6, 031, 828 8‘3‘5 gg; 1; 2206
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M
Contract : Bid + CCOs Approved %Time
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04- SCL-35-12. 4/12. 4 I N SANTA CLARA COUNTY, NEAR LOS GRANI TE ROCK COMPANY JHAJJ, AMRI NDER $1, 265,000 06/ 08/ 17 0%
04- 4K9304 GATCS, AT 3.2 MLES NORTH OF LAS 5225 HELLYER AVE, SUITE 220 1007 KNOX AVE 23 82; gg; 1; 0%
CUMBRES ROAD SAN JOSE, CA 95138 SAN JOSE, CA 95122
JACK CULVERT, | NJECTI ON GROUTI NG (510) 385- 6854
20. 20. 201
130
04- SCL-85-2.0/ 4.6 IN SAN JOSE, FROM COTTLE ROAD TO GRANI TE ROCK COMPANY PATEL, NI M $1, 947,915 06/ 29/ 17 68%
04- 430904 SOUTH OF ROUTE 85/ 87 SEPARATI ON AT 5225 HELLYER AVE, #220 1007 KNOX AVE. $1,744,765 07/27/17 98%
ACNH- P085- (060) E $26,310 02/28/18 0
VARI OQUS LOCATI ONS. SAN JOSE CA 95138 SAN JOSE, CA 95122 !
-0 PAVE BETWEEN EDGE OF SHOULDER (408) 595- 4003
04- SCL-87-6.1/7.5 I N SANTA CLARA COUNTY I N SAN JOSE GRANI TE ROCK COMPANY NI KZAD, ALI $1, 845,061 05/17/17  100%
04- 1K0404 1,875,056 06/09/17
NP 087 - (032) E FROM VEST JULI AN ST UNDERCROSSI NG TO 120 GRANI TE ROCK WAY 1007 KNOX AVE $ % o900 15 100%
87/ 880 SEPARATI ON SAN JOSE CA 95136 SAN JOSE, CA 95122 02/ 14/ 18
-0 M LL AND REPLACE W TH RHVA OVERLAY (408) 254- 5849 COVPLETED
04- SCL-101-.8/.9 IN SANTA CLARA COUNTY, NEAR G LROY, GOLDEN STATE BRI DGE, | NC. PANDYA, NI LESH $4, 879,000 12/18/17 0%
04- 4K1304 AT SARGENT BRI DGE OVERHEAD 3701 MALLARD DRI VE 1007 KNOX AVE 23 ég; g; 1; 0%
REPLACE BALUSTER RAI LI NG BENI Cl A, CA 94510 SAN JOSE, CA 95122
(408) 592- 3433
20. 20. 201
131
04- SCL- 101-52. 0/ 52. 6 IN SANTA CLARA AND SAN MATEO GHI LOTTI BROS/ RM HARRI S JV ABELA, FERNANDO $16, 628, 829 04/ 28/ 15 93%
04- 235624 14, 653, 615 05/ 15/ 15
AL 000G ( 366) E COUNTI ES | N PALO ALTO AND EAST PALO 901 HOWE ROAD 1101 CHESS DRI VE $ 010 959 oo/ 0%/ 18 87%
0 REPLACE BRI DGE STRUCTURE MARTI NEZ, CA 94553 FOSTER CI TY, CA 94404 ’
(650) 573- 3831
HA21
04- SCL- 152-13.2/0 NEAR G LROY, ON CANADA ROAD, 5.2 M LEEMPI RE LANDSCAPI NG | NC PANDYA, NI LESH $1, 408, 124 03/ 14/ 17 11%
04-2A4414 EAST OF ROUTE 152/ CANADA ROAD 118 H CKORY LN $1,143,719  04/12/17
HSNH- P152- (091) E 1007 KNOX AVE. $4,320 12/30/22 78%

--0

HB1

State of California Department of Transportation

| NTERCHANGE.
PLANTI NG AND ENVI RONVENTAL

DAVIS CA 95616

SAN JOSE, CA 95122
(408) 254- 5847
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 152-13.8/14. 7 NEAR G LROY, FROM 0.6 MLE WEST TO  GRANI TE ROCK COVPANY $3, 737,565 11/07/17 0%
04-1G3704 0.2 MLE EAST OF THE PRUNEDALE AVENUE 5225 HELLYER AVENUE STE 220 $0  11/30/17 0%
HSNH P152- (094) E | NTERSECTI ON. CONSTRUCT SHOULDERS, ~ SAN JOSE CA 95138 $0
-0 I NSTALL RUMBLE STRI PS

DRAI NAI GE | MPROVEMENTS & SHOULDER
HB4N
04- SCL- 237-3.0/ 3 I N SANTA CLARA COUNTY, | N SUNNYVALE, PULLNMAN SST, |NC. PANDYA, NI LESH $932,000 08/29/17 0%
04- 0P5204 AT THE NORTH MATHI LDA AVE 675 STONE ROAD 1007 KNOX AVE :g 82; gg; i; 0%

UNDERCROSSI NG BENI CI A, CA 94510 SAN JOSE, CA 95122

REPAI R DMGD CONCRETE G RDERS & (408) 592- 3433

DI APHRAGVB
20. 20. 201
130
04- SCL- 280-2.9/ 4. 4 SCL & SM PUVP STATI ONS: 35-0292W 37- YERBA BUENA ENGI NEERI NG AND  PANDYA, NI LESH $2,160, 000 10/ 13/ 16 70%
04- 1K5204 0259W 37-0267W 37-0318W CONSTRUCTI ON, | NC. 1007 KNOX AVE $1, 989, 723 cl)% ég; ig 95%

REPAI R DAMAGED PUVP STATI ONS 1340 EGBERT AVE. SAN JOSE, CA 95122

SAN FRANCI SCO, CA 94124 (408) 254- 5847
20. 20. 201
130
04- SCL- 280- 15. 0/ 15 I N SANTA CLARA COUNTY, IN LOS ALTOS GRANI TE ROCK COVPANY NGUYEN, HUNG $884,516 06/06/17  100%
Eé; 1‘\1/:-‘3284-(147& HI LLS AT EL MONTE ROAD UNDERCROSSI NG5225 HELLYER AVENUE 1007 KNOX AVENUE $§%, %g 2;; ;g; i; 96%
"0 REALI GNVENT OF NORTH BOUND OFFRAMP  SAN JOSE CA 95138 SAN JOSE, CA 95122 ’
(408) 254- 5700 OVER RUN

04- SCL- 680-7. 6/ M. 9 I N SANTA CLARA AND ALAMEDA COUNTI ES JJ NGUYEN, | NC. SI MPSON, JOHN $1,195, 052 12/18/17 0%
04-2537C4 IN M LPI TAS AND FREMONT FROM 0. 02 3172 SALEM DR 3401 REGATTA BLVD. 23 02/ 09/ 18 0%

M LE SOQUTH OF ROUTE 237 TO EAST SAN JOSE CA 95127 Rl CHVOND, CA 94804

WARREN AVENUE UNDERCROSSI NG

REPLACEMENT PLANTI NG
04- SF-1-5.9/6.3 IN THE CI TY OF SAN FRANCI SCO, AT PACI FI C | NFRASTRUCTURE KENNEDY, KEN $1,789,346 03/17/17  100%
2&%?}83‘11_(607) c PRESI DI O NATI ONAL PARK. WATER QUALI TY CONSTRUCTI ON, LLC 603 OLD MASON ST. PARK $1, ;:212' 222 8‘21; gg; i; 97%

| MPROVEMENT 871 COTTI NG COURT STE A PRESI DI O !
-0 CONSTRUCT DRAI NAGE VACAVI LLE CA 95688 SAN FRANCI SCO, CA 94612 OVER RUN

(510) 385- 6887
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04- SF-35-2.0/3. 2 IN THE CI TY AND COUNTY OF SAN GRANI TE ROCK COVPANY DAVI D, JOSE $5,540,577 02/14/17  100%
23\1%2822-(011) c FRANCI SCO, ON STATE ROUTE 35 (SLOAT 120 GRANI TE ROCK WAY 585 LI NDA MAR BLVD. $4;$513§g';g§ 8% %i; 1; 87%
0 BLVD), BETWEEN ROUTE 1(19TH AVE) AND SAN JOSE CA 95136 PACI FI CA, CA 94044 '
SKYLI NE BLVD. (650) 738- 3827 OVER RUN
COLD PLANE 3 | NCHES OF EXI STING AC
04- SF-80-6. 0/ 70 IN THE CI TY AND COUNTY OF SAN THE DUTRA GROUP COOPER, CHEE $4,185,000 12/15/16  100%
04-3x4454 FRANCI SCO, AT THE SAN FRANCI SCO- 2350 KERNER BLVD., SUITE 200 171 BURMA ROAD, $3, 350, 728 (1)3 %Z ig 80%
OAKLAND BAY BRI DGE, AT Pl ER W SAN RAFAEL, CA 94901- 5595 BUI LDI NG 4
RECONSTRUCT BRI DGE FENDER OAKLAND, CA 94607 OVER RUN
BATA. FUND (510) 385- 4830
I NG
04- SF-80-7.8/7.9 IN THE CI TY AND COUNTY OF SAN GOLDEN STATE BRI DGE, | NC HALALI, BEHZAD $1,375,000 01/17/17  100%
04- 2K9604 FRANCI SCO, AT THE SAN FRANCI SCO- 3701 MALLARD DRI VE 171 BURVA ROAD, BLDG $1, 323, 525 8%5 %; i; 96%
OAKLAND BAY BRI DGE, AT YERBA BUENA  BENICI A, CA 94510 3
| SLAND TUNNEL OAKLAND, CA 94607 OVER RUN
REPAI R TUNNEL CONCRT, DRAI NAGE, (510) 867- 6107
BATA. ... T JONT SEAL
oL
04- SF-80-8.2/8.6 EASTERN SPAN OF SFOBB (SAS) IN THE  GOLDEN STATE BRI DGE, | NC. SHEDD, BI LL $3,245,000 12/11/15  100%
04- 0K6914 CI TY & COUNTY OF SAN FRANCI SCO 3701 MALLARD DRI VE 171 BURMA ROAD, BLDG $3§;?ﬂ' égf 82; ig; ig 93%
| NSTALL GREASE CAPS RPR PRESTRESS BENI CI A, CA 94510 #3 '
TENDONS OAKLAND, CA 94607 OVER RUN
ToL B (510) 385- 6912
ATA
04- SF-80-8.6/8.9 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENG NEER! NG SCHRAM DARRYL $78,505, 715 03/19/15 91%
04-013524 FRANCI SCO AND ALAVEDA COUNTY FROM 0. 8 CONTRACTORS | NC/ S| LVERADO 333 BURVA ROAD $76§B§gg, ggg 825 825 ig 99%
M LE EAST OF THE YERBA BUENA TUNNEL CONTRACTORS | NC JV OAKLAND, CA 94607 ’
TO 0.8 M LE VEST OF THE TO 20 HAPPY VALLEY ROAD (650) 222- 7242
LSS REMOVE BRI DGE & SALVAGE BRDG ELEMEN PLEASANTON CA 94566
04-SF-101-1.1/1.1 I N SAN FRANCI SCO & SAN MATEO PETERSON- CHASE GENERAL DAVI D, JOSE $1,742,478 06/ 27/ 16 95%
04-2J2604 COUNTI ES ON ROUTES 101 & 280 AT ENG NEERI NG CONSTRUCTI ON, | NC. 585 LI NDA MAR BLVD $1, 213, 923 81; gg; 12 69%
VARI US LOCATI ONS 16351 CONSTRUCTI ON Cl RCLE VIEES pACI FI CA, CA 94044 02/ 15/ 18
TREAT BRI DGE DECKS I RVINE, CA 92606 (510) 754- 0001 COVPLETED

HVB

State of California Department of Transportation
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF0-80-/7.8 I NSTALL BASE (BAY AREA SECURI TY ROSENDI N ELECTRIC, | NC VONG, DUDLEY $9, 075,000 03/16/15  100%
04-2J8704 ENHANCEMENT) SYSTEM @ SFOBB VEST SPAN PO BOX 49070 325 BURMA ROAD $8, 448, 1;3 82; ég; 12 93%
IN CI TY AND COUNTY OF SAN FRANCI SCO SAN JOSE, CA 95161- 9070 QAKLAND, CA 94607
I NSTALL SECURI TY SYSTEM (510) 385- 7628 OVER RUN
20. 20. 201
130
04- SM1-13.5/15. 1 IN SAN MATEO COUNTY, NEAR PESCADERO, YERBA BUENA ENG NEERI NG & BOOSHEHRI, FRED $3, 485,000 06/20/17  100%
04-0P1604 FROM PESCADERO ROAD TO 1.6 M LES CONSTRUCTI ON 2350 PAGE M LL ROAD $299, G;g 82; 225 1; 9%
NORTH OF PESCADERO ROAD 1340 EGBERT AVE PALO ALTO, CA 94304
CONSTRUCT GABI ON WALLS RSP & SAN FRANCI SCO, CA 94124 (650) 222- 7241 OVER RUN
SHEETPI LE WAL
20. 20. 201
130
04-SM1-17.0/17.5 IN SAN MATEO COUNTY, NEAR SAN RGW CONSTRUCTI ON, | NC. BOOSHEHRI, FRED $2, 985,000 02/10/17  100%
04- 4K4604 GREGORI O, AT0.9 M LE SOUTH OF ROUTE 550 GREENVI LLE ROAD 2350 PAGE M LL ROAD $1, 476, 4;8 82; éf{; 1; 49%
84 LI VERMORE, CA 94550 PALO ALTO, CA 94304
CONSTRUCT SOLDI ER PI LE WALL AND RSP (650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 1-32. 0/ 32 IN SAN MATEO COUNTY, NEAR HALF MOON GRANI TE ROCK COMPANY ABDI, ABDOLREZA $817,791 10/20/15  100%
m:%gggf‘(‘%%) . BAY, AT SURFER S BEACH, FROM 0.3 M LE 120 GRANI TE ROCK WAY 603 MASON ST, PARK $845, Ogg (1)15 8;‘5 ig 100%
NORTH OF SANTA ANA STREET TO SANTA  SAN JOSE CA 95136 PRESI DI O
-0 ANA STREET/ WASHOUT SAN FRANCI SCO CA 94129 SUSPENDED
A CONSTRUCT RETAI NI NG WAL, ROCK SLOPE (510) 867-6023
04- SM 1-38.2/39. 7 IN SAN MATEO COUNTY NEAR PACI FI CA ON EMPI RE LANDSCAPI NG | NC BAI LEY, JESSI CA $1, 870,637 07/01/13 0%
Cs),‘\l/; é%ggfﬂlg ROUTE 1 FROM 4.7 MLES TO 0.6 MLE 118 H CKORY LANE 3401 REGATTA BLVD $1, gig, gzg 235 %5 13 0%
( ) SOUTH OF LI NDA MAR BOULEVARD DAVI S CA 95616 Rl CHVOND, CA 94804- 4594 !
-0 | NSTALL | RRI GATI ON SYS, HW PLANTS (510) 385- 8163 PLANT EST
HE14 SATI S
04- SM 1-39. 6/ 40. 1 IN CITY OF PACIFICA IN THE COUNTY OF PACI FI C STATES ENVI RONVENTAL BAI LEY, JESSI CA $1, 960,000 08/ 18/ 16 95%
04-2K9104 SAN MATEO NEAR THE DEVI LS SLI DE CONTRACTORS, | NC. 3401 REGATTA BLVD $606, 0;8 8% ég; 12 31%
BYPASS TUNNEL 11555 DUBLI N BLVD RI CHVOND, CA 94804
ENVI RONVENTAL M TI GATI ON MANDATES DUBLI N, CA, 94568 (510) 385- 8163
20. 20. 201

131
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 1-43. 7/ 46. 5 IN SAN MATEO COUNTY ON MULTI PLE SPECTRUM CONSTRUCTI ON GROUP,  WASHI NGTON, MARCUS $1, 235,211 05/17/17 69%
04- 435604 BRI DGES ALONG ROUTES 001, 101, 114, [|NC. 585 LI NDA MAR BLVD $551, 648  06/09/17 45%
280, AND 380 32 EDELMAN PACI FI CA. 94044 $14,574  04/30/18
TREAT BRI DGE DECKS | RVINE CA 92618 (650) 738- 3804
HVB
04- SM 1-/0 AT 10TH STREET IN MONTARA CA GRANI TE ROCK COVPANY WASHI NGTON, MARCUS $3,000 02/29/16 0%
04- 1K5604 SHI FT TRAFFI C LANES AND CONSTRUCT 120 GRANI TE ROCK VAY, 585 LI NDA MAR :g 02/29/16 0%
RSP SAN JOSE, CA 95136 PACI FI CA, CA 94044
(650) 222- 7516
20. 20. 201
130
04- SM 35-9.8/9.9 I N SAN MATEO COUNTY, NEAR SKYLONDA, DI SNEY CONSTRUCTI ON, | NC. BOOSHEHRI, FRED $2, 985,000 02/13/17  100%
04- 4K4804 AT 0.1 MLE NORTH OF CHAPMAN ROAD 859 COWAN ROAD, SUI TE #3 2350 PAGE M LL ROAD $1, 351, Ogg 8%5 %i; i; 45%
CONSTRUCT SOLDI ER PI LE TI E- BACK WALL BURLI NGAME, CA 94010 PALO ALTO, CA 94304
(650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 35-11.5/11. 4 I N SAN MATEO COUNTY, NEAR SKYLONDA, AMERI CAN ClVIL CONSTRUCTORS BOOSHEHRI, FRED $5, 985, 000 04/ 06/ 17 63%
04- 4K5504 AT 0.6 MLE NORTH OF MORSE LANE WEST COAST LLC 2350 PAGE M LL ROAD $49, 228 8‘3‘5 2613; i; 1%
CONSTRUCT SHEET PI LE AND TI E- BACK 2990 BAY VI STA COURT, SUTE D pALO ALTO, CA 94304
WALLS BI NI CI A, CA 94510 (650) 222- 7241
20. 20. 201
130
04- SM 35-13.1/13. 1 I N SAN MATEO COUNTY, NEAR SKYLONDA, GOLDEN STATE BRI DGE, |NC. BOOSHEHRI, FRED $1, 785,000 03/01/17  100%
04- 4K2104 AT 0.1M LE NORTH OF BEAR GULCH ROAD 3701 MALLARD DRI VE 2350 PAGE M LL ROAD $961, 12(3) 83 gi; 1; 54%
CONSTRUCT SOLDI ER PI LE WALL BENI Cl A, CA 94510 PALO ALTO, CA 94304
(650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 35- 28. 7/ 30 IN SAN MATEO IN DAILY CI TY FROM JCT. G BORTOLOTTO & COVPANY WASHI NGTON, MARCUS $489,169 05/17/17 95%
04- 0K9604 ROUTE 1 TO END OF COUNTY LI NE 582 BRAGATO RD 585 LI NDA MAR BLVD. $§f§’§' ggg 835 ggf 1; 100%
DI GOUTS SAN CARLOS CA 94070 PACI FI CA, CA 94044 !

(650) 738- 3804
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Statement of Ongoing Contractsasof 02/20/18

02/ 23/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 82-1.4/25.1 IN SAN MATEO COUNTY AT VAR OUS ST FRANCI S ELECTRI C COVPANY  BOOSHEHRI, FRED $4, 286,289 07/28/16 88%
04- 4G5514 4,244,583 08/ 24/ 16
HSNH- PPO8- ( 029) E LOCATI ONS 975 CARDEN STREET 2350 PAGE MLL ROAD s $28.111 03/17/18 6%
0 | NSTALL CROSSWALK SAFETY SAN LEANDRO CA 94577 PALO ALTO, CA 94304 :
(650) 855- 7777
04- SM 84-8.7/7.8 IN SAN MATEO COUNTY, NEAR LA HONDA, JMB CONSTRUCTI ON, | NC. BOOSHEHRI , FRED $785,000 07/05/17  100%
04- 4K8904 AT 0.5 M LE EAST OF PESCADERO CREEK 132 SOUTH MAPLE AVENUE 2350 PAGE M LL ROAD $503, 8;2 8;; gi; i; 64%
ROAD SOUTH SAN FRANCI SCO, CA 94080 pALO ALTO, CA 94304
REPAI R DRAI NAGE SYSTEM CONSTRUCT (650) 222- 7241 OVER RUN
RSP
20. 20. 201
130
04- SM 84-12.0/12. 5 IN SAN MATEO COUNTY, NEAR SKYLONDA, REDWOOD ENG NEERI NG BOOSHEHRI, FRED $435,000 06/06/17  100%
04- 4K9004 FROM 0.3 MLES TO 2.5 MLES WEST OF CONSTRUCTI ON 2350 PAGE M LL ROAD $120, 223 82; 2613; i; 28%
ROUTE 35 JUNCTI ON ( SKYLI NE BLVD) 2336 EL CAM NO REAL PALO ALTO, CA 94304
AC PAVI NG AND LEVELI NG REPLACE REDWOOD CI TY, CA 94063 (650) 222- 7241 OVER RUN
CULVERT
20. 20. 201
130
04- SM 84-15. 4/ 16. 1 IN SAN MATEO COUNTY, NEAR SKYLONDA,  GRANI TE CONSTRUCTI ON COMPANY BOOSHEHRI, FRED $6, 460,000 01/12/17  100%
04- 4K1604 FROM GRANDVI EW DRI VE TO FRI ARS LANE 715 COMBTOCK STREET 2350 PAGEM LL ROAD $5, 359, 3gg 8%5 g; i; 83%
CONSTRUCT SOLDI ER PI LE TI E- BACK SANTA CLARA, CA 95054 PALO ALTO, CA 94304
WALLS (650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 84-16. 3/ 17. 6 IN SAN MATEO COUNTY, NEAR SKYLONDA,  CALI FORNI A ENG NEERI NG BOOSHEHRI, FRED $4, 305, 407 05/ 18/ 17 97%
04- 0P4904 FROM 0.3 MLE TO 1.6 MLES EAST OF  CONTRACTORS, | NC. 2350 PAGE M LL ROAD $1, 427, Oég 835 g; 1; 33%
FRI ARS LANE 20 HAPPY VALLEY ROAD PALO ALTO, CA 94304
CONSTRUCT SOLDI ER PI LE RETAI NI NG PLEASANTON, CA 94566 (650) 222- 7241
WALLS
20. 20. 201
130
04- SM 84- 28. 8/ 29. 3 IN SAN MATEO AND ALAVEDA COUNTY IN  GORDON N. BALL, INC. CHAHAL, HARPAL $928, 405 03/ 18/ 15 0%
04-1J5204 MENLO PARK AND FREMONT FROM 0. 6 333 CAM LLE AVENUE 25100 SANTA CLARA $885, 5;(1) 835 825 12 0%
M LES EAST OF ROUTE 109 TO BEG NING ALAMO CA 94507 STREET
OF DUMBARTON BRI DGE AND AT HAYWARD, CA 94544 PLANT EST
COSTRUCT PUBLI C ACCESS (510) 867- 6091 SATI S
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM92-.9/.9 IN SAN MATEO COUNTY, NEAR HALF MOON RGW CONSTRUCTI ON, | NC. WASHI NGTON, MARCUS $1, 975,000 07/ 14/ 17 47%
04-0P1504 BAY, AT 0.7 MLE EAST OF MAIN STREET 550 GREENVI LLE ROAD 585 LI NDA MAR BLVD. $372, Zgg 8;; ég; 1; 19%
CONSTRUCT SOLDI ER PI LE WALL LI VERMORE, CA 94550 PACI FI CA, CA 94044
(650) 222- 7516
20. 20. 201
130
04- SM92-11.0/11. 4 I'N SAN MATEO COUNTY I N SAN MATEO ON  GHI LOTTI CONSTRUCTI ON CO. I NC. | NORI, DOUGLAS $15, 669, 500 01/20/ 17 93%
2&?%;‘1‘_(305 ROUTE 92 FROM ALAMEDA DE LAS PULGAS 246 GHI LOTTI AVENUE 1101 CHESS DRI VE %i' gi' ?% 82; 1‘21; 1; 87%
OVERCROSSI NG TO THE HAYWARD PARK SANTA ROSA CA 95407 FOSTER CI TY, CA 94404 ' '
-0 OVERHEAD AND ON ROUTE 82 (650) 573- 4329

I NTERCHANGE | MPROVEMENT

04- SM 92-14. 4/ 18. 8 I N SAN MATEO AND ALAMEDA COUNTI ES ON LI BERTY MAI NTENANCE, |NC. DBA HINH, M NH $50, 416, 093  12/18/15 51%
04- 34864 ROUTE 92 AT SAN MATEO HAYWARD OHl O LI BERTY MAI NTENANCE, |NC. 25100 SANTA CLARA ST. $50§;8§§' 233 2(1); %Z ig 99%
STRUCTURAL STEEL PAI NTI NG 777 N. MERI DI AN RD. HAYWARD, CA 94544- 2108 ’
YOUNGSTOAWN  OH 44509 (408) 592- 3785
04- SM 92-15. 3/ 15. 5 IN THE CI TY AND COUNTY OF SAN BLEYCO | NCORPORATED ATAKO, KI NGSTON $3, 745,923 09/ 19/ 17 0%
04-3G3054 FRANCI SCO AND SAN MATEO COUNTY AT 11425 CULL CANYON ROAD 171 BURMA ROAD, BLDG 23 éi; 225 1; 0%
VARl QUS LOCATI ONS CASTRO VALLEY CA 94552 1
REPLACE THE EXI STI NG FOG HORNS, OAKLAND, CA 94607
Aol (650) 222- 7529
04- SM 101-1.6/2. 2 IN SAN MATEO COUNTY AT VAR OUS DI SNEY/ O. C. JONES J. V. ABELA, FERNANDO $42, 067,861 02/10/17 61%
04- 235654 LOCATI ONS ON RTE101 FROM UNI VERSI TY 1520 FOURTH STREET 1101 CHESS DRI VE $:!$:S1)’ igg' igg 83; ig; i; 46%
AVE OC TO 0.2M N OF HENDERSON UC & BERKELEY CA 94710 FOSTER CI TY, CA 94404 ' '
ON RTE 114 FROM 0.2M S OF (650) 573- 3831
RECONSTRUCT | NTERCHANGE
HE11
04- SM 101-6. 0/ 6 IN SAN MATEO AND SANTA CLARA M KE BROMN ELECTRI C CO. TRUONG, HENRY $660, 941 09/21/16 88%
04- 4A92A4 COUNTI ES, AT VARI OUS LOCATI ONS 561- A MERCANTI LE DRI VE 1007 KNOX AVENUE $553, 9% 82; géj 12 84%
I NSTALL TRAFFI C SYSTEM COTATI, CA 94931 SAN JOSE, CA. 95122
(510) 385- 7053
STI P. TRAN

SFR
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 101-16. 3/17. 1 IN SAN MATEO COUNTY ON ROUTE 101 AT  GHI LOTTI CONSTRUCTI ON COMPANY | NORI, DOUGLAS $49, 225,594 06/ 25/ 14 77%
NP QLOL- (237) E THE BROADWAY: | NTERCHANGE | N N 1101 CHESS DRI VE Mie2 00 op/z0r1s 9%
BURL| NGAME 246 GHI LOTTI AVENUE FOSTER CI TY, CA 94404 '
L ?)2 04 1-(3) RECONSTRUCT | NTERCHANGE BROADVAY | C  SANTA ROSA CA 95407 (650) 573- 4329
HE11
04- SM 101-/6 IN SAN MATEO COUNTY I N STATE H GHWAY GREAT AMERI CAN | NSURANCE CO TRUONG, HENRY $5,421,779 01/28/13  100%
04- 4A9254 I N SAN MATEO AND SANTA CLARA COUNTI ES BOND CLAI M DI VI SI ON 1007 KNOX AVE. $5, 173, zgg 82; géj ﬁ 95%
AT VAR OUS LOCATI ONS 3017 DOUGLAS BLVD. SUI TE 300 SAN JOSE, CA 95122
| NSTALL TRAFFI C SYSTEM ROSEVI LLE, CA 95661 (510) 385- 7053 OVER RUN
WPCP
04- SM 280- 8. 5/ 10 IN SAN MATEO COUNTY, NEAR BELNMONT, RGW CONSTRUCTI ON, | NC. KOOS, CHARLES $1, 130,000 07/12/17 90%
04- 0P2504 FROM 0.2 MLE TO 1.2 MLES SOUTH OF 585 GREENVI LLE ROAD 585 L| NDA MAR $996, o;g 8;5 éi; 1; 88%
THE ROUTE 92 SEPARATI ON LI VERVORE, CA 94550 PACI FI CA, CA 94044
REPLACE CULVERTS, BACKFILL SI NKHOLES (510) 715- 6644
20. 20. 201
130
04- SM 280-9. 4/ 0 IN SAN MATEO COUNTY, IN THE CITY OF RGW CONSTRUCTI ON, | NC. BOOSHEHRI, FRED $810, 461 06/ 24/ 15 55%
04-4G6914 BELMONT, AT 1.4 M LES SOUTH OF ROUTE 550 GREENVI LLE ROAD 2350 PAGE M LL ROAD $7§2, fig(l) 8;; g; %g 97%
92 LI VERMORE CA 94550 PALO ALTO, CA 94304 !
REPAI R PI PE SYSTEM AND BACKFI LL (650) 855- 7777
04- SM 280- 10. 8/ 10. 8 IN SAN MATEO COUNTY NEAR BELMONT AT NORCAL GENERAL CONSTRUCTI ON  BORRAYO, SALVADOR $807,526 06/ 20/ 16 57%
04-3J4304 ROUTE 280/ 92 SEPARATI ON CORPORATI ON 21339 CABOT BLVD. $807, 5;3 8;; %?; ig 100%
REMOVE AND REPLACE HPS W TH LED 1950 MAJESTIC CT HAYWARD, CA 94545
SAN JOSE CA 95132 (510) 377- 4186
04- SM 280- 20. 4/ 20. 4 IN SAN MATEO, I N SAN BRUNO, AT CEDAR REDWOOD ENG NEERI NG WASHI NGTON, MARCUS $841,075 06/01/17 96%
04-0P2804 M LLSLANE CONSTRUCTI ON 585 LI NDA MAR BLVD. $686, 5;% 82; gi; 1; 82%
REPLACE CULVERTS, CONSTRUCT RSP 2336 EL CAM NO REAL PACI FI CA, CA 94044
REDWOOD CI TY, CA 94063 (650) 222- 7516
20. 20. 201

130
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 380-5.9/6. 8 IN SAN MATEO COUNTY AT VAR QUS O GRADY PAVI NG | NC. WASHI NGTON, MARCUS $1, 375,074 05/ 06/ 17 90%
04- 0K9704 LOCATI ONS 2513 WANDOTTE ST. 585 LI NDA MAR BLVD $l?$i§f’§§? 8;; ég; 1; 83%
DI GOUTS MOUNTAI N VI EW CA 94043 PACI FI CA, CA 94044 !
(650) 738- 3804
04-SOL-12-2.1/7.9 I N SOLANO COUNTY | N FAI RFI ELD AND A TEICHERT & SON INC. DBA  SINGH, JATI NDER $4, 430,501 05/ 26/ 17 90%
04- 1K1004 SUISUN CI TY FROM 0.1 M LE VEST OF TElI CHERT CONSTRUCTI ON 324 CAMPUS LANE, $4, 444,727 07/18/17 98%
ACNH P102- (122) B CHADBOURNE RD TO 0.4 M LE EAST OF 400 SUNRI SE AVE. SUTE T $83,159 03/06/18
-0 WALTERS RD ROSEVI LLE CA 95661 FAlRFI ELD, CA 94534
M LL & REPLACE W TH HVA (510) 715- 7309
04- SOL- 29-. 8/ 3 I N SOLANO COUNTY AT VARl OUS LOCATI ONS RYAN DUNHAM ST. FRANCI S BUTTERS, CARL $1, 242,825 09/ 19/ 16 99%
AT ge STALL CRSMLC Sy Becme o2 curs e sl ool s
B -(124) 975 CARDEN STREET FAI RFI ELD, CA, 94535 :
0 SAN LEANDRO CA 94577 (925) 260- 5535
04- SOL- 37-9. 8/ 26. 6 I'N SOLANO COUNTY, ON ROUTE 80 AT GORDON N BALL, INC. BRAR, PARANDEEP $644,000 08/ 16/17 0%
04- 0P3304 ULATI S CREEK AND AT THE ROUTE 37 WEST 333 CAM LLE AVE. 324 CAMPUS LANE, STE $0 08/16/17 0%
TO ROUTE 29NORTH AND SOUTH CONNECTOR ALAMD, CA 94507 T $0
REPLACE JT SEALS AND ELASTOVERI C BRG FAl RFI ELD, CA 94534
PADS .
20. 20. 201 (925) 260- 6460
130
04-SOL-37-9.9/9.9 I N SOLANO COUNTY ON MULTI PLE BRIDGE ETIC SI NGH, JATI NDER $355, 208 05/18/17 58%
04- 0K4504 ALONG ROUTES 37, 80, 680, & 780 2285 MORELLO AVENUE 324 CAMPUS LANE, $265, 661 06/09/17 73%
TREAT BRI DGE DECKS PLEASANT HILL CA 94523 SUTE T $0 05/24/18
FAl RFI ELD, CA 94534 SUSPENDED
M (510) 715- 7309
04- SOL-80-11.3/12.9 IN SOLANO COUNTY, IN THE CI TY OF DESI LVA GATES- VI KI NG JV AQUI NO, NOEL $52,109, 277 03/19/14 82%
04- 0A5344 51, 835,045 04/09/ 14
NP X005 (025) N FAI RFI ELD, ON | NTERSTATE 80 AT THE 11555 DUBLIN BLVD 324 CAVPUS LANE, $ o 08 Oo/aa/1g  100%
CONNECTOR FROM | NTERSTATE 80 WEST DUBLI N CA 94568 SUTE T '
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 04 —
%:Ocation Bid + CCO AWar ed %Ti
) +
Fec::lnz%(:t E’Tg;]m Wwater Description Eﬁgﬁ%r:r Comlp To dat(se E'ztp g(\)lr?"np &I\r/nvgrk
Pgm Code Type Of Work Contractor This Month Accepted Message
04- SOL-80-17.1/17. 1 I N SOLANO COUNTY, | N FAI RFIELD AT GD LONG ELECTRI C COVPANY CARTY, RODOLFO $797,772 06/ 01/17 88%
04-1J8204 2019 VEST TEXAS STREET. 450 TECHNOLOGY WAY 3401 REGATTA BLVD. $;gg, igg 8;; Sy 1; 579
UPGRADE ELECTRI CAL SYSTEM AND NAPA, CA 94558 RI CHVOND, CA 94804 :
(510) 231- 7131
04- SOL- 80-31.3/32. 9 NEAR VACAVI LLE, AT MERI DI AN ROAD M C. M CONSTRUCTI ON, | NC. TRAN, QUANG $5, 677,245 01/ 20/ 17 72%
2\4CI 7\14%;84 OVERCROSSI NG NO. 23-0147 AND M DWAY 6413 32ND STREET 324 CAMPUS LANE, $4,151,488 02/06/ 17 73%
-(368)E ROAD OVERCROSSI NG NO. 23- 0148. NORTH HI GHLANDS CA 95660 SUTE T $378,371 05/14/18
-0 REHABI LI TATE AND REPLACE BRI DGES. FAl RFI ELD, CA 94534
Aol (510) 773- 8499
04- SOL- 780-6. 8/ 7. 3 NEAR VALLEJO, AT LAUREL STREET BRIDGER N R CONSTRUCTI ON, [ NC. SCHNEI DER, JOLIE $4,843,092 02/01/17  100%
04- 44504 NO. 23-0119. 8589 THYS COURT 324 CAVPUS LANE, $4,676,058 02/27/17 96%
ACI M 780- (369)E SACRAVENTO CA 95828 U TE T $143,011 12/15/18
-0 FAl RFI ELD, CA 94534
(510) 377- 4171
04- SON-1-19. 6/ 0 I N SONOVA COUNTY NEAR JENNER AT 0.1 GORDON N. BALL, INC. HI SLOP, SCOTT $1, 046, 437 06/ 02/ 17 87%
24(:-;5?’(2)8‘11 M LE SOUTH OF RUSSI AN RI VER BRIDGE. 333 CAM LLE AVENUE 4030 OCCl DENTAL ROAD, $1, 027,012 06/ 26/ 17 95%
. -(594)E CONSTRUCT SOLDI ER PI LE WALL. ALAMD CA 94507 SUTE A $22,521 03/06/18
-0 SANTA ROSA, CA 95401
HAo3 (707) 576- 3482
04- SON- 1- 25. 1/ 25. 2 I N SONOVA COUNTY, NEAR JENNER, AT 1.2 GORDON N. BALL, INC. SHARMA, JOY $4, 875,000 02/07/17 95%
04- 4K3904 M LES NORTH OF MUNI Z RANCH 333 CAM LLE AVENUE 1009 CLEGG COURT - $3, 291,022 02/07/17 68%
CONSTRUCT SOLDI ER PI LE Tl E- BACK WALL ALAMD, CA 94507 SUTE G $0 éif ggf i
PETALUMA, CA 94954 COVPLETED
20. 20. 201 (510) 385- 5732
130
04- SO\ 1- 30. 5/ 0 NEAR FORT ROSS, AT 2.6 M LES SOUTH OF GRANI TE CONSTRUCTI ON COMPANY HI SLOP, SCOTT $4,214,962 01/ 20/ 17 91%
04- 330804 FORT ROSS ROAD 585 WEST BEACH STREET 4030 OCCl DENTAL RD, $4, 090,259 02/07/17 96%
ACNH PO01- (618) E CONSTRUCT SO L NAIL WALLS WATSONVI LLE CA 95076 SUTE A $45,567  03/08/18

0 SANTA ROSA, CA 95401

HAo3 (707) 576- 3482



--0

UNDERCROSSI NG TO ROUTE 101 / 128
SEPARATI ON
REHABI LI TATI ON ROADVAY.

DUBLI N CA 94568

UNIT A
SANTA ROSA, CA 95401
(707) 249- 9604
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-12-9. 6/ 0 I N SONOVA COUNTY NEAR SEBASTOPOL ON  GHI LOTTI CONSTRUCTI ON COMPANY HI SLOP, SCOTT $8, 694,685 03/11/14  100%
g#b-lﬁgigfl(ns) . ROUTE 12 AT LAGUNA DE SANTA ROSA I NC. 4030 OCCI DENTAL ROAD $8, ﬁég‘végé 82; Sg; 1;‘ 98%
0 BRI DCE NO 20- 0035 246 GH LOTTI AVE UNT A '

REPLACE BRI DGE FOR SCOUR SANTA ROSA, CA 95407 SANTA ROSA, CA 95401 OVER RUN
Aol (707) 249- 4732
04- SON- 12- 15. 5/ 16 I'N SONOVA COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON, HOLLI'S, JOHN $2,192,930 12/15/ 16 0%
2&?;&63_(273) N PETALUVA AND SANTA ROSA ON ROUTE 12 I NC. 3401 REGATTA BLVD. $1, ifﬁ' %gg géj ééj g 0%

AND ON ROUTE 101 AT VAR OUS 726 ALFRED NOBEL DRI VE RI CHVOND, CA 94804 :
NH(P;) 12 1-(0B) CONSTRUCT FOLLOW UP LANDSCAPI NG HERCULES, CA 94547 (510) 867- 4515 PLANT EST
HBS SATI S
04- SON-12-17.6/18.5 I N SONOMA COUNTY, | N SANTA ROSA, FROMGHI LOTTI BRCS., |NC. HI SLOP, SCOTT $385,000 06/01/17  100%
04-0P1804 0.1 MLE WEST OF HOEN AVENUE TO 0.4 525 JACOBY STREET 4030 OCCl DENTAL ROAD, $389, Ogg 825 gi; 1; 99%

M LE EAST OF FARMERS LANE SAN RAFAEL, CA 94901 BLDG A

REPAI R AC PAVEMENT SANTA ROSA, CA 95401 OVER RUN

(707) 249- 4732

04- SON-12-17.7/18. 2 I N SONOVA COUNTY | N SANTA ROSA ON GHI LOTTI BROS., INC H SLOP, SCOTT $4,392,986 12/ 06/ 17 0%
gﬁhﬁégg-(m c ROUTE 12 FROM FARMERS LANE TO 0. 2 525 JACOBY STREET 4030 OCCl DENTAL ROAD, :g %; f1>‘51§ ig 0%

M LE WEST OF BRUSH CREEK RQAD. SAN RAFAEL CA 94901 UNIT A
-0 | NSTALL CONCRETE MEDI AN BARRI ER AND SANTA ROSA, CA 94501

(707) 249- 4732

04- SON-12-19. 0/ 28 I N SONOVA AND NAPA COUNTIES, IN AND GHILOTTI BRCS., |NC. DUNCAN, RI CHARD $7, 365,000 10/17/17 41%
04- 0QV004 NEAR SANTA ROSA AND SONOMA, AT 525 JACOBY STREET 1009 CLEGG COURT, $2, 708, 723 (1)25 g; 1; 37%

VARI QUS LOCATI ONS SAN RAFAEL, CA 94901 STE. G

REPAI R FI RE DAMAGE PETALUMA, CA 94954
20. 20. 201 (510) 812- 6444
130
04- SON- 101-29. 3/ 43. 4 I N SONOVA COUNTY | N AND NEAR W NDSOR DESI LVA GATES COSNTRUCTI ON PERALTA, MARI ANNE $53, 156, 061 03/03/17 45%
04-0J6404 AND HEALDSBURG FROM W NDSOR LANE 11555 DUBLI N BLVD. ocal $30, 023,482 03/ 24/ 17
ACNH QLO1- (307) E 4030 DENTAL ROAD $1,603 421 07/18/18 0%
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02/ 23/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 101- 33. 4/ 34. 8 I'N SONOVA COUNTY ON ROUTE 101, IN ANDGHI LOTTI BROS., |INC. PERALTA, MARI ANNE $891, 187  11/09/17 0%
345;\1 ‘F‘FG488411_ a15) £ NEAR HEALDSBURG, FROM GRANT AVENUE 525 JACOBY STREET 4030 OCCI DENTAL ROAD, 23 ééj gg; 1; 0%
QLO1- (315) UNDERCROSSI NG TO CANYON ROAD SAN RAFAEL CA 94901 UNIT A
-0 UNDERCRCSSI NG AT VARI QUS LO SANTA ROSA, CA 95401
HBL UPGRADE LUM NARI ES, ROADSI GN, HVA (707) 249- 9604
04- SON- 101-37. 1/ 37. 2 IN SONOVA COUNTY, | N HEALDSBURG, AT DESILVA GATES CONSTRUCTI ON PERALTA, MARI ANNE $2, 845,000 03/09/17 81%
04- 4K4504 0.9 MLE NORTH OF DRY CREEK ROAD L. P. 4030 OCCI DENTAL, $1, 958, 323 84315 (ﬁ; i; 69%
CONSTRUCT SOLDI ER PI LE TI E- BACK WALL 11555 DUBLI N BLVD. BLDG A
DUBLI N, CA 94568 SANTA ROSA, CA 95401
20. 20. 201 (707) 249- 9604
130
04- SON- 116- 25. 0/ 27. 9 I N SONOVA COUNTY | N SEBASTOPOL FROM GHI LOTTI CONSTRUCTI ON CO. . STREATER, HAL $940,304 05/03/17  237%
04- 2K4404 M LL STATI ON ROAD TO COOPER ROAD 246 GH LOTTI AVENUE 1009 CLEGG COURT ﬁ?gg’ ggg 82; gg; i; 90%
DI GOUTS. SANTA ROCSA CA 95407 PETALUMA, CA 94954 !
(707) 249- 9601 SUSPENDED
04- SON- 116- 27. 9/ 32. 5 I N SONOVA COUNTY NEAR SEBASTOPOL AND GHI LOTTI CONSTRUCTI ON CO. . STREATER, HAL $2, 276,295 06/13/17 0%
04-3J4904 COTATI ON ROUTE 116 FROM 0.1 M LE 246 GHI LOTTI AVENUE 1009 CLEGG COURT 23 825 gg; 1; 0%
EAST OF COOPER ROAD TO 0.2 M LE EAST SANTA ROSA CA 95407 PETALUMA, CA 94954
CF G LCHRI ST ROAD (707) 249- 9601 SUSPENDED
COLD | N PLACE RECYCLI NG
04- SON- 116- 39. 9/ 40. 1 I N SONOVA COUNTY, NEAR PETALUMA, FROMPI AZZA CONSTRUCTI ON STREATER, HAL $1,575,000 05/02/17  100%
04- 4K9604 0.6 MLE TO 0.9 MLE EAST OF P.O BOX 573 1009 CLEGG COURT, $454, 3;(7) 22; gg; i; 29%
LAKEVI LLE H GHWAY PENNGROVE, CA 94951 STE G
RECONSTRUCT EMBANKMVENT W PETALUMA, CA 94954 OVER RUN
LI GHTVEI GHT FI LL .
20. 20. 201 (707) 249- 9601
130
04- SON- 116-41. 8/ 44. 7 I N SONOVA COUNTY NEAR SCHELLVI LLE AT GHI LOTTI CONSTRUCTI ON HOLLI'S, JOHN $1, 979, 746 10/ 04/ 12 0%
2&;?2?%_(044) c VARI OUS LOCATI ONS FROM 0.2 M LE EAST COVPANY, | NC. 340 REGATTA BOULEVARD $1, 8115558? cl)% gg; is 0%
P OF ADOBE ROAD TO 0.4 M LE VWEST OF 246 GHI LOTTI AVENUE Rl CHVOND, CA 94804
- -0) ARNOLD DRI VE SANTA ROSA, CA 95407 (510) 774- 5911 PLANT EST
I NSTALL PLANTS AND | RRI GATI ON SATI'S

HB1 SWPPP
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 116-43. 3/ 43. 3 I N SONOVA COUNTY, NEAR SCHELLVI LLE, ENGELKE CONSTRUCTI ON, | NC. STREATER, HAL $940, 000 02/01/17 98%
04- 4K2904 AT 0.1M LE EAST OF COUNTY DUMP ROAD 120 GROVE CT. 1009 CLEGG CT., STE. $380, Géé %; géj 1; 40%
CONST GECSYNTH REI NF EMBNKMNT, RPLC HEALDSBURG, CA 95448 G
CULVRT PETALUMA, CA 94954
20. 20. 201 (707) 249- 9601
130
04- SON- 128-16. 2/ 16. 2 I N SONOVA COUNTY, NEAR KELLOGG, AT  GHILOTTI CONSTRUCTI ON CO. | NC. HI SLOP, SCOTT $1,480,000 01/16/17  100%
04- 4K2004 MAACAMA CREEK 246 GHI LOTTI AVE. 4030 OCCl DENTAL ROAD, $914, 923 8;; 12; 1; 62%
CONSTRUCT Bl O- ARMORI NG, | NSTALL RSP SANTA ROSA, CA 95407 BLDG A
SANTA ROSA, CA 95401 OVER RUN
20. 20. 201 (707) 249- 4732
130
04- VAR--/ 0 I N ALAVMEDA AND CONTRA COSTA COUNTI ES, STATEW DE TRAFFI C SAFETY & $1, 125,414 01/09/ 18 0%
04-0J0004 ON VARI QUS ROUTES AT VARI OUS SIGNS | NC. $0  02/02/18 0%
ACHS- 000C- (459) B | NTERSECTI ON' LOCATI ONS PO BOX 845703 $0
-0 ENHANCE PEDESTRI AN CROSSI NGS. LOS ANGELES CA 90084
04- VAR- -/ 0 IN MARI N, NAPA AND SONOMA COUNTI ES, AMERI CA PACI FI C CONSTRUCTI ON RUSSELL, STEVE $218,820 11/09/16 35%
04-4A6704 ON VARI OUS ROUTES, AT VAR OUS 7161 Cl TRUS VALLEY AVE 756 WEST FRANCI SCO %3%’ i% ig; gg; ig 61%
LOCATI ONS. EASTVALE CA 92880 BLVD. :
I NSTALL CURB RANPS. SAN RAFAEL, CA 94901

HB71 (510) 774- 6297

Totals: Authorized Final Amt: $1, 201, 816, 913 Completed to Date: $738, 926,824  Work ThisMonth: $15, 194, 495




State of California Department of Transportation

Page 68
Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 1- 8. 0/ 23 VARl QUS AREAS DANAGED BY STCRVE. JOHN MADONNA CONSTRUCTI ON CO  SILVA, RICK $55, 985, 000 01/15/17 35%
05-1H7804 REMOVE SLIDE MATERIAL, |INSTALL ROCK |INC 775 ARLI NTON ST $35, 085, 83;3 8613; %g; 1; 63%
NETS AS NEEDED, TRAFFI C CONTROL DI RS PO BOX 5310 CAMBRI A CA 93428
CRDER EFA 05A1959 SAN LU S OBI SPO, CA 93403 (805) 927- 4559
REMOVE SLIDE MAT, |NSTALL ROCK NETS
20. 20. 201
130
05- MON- 1- 23. 0/ 45. 4 MON ONTY NEAR BI G SUR, LUCI D TO CALPORTLAND CONSTRUCTION CO  SILVA, RICK $5, 485, 000 03/ 17/ 17 83%
05-1J3404 PFEI FFER CANYON. REMOVE SLI DE 1625 E DONOVAN RD 775 ARLI NGTON ST $3, 066, 9;3 82; é;; 1; 56%
MATERI AL, REBUI LD EMBANKNMENT/ DRAI NAGE SANTA MARI A, CA 93456 CAVBRI A, CA 93428
SYSTEM RESTORE ROADWAYDI RS EFA (805) 927- 4559
REMOVE SLI DE MATERI AL AND RESTORE
20. 20. 201 ROADVAY
130
05- MON- 1- 28. 2/ 28. 4 I'N MONTEREY COUNTY ON RT 1 NEAR BIG DON CHAPI N COVPANY | NC GARCI A, SANTI AGO $585,000 02/10/17  100%
05-1J1104 CREEK REPAI R ROCK FALL BARRI ER, 560 CRAZY HORSE CANYON RD 8115 PRUNEDALE NORTH $416, 123 22; %g; 1; 100%
RECONSTRUCT MBGRAND REPAI R ROADVWAY  SALINAS, CA 93907 RD
DI RS EFA 05A1971 PRUNEDALE, CA 93907
REPAI R ROCK FALL BARRI ER, REPAIR (831) 455- 5466
20. 20. 201 ROADVAY
130
05- MON- 1- 45. 5/ 45. 5 REPLACE BRI DGE @ PFEI FFER CANYON GOLDEN STATE BRI DGE | NC LAVERI NG TYLER $23,985,000 02/16/17  100%
05-1J1304 BRI DGE | NBI G SUR 3701 MALLARD DR 1529 HWY 68 $19, 941, 223 fﬁ; (1)25 i; 83%
REPLACE PFEI FFER CANYON BRI DGE I N BENI CI A CA 94510 MONTEREY, CA 93940
BI G SUR (831) 375- 1621 OVER RUN
20. 20. 201
130
05- MON- 1- 47. 0/ 58 BI G SUR, REMOVE SLI DE MATERI AL, GRANI TE ROCK COMPANY LAVERI NG TYLER $1, 985,000 03/03/17  100%
05-1J3204 REPAI R EMBANKVENTS, TEMP TRAFFI C PO BOX 50001 1529 SALI NAS HW $1, 268, 0;3 (ﬁ; (2)85 i; 64%
CONTROL AS NEEDED DI RS EFA 05A1983 WATSONVI LLE CA 95077 MONTEREY, CA 93940
REMOVE SLI DE MATERI AL/ REPAI R (831) 375- 1621 OVER RUN
EMBANKMVENTS
20. 20. 201
130
05- MON- 68- 3.9/ 10. 8 IN AND NEAR MONTEREY, FROM ROUTE 1/ 68 MERCER FRASER COMPANY TYLER LAVERI NG $3, 702,472 02/ 01/18 0%
05- 1H3804 SEPARATEI ON TO SPCA ROAD PO BOX 1006 1529 SALI NAS HWY ig 02/ 22/ 18 0%

OVERLAY W TH BONDED WEARI NG COURSE

EUREKA CA 95502

MONTEREY, CA 93940
(831) 375- 1621
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18

District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 68- 17. 4/ 18 I N MONTEREY COUNTY ON ROUTE 68 NEAR VI KI NG CONSTRUCTI ON COMPANY  TYLER LAVERI NG $18,418,871 01/22/16 37%
05- 0F7004 SALI NAS FROM 0.2 M LE EAST OF PO BOX 1508 1529 HW 68 $13,839,385 02/12/16 75%
NHP- P068- ( 024) E $0 01/28/20 0
-0 RESERVATI ON ROAD UNDERCROSSI NG TO RANCHO CORDOVA CA 95741 MONTEREY, CA 93640

SPRECKELS BOULEVARD UNDERCROSS (831) 375- 7804

BRI DGE W DENI NG
HA21
05- MON- 101- 47. 7/ 53. 9 IN AND NEAR GREENFI ELD FROM TEAGUE  GRANI TE CONSTRUCTI ON COMPANY BUI ST, AUSTIN $5, 286,145 10/30/15  100%
Eé}\lipEgGM-( 19 AVENUE TO WALNUT AVENUE OC 715 COMBTOCK STREET 102 WH TLEY GARDENS $5, 144, 4;5 (1);; gf{; ig 97%
182 E CONCRETE MEDI AN BARRI ER, | NSI DE SANTA CLARA, CA 95054 DRI VE

) -0 PASO ROBLES, CA 93446 OVER RUN

HB1 (805) 550- 1306
05- MON- 101-53. 9/ 57. 1 I N MONTEREY COUNTY | N AND NEAR PAPI CH CONSTRUCTI ON CO., | NC. ROVAN, BERTHA $3, 022,999 06/07/17 45%
OHg\ul-pGgﬁg- 421 E GREENFI ELD FROM WALNUT AVENUE P.O BOX 2210 140 DUBO'S ST, STE E $742, Zég 8% ig; 1; 25%
0 (321) OVERCROSSI NG TO 1.2 M LES NORTH OF  PI SMO BEACH CA 93448 SANTA CRUZ, CA 95076

HUDSON RQAD. (831) 427- 4706
- MEDI AN BARRI ER AND | NSI DE SHOULDER
05- MON- 101- 91, 2/ 99. 2 I N MONTEREY COUNTY, | N AND NEAR JJ NGUYEN, | NC. SANTI AGO GARCI A $2,372,140 04/ 04/ 17 29%
2&%%}2‘;_(3“) c PRUNEDALE AT VARI OUS LOCATI ONS, FROM3172 SALEM DR 8115 PRUNEDALE NORTH $789, Ggé 8‘215 gg; g 33%

0.2 M LES NORTH OF LI TTLE BEAR CREEK SAN JOSE CA 95127 ROAD
-0 UNDERCROSSI NG TO 0.3 M PRUNEDALE, CA 93907

LANDSCAPE M TI GATI ON (831) 455- 5466
05- MON- 183-2. 0/ 8. 6 I N MONTEREY COUNTY ON ROUTE 183 FROMGRANI TE CONSTRUCTI ON COVPANY $806, 782 06/ 14/ 17 0%
05-1G3904 DAVI S ROAD TO BLACKI E ROAD 715 COMSTOCK STREET $0 06/ 30/ 17 0%
SS(T)G S183-(004) B CENTERLI NE / SHOULDER RUMBLE STRIPE SANTA CLARA CA 95050 $0
HB1
05- MON- 198- . 1/ 25. 8 I N MONTEREY COUNTY ON ROUTE 198 FROMCAL STRIPE, INC RICK SILVA, RE $559, 527 08/ 18/ 17 0%
05- 1H8204 THE JUNCTI ON W TH ROUTE 101 TO THE 2040 E. STEEL RD 775 ARLI NGTON ST $0 09/07/17 0%
HSST- 5198- (076) E FRESNO COUNTY LI NE COLTON CA 92324 CAMBRI A CA 93428 $0 03/02/18
-0 CONSTRUCT CENTERLI NE RUMBLE STRI P (805) 927- 4559

HB1
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 198-22. 4/ 22. 8 I N MONTEREY COUNTY ON ROUTE 198 GRANI TE CONSTRUCTI ON' COVPANY $1, 098,561 06/ 22/ 17 0%
05- 106604 ABOUT 22 M LES EAST OF SAN LUCAS FROM2716 S. GRANI TE COURT $0  07/21/17 0%
ACST- S198- (073) E $0 0
0.2 MLE WEST TO 0.2 M LE EAST OF FRESNO CA 93706
-0 NORTH FORK ROAD
W DEN SHOULDERS AND CORRECT
HB1
05- SB-1-/50. 6 IN SANTA BARBARA, MONTEREY, SAN FBD VANGUARD CONSTRUCTI ON BUI ST, AUSTIN $5,850,972 01/13/16  100%
ﬂaﬁéggg‘(mg) c BENI TO, SANTA CRUZ AND SAN LU S 651 ENTERPRI SE COURT 102 WH TLEY GARDENS $5, 594, 125 8%5 ig; ig 100%
OBl SPO COUNTI ES AT VARI OUS LOCATI ONS. LI VERMORE CA 94550 DRI VE 01/ 22/ 18
-0 REPLACE ROADSI DE SI GN PANELS PASO ROBLES, CA 93446 COVPLETED
A2 (805) 440- 7630
05- SB-101-2.2/3. 3 I N SANTA BARBARA COUNTY IN SECURI TY PAVI NG COMPANY, |NC. KLINE, JASON $55, 054, 744 06/ 20/ 16 24%
05448204 CARPINTERI A FROM 0.2 MLE SOUTH OF 13170 TELFAIR AVE 3561 FOOTHILL RD $20, 609, % T isIe 38w
__(;Ql - (290) CARPI NTERI A CREEK BRIDGE TO 0.3 MLE SYLMAR CA 91342 CARPI NTERI A, CA 93013
NORTH OF LI NDEN AVENUE OVERCR (805) 698- 2393
RECONSTRUCT | NTERCHANGES (2) AND
HE11
05- SB-101-17. 2/ 45. 9 I N SANTA BARBARA COUNTY AT VAR OUS  GRANI TE CONSTRUCTI ON COMPANY CURTI'S JOHNSON $2,062, 452 08/ 17/ 17 9%
05-1C9704 LOCATI ONS FROM 0.6 M LE NORTH OF LAS 5335 DEBBI E RD CARPI NTERI A $701, 353 08/29/17 0
ACNH QL01- (319) E $0 05/07/19  3°%
POSI TAS ROAD OC TO 1.3 M LES SOUTH OF SANTA BARBARA CA 93111 CONSTRUCTI ON
-0 GAVI OTA TUNNEL
HAZS ROADSI DE SAFETY | MPROVEMENTS (805) 684- 0015
05- SB- 101- 56. 0/ 57. 7 IN SB CNTY ON RTE 101 | N BUELLTON. PAPI CH CONSTRUCTI ON COMPANY  BALLENTI NE, DAVI D $4,364, 744 06/ 07/ 17 88%
05-1J2404 REMOVE AND REPLACE DAMAGED PCC SLABS | NC 270 E HW 246 STE 203 $2, 245, 9;8 825 (1);5 1; 510
AND STRI Pl NGREPAVE SHOULDERS AND 800 FARROLL RD BUELLTON, CA 93427
RAMPS DI RS EFA 05A2008 GROVER BEACH, CA 93433 (805) 688-5920
REMOVE/ REPLACE DAMAGED PCC
20.20. 201 SLABS, SHOULDERS
130
05- SB-101-/13. 5 MONTECI TO STORM DAMAGE REPAIR | N SB GRANI TE CONSTRUCTI ON COMPANY KLI NE, JASON $985, 000 01/09/18 0%
05-1J6304 CNTY FROM VENTURA CNTY LI NE TO GARDEN 585 WEST BEACH STREET 3690 SANTA CLAUS LANE 23 01/11/18 0%
STREET U.C BRI DGE. REMOVE SLI DE WATSONVI LLE, CA 93013 CARPI NTERI A CA 93013
MATERI AL RPAI R HWDI RECT (805) 684- 0015
REPAI R/ REPLACE STORM DAMAGED HW
20. 20. 201 FACI LI TI ES

130
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB-192-2.8/7 I N SANTA BARBARA COUNTY | N AND NEAR C. A. RASMUSSEN, | NC. M CHAEL MORTENSEN $1,917,431 04/04/17  100%
05-1H4204 SANTA BARBARA ON ROUTE 154 FROM 0.1 28548 LI VI NGSTON AVENUE 35 S LA PATERA LN $1, 727, Ggg %; gg; 1; 90%
M LE W OF PESTAS LN TO STATE STREET VALENCIA CA 91355 GOLETA CA, 93117
AND ON ROUTE 192 FROM (805) 698- 2601 OVER RUN
COLD PLANE PAVENMENT/ RHVA- G
05- SB-246-12. 3/ 16. 7 ON ROUTE 246 | N SANTA BARBARA COUNTY PAPI CH CONSTRUCTI ON CO MURDOCK, KEVI N $18, 120, 014 02/ 27/ 15 90%
05- 0C6404 NEAR LOMPOC, FROM CEBADA CANYON ROAD PO BOX 2210 2053 PREI SKER LANE, $14, 744, %g 82; ggf ig 82%
TO HAPGOOD ROAD Pl SMO BEACH CA 93448 SU TE E
PASSI NG LANES AND OPERATI ONAL SANTA MARI A, CA 93454
HEL3 (805) 441- 8439
05- SBT-101-4.6/6. 9 IN SAN BENI TO COUNTY ABOUT 9 M LES  TELFER PAVEMENT TECHNOLOG ES, $1, 080, 668 01/24/18 0%
05-1J2004 SOUTH OF G LROY FROM 0.3 M LE SOUTH LLC $0 02/ 09/18 0%
TO 0.2 MLE NORTH OF ROUTE 129/101 4522 PARKER AVE BLDG700 STE35 $0
SEPARATI ON AND FROM 0. 3 MOCLELLAN CA 95652
M LL AND REPLACE W TH RHVA OVERLAY
05- SBT-129-/2. 6 IN SAN BENI TO, SANTA CRUZ AND SPECTRUM CONSTRUCTI ON GROUP,  BERTHA ROVAN $1, 076,745 02/ 15/ 17 91%
05-1HO0704 MONTEREY COUNTI ES AT VARI OUS I NC. 140 DUBO S ST STE E $944, 3;3 83; (1)3 i; 86%
LOCATI ONS 32 EDELNMAN SANTA CRUZ CA 95060
METHACRYLATE DECK SEALS, POLYESTER IRVINE CA 92618 (831) 427- 4706
HVB
05- SBT- 156- 10. 0/ 18. 4 IN SAN BENI TO COUNTY NEAR HOLLI STER GRANI TE CONSTRUCTI ON COMPANY DEVI N PORR $6, 538,976 11/16/16 93%
2(5;\‘;%;(13‘51_ 0201 E FROM 0.5 M LES WEST OF HUDNER OH TO 580 WEST BEACH STREET 140 DUBO S ST. STE E $6, 489, O;g (1&5 225 12 99%
(020) SANTA CLARA COUNTY LI NE WATSONVI LLE  CA 95076 SANTA CRUZ, CA 95060
-0 PAVENENT PRESERVATI ON (831) 427- 4706
HA22
05- SBT- 156-/ 3 IN AND NEAR SAN JUAN BAUTI STA FROM  GRANI TE ROCK COMPANY KESHAVARZI , FARSHAD $5, 460,234 11/28/16  100%
2(5:;\‘;0?);(1)‘51_(021) c 156/ 101 SEPARATI ON TO ALAMEDA STREET 120 GRANI TE ROCK WAY 8115 PRUNEDALE NORTH $5, 021, 123 (1)35 g%j ig 100%
PAVEMENT PRESERVATI ON SAN JOSE CA 95136 RD 02/ 02/ 18
-0 PRUNEDALE, CA 93907 COMPLETED

HA22

(831) 235- 3120
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SCR-1-3.7/3.9 SANTA CRUZ COUNTY ON ROUTE 1, NEAR  GRANI TE CONSTRUCTI ON COMPANY BEACH, KATIE $2,485,000 12/08/16  100%
05- 1H7304 BUENA VI STA OC. RECONSTRUCT FAILED 580 W BEACH ST 140 DUBO' S ST STE E $2,472,241  12/08/16 99%
SLOPE/ DRAI NAGE SYSTEM TEMP TRAFFIC WATSONVI LLE, CA 95076 SANTA CRUZ, CA 95060 $0 02/28/18
CONTROL DI R S EMERGENCY (831) 455- 5707 OVER RUN
RECONSTRUCT FAI LED SLOPE/ DRAI NAGE
20. 20. 201 SYSTEM
130
05-SCR-1-7.5/17. 4 IN SANTA CRUZ CO ON RTE 1 FM 0.1 M S GRANI TE CONSTRUCTI ON COVPANY $1,578,930 08/17/17 0%
05-1C1004 OF LARKIN VALLEY RD TO RTE 1/17 SEP, 715 COMSTOCK STREET $0 09707/ 17 0%
ONHP- X087- (031) E AND ON RTE 17 FROM 0.1 SOUTH OF 1/17 SANTA CLARA CA 95054 $0
-0 SEP TO0.1 M N OF
- ROADSI DE SAFETY | MPROVEMENTS
05- SCR-1-/0 SANTA CRUZ CNTY @ VARI OUS GRANI TE CONSTRUCTI ON COVPANY  BEACH, KATI E $6, 985,000 01/24/17  100%
05- 1H7904 ROUTES/ LOCATI ONSREMOVE SLI DE MATERI AL 580 WEST BEACH STREET 140 DUBA S STREET, $6, 621, 8;3 8%5 gg; i; 95%
FROM ROADVAYS/ SLOPESRECONSTRUCT WATSONVI LLE, CA 95076 STE E
FAI LED EMBANKMENTS. DI RS EFA 05A1 SANTA CRUZ, CA 95060 OVER RUN
REMOVE SLI DE MATERI AL, FI X (831) 455- 5707
20.20. 201 EMBANKNVENTS
130
05- SCR-9-11. 0/ 11 SANTA CRUZ COUNTY ON ROUTE 9 NEAR GORDON N BALL, INC BEACH, KATIE $4, 320,000 09/ 06/ 17 16%
05-1J4004 BROOKDALE AT PM 11.0. REPAIR SLI POUT 333 CAM LLE AVE 140 DUBO S ST STE E $173, 2{;(2) 82; gg; i; 4%
DAMAGE BY CONSTRUCTI NG SI DEHI LL ALAMD, CA 94507 SANTA CRUZ, CA 95060
VI ADUCT DI RS EFA 05A2016 (831) 427- 4706
REPAI R SLI POUT DAMAGE
20. 201201
130
05-SCR-17-.7/1.4 I N SANTA CRUZ COUNTY, ON ROUTE 17 IN GRANI TE ROCK COVPANY DEVI N PORR $5, 791, 152 09/ 30/ 16 17%
23\1882381-(112) c SANTA CRUZ BETWEEN 0.74 M NORTH 120 GRANI TE ROCK WAY 140 DUBO S ST #E $3, 876, 7;3 (1)25 ig; 18 64%
ROUTE 1/ 17 SEPARATI ON AND SI M5 ROAD SAN JOSE CA 95136 SANTA CRUZ, CA 95060
-0 BEULAH PARK UNDERCROSSI N (831) 427- 4706
STORM WATER M TI GATI ON
05- SCR-17-5.8/12.5 HW 17 VINE H LL SANTA CRUZ COUNTY  GRANI TE ROCK COVPANY PORR, DEVI N $1, 485,000 01/23/17 60%
05-1J0804 REMOVE/ HAUL OFF SLI DE PO BOX 50001 140 DUBOI S STREET STE $758, 422—) 8;; gz; 1; 519
MATERI AL, STABI LI ZE SLOPE, RESTORE ROCK WATSONVI LLE, CA 95077-5007 E
NETS, TEMP TRAFFI C CONTDI RS EFA 05A SANTA CRUZ, CA 95060 SUSPENDED

20. 20. 201
130

State of California Department of Transportation

REMOVE SLI DE MATERI AL, STABI LI ZE
SLOPE

(805) 427- 4706
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-17-8.3/9. 4 I N SANTA CRUZ COUNTY NEAR SCOTTS GRANI TE CONSTRUCTI ON COVPANY  DEVI N PORR $5, 490,460 12/ 22/ 15 97%
%N&ngm-( 'p VALLEY FROM 0.4 M LE SOUTH OF 580 WEST BEACH STREET 140 DUBOI S ST #E $5, 405, 123 81; %g; 12 96%
7110- E -0 SUGARLOAF ROAD TO 0.1 M LE SOUTH OF WATSONVI LLE CA 95076 SANTA CRUZ, CA 95060
LAUREL RQOAD (831) 427- 4706 SUSPENDED
- SHOULDER W DENI NG AND CONCRETE
05- SCR-17-9. 8/ 10. 8 I N SANTA CRUZ COUNTY ON RTE 17 NEAR CASE PACI FI C COVPANY PORR, DEVI N $3,333,509 02/17/17  100%
05-1J1204 GLENNWOOD.  PROTECT EMBANKMENT SLOPE 2121 ARDMORE RD 140 DUBO S ST STE E $2, 198, 323 83; ;Z i; 66%
W TH M CRO PI LES, REPAI R DANAGE, PASO ROBLES CA 93446- 7199 SANTA CRUZ, CA 95060
TRAFFI C CNTROLDI RS ORDER (831) 427- 4706 OVER RUN
REPAI R DAMAGED SLOPE, TRAFFIC
20. 20. 201 CONTROL
130
05- SCR-129-1.8/9.9 I N SANTA CRUZ AND SAN BENI TO GRANI TE ROCK COVPANY BEACH KATI E $3, 706, 014 05/ 16/ 17 34%
Eé-s%-nggg-(ou) c COUNTI ES NEAR WATSONVI LLE FROM 0.4 120 GRANI TE ROCK WAY 140 DUBOS ST STE E $851, Zgg 82; gg; i; 23%
M LE EAST OF LAKEVI EW ROAD TO SCHOOL SAN JOSE CA 95136 SANTA CRUZ CA 95060
-0 ROAD (831) 427- 4706
- OPEN GRADE OVERLAY AND MBGR UPGRADE
05- SCR-129-9. 5/ 10 ON ROUTE 129 BETWEEN 0.4 M LE WEST OF GRANI TE ROCK COVPANY ROVAN, BERTHA $5, 164, 554 07/ 21/ 15 77%
05- 0T5404 OLD CHI TTENDON ROAD AND 0.1 M LE EAST 120 GRANI TE ROCK WAY $4,979,623 08/07/15 99%
HSST-PG - (129) $0 05/15/18 0
6t ) OF CHI TTENDON UNDERPASS SAN JOSE CA 95136 SANTA CRUZ, CA
0 CURVE REALI GNVENT (831) 455- 5707
HB1
05- SCR-236-.1/17.7 I N SANTA CRUZ COUNTY AT AND NEAR GRANI TE ROCK COVPANY BEACH, KATIE $3, 692,271 06/ 08/ 16 90%
2,?%;.1332?(001) c BOULDER CREEK FROM PI NE STREET TO OLD120 GRANI TE ROCK WAY 140 DUBA S STREET, $3, 765, 5;5 8;; 8?; ig 96%
M LL ROAD SAN JOSE CA 95136 STE E
-0 RESURFACE W TH HVA OVERLAY/ RHVA G SANTA CRUZ, CA 95060
(831) 455- 5707
05- SLO- 1- 64. 0/ 66. 9 IN SAN LU S OBI SPO COUNTY ABOUT 9 PAPI CH CONSTRUCTI ON CO. RICK SILVA, RE $21,172,858 05/27/15 64%
05- 492804 M LES NORTH OF SAN SIMEON FROM 0.3 P O BOX 2210 $20, 693,322 06/ 15/ 15
STP- PO01- (590) E 775 ARLINGTON ST $0 12/14/18 O

--0

HA42

M LE NORTH OF PI EDRAS BLANCAS
LI GHTHOUSE ROAD TO ARROYO DE LA
REALI GN ROADVWAY Pl EDRAS BLANCAS

PI SMO BEACH CA 93448

CAMBRI A CA 93428
(805) 927- 4559
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO-1-/0 IN SAN LU S OBI SPO AND SANTA BARBARA STOUDENM RE CORPORATI ON STI MBON, PATRI CK $1,185,109 04/ 12/ 16 19%
05-1G3504 COUNTI ES AT VARI OUS LOCATI ONS 1680 EL CAM NO REAL SUITE 4 2053 PREI SKER LANE, $1, 1;3 8?; %; 13 0%
TREAT BRI DGE DECK/ REPLACE SEALS ATASCADERO CA 93422 SUTE E
SANTA MARI A, CA 93454
VB (805) 748- 6733
05-SLO-1-/0 IN SAN LU S OBl SPO AND SANTA BARBARA SOUZA CONSTRUCTI ON ANTHONY DEANDA $1, 257,426 04/ 07/ 17 82%
05- 1&35A4 COUNTI ES AT VARI OUS LOCATI ONS PO BOX 3810 2053 PREI SKER LANE, $613, 322 8‘215 g;; i; 49%
TREAT BRI DGE DECK/ REPLACE SEALS SAN LU S OBI SPO CA 93403 SUTE E
SANTA MARI A, CA 93454
VB (805) 748- 3854
05-SLO-41-/0 I N MONTEREY AND SAN LU S OBI SPO STOUDENM RE CORPORATI ON DEANDA, ANTHONY $295, 245 03/ 14/ 16 77%
05-1G3204 COUNTI ES AT VARI OUS LOCATI ONS 7536 MORRO ROAD 2053 PREI SKER LANE, $195, 3;‘(‘) 835 %5 12 71%
SEAL BRI DGE DECK W TH METHACRYLATE  ATASCADERO, CA 93422 SUTE E
SANTA MARI A, CA 93454
(805) 542- 4765
05- SLO- 46- 37. 6/ 40. 4 IN SAN LU S OBl SPO COUNTY NEAR PASO PACI FI C RESTORATI ON GROUP, M KEL, KARL $947,084 10/09/ 14 0%
05- 330764 ROBLES FROM 0.5 M LE EAST OF GENESEOI NC. 102 S. VW TLEY $903,102 11/14/14 0%
NHP- P046- (050) E ROAD TO 0.2 M LE WEST OF ALMOND DRI VE PO BOX 429 GARDENS DR. $0 07/16/18
-0 LANDSCAPE M TI GATI ON PERRIS CA 92572 PASO ROBLES, CA 93446 PLANT EST
LE14 (805) 440- 7630 SATI S
05- SLO- 46- 46. 0/ 50. 2 NEAR SHANDON FROM 0.2 M LE EAST OF  BROSAMER & WALL, |NC AUSTI N BU ST $43, 499,545 02/10/ 16 65%
05-330784 MCM LLI AN CANYON ROAD TO 0.4 M LE 1777 OAKLAND BOULEVARD STE300 102 WHI TLEY GARDEN $40, 656, Oég %5 (2)25 12 929
VEST OF LUCY BROWN ROAD WALNUT CREEK, CA 94596 DRI VE
CONVERT TO 4- LANE EXPRESSVAY PASO ROBLES, CA 93446
HEL3 (805) 550- 4689
05- SLO- 101- 46. 0/ 50. 7 IN SAN LU S OBI SPO COUNTY I N PAPI CH CONSTRUCTI ON CO., I NC. DE ANDA, ANTHONY $3, 237,320 05/10/17 70%
2(5:;\‘;%?8‘11_(317) c ATASCADERO AND TEMPLETON FROM TRAFFI C800 FARROLL ROAD 2053 PREI SKER LANE, $2, 711, zgg 82; gf{; i; 89%
WAY UNDERCROSSI NG TO VI NEYARD DRI VE GROVER BEACH CA 93433 SUTE E
-0 OVERCROSSI NG SANTA MARI A, CA 93454

RESURFACE ROADBED W TH RHVA- O (805) 748- 6095
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 05
W
ontract . id + S rove pTime
Fed Aid S'Itorm Wwater Description Res@ent Comp To date Ers)tpComp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SLO 101-63.2/69. 3 I'N SAN LOUI S OBl SPO COUNTY AND SECURI TY PAVI NG COVPANY, | NC. BORRELLI, ANDREW $54, 734,280 11/16/16 40%
BrRE e N R e e pomwscan SLESG LS e
. #130
-0 BRI DGE TO 0.2 M LE SO BRADLEY PASO ROBLES, CA 93446
H GHWAY REHAB NORTH PASO ROBLES (805) 331- 3023

HA22

Totals: Authorized Final Amt: $396, 165, 231 Completed to Date: $246, 408,998  Work This Month: _$0
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE-0-/0 I N FRESNO, MADERA, KINGS, AND TULARE PETERSON- CHASE GENERAL CARY CRUZ $673,181 04/21/17 88%
06-0U1504 COUNTI ES AT VARI OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 3240 N. M LLBROOK $637, Ggg 8?; ég; 1; 93%
TREAT BRI DGE DECKS/ JO NT SEALS 16351 CONSTRUCTI ON CI RCLE VEES FRESNO, CA 93726 02/ 07/ 18
IRVINE CA 92606 (559) 243- 3881 COMPLETED
06- FRE-33-/0 I'N FRESNO AND KI NGS COUNTI ES ON VI KI NG CONSTRUCTI ON  COVPANY MARK  MENGONI $2, 318,394 10/ 27/ 16 19%
06- 0K8004 1,436,208 11/28/16
P 0000 (442) E ROUTES 33, 41, 43, AND 233/152 IN 11315 SUNRISE GOLD CIR, STE 3240 N. M LLBROOK $ S295 o968 OBl 10 62%
FRESNO, KI NGS, AND MADERA COUNTIES RANCHO CORDOVA CA 95742 FRESNO, CA 93726 !
-0 AT VARl QUS LOCATI ONS (559) 243- 3543
SElI SM C RESTORATI ON
HA21
06- FRE- 41-22. 8/ 23.7 I'N FRESNO COUNTY | N FRESNO ROUTE 41 GRANI TE CONSTRUCTI ON COVPANY NMARK MENGONI $2, 657,111 01/10/18 0%
06-0T3204 SOUTH BOUND FROM M STREET UC TO 2716 S. GRANI TE COURT 3240 N. M LLBROOK 28 02/ 02/ 18 0%
TULARE AVENUE OC FRESNO CA 93706 FRESNO CA 93726
CONSTRUCT AUXI LI ARY LANE (559) 243- 3543
06- FRE-41-29.3/33.4 I N FRESNO AND MADERA COUNTI ES ON EMVETT' S EXCAVATI ON, | NC. CARY CRUZ $2, 715,604 05/11/17 59%
06- 0Q6304 1, 605, 550 05/30/17
NEP- %00—(436) E ROUTE 41 AT VARI OQUS LOCATI ONS 6207 EAST CLI NTON AVE 3240 N. M LLBROOK AVE $ $863 307 04/ 11/ 18 59%
CONSTRUCT STAMPED COMCRETE FRESNO CA 93727 FRESNO, CA 93726 '

--0) (559) 243- 3881

06- FRE- 41-33. 1/33. 4 ON ROUTE OLD ROUTE 41 BETVEEN PM VI KI NG CONSTRUCTI ON COVPANY ~ MARK MENGONI $4, 602,894 10/ 13/ 16 20%
ma?g(g)?t(l)fl(sgg)E 33.3/33.4 (FRESNO COUNTY) AND PM 11315 SUNRISE GOLD CIR. #A 3240 N. M LLBROOK $2,g(132, ggi (1)5 2?5 18 570
N 0.0/0.2 (MADERA COUNTY) RANCHO CORDOVA CA 95742 FRESNO, CA 93726 '
0 BRI DGE SEI SM C RETROFI T (559) 243- 3543

HA21

06- FRE- 63-2. 0/ 4 I'N FRESNO AND MADERA COUNTI ES AT GRANI TE CONSTRUCTI ON' COMPANY $1,812,106 02/ 06/ 18 0%
06- 0v2104 VARI OUS LOCATI ONS 2716 S. GRANI TE COURT $0 02/21/18 0%

DI GOUTS/ M LL & REPLACE WII H RHVA FRESNO CA 93706 $0

HVL
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE-99-22.7/28. 1 ON ROUTE 99 | N FRESNO COUNTY BETWEEN SECURI TY PAVI NG COVPANY, |NC. MCGUIRE, TIM $4, 089, 075 08/ 08/ 17 15%
2&&%883 619) £ BELMONT AVENUE OC AND SHAW AVENUE OC 13170 TELFAI R AVENUE 2750 N PARKWAY DRI VE $1;$§g§'§§ 825 ig; 1; 31%
- (613) I NSTALL RAMP METERI NG AT VAR OUS SYLMAR CA 91342 FRESNO, CA 93722 ’
-0 (559) 259- 2081
HB4N
06- FRE- 99- 23. 5/ 26. 7 IN THE CI TY OF FRESNO, ON ROUTE 99  GRANI TE CONSTRUCTI ON COMPANY Kl MURA, JUSTI N $131, 811, 076 06/ 30/ 16 61%
06- 2HT104 FROM CLI NTON AVENUE TO ASHLAN AVENUE PO BOX 50085 2750 N. PARKWAY DRI VE $§i, gtﬁ, égg f{;; gg; ig 71%
ROUTE 99 REALI GNVENT WATSONVI LLE CA 95077 FRESNO, CA 93722 et
(559) 246- 9536
HML
06- FRE- 168-1.7/9. 5 I N FRESNO AND CLOVI S FROM THE 180/ 168 DREAMBUI LDER CONSTRCUTI ON CORPMARK NMENGONI $3, 207,967 06/ 15/ 17 96%
2&&595?23 063) E SEPARATI ON TO SHEPHERD AVE M LE EAST 1324 LAWSON LN 3240 N. M LLBROOK $21$§’§?'§§’§ 8;5 %g; 1; 7204
- (063) OF TEMPERANCE AVENUE PLACENTI A CA 92870 FRESNO CA 93726 '
O OVERCROSSI NG (559) 243- 3543

FREEWAY MAI NTENANCE ACCESS

06- FRE- 180- 36. 2/ 38. 7 ON ROUTE 180, | N FRESNO COUNTY A. TEICHERT & SON INC. DBA $5, 143,705 08/ 07/ 17 52%
06- 463804 BETVEEN JAMES ROAD AND LAKE AVENUE  TEI CHERT CONSTRUCTI ON $3, 274,843 08/29/17 64%
$33,724 04/19/18 °
ADD PASSI NG LANES MENDOTA PASSING 400 SUNRISE AVE. SUI TE 300 '
ROSEVI LLE CA 95661

HB4N
06- FRE- 180-57. 9/ 62. 4 IN FRESNO FROM 0.7 M WEST OF ROUTE WABO LANDSCAPE & CONSTRUCTI ON, HAI DAR HADDADI N $4, 058,312 03/19/15 6%
06- 0Q2104 180S/ 41 SEPARATION TO 0.1 M EAST OF I NC. 3240 N. M LLBROOK $3, 771, Oég 885 ig; 13 91%
PEACH AVE OC 726 ALFRED NOBEL DRI VE FRESNO, CA 93726
FREEVWAY LANDSCAPI NG HERCULES CA 94547 (559) 897-7223
06- FRE- 180- 62. 6/ 66. 3 I'N FRESNO COUNTY | N FRESNO FROM 0.3  CLEAN CUT LANDSCAPE MOHAMMAD SAM M $5, 018, 734 08/ 23/ 12 0%
Xg\ﬁfﬁgg-(os?) c M LE WEST OF CLOVIS AVE OC TO 0. 8 | NCORPORATED 3240 N. M LLBROOK $5, g%: ggg 82; g;; i; 0%
M LE EAST OF TEMPERANCE AVE 7726 NORTH FI RST STREET, #137 AVENUE
-0 H GHVAY PLANTI NG AND | RRI GATI ON FRESNO, CA 93720 FRESNO, CA 93726- 5866 PLANT EST
(559) 917- 2487 SATI S
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE-180-74.1/78. 6 NEAR CENTERVI LLE AND M NKLER, FROM  SECURI TY PAVI NG COVPANY, | NC. HADDADI N, HAlI DAR $53, 816, 963 04/ 05/ 17 27%
06- 342534 11, 006, 753 04/ 26/ 17
AL S180- ( 050) E WEST OF SM TH AVENUE TO EAST OF 13170 TELFAIR AVE 3240 N. M LLBROOK AVE $$2 e voa 09; 25; 1o 20%
-0 FRANKWOOD AVENUE SYLMAR CA 91342 FRESNO, CA 93726 P
2C TO 4E ON NEW ALI GNMENT KI NGS (559) 243- 3856
HE14
06- KER-0-/0 IN KERN, KI NGS AND FRESNO COUNTI ES AT STURGEON ELECTRI C CALI FORNI A, $12, 123,000 08/08/17 28%
06- 056104 VARI OUS LOCATI ONS ON ROUTES 5, 46 LLC $2, 845,118 08/29/17 0
C ' $291,306 02/19/19  23%
58, 99, 178 AND 204 13501 BENSON AVE '
W RE THEFT RESTORATI ON CHINO CA 91710
HA23
06- KER- 14- 58. 3/ 62. 3 NEAR RI DGECREST, ON ROUTE 14 FROM 0.5 GRANI TE CONSTRUCTI ON CO. SAM DHALI WAL $22, 242,709 03/ 14/ 17 60%
g};?;é%g_ 126) & M LE NORTH OF THE ROUTE 178 580 WEST BEACH ST 1824 NORRI S ROAD $é?1» 3&133, %ﬁg 3‘715 825 1; 62%
(126) VEST/ ROUTE 14 | NTERSECTI ON TO 1.7 WATSONVI LLE  CA 95076 PR
-0 M LES NORTH OF THE ROUTE 178 (661) 391- 4742

CONVERT EXI STI NG 2- LANE TO 4- LANE

06- KER- 33-14. 7/ 17. 9 IN KER CO IN & NEAR TAFT ON RTE 33  GRI FFI TH COVPANY $2, 015,494 12/19/17 0%
06- 0v2204 FROM 0.3 MLE N OF CADET RD TO 0.1 1128 CARRI ER PARKWAY AVE :g 02/02/18 0%

MLE N OF RTE 119 & I N & NEAR LOST BAKERSFI ELD CA 93308
HI LLS ON RTE 46 FROM 0.5
RHVA OVERLAY W DI GOUTS

HVL
06- KER-33-/0 IN KERN COUNTY I N AND NEAR TAFT ON  CAL STRIPE, INC $499,999  12/20/ 17 0%
06- 0V3004 ROUTE 33 AND ROUTE 119 AT VARI QUS 2040 E. STEEL RD $0 02/02/18 0%
SSTG X029- (136) E LOCATI ONS COLTON CA 92324 $0

-0 CONSTRUCT CENTER LI NE RUMBLE STRI PS

HB1

06- KER- 46- 30. 5/ 33. 5 ON STATE ROUTE 46, FROM THE SECURI TY PAVI NG COVPANY, | NC. $25,074,880 01/11/18 0%
06- 442544 I NTERSECTI ON OF LOST HILLS ROAD TO 13170 TELFAI R AVENUE $0 02/02/18 0%
PLUL- 6206- (021) E $0

0.9 M LES EAST OF THE | NTERSTATE 5 SYLMAR CA 91342
-0 | NTERCHANGE
2- LN CONVENTI ONAL HI GHVAY TO 4- LN
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 46- 57. 3/ 57. 8 IN KERN COUNTY ON SR 46 NEAR WASCO AT SEMA CONSTRUCTI ON, | NC. HI SHAM ALNATOUR $14, 827,502 05/ 05/ 17 12%
2&2&8%_(129) c SR 46/ 99 SEPARATI ON BRI DGE 320 GODDARD WAY SUI TE 150 1824 NORRI S ROAD i‘lh 2281 g‘llg 825 gg; 1; 29%
0 BRI DGE REPLACENENT IRVINE CA 92618 BAKERSFI ELD, CA 93308 ! !
(661) 391- 4747
HA21
06- KER- 58- 55. 4/ 59, 7 I N BAKERSFI ELD FROM COTTONWOOD RD. SECURI TY PAVI NG COVPANY, | NC. $32, 942,096 12/29/17 0%
06- 054704 UNDERCROSSI NG TO 0.3 M LES EAST OF 13170 TELFAI R AVENUE $0 02/02/18 0%
ACNH- PO58- (126) E $0 ?
RTE 58/ 184 SEPARATI ON SYLMAR CA 91342
-0 PAVEMENT REHABI LI TATI ON ( 2R)
HA22
- S - . y = 1 0
06- KER- 99- . 3/ 15. 9 STATE ROUTE 99 | N KERN COUNTY, PM A-C ELECTRI C COVPANY MOHAMVAD SAM M $977,120 06/30/17 75%
gg\llql-sg(z)gg—(Glz)E 0.3/15.9, PM 21.8/57.3 2921 HANGAR WAY 3240 N. M LLBROOK AVE ii%,ggg 8;5 iéj 1; 41%
I NSTALL VEHI CLE DETECTI ON SYSTENMS BAKERSFI ELD CA 93308 FRESNO, CA 93726 '
0 (559) 243- 3814
HB4N
06- KER- 99- 10. 5/ 20. 5 NEAR BAKERSFI ELD FROM 1.2 M. NORTH SECURI TY PAVI NG COVPANY, | NC. $17, 187,576 10/ 02/ 17 0%
06- 0R1404 OF HERRI NG RD. OC TO PACHECO RD. 13170 TELFAI R AVENUE $0 10/ 27/17 0%
ACNH P099- (614) E $0 ?
0 2R PAVEMENT REHABLI LI TATI ON SYLMAR CA 91342
HA22
06- KER- 99- 26. 8/ 0 I'N KERN COUNTY | N BAKERSFI ELD ON BRI DGEWAY CI VI L CONSTRUCTORS, CLAY LOMAX $2,327,117 09/ 30/ 16 68%
gg\lELKISD)l(gg—(125) c ROUTE 99 AT Al RPORT DRI VEG AND AT I NC. 1824 NORRI S RD $2, 2;1,233 (1)%5 gi; 12 97%
OVERCROSSI NG AND ON ROUTE 178 AT 4950 ALLI SON PARKWAY, SUITE A BAKERSFI ELD, CA 93312 '
0 GOLDEN STATE AVENUE SEPARATI ON VACAVI LLE CA 95688 (661) 391- 4767
SEI SM C RESTORATI ON
HA21
06- KER- 99- 49, 3/ 57. 6 I'N KERN AND TULARE COUNTI ES ON ROUTE GRI FFI TH COVMPANY $4, 503,986 01/16/18 0%
06-0V1804 99 FROM SHERWOOD AVE OC TO AVE 0 OC & 1128 CARRI ER PARKWAY AVENUE :g 02/02/18 0%

HVL

ON ROUTE 190 FROM 0.1 M LE EAST OF
ROAD 232 TO 0.2 MLE
BOUNDED WEARI NG COURSE, RHVA&TYPE O

BAKERSFI ELD CA 93308
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-155-1.1/1.9 NEAR DELANO AT BROWNI NG ROAD TO 0.4 GRANI TE CONSTRUCTI ON CO AMARI| T DHALI WAL $2, 632,052 03/ 15/ 17 45%
gg'TOGngg_ 005) E M LE EAST OF BROWN NG ROAD 585 WEST BEACH STREET 1824 NORRI S ROAD $2, ggé, 2411421 2?[15 825 1; 96%
0 ( ) | NTERESECTI ON | MPROVEMENTS WATSONVI LLE CA 95076 BAKERSFI ELD, CA 93308 !
(661) 391- 4766
HB1
06-KIN-33-/7.8 I'N KINGS COUNTY ON ROUTES 33 & 43 AT BUSH ENG NEERI NG | NCORPORATED $496,933 12/08/17 0%
06- 0T9504 VARI OUS LOCATI ONS 518 N. REDI NGTON STREET $0  02/21/18 0%
SSTG X031- (003) E $0 °
0 CONSTRUCT CENTER LI NE AND SHOULDER  HANFORD CA 93230
HB1
06- KI N-41-40. 6/ 41. 1 ON ROUTE 41 I N KI NGS COUNTY AT BUSH BORTCLUSSI & WATKIN, | NC. $539,251 05/30/17  100%
06-416014 STREET | NTERCHANGE BUSH STREET 77 LARKSPUR STREET $388,231 06/22/ 17 299
ACNH P041- (133)E U C SAN RAFAEL CA 94901 $132,521 02/23/21
-0 LANDSCAPE ARCHI TECTURE PLANTI NG
HA25
06- KI N-198-8. 9/ 10. 1 IN LEMOORE, ON ROUTE 198 AT 19TH WABO LANDSCAPE & CONSTRUCTI ON, MOHAMVAD SAM M $675,962 01/ 02/ 15 0%
e A e 40 1 i LG WEE o
R - (064) LANDSCAPI NG AND PLANT ESTABLI SHVMENT 726 ALFRED NOBEL DRI VE AVENUE :

-0 HERCULES CA 94547 FRESNO, CA 93726 PLANT EST
HELL (559) 250- 6305 SATI S
06- KI N-198-16. 5/ 17. 2 ON RTE 198 | N HANFORD AT 12TH AVENUE WABO LANDSCAPE & CONSTRUCTI ON, GANDRATHI , SUNI L $1, 053,477 08/11/17 63%
I e OTROROSSING 12T v e 5240 1. 1 LLeroox S0 WET e

-(074) OVERCROSSI NG 726 ALFRED NOBEL DRI VE AVENUE :
-0 REPLACEMENT PLANTI NG HERCULES CA 94547 FRESNO, CA 93726
A2 (559) 999- 5733
06- KI N-198-18. 4/ 0 I N HANFORD AT WESTBOUND OFF- RAMP CAL ELECTRO, INC. GANDRATHI, SUNI L $655,989 06/26/17  100%
gﬁlﬂﬁigg 075 | NTERSECTI ON TO REDI NGTOV 4TH STREET 3710 ELECTRO WAY 3240 N. M LLBROOK $3gg, gg(l) 8;; gg; i; 56%

-(075) I NSTALL SI GNALS AND MODI FY CURB REDDI NG CA 96002 AVENUE :

-0 FRESNO, CA 93726 SUSPENDED

LBl (559) 999- 5733
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD- 41- . 1/ 32. 4 I N MADERA COUNTY ON SR 41, SR 49, ANDCAL STRIPE, INC $278,278 11/09/17 0%
06-0U7104 SR 145 AT VARI OUS LOCATI ONS 2040 E. STEEL RD $0  11/30/17 0%
SS(T;} X039- (034) E CONSTRUCT RUMBLE STRI PS COLTON CA 92324 $0
HB1
06- MAD- 99- 10. 0/ 26. 6 IN MADERA COUNTY | N AND NEAR MADERA  GRANI TE CONSTRUCTI ON COMPANY CARY CRUZ $2,013,954 03/30/17  100%
2&&%(1)83-(599)5 FROM 0.3 M SOUTH OF ROUTE 145/ 99 2716 GRANI TE COURT 3240 N. M LLBROOK $1, 627, 3;3 (1>421§ gg; i; 100%
SEPARATI ON TO ASH SLOUGH FRESNO CA 93706 FRESNO, CA 93726
-0 ROADSI DE SAFETY | MPROVENENTS (559) 243- 3881
06- TUL- 0- 37. 3/ 41. 3 I N TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPI CH CONSTRUCTI ON CO., | NC. $3, 182,874 12/12/17 0%
06-0T8004 M LE NORTH OF AVENUE 280 PO BOX 2210 $0 01/05/18 0%
OVERCROSSI NG TO 0.2 M LE NORTH OF PI SMDO BEACH CA 93448 $0
GOSHEN OVERHEAD
R A C OVERLAY
HML
06- TUL- 65- 15. 1/ 18 ON STATE ROUTE 65 IN TULARE COUNTY A TEICHERT & SON INC. DBA  BLAS MARTI NEZ $14, 582,992 11/30/ 16 79%
06- 434014 FROM AVE 120 TO 0.1 M LE SOUTH OF TEI CHERT CONSTRUCTI ON 8530 W ROOSEVELT AVE $11$;§$, gg; (1)25 géj ig 75%
ROUTE 190/ 65 SEPARATI ON 400 SUNRI SE AVE. SUI TE 300 VI SALI A CA 93291 '
W DEN 2 LANE CONVENTI ONAL HI GHWAY ROSEVI LLE CA 95661 (559) 651- 8324
06- TUL- 65- 20. 1/ 31. 5 I N TULARE COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON $7,594, 108 04/ 18/ 17 81%
06- 0Q2604 PORTERVI LLE FROM SOUTH OF HENDERSON 400 SUNRI SE AVE. SUI TE 300 $4, 830,502 05/09/17 63%
CNHP- PO65- (106) B AVE UC TO JUNCTI ON ROUTE 137 ROSEVI LLE CA 95661 $0 01/18/18
-0 PAVEMENT PRESERVATI ON
HA22
06- TUL- 65- 31. 6/ 39. 6 IN TULARE COUNTY | N AND NEAR EXETER A TEI CHERT & SON | NC. DBA $3, 947,000 09/ 28/ 17 0%
06- 00804 FROM JUNCTI ON ROUTE 137 TO JUNCTION  TEI CHERT CONSTRUCTI ON $0 10/ 27/17 0%
ACNH- P065- (107) E $0 ?
ROUTE 198 400 SUNRI SE AVE. SUI TE 300
-0 AC OVERLAY ROSEVI LLE CA 95661

HA22
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL-99-31.2/32.5 IN TULARE COUNTY IN TULARE AT WABO LANDSCAPE & CONSTRUCTI ON $1, 036,999 09/ 28/ 17 37%
06-332214 CARTM LL AVENUE OVERCROSSI NG 726 ALFRED NOBEL DR $403,506 10/ 27/ 17 39%
LANDSCAPE M TI GATI ON HERCULES CA 94547 $387,535 04/18/18
HA25
06- TUL- 99- 39. 6/ 41. 3 ON ROUTE 99 | N TULARE COUNTY I N GRANI TE CONSTRUCTI ON COMPANY ~ HAROLDSEN, BRENT $31, 660, 240 02/ 24/ 17 46%
06- 471504 $19, 207,835 03/ 15/ 17
GOSHEN FROM NORTH OF M LL CREEK 2716 S. GRANI TE COURT 3240 N. M LLBROOK 61%
DI TCH TO NORTH OF NORTH GOSHEN FRESNO CA 93706 AVENUE $1,942,146  12/14/18
OVERHEAD (BRI DGE NO. 46-55 R/ L) FRESNO, CA 93726
HE11 RECONSTRUCT | NTERCHANGE BETTY DRI VE (559) 243- 3852
06- TUL- 190- 15. 1/ 16. 9 I'N PORTERVI LLE FROM PROSPECT ST TO  GRANI TE CONSTRUCTI ON COVPANY $2,324,748 02/ 08/ 18 0%
06-0S3104 PLANO ST 2716 S. GRANI TE COURT $0 02/21/18 0%
SN;")G P190- (023) E CONSTRUCT CONCRETE MEDI AN BARRIER ~ FRESNO CA 93706 $0
HB1
06- TUL- 190- 20. 9/ 21. 2 ON ROUTE 190, IN TULARE COUNTY, NEARLEE S PAVING | NC. SHELLEY NMAGGARD $2,899, 741 09/ 23/ 15 99%
06- 035304 2,839,446 10/07/15
TP P190- (020) E PORTERVI LLE BETWEEN 0.2 M LE WEST OF 1212 NORTH PLAZA DRI VE 8530 W ROOSEVELT AVE $ s oy oo w1 98%
ROAD 284 AND 0.1 M LE EAST OF ROAD  VISALIA CA 93291 VI SALI A CA 93291 :
PL62-06 0-(36) 284 (559) 651- 8319
-0 | NTERSECTI ON | MPROVENENT
HB1
06- TUL- 190-/ 8 FROM 99/ 190 SEPARATION TO 0.4 MLE  YARBS GRADI NG AND PAVI NG I NC. $12, 093,451 11/29/17 0%
06- 461504 VEST OF ROAD 184 11339 S PEACH AVE $0 02/02/18 0%
ACST- P190- (022) E $0
0 AC OVERLAY, SHOULDER W DENING LEFT FRESNO CA 93725
HA22
06- TUL- 198- 10. 4/ 11. 2 I'N VI SALI A FROM BURKE ST OVERCROSSI NG GRANI TE CONSTRUCTI ON' COVPANY $616, 679 01/29/18 0%
06-0U7204 TO 0.5 MLE EAST OF BEN MADDOX WAY 2716 S. GRANI TE COURT $0 02/21/18 0%
SNHG- P196- (078) E $0

--0

HB1

State of California Department of Transportation

OVERCRGSSI NG
CONSTRUCT RUMBLE STRI PS

FRESNO CA 93706
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL-198-11.7/19.7 IN TULARE COUNTY I N AND NEAR VI SALIALEE' S PAVING | NC. $20, 525,101 12/01/17 0%
06- 053404 FROM LOVERS LANE UC TO ROUTE 245 1212 N PLAZA DR $0  12/26/17 0%
ACNH- P198- (077) E $0 0
0 PAVEMENT REHABI LI TATI ON (2R) VISALIA CA 93201

HA22
06- TUL-216-1.9/2.9 IN TULARE COUNTY | N AND NEAR VI SALI AWABO LANDSCAPE & CONSTRUCTI ON, BLAS MARTI NEZ JR. $332,261 06/25/ 15 32%
06- 430714 FROM LOVERS LANE TO 0.1 M LE EAST OF | NC. 8530 W ROOSEVELT AVE $3é3’ ggg fﬂ; 18; ig 94%

COVBTOCK STREET 726 ALFRED NOBEL DRI VE VI SALI A CA 93291 !

| NSTALL LANDSCAPI NG HERCULES CA 94547 (559) 651- 8321
HB4C

Totals: Authorized Final Amt: $465, 788, 689 Completed to Date: $195, 483, 272 Work ThisMonth: $11, 642, 799
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-2.7/12.1 IN LA COUNTY, IN LOS ANGELES AND LONGGRI FFI TH COVPANY TON, THANG $2, 642,766 11/15/16 55%
07-290804 BEACH FROM E. ANAHEI M STREET TO 3050 E. BI RCH STREET 17912 CRUSADER AVE. $2,134,944  12/09/16 829
ACST- PPO0- (616) E VERMONT AVENUE BREA, CA 92821 SU TE 101 $0 08/01/18
-0 UPGRADE PEDESTRI AN FACI LI TI ES CERRI TOS, CA 90703
HE71 (562) 402- 1862
07-LA-1-11.5/26 IN LA COUNTY FROM FI GUEROA ST E/O R ALDRI DGE ELECTRIC, |NC. WANG, PAUL $3,593,042 05/17/17 43%
07- 309904 TE 110 TO N/ O RTE 105 844 EAST ROCKLAND ROAD 13230 FI RESTONE BLVD $683,812 06/ 26/ 17 19%
| MPROVE TRAFFIC SIGNAL | TS MNGT SYS LIBERTYVILLE |L 60048 SUl TE E-2 $0 07/17/18
SANTA FE SPRI NGS, CA
HBAN 90670
(562) 345- 3144
07-LA-1-23.9/26.1 IN LOS ANGELES COUNTY, FROM ROSECRANS ALL AMERI CAN ASPHALT GALLARDO, SAM $1,357,980 06/07/17 45%
07- 318204 BLVD TO BEG TUNNEL 400 EAST 6TH STREET 18730 S. W LM NGTON $13,450 06/26/17 1%
DI GOUTS FROM ROSECRANS BLVD TO BEG ~ CORONA CA 92879 AVE. STE103 $0  06/30/18
RANCHO DOM NGUEZ, CA SUSPENDED
VL 90220
(310) 609- 0264
07-LA-1-35.2/59.9 IN LOS ANGELES COUNTY, ON ROUTE 1 CAL STRIPE I NC. SAYKALI , ZARI F $295,295 03/22/16 3%
07-3W204 BETWEEN [-10 AND SR-23 ROAD 2040 E. STEEL ROAD 12975 W CULVER BLVD $25,233 04/12/16 9%
I NSTALL PAVEMENT DELI NEATORS & COLTON CA 92324 LOS ANGELES, CA. 90066 $0 06/30/18
(310) 821- 1847
HVI
07-LA-1-41.8/42.8 IN LA COUNTY FROM PM41.8 TO PM 42.8 ORTI Z ENTERPRI SES | NC. DIPSIA M $1,295,000 03/20/17  100%
07-1XC204 TO REPAI R FAI LED SLOPE BY STABI LI ZING6 CUSHI NG STE 200 12975 W CULVER BLVD $855, 175 04/ 17/ 17 66%
RDWAY AND CLEAN DRAI NAGE SYSTEM I RVINE, CA 92618 LOS ANGELES, CA 90066 $0 06/30/18
DIR S EMERGENCY FORCE A (310) 345- 6270 OVER RUN
REPAI R FAI LED SLOPE & CLEAN DRAI NAGE
20.20 SYSTM
201130
07-LA-1-46.9/62.9 IN LOS ANGELES COUNTY, IN THE CI TY OF ALL AMVERI CAN ASPHALT DIPSIA M $1, 108,620 03/ 30/ 16 0%
07-4Y6704 MALI BU AND LOS ANGELES COUNTY, 400 E. 6TH STREET 12975 W CULVER BLVD $1, 9gg 82; ég; 12 0%

HVL

BETWEEN MALI BU LAGOON AND LA/ VEN
COUNTY LI NE.
PAVEMENT PRESERVATI ON

CORONA  CA 92879

LOS ANGELES CA 90066
(310) 345- 6274
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-50.3/51. 1 IN LA & VEN COUNTI ES ON ROUTE 1 PCH UNI ON ENG NEERI NG COVMPANY, | NCDAVIS, ALAN $2, 335,000 05/19/17 68%
07- 1XE604 TO CLEAR SHOULDER OF STORM DEBRI S, P.O. BOX 1000 1525 RANCHO CONEJO $815, 423 82; gg; 1; 350
CLEAR DRAI NAGE | NLETS & REPAIR ANY  VENTURA, CA 93002 BLVD SUI TE 102
STORM DAMAGE DI R S EMERG THOUSAND OAKS, CA 91320
CLEAN CLEAR STORM DEBRI S @ (805) 480- 4928
20.20 SHOULDER/ | NLETS
201130
07-LA-1-51.4/51.8 I N MALI BU FROM NORTH OF SEA VI STA C. A RASMUSSEN, | NC. DAVI S, ALAN $5, 287,155 06/ 26/ 17 30%
07-333404 DRI VE TO VI A ESCONDI DO ROADVWAY 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $494,510 07/20/17 9%

STER- 4142- (004) E
--()

SLOPE AND SOl L STABI LI ZATI ON VALENCI A CA 91355 BLVD #102 $0 10/12/18

THOUSAND QAKS, CA 91320
(805) 480- 4928

HA23
07-LA-1-/0 LA & VEN COUNTI ES VARI QUS LOCS IN ARBORVELL | NC. ARROYO, HECTOR $1,780,000 05/12/16  100%
07-4X9304 1,101, 103, 1508118 TO FELL/CHI P&HAUL 2337 AMERI CAN AVENUE 1525 RANCHO CONEJO $930, 1;(7) 8;; gg; ig 5206
AVWAY 718 DAMAGED | NFESTED TREES HAYWARD, CA 94545 BLVD. SU TE 102
DI R S EMERGENCY FORCE ACCO THOUSAND QAKS, CA 91320
FELL, CH P&HAUL DANAGED DI SEASED (805) 480- 4928
20. 20 TREES
201130
07-LA-2-10.6/12.7 IN LOS ANGELES COUNTY, FROM SYCAMORE CALMEX ENG NEERI NG | NC MOHSENZADEH, ALI $1, 540,527 04/ 17/ 17 6%
07- 3W8304 AUR TO N JCT 101/ ROUTE BREAK 2764 S VI STA AVE 13171 TELFAI R AVE $335, 7;(2) 22; 82; i; 220
GLENDALE BLVD UNDERCROSSI NG BLOOM NGTON CA 92316 SYLMAR, CA 91342
DI GOUTS (818) 746- 0669
HML
07-LA-2-17.8/19.5 IN LOS ANGELES AT ROUTE 2/ 134 DREAMBUI LDER CONSTRUCTI ON SHALVIRI, ALl $1,819,115 10/02/ 15 44%
T e e axe LB 102015 g
MAI NTENANCE SAFETY 1324 E LAWSON LANE GLENDALE, CA 91208
-0 PLACENTI A CA 92870 (818) 637- 2506
HB34
07- LA- 2- 20. 0/ 20 IN LOS ANGELES COUNTY ON VAR OUS RO STURGEON ELECTRI C CALI FORNI A, ALONZO BERNARD $5,509, 291 11/ 28/ 16 43%
DI e UTES AT VAR LocTiats 15230 F RESTONE BLD BTS2 WL g
HAR UPGRADE & MODI F FOR AMBER ALERT 13501 BENSON AVE SUITE E-2
-0 CHINO CA 91710 SANTA FE SPRI NGS CA
90670

HB4N
(562) 345- 3145



07-LA-5-4.0/5.8
07-215944

HB5 SWPPP

07-LA-5-5.8/6. 8
07- 215954
CMLN- 6207- (068) N

--0

HB5

IN LOS ANGELES COUNTY | N NORWALK FROMSECURI TY PAVI NG COMPANY | NC
0.4 MLE SOUTH OF SAN ANTONI O DRI VE 13170 TELFAI R AVENUE
UNDERCROSSI NG TO 0.7 MLE NORTH OF SYLMAR, CA 91342

Pl ONEER BOULEVARD UN

ROADWAY W DENI NG ( SEG 4)

I N SANTA FE SPRI RINGS FROM NORTH OF SECURI TY PAVI NG COVPANY | NC
ORR AND DAY OVERHEAD TO ROUTE 605 13170 TELFAI R AVENUE

I NTERCHANGE SYLMAR CA 91342

ROADVWAY W DENI NG & STRI PI NG ( SEG 5)

(562) 345- 9865

ARABE, JEROME
13230 FI RESTONE BLVD
SUI TE A-2

SANTA FE SPRINGS CA
90670

(562) 345- 3125

FAYAD, HASSAN
17912 CRUSADER AVE
SUl TE 101

CERRI TOS CA 90703
(562) 860- 3085

$127, 320, 185
$99, 618, 645
$0

$85, 117, 738
$50, 696, 422
$0

State of California Department of Transportation Page 86
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District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-/0 LA COUNTY VARI OUS LOCS ON UTI LI TY TREE SERVI CE I NC HAI LU, MESFIN $3, 485,000 05/16/16  100%
07-4X9204 2,10,57, 60,71, 1018210 TO 1700 SOLUTI ONS CTR 1201 BALDW N PARK $2, 368, Zgg 2;; %i; 13 68%

FELL/ CHI P&HAUL AWAY 1, 378 CHI CAGO, |IL 60677 BLVD

DAMAG NFESTED TREES DI R S EMERGENCY BALDW N PARK, CA 91706 OVER RUN
20. 20 FORCE ACCOUNT (909) 322- 6107

' FELL, CH P&HAUL DAMAGED DI SEASED

201130 TREES
07-LA-5-1.7/3.9 IN LOS ANGELES COUNTY ON ROUTES 5, PETERSON- CHASE GENERAL CHUNG, DEREK $513,558 04/26/17  100%
07-3W904 101, 5, 710 VAR OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 902 SAN GABRI EL BLVD $342, 328 82; %g; i; 67%

BRI DGE PRESERVATI ON:  PATCH DECK 16351 CONSTRUCTI ON Cl RCLE VES ROSEMEAD, CA 91770

IRVINE CA 92606 (626) 342- 7345 OVER RUN
HVB
07-LA-5-1.8/3 IN LOS ANGELES COUNTY | N SANTA FE FLATI RON VEEST | NC LEE, PETER $97, 484,551 08/19/11 93%
?7-2122903_(9'\] ) SPRI NGS AND NORWALK FROM ALONDRA 1770 LA OOSTA MEADOAS DRIVE 11229 S. \OODRUFF $95, 948, 4;% gg; %g; 1; 98%
Voo BOULEVARD OVERCROSSI NG TO SHOEMAKER ~ SAN MAROCS CA 90278 AVE.

-0 AVENUE OVERCROSS! NG DOAKEY, CA 90241

W DEN AND REALI GH FREEWAY W TH PCC .
MBS SWPPP (562) 401- 3333
07-LA-5-2.7/4 IN LOS ANGELES COUNTY | N SANTA FE FLATI RON VEST | NC FREMPONG, SAM $81, 072,352 08/14/12 94%
07-215934 SPRI NGS AND NORWALK FROM 0.1 M LE 1770 LA COSTA MEADOAS DRIVE 13230 S FI RESTONE $79, 659, 7;8 gg; ;g; i; 97%

NORTH OF CARMENI TA ROAD OVERCROSSI NG SAN MARCOS CA 92078 BLVD SU TE A

TO 0.1 MLE NORTH OF SIL SANTA FE SPRI NGS, CA

W DEN AND REALI GN FREEWAY 90670
HB5 SWPPP

08/23/12  80%
09/ 18/ 12
03/20/18 /8%

04/24/14  55%
05/ 13/ 14
12/18/18 ~ 80%
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-6.8/11.8 IN LOS ANGELES COUNTY | N SANTA FE RV CONCRETE, | NC. OREGEL, MARTI N $928,969 11/29/17 0%
07- 3W804 SPRI NGS, Pl CO RI VERA, DOWKEY, MONTEBEL ~ 605 E COWMERCI AL ST 11229 S. WOODRUFF AVE 23 ég; gg; 1; 0%

LO AND CI TY OF COWWERCE FROM ROUTE  ANAHEIM CA 92801 DOMEY, CA 90241

5/ 605 SEPARATION TO 0.2 M (562) 401- 3333

REPLACE CONCRETE SLABS
HML
07-LA-5-13.7/26.7 IN LOS ANGELES COUNTY, | N LOS ANGELES POAELL CONSTRUCTORS | NC SHALVI RI, ALl ASGHAR $3, 713,898 01/ 05/ 17 91%
07-305504 AND GLENDALE, FROM |-710 TO SR- 34 8555 BANANA AVENUE 2090 FERN LANE $3,806, 825 01/30/17 98%

ACHS- | M0- (529) 8 $0 04/30/18

0 SAFETY | MPROVEMENTS; UPGRADE METAL ~ FONTNA CA 92335 GLENDALE, CA 91208

(818) 254- 7383

HB1
07- LA-5-13.8/19. 2 IN LOS ANGELES COUNTY LA-5 PAVEMENT SECURI TY PAVI NG COVPANY, |NC. CHUNG, DEREK $15, 148, 852 05/ 31/ 16 68%
07-300704 REHAB FROM ROUTE 5/ 710 SEPERATI ON TO13170 TELFAI R AVE 902 SAN GABRI EL BLVD $7,639,126  06/20/16 49%
NHPI - 0052- (979) E MAI N STREET UNDERCROSS! NG SYLMAR CA 91342 ROSEMEAD, CA 91770 $0 06/06/18

0 PVMI REHAB (310) 345- 6203
HA22
07- LA-5-14. 9/ 16. 8 IN LA COUNTY IN LOS ANGELES ON ROUTE FUTURE DB | NTERNATI ONAL INC  PATEL, PRAVIN $1,327,845 12/04/13 0%
07-272404 5 FROM | NDI ANA STREET UNDERCROSSI NG 8707 RESEARCH DRI VE 902 SAN GABRI EL $1,297,431 01/09/14 0%
NHPI- 005 - (965) E TO BOYLE STREET OVERCROSSI NG I RVINE CA 92618 BOULEVARD $0 12/01/17
-0 REPLACE PLANTI NG AND | RRI GATI ON SYS ROSEMEAD, CA 91770 PLANT EST
HAd2 (626) 572- 6700 SATI S
07-LA-5-16. 1/ 17 IN LOS ANGELES ON ROUTE 5 FROM EUCL  PETERSON- CHASE GENERAL AZI MA, HASSAN $5, 674, 161  01/18/ 18 0%
07-296404 ID AVE TO SEVENTH ST, ON RTE 10 FRO MENG NEERI NG CONSTRUCTI ON, | NC. 3212 ROSEMEAD $0 02/09/18 0%
ACNH X037- (202) B LA RIVER TO RTE 5 AND ON RTE 60 F ROM16351 CONSTRUCTI ON Gl RCLE VEES BOULEVARD STE100 $0
-0 SOTO ST TO 0.2 ME IRVINE CA 92606 EL MONTE CA 91731
B34 ROADWAY SAFETY | MPROVEMENT (626)572-6732
07- LA-5-18.2/26. 7 IN LOS ANGELES COUNTY IN LOS YAKAR TRAN, DANGLONG $738,476 03/ 26/ 14 0%
07-284204 ANGELES, GLENDALE, AND BURBANK FROM 689 EAST SAN BERNARDI NO ROAD 2090 FERN LANE $750,415 04/17/ 14 0%
STPE-005 - (093)E ROUTE 5/ 10 SEPARATI ON TO ROUTE 5/134 COVINA CA 91723 GLENDALE, CA 91208 $0  08/20/18
-0 SEPARATI ON (818) 637- 2506 PLANT EST

| MPROVE | RRI GATI ON AND PLANTI NG SATI S
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 07
M
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-5-18. 4/ 23.2 IN LOS ANGELES COUNTY, AT VARl OUS POWELL CONSTRUCTORS, | NC. AMADI, PATRI Cl A $4,596, 797 01/ 20/ 16 36%
I%L-Pf?ggg‘l- s 11 LOCATI ONS FROM ROUTE 5/10 SEPARATI ON8555 BANANA AVENUE 13171 TELFAI R AVENUE $4, 370, 1;8 (1’1; gg; 12 95%
(3 ) TO 0.2 MLES NORTH OF FLECTCHER DRI VE FONTANA CA 92335 STE 101
-0 UNDERCROSS! NG SYLMAR, CA 91342
o STORM WATER M TI GATI ON, CONSTRUCT (818) 364- 2760
07- LA-5-20. 3/53. 9 IN LOS ANGELES COUNTY ON ROUTES 5,  ODONNELL CONSTRUCTION, INC.  KWAN, KIN $1, 402,086 04/ 26/ 17 87%
07-3W2304 14, 110, 118 AND 710. 559 W COVI NA BLVD 2090 FERN LANE $1, 093, Oég 82; g; i; 78%
BRI DGE PRESERVATI ON:  PATCH DECK SAN DI MAS CA 91773 GLENDALE, CA 91208
(562) 572- 6016
HVB
07- LA-5-20. 3/ 20. 3 IN LOS ANGELES, ROUTE 005 PM 20.31  CL COATINGS, |NC. DBA CL EL JAVAL, JAMAL $16, 726,000 06/ 30/ 15 63%
Or Ived0s e PAI NT BRI DGE I NDUSTRI AL COATI NGS, | NC. 2090 FERN LANE $16, 650, 8;‘(‘) QNS osw
N (107) 11650 WESTERN AVE. GLENDALE, CA 91208
0 STANTON CA 90680 (818) 637- 2506
HA21
07- LA-5-25.2/25.9 IN THE CI TIES OF LOS ANGELES AND WEST COAST PUBLIC WORKS, |NC. EL JAMAL, JAMAL $3, 190,417 12/ 07/ 15 85%
%}ﬁ?gf?;_( )0 GLENDALE, ON THE COLARADO FREEWAY 10101 ETON AVE 2090 FERN LANE $2, 301, 7;3 84115 %g; ig 729
EXTENSI ON, FROM SOUTHBOUND ROUTE 5  CHATSWORTH CA 91311 GLENDALE, CA 91208
810-9& -() ON-RAMP TO VEST COLORADO STR (818) 637- 2506
CONSTRUCT MEDI AN BARRI ER
HB1
07-LA-5-25.2/27.5 IN LOS ANGELES ON ROUTE 5 FROM YAKAR AZI MA, HASSAN $2,574,723 11/07/13 0%
m: |2_77(7)(L)J;1_ 0861 £ COLORADO EXTENSI ON TO HAZEL STREET 689 EAST SAN BERNARDI NO ROAD 3212 ROSENEAD BLD, $2, 325, Sgg (1)25 gg; 12 0%
(086) PUC AND ON ROUTE 134 FROM VI CTORY COVI NA, CA 91723 SUl TE 100
-0 BOULEVARD/ Rl VERSI DE DRI VE TO S EL MONTE, CA 91731 PLANT EST
o EROSI ON CONTROL AND SLOPE PAVI NG (626)572- 6732 SATI S
07- LA-5-26. 6/ 31. 3 IN LA COUNTY RTE 5 TO REMOVE EXI ST  SECURI TY PAVI NG COMPANY I NC  SHI H, JAMES $635,000 03/22/17  100%
07- 1XE004 SLABS &REPLACE W RAPI D SET CONCRETE 13170 TELFAI R AVE 601 S. GLENOAKS BLVD $576, 822 825 gi; i; 91%
ALSO REPAI R MANHOLE COVERS & ASSOC.  SYLMAR, CA 91342 STE 310
POT HOLES DIR S EMERGEN BURBANK, CA 91502 OVER RUN
2. 20 REMOVE & REPAI R FAI LED PAVENENT (818) 535- 4110
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-26.7/29. 4 IN LOS ANGELES COUNTY IN LOS SECURI TY PAVI NG COVPANY, I NC SHIH, JAMES $71, 197,435 12/06/10 86%
mgéggé-(oss) ANGELES, GLENDALE AND BURBANK FROM 13170 TELFAI R AVENUE 601 S GLENGAKS BLVD $56, 655, zgg ég; S% 13 78%
ROUTE 5/ 134 SEPARATI ON TO MAGNOLIA  SYLMAR, CA 91342 SUl TE 310
-0 BOULEVARD OVERCROSSI NG BURBANK, CA 91502
CONSTRUCT HOV LANES .
MBS SWPPP (818) 333- 9876
07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY | N BURBANK FROMSECURI TY PAVI NG COMPANY | NC  GURFI NKEL, VLADI M R $199, 622,960 11/29/12 64%
IOK/; 1(2)(1)?/\?078) WVEST MAGNCLI A BOULEVARD OVERCROSSI NG13170 TELFAI R AVENUE 13171 TELFAI R AVE, $128, 559, Ogg (1)55 ig; %g 64%
TO 0.3 M LE NORTH OF BUENA VI STA SYLMAR, CA 91342 STE 101
-0 STREET/ W NONA AVENUE SYLMAR, CA 91342
REALI GN ROUTE 5 AND RAI LROAD TRACKS .
HBS SVPPP (562) 572- 5538
07-LA-5-35.0/47.1 LA 5810 REPAI R OF WASHOUT J MCLOUGHLI N ENGI NEERI NG SALMAN, RI DWAN $345,000 03/24/17  100%
07- 1XE204 SLOPES, REPLACE&REPAI R DAVAGED COVPANY, | NC. 25061 W AVE. $356, 933 8?;%15 1; 99%
24" CMP, DRAI NAGE SYSTEM CHAIN LINK 10641 FULTON COURT STANFORD, #70
FENCE, & AC DIKE. DIR S EMERGENCY RANCHO CUCAMONGA, CA 91730 VALENCI A, CA 91355 OVER RUN
20. 20 FOR (661) 257- 0273
' CLEAN AND REPAI R DAMAGED SLOPES
201130
07-LA-5-C 43. 9/ C46. 3 IN LA, RT 5 TRUCK LANES CNTY LN ROADSECURI TY PAVI NG COMPANY, | NC. AL-JAVAL, ABDUL $16, 153,330 01/13/16 59%
%L—P??ggg{( 'a OVERHEAD TO 0.2 M LE SOUTH OF WELDON 13170 TELFAI R AVE 13171 TELFAI R AVE $15, 645, 323 825 2;; 12 96%
CANYON OVERCROSSI NG SYLMAR CA 91342 #101
115 E-0 ROADWAY REHAB SYLMAR, CA 91342
A2 (805) 797- 1348
07- LA-5-44. 2/ 46 IN LOS ANGELES COUNTY, FROM I-210 | C CHUMD CONSTRUCTI ON | NC SH H, JAMES $4, 869,481 12/12/16 42%
2&&8?{83‘7‘_(197) c TO 1/2 M LE SOUTH OF WELDON CANYON 14425 JOANBRI DGE STREET 601 S. GLENOAKS BLVD $3, 810, 3;8 8%5 gg; i; 78%
ROAD BALDW N PARK CA 91706 SUl TE 310
-0 SAFETY ENHANCEMENT BURBANK, CA 91502
HBAN (818)535-4110
07- LA-5-45. 4/ 61. 2 IN AND NEAR SANTA CLARITA, FROM 0.5 GUY F. ATKI NSON CONSTRUCTI ON W DJAJA, DANI EL $129, 038,450 04/17/17 24%
2(7:; 3528(2);1_(122) c M LES SOUTH OF | -5/SR-14 SEPARATION LLC 25061 W AVENUE $30, 244, 3;3 825 %g; % 24%
0 TO 1.7 M LES NORTH OF LAKE HUGHES 18201 VON KARMAN AVE STE 800 STANFORD, STE70
ROAD UNDERCROSSI NG I RVINE CA 92612 VALENCI A CA 91355
ROADWAY REHABI LI TATI ON (661) 257- 0273

HA22
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-1/0 LA COUNTY VARl OUS LOCS ON DAVEY TREE SURGERY COMPANY OREGEL, MARTI N $2,585,000 05/26/16  100%
07-4X9504 5,47, 91, 105, 110, 405, 605, 710 TO P.O BOX 5015 11229 S. WDODRUFE $2, 522, 7;8 %; ég; 13 100%
FELL/ CHI P&RHAUL AVAY 1,010 DAMAGED LI VERMORE, CA 94551 AVE. 01/ 30/ 18
| NFESTED TREES DI R S EMERGENCY FORCE DOMNEY, CA 90241 COVPLETED
20. 20 A (562) 401- 3333
' FELL, CHI P&HAUL DAMAGED DI SEASED
201130 TREES
07-LA-5-/1.5 IN LOS ANGELES AND ORANGE COUNTI ES | NSECURI TY PAVI NG COMPANY, | NC. SAKER, GEORGE $143, 146,313 05/ 27/ 16 20%
EIL-PIZ_lgngJ‘Zl_(%l) N BUENO PARK, LA M RADA, CERRI TOS SANTA 13170 TELFAIR AVE 13230 FI RESTONE BLVD $34, 720, ogé 8;; (1)3; %(13 4%
FE SPRI NGS FROM ARTESI A BLVD SYLMAR CA 91342 SANTA FE SPRINGS, CA
M206-62 0- (062) N UNDERCROSSI NG TO NORTH FO 90670
;-1;353) W DEN AND REALI GN FREEWAY ( SEGVENT (562) 345- 3125
07-LA-10-2.1/14.8 IN LOS ANGELES COUNTY, FROM SR-1 TO CROSSTOWN ELECTRI CAL & DATA, ALONZO, BERNARD $2, 970,527 11/ 30/ 15 66%
07- 308604 1-110 I NC. 13230 Fl RESTONE BLVD $2,195,825 12/17/15 26%
NHPI - X037- (187) E UPGRADE RAVP METERI NG SYSTEM 5463 DI AZ ST. STE E- 2 $0 03/12/18
0 | RWNDALE CA 91706 SANTA FE SPRINGS, CA
HBAN 90670
(562) 345- 3145
07-LA-10-11.0/ 14 IN LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTION, INC. DI PSI A, M CHAEL $1,391,011 08/22/17 38%
OAE f/?ﬁg(l)g_(g%) c FROM WEST BOULEVARD OVERCROSSI NG TO 133 N. Pl XLEY STREET 12975 W CULVER BLVD $25, Ogé 825 (1)35 %(7) 204
0 0.2 M LE EAST OF VERVONT AVENUE ORANGE CA 92868 LOS ANGELES, CA 90066
UNDERCRGCSSI NG (310) 345- 6270
ROADVAY SAFETY | MPROVEMENT
HB34
07-LA-10-22.3/28.2 IN LA CO FR PM 22.3/28.2 IN ALHAMBR SPECTRUM CONSTRUCTI ON GROUP, | ZADPANAH, MOE $2,931,867 11/16/17 0%
07- 318004 0 12/18/17
ACIM 010- (838) E A, SAN GABRI EL, EL MONTE, SEVERAL BR I NC. 3212 ROSEMEAD 20 07/ 20/ 18 0%
0 CLOSURE POUR, DECK METH, POLYESTER 32 EDELNMAN BOULEVARD #100
IRVINE CA 92618 EL MONTE, CA 91731 SUSPENDED
Hao1 (626) 572- 6732
07-LA-10-24. 8/ 46.7 IN LOS ANGELES COUNTY ON ROUTES 10, PETERSON- CHASE GENERAL | ZADPANAH, MOE $4,125,949 05/ 22/ 17 99%
07- 3W2004 39, 164 AND 710. ENG NEERI NG CONSTRUCTI ON, | NC. 3212 ROSENEAD BLVD $2, 672, 228 8?5 gg; 1; 68%
BRI DGE PRESERVATI ON: PATCH DECK 16351 CONSTRUCTI ON ClI RCLE VES syl TE 100
IRVINE CA 92606 EL MONTE, CA 91731

HVB (626)572-6732
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-10-33.2/37.2 LA COUNTY IN CI TY OF BALDW N PARK ANDAMES CONSTRUCTI ON, PUNJABI, RAJ $95, 686, 099 02/ 10/ 14 68%
m&ggg‘;-(osg) VEST COVI NA FROM PUENTE AVENUE TO 2000 AMES DRI VE 1041 W BADI LLO, $69, 456, ogg 8;5 S;; 1;1 79%
Cl TRUS STREET BURNSVI LLE, MN 55306 SUITE 112
-0 CONSTRUCT HOV LANES & SOUNDWALLS COVI NA, CA 91722
HBS (626) 339- 1601
07-LA-10-37.2/42. 4 IN LA COUNTY FROM Cl TRUS STREET IN  GUY F. ATKI NSON CAO, RUDY $176, 063,001 11/ 16/ 15 27%
RJL;Dllinglljg-(SZQ) c VEST COVI NA TO ROUTE 57 | N POVONA 18201 VON KARMAN AVE STE 800 721 BREA CANYON RD $76, 141, 5% (1)2; gg; %g 43%
N62. 07 00 W DEN FREEWAY, CONSTRUCT HOV LANES I RVINE CA 92612 STE 6
__()' -(0) WALNUT, CA 91789
. (909) 594- 3739
07- LA- 14-27.6/28. 6 IN LA COUNTY RTE 14 TO REPAIR FAI LED BALTAZAR CONSTRUCTI ON, TIEU, FRED $460, 000 04/28/17  100%
07- 1XE504 SLOPETHAT HAS SLI D TO RDWAY, CLEAN 236 E. ARROW HWY 45120 13TH STREET $380, 3;3 8?5 gg; 1; 83%
DEBRI S&PLACETEMP RAI LI NG @ SHOULDER COVI NA, CA 91722 VEST
TO PREVENT DEBRI'S DI R LANCASTER, CA 93534
20. 20 STORM CLEANUP & REPAI R OF SLOPES (661) 726-0148
201130
07-LA-14-32.1/60.7 I N SANTA CLARI TA AND PALMDALE FROM  MYERS AND SONS CONSTRUCTI ON, MOHSENZADEH, ALl $6, 069, 240 06/ 29/ 17 0%
%ngy\ﬁg‘;_ c 0.2 MLE NORTH OF SANTA CLARA RIVER LP 13171 TELFAI R AVE 23 82; %; 1; 0%
(B ) TO TECHNOLOGY DRIVE UNDERCROSSING 4600 NORTHGATE BLVD SUI TE 100 #101
-0 PCC GRIND, SLABS REPAIR CPCOL SACRAVENTO CA 95834 SYLMAR, CA 91342 SUSPENDED
™ (818) 746- 0669
07-LA-22-/1.5 IN LOS ANGELES COUNTY, CITY OF LONG ALL AVERI CAN ASPHALT LEE, PETER $1, 556, 788 06/ 14/ 17 81%
07-1W604 BEACH, RTE LA 22, FRPMO0.0/1.5 , 400 EAST 6TH STREET 11229 S. WOODRUEE AVE $1, 492, 1;3 8;; ;g; i; 91%
DI GOUTS, ADA CURB RAMPS UPGRADE, CORONA CA 92879 DOMNEY, CA 90241
OVERLAY. (562) 401- 3333
DI GOUT ADA CURB RAMP UPGRADE &
HML
07-LA-27-/11 LA 27 TOPANGA CANYON FROM LA-1 UNI ON ENG NEERI NG COMPANY, | NCSAYKALI, ZARIF $1, 985,000 02/03/17  100%
07- 1XC004 JUNCTI ON NORTH TO MULHOLLAND DR PO BOX 1000 12975 W CULVER BLVD. $633, 3;3 82; gg; 1; 3204
| NTERSECTI ON CLEAR RDWY OF DEBRIS & VENTURA, CA 93002 LOS ANGELES, CA 90066
STABI LI ZE SIDE SLOPES DIR S EME (310) 821- 1847 OVER RUN
20, 20 CLEAR ROADWAY OF DEBRI' S & STABI LI ZE

201130

State of California Department of Transportation
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Location xwaraea

Contract : Bid + CCOs Approved %Time

Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work

Pgm Code Type Of Work Contractor 9 This Month Accepted Message

07-LA-47-.8/.8 IN LA COUNTY VAR OUS ROUTES 47,110 & O DONNELL CONSTRUCTION, INC. BU, KEVIN $307,000 02/21/17  100%

07-1XC404 405 REPAI R WASHED OUT SUPPORT SLOPES 559 W COVI NA BLVD. 11229 S. \WOODRUFF $316’323 83522;1; 98%
& SI NKHOLON LA 405 @ ROSECRANS AVE UC SAN DI MAS, CA 91773 AVE.
DUE TO STORMSDI R S DOMNEY, CA 90241 OVER RUN
REPAI R SLOPES & SI NKHOLES DUE TO (562) 401- 3333

20.20 STORMB

201130

07-LA-47-.9/2 IN THE CI TY OF LOS ANGELES AT TERM  GOLDEN STATE BRI DGE, | NC. TON, THANG $15, 539, 505 04/ 06/ 16 7%

%Lb?ggzgf(Oll)E I NAL | SLAND, VI NCENT THOVAS BRI DGE 53 3701 MALLARD DRI VE 17912 CRUSADER AVE $1,852,8;8 835%2;12 12%
1471 BENI CI A CA 945101195 SUl TE 101

-0 BRI DGE SEI SM C RESTORATI ON CERRI TOS CA 90703

Aol (562) 860- 3085

07-LA-47-3.4/ 4.6 IN LOS ANGELES COUNTY I N LONG BEACH M C M CONSTRUCTI ON | NC SU, HAMMVER $325, 312,805 06/ 30/ 11 84%

%Léé?ﬁéﬁé_(01o)N AND LOS ANGELES ON ROUTE 47 FROM 460 N. HENRY FORD AVENUE 450 N. HENRY FORD $206,898,4gg 8;;;35;3 82%
OCEAN BOULEVARD TO ROUTE 103 WLM MGTON, CA 90744 AVENUE

-0 JUNCTI ON AND ON ROUTE 103 FROM W LM MGTON, CA 90744
REPLACE STEEL BRIDGE WTH CI P .

Aot SvPPP (562) 216- 5940

07-LA-57-4.4/12. 1 IN LOS ANGELES COUNTY, IN THE CI TIES MYERS AND SONS CONSTRUCTI ON, KAROUT, REDA $12,592, 614 07/22/16 74%

07- 302604 6,889, 268 08/11/16

TP PO (062) E OF DI AVOND BAR, POMONA, AND SAN LP $ o 092910 53%
DI MAS, BETWEEN SR-60 AND | -210 4600 NORTHGATE BLVD. SUI TE 10

-0 PAVEMENT REHABI LI TATI ON SACRAVENTO CA 95834

HA22

07-LA-60-.3/3.1 IN LOS ANGELES COUNTY | N AND NEAR LOS GRI FFI TH COVPANY HAI LU MESFI N $2, 515,675 09/ 06/ 16 24%

%Lﬁ?§g§$?(191)E ANGELES FROM BOYLE AVENUE 3050 E. BIRCH ST. 1201 BALDW N PARK $l'122'4§é 82;23;;2 44%
UNDERCROSSI NG TO EASTERN AVENUE BREA CA 92821 BLVD.

-0 OVERCROSS| NG FROM EYCLI D UNDER CR BALDW N PARK CA 91706

HA42 STORM WATER SOURCE CONTROL (213) 453- 7555

07-LA-60-3.7/6.3 IN THE CI TIES OF LOS ANGELES, ODONNELL CONSTRUCTI ON, INC.  AZI MA, HASSAN $2,816,246 01/ 16/ 18 0%

07-295804 MONTEREY PARK, MONTEBELLO FROM MEDNI K559 W COVI NA BLVD $0 02/02/18

ACNH PO60- (151) E 3212 ROSEMEAD BLVRD, $0  08/26/19 0%

--0

HB34

State of California Department of Transportation

AVE TO MARKLAND DRI VE
ROADSI DE SAFETY | MPROVEMENTS

SAN DI MAS CA 91773

STE 100
EL MONTE, CA 91731
(626) 572- 6732
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-60-7.4/8.1 IN LA COUNTY, IN CITY OF MONTEBELLO POWELL CONSTRUCTORS, | NC. CHUNG, DEREK $6, 954, 086 11/ 16/ 15 83%
g‘T’;D ?i(;éif‘(om)E AT PARAMOUNT BOULEVARD OVERCROSSI NG 8555 BANANA AVENUE 902 SAN GABRI EL BLVD $7, 027, 8;3 ég; g% 12 99%
"0 REALI GN RAMP & APPROACHES TO NEW BR FONTANA CA 92335 ROSEMEAD, CA 91770
(310) 345- 6203

HA23
07- LA-60-23.8/24.5 LA COUNTY, | N DI MOND BAR AND POMNELL CONSTRUCTORS, | NC. SANDOVAL, MARTI N $5,167,822 01/08/ 16 92%
07-255104 I NDUSTRY AT GRAND AVENUE/ SR 57/ 60 | C 8555 BANANA AVENUE 721 BREA CANYON RD #6 $2, 718, 123 8%5 gg; ig 5096

CONTRUCT ON- RAMPS * PHASE 1 FONTANA CA 92335 VALNUT, CA 91789

(909) 594- 9311 SUSPENDED

HE11
07- LA- 60-24. 4/ 25. 3 IN LOS ANGELES COUNTY | N DI AMOND BAR ORTI Z ENTERPRI SES, | NC. SANDOVAL, MARTI N $15, 712,328 09/19/16 38%
07-279114 AND CI TY OF | NDUSTRY FROM GRAND 6 CUSHI NG SUl TE 200 721 BREA CANYON ROAD $11, 464,260 09/ 28/ 16 9
TTDG 6204- (076) : $0 09/30/19 /3%

AVENUE OVERCROSSING TO 0.1 M LE WEST |IRVINE CA 92618 SUITE 6
-0 OF PROSPECTOR ROAD UNDER WALNUT, CA 92789

CONSTRUCT RAMPS/ AUXI LI ARY LANE (909) 594- 3720
07-LA-91-6.1/11.4 IN LOS ANGELES COUNTY ON ROUTE 91 SECURI TY PAVI NG COVPANY, FREMPONG, S. $4, 689, 689 05/ 19/ 16 83%
07-1v8804 FROM 0.1 M LE EAST OF VERMONT AVE TO 13170 TELFAIR AVE $3, 664, 452 06/ 13/ 16 7%
NHP- X037- (193) E BUTLER AVE UNDERCROSSI NG AND ON ROUTE SYLMAR CA 91342 $0 03/20718
-0 110 FROM 0.3 M LE SQU

PCC GRIND, SLABS REPAIR GRI ND
HML
07-LA-91-6.3/6.3 IN LOS ANGELES COUNTY, ON ROUTE 405, MYERS AND SONS CONSTRUCTI ON, HERRERA, EDGAR $1,446,199 11/ 16/ 16 98%
2&?;8;32‘71_ Lom & IN THE O TY OF | NGLEWOOD, AND ROUTE LP 18730 S. W LM NGTON $1, 167, 7;8 ég; gg; 12 81%

(194) 91, ROUTE 105, ROUTE 110, IN THE CI TY 4600 NORTHGATE BLVD, SUITE 10 AVE #103

-0 OF LOS ANGELES VAR SACRAMENTO CA 95834 RANCHO DOM NGUEZ, CA SUSPENDED

HB1

07-LA-91-6.5/ 11
07- 290104
HSNH PG -( )X

7184- E -()

HB1

I NSTALL HI GH FRI CTI ON SURFACE

I'N LOS ANGELES COUNTY ON ROUTES 91
AND 105 AT VARI QUS LOCATI ONS
I NSTALL CONCRETE BARRI ERS &

AUTOBAHN CONSTRUCTI ON | NC.

933 N. BATAVI A ST.
ORANGE CA 92867

90220
(310) 609- 0264

TON, THANG
17912 CRUSADER AVE.
SUI TE 101

CERRI TOS, CA 90703
(562) 860- 3085

$7,957,165 12/30/ 15
$6, 454, 418 01/ 25/ 16
$0 03/30/18

82%
80%
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-7.0/7.2 IN CARSON, ON EASTBOUND 91 AT MAIN ST SEMA CONSTRUCTI ON, | NC. HERRERA, EDGAR $661,111 06/12/17 31%
07-4T6304 / ALBERTONI OFF RAMP-ON RAMP AREA 320 GODDARD WAY SUI TE 150 18730 S. W LM NGTON $454,4gg 825?351; 71%
RE- GRADE SLOPE, | MPROVE DRAI NAGE, IRVINE CA 92618 AVE. #103
RANCHO DOM NGUEZ, CA SUSPENDED
HAd2 90220
(310) 609- 0264
07-LA-91-11.3/20.7 IN LOS ANGELES COUNTY, BETWEEN [-710 USS CAL BUI LDERS TRAN, KELVIN $15, 679, 926 01/13/16 98%
07- 306204 11,527,531 02/ 03/ 16
NP Pos L (142) E I N LONG BEACH AND 183RD STREET IN 8051 MAIN STREET 11229 S \WDODRUFE $ 3 oo 73%
CERRI TOS STANTON CA 90680 AVENUE
-0 MAJOR ROADWAY REHABI LI TATI ON DOMEY, CA 90241
A2 (562) 401- 3333
07-LA-91-11.4/11. 4 IN LOS ANGELES COUNTY, | N LONG BEACH, POAELL CONSTRUCTORS | NC HERRERA, EDGAR $1, 215,190 01/18/18 0%
Réhﬁ?éégi.(l4e)e AT THE BUTLER- ARTESI A UNDERCROSSI NG 8555 BANANA AVENUE 18730 S W LM NGTON :g 02/ 02/ 18 0%
BRI DGE FONTNA CA 92335 AVE #103
-0 UPGRADE BRI DGE RAI LI NGS RANCHO DOM NGUES, CA
Aol 90220
07-LA-91-11.8/14.1 IN THE CI TY OF LONG BEACH, FROM LOS STL LANDSCAPE, | NC. ARI AS, JUAN $1, 093,603 10/31/17 2%
géha?gggi_(l45)E ANGELES RI VER BRI DGE TO DOANEY AVENUE 8122 COVPTON AVE. 11229 SOUTH WDODRUFF $2'6§g é%ji;ji; 0%
ENHANCE HI GHWAY WORKER SAFETY BY LOS ANGELES CA 90001 AVENUE
-0 DOVWKEY, CA 90241
HB34 (562) 401- 3333
07-LA-91-12.9/13.7 IN LOS ANGELES COUNTY LONG BEACH WB CALPROMAX ENGI NEERING, INC  HERRERA, EDGAR $418,096 09/12/16 90%
07-4T7704 91 ONRAMP FROM NB CHERRY AVE EB 91 650 N. ROSE DR #186 18730 S W LM NGTON $40212§g ég;éi;ig 96%
ONRAMP FROM  SB PARAMOUNT BLVD PLACENTI A CA 92870 AVE STE 103
MODI FY S| GNAL/ LI GHTI NG RANCHO DOM NGUEZ, CA SUSPENDED
HB4N 90220
(310) 609- 0264
07-LA-101-1.3/6.3 IN LOS ANGELES COUNTY AT VARI OUS VESTCOAST PUBLI C WORKS, INC  AZI MA, HASSAN $993,840 10/11/17 0%
07-298604 LOCATI ONS 20058 VENTURA BLVD #318 $0 11/20/17
ACNH QLO1- (323) E 8212 RCSEMEAD BLVD $0 08/17/18 0%

--0)

HB34

State of California Department of Transportation

ROADSI DE SAFETY | MPROVEMENTS WOODLAND HILLS CA 91364

#100
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-101-1.8/15.6 IN LA ONTY IN LA AT VAR LOCS FROM YAKAR PATEL, PRAVIN $898, 460 12/ 23/ 14 0%
g‘T’;D E?igg‘;_ 173 E BEAUDRY AVE TO HAZELTINE AVE AVENUE 689 EAST SAN BERNARDINO RD 902 SAN GABRI EL BLVD $815, 328 8%5 gg; 13 0%
(173) PLANTI NG AND | RRI GATI ON COVINA CA 91723 ROSEMEAD CA 91770
-0 (626)572- 6700 PLANT EST
HB34 SATI S
07-LA-101-11.4/11.8 IN LOS ANGELES AT ROUTE 101/134/170 MARTI NEZ LANDSCAPE CO., INC. AMADI, PATRIClA $1, 278,755 09/29/15 0%
RJL_P-Z%égf‘(ng)E I NTERCHANGE 12357 SAN FERNANDO ROAD 13171 TELFAI R AVE $1, 314, sgg é% ;4715 ig 0%
MAI NTENANCE SAFETY *2012 SHOPP SYLMAR CA 91342 SUl TE 101
0 SYLMAR, CA 91342 PLANT EST
- (818) 364- 2760 SATI S
07-LA-101-11.8/35.3 I'N LA COUNTY FROM JUNCTI ON 170 TO MYERS AND SONS CONSTRUCTION, EID, EM LE $56, 235,347 11/19/14  100%
TP e VIRORIED GION RO 7 5225 CRAFCRD AVE L2 T98 LAI0LE oy
0 (247) SLAB REPLACEMENT/ COLDPLANE AC O L 4600 NORTHGATE BLVD PACO MA, CA 91331
SACRAMENTO CA 95834 (818) 768-1939
HA22
07-LA-101-16.7/16. 7 IN LOS ANGELES NORTHBOUND 101 OFF-  PETERSON- CHASE GENERAL SAYKALI, ZARIF $311,125 05/11/15 76%
07-4T6104 RAMP AT SEPULVEDA BOULEVARD ENG NEERI NG CONSTRUCTI ON, | NC. 12975 CULVER BLVD. $2083, 423 825 gg; ig 73%
CURB RAMPS/ MODI FY S| GNAL/ LI GHTI NG 16351 CONSTRUCTI ON Ol RCLEVEST | 0S ANGELES, CA. 90066
I RVINE, CA 62606 (310) 821- 1847
HB4N
07-LA-101-29.2/38.1 IN LOS ANGELES COUNTY BETWEEN MUREAU C. A. RASMUSSEN, |NC. EID, EMLE $6, 968,922 12/ 09/ 16 32%
07-281504 ROAD AND VENTURA COUNTY LI NE 28548 LI VI NGSTON AVENUE 9295 CRANFORD AVE. $3,073,168 01/09/17 43%

ACNH QLO1- ( 04E)
--0)

$0 08/31/18

STORM WATER M TI GATI ON BEST VALENCI A CA 91355

PACO MA, CA 91331
(818) 768- 1939

HA42
07- LA- 101- 30. 9/ 38. 2 IN LOS ANGELES AND VENTURA COUNTIES  STL LANDSCAPE, | NC. ARROYO, HECTOR $1, 459,930 12/01/17 0%
07-291104 AT VAR OUS LOCATI ONS 8122 COVPTON AVE. 1525 RANCHO CONEJO $0 12/18/17 0%

ACNH- X037- (200) E $0 06/12/18

I NSTALL/ MODI FY ADA RAMPS & LOS ANGELES CA 90001 BLVD STE102
THOUSAND OAKS, CA 91320

(818) 974- 8391
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-101-/25.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON- CHASE GENERAL EID, EMLE $13, 007,300 05/12/16 57%
%Lﬁ%g%‘(lgz) c AT VARl OUS LOCATI ONS FROM ROUTE 5/60 ENG NEERI NG CONSTRUCTI ON, | NC. 9225 CRANEORD AVE. $7, 401, 4;8 82; gg; 12 579
0 SEPARATION TO 0.1 M LE WEST OF 16351 CONTRUCTI ON CI R VEST PACO MA, CA 91331
VENTURA BLVD OC AND ON R I RVINE CA 92606 (818) 768- 1939
ROADSI DE SAFETY | MPROVMENTS
HB1
07-LA-103-.9/1.2 IN LOS ANGELES COUNTY ON ROUTE 103 AT CL COATINGS, INC. DBA CL BU , KEVIN $2, 952,356 04/ 13/ 16 87%
07- 4Y8504 2,309,205 05/02/16
NP Proa. (004) E ANAHEI M STREET OVERHEAD | NDUSTRI AL COATI NGS, | NC. 11229 S. WDODRUFF $ % oo aer1s 78%
CLEAN AND PAI NT STEEL BRI DGE 11650 WESTERN AVE. AVENUE
-0 STANTON CA 90680 DPWWEU. CA/ 90241 SUSPENDED
Hao1 (562) 401- 3333
07-LA-103-/1.7 IN LOS ANGELES AND LONG BEACH, R J. NOBLE COMPANY BU, KEVIN $1, 186,874 04/17/17  100%
07- 38404 BETWEEN SR-47 & SR-1 15505 EAST LI NCOLN 11229 S. \WDODRUFFE AVE $1, 110, 3;8 8?5 ég; 1; 100%
PAVEMENT PRESERVATI ON ORANGE CA 92865 DOWKEY, CA 90241 01/ 30/ 18
COVPLETED
HML
07-LA-105-2.2/13.5 LOS ANGELES COUNTY, | N VAR OUS BC RENTALS, | NC. HERRERA, EDGAR $278,979 06/12/17 62%
07-3WB704 CI TIES, BETWEEN |-405 AND | -710 638 W SOUTHERN AVE 18730 S. W LM NGTON $263, 9;3 84715 égj i; 95%
REPLACE OVERHEAD SI GN PANELS ORANGE CA 92865 AVE. #103 02/ 13/ 18
RANCHO DOM NGUEZ, CA COMPLETED
vl 90220
(310) 609- 0264
07- LA-105-6. 6/ 8 IN LOS ANGELES COUNTY AT 1-105/1-110 ALDRIDGE ELECTRIC, |NC. OREGEL, MARTI N $2, 481,294 11/ 15/ 16 27%
07- 297404 591,558 01/11/17
A | MGX- (371) 9 | NTERCHANGE 844 EAST ROCKLAND ROAD 11229 S. \WOODRUFFE $ 30 05/30/ 18 24%
CHS I NSTALL SAFETY LI GHTI NG AT LI BERTYVILLE L 60048 AVE.

-0 DOMEY, CA 90241

(562) 401- 3333

HBL

07-LA-105-12. 7/ 14. 1 IN LOS ANGELES COUNTY AT ROUTE 105  PTM GENERAL ENGI NEERI NG HERRERA, EDGAR $3,377,428 12/11/15  95%

07- 297204 AND 710 | NTERCHANGE SERVI CES | NC. 18730 S. W LM NGTON $3,179,591  12/22/15 93%

NHPG- X037- (185) E I NSTALL SAFETY LI GHTI NG SI GNI NG 5942 ACORN ST. AVE #103 $0 03/31/18

-0 RIVERSI DE CA 92504 RANCHO DOM NGUEZ, CA SUSPENDED
90220

HB1
(310) 609- 0264
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-105-/18. 1 IN LOS ANGELES COUNTY, FROM KDC | NC., DBA DYNALECTRI C ALONZO, BERNARD $4, 464,797 11/09/ 17 0%
07-304604 CALI FORNI A STREET AND | MPERI AL 4462 CORPORATE CENTER DR. 13230 FI RESTONE BLVD. $0 12/18/17 0%
AC M 105-(020) E H GH-VAY TO STUDEBAKER ROAD LOS ALAM TOS CA 90720 STE E- 2 $0
-0 UPGRADE TRANSPORTATI ON MANAGEMENT SANTA FE SPRI NGS, CA
HBAN 90670
(562) 345- 3145
07-LA-107-/2.1 LA 107 TO REPLACE ASPHALT CONCRETE R J NOBLE COVPANY LEE, PETER $5,835,000 07/21/17  100%
07- 1XE704 SURFACEAND REPAI R AC PAVENENT AND P.O BOX 620 11229 S. \WOODRUFE $4, 289, 946 09; 07; 17 100%
OVERLAY W TH HVA- A & SLURRY SEALED. ORANGE, CA 92856 AVE. $0 8%/ Y 13
DIR S EMERGENCY FORCE AC DOMNEY, CA 90241 COMPLETED
20. 20 REPAI R FAI LED ASPHALT CONCRETE (562) 401- 3333
201130
- - - <. . , , , 0
07-LA-110-2.9/4.6 IN LOS ANGELES COUNTY ON ROUTES 405, VELARDE CONCRETE CONSTRUCTI ON, GALLARDO, SAM $765,034 03/14/17  100%
07- 3804 110 NG 18730 S. W LM NGTON 8819,829  05123/17 oy,
BRI DGE PRESERVATI ON:  PATCH DECK 523 S. BRAND BLVD STE 201 AVE. #103 01/ 30/ 18
SAN FERNANDO CA 91340 RANCHO DOM NGUEZ, CA COVPLETED
HVB 90220
(310) 609- 0264
- - - . y ] ’ 0
07-LA-110-9. 8/ 14 IN LOS ANGELES COUNTY ON ROUTES 110 PETERSON- CHASE GENERAL HERRERA, EDGAR $1,378,546 03/ 14/ 17 94%
07- 36404 AND 105 ENG NEERI NG CONSTRUCTI ON, | NC. 18730 S. W LM NGTON $530, 783 04/28/17 39%
BRI DGE PRESERVATI ON: REPLACE JOINT 16351 CONSTRUCTI ON Cl RCLE VES AVE. STE 103 $0  04/30/18
IRVINE CA 92606 RANCHO DOM NGUEZ, CA SUSPENDED
HVB 90220
(310) 609- 0264
07-LA-110-17.9/19.5 IN THE CI TY OF LOS ANGELES ON ROUTE WESTCOAST PUBLI C WORKS, |NC. HERRERA, EDGAR $849,998  10/30/ 17 0%
07-295904 110 FROM SLAUSON AVENUE TO MK JR. 20058 VENTURA BLVD, #318 18730 S W LM NGTON $0 11/17/17 0%
AC M 110-(834)E BLVD UNDERCROSSI NG WOODLAND HILLS CA 91364 AVE. #103 $0 05/25/18
-0 ROADSI DE SAFETY | MPROVEMENTS RANCHO DOM NGUEZ, CA
HB34 90220
(310) 609- 0364
07-LA-110-23.5/23.9 LA COUNTY IN CI TY OF LOS ANGELES ON  YAKAR CHUNG, DEREK $1,393,291 10/ 29/13 0%
07-2759U4 SOUTHBOUND AND NORTHBOUND OF ROUTE 689 EAST SAN BERNARDINO RD 902 SAN GABRI EL BLVD. $1, 407,384 11/15/13 0%
. 0
NHP- X037- (164) E 110 AT THE ROUTE 101 | NTERCHANGE COVINA, CA 91723 ROSENEAD, CA 91770 $0 82; 22; ig
-0 I NSTALL | RRI GATI ON AND PLANTS (310) 345- 6203 PLANT EST
SATI S

HA42

State of California Department of Transportation



State of California Department of Transportation Page 98

Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-23.7/25.5 IN LA CITY, NORTHBOUND SR-110 FOUR- FERREI RA CONSTRUCTI ON CO,, GUI RGU' S, SHERIF $1, 964,450 01/31/17 83%
2&?;123_(185 LEVEL STRUCTURE TO NCRTHBOUND | - 5 I NC. 1041 W BADI LLO SUI TE $937, 2;% 82; S% 1; 48%
SEPARATI ON 15188 VI STA DEL RI O AVE 112
-0 I NSTALL SAFETY LI GHTI NG CHINO CA 91710 COVI NA, CA 91722
HB1 (626) 339- 1601
07-LA-118-4.6/13.7 L. A COUNTY ON RTE 118 TO REPLACE 63 MARTI NEZ LANDSCAPE CO I NC CHAVEZ, EFRAI M $2,185,000 07/22/15  100%
07-4X5604 EXI STI RRI GATI ON CONTROLLERS W NEW 12357 SAN FERNANDO ROAD 13171 TELFAI R AVE $1, 523, 825 f{g; 2‘{? i? 70%
SMART CONTRLLPER EXEC ORDER DROUGHT SYLMAR, CA 91342 SUITE 101 02/ 13/ 18
PROCLAMATI ON DI R S EMER SYLMAR, CA 91342 COMPLETED
20. 20 REPLACE | RRI GATI ON CONTROLLERS (818) 364- 2760
201130
07-LA-118-4.8/4.8 IN LOS ANGELES COUNTY I N LOS ANGELES BEADOR CONSTRUCTI ON COMPANY, MOHSENZADEH, ALl $1, 401,245 06/ 27/ 16 80%
07-2849U4 ON VEESTBOUND ROUTE 118 AT TANPA I NC. 13171 TELFAI R AVE. $1, 412, lgg 8;; gy ig 99%
AVENUE OFF- RAVP 26320 LESTER Cl RCLE SYLMAR, CA 91342
W DENI NG VESTBOUND OFF- RAMP CORONA  CA 92883 (818) 746- 0669
HB4C
07-LA-118-/14.3 IN AND NEAR THE CI TY OF LOS ANGELES, SECURI TY PAVI NG COVMPANY, |NC. AL-JANVAL, A $19, 929, 678 12/29/16 60%
2&?;%1(1)3_(655 FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVE 13171 TELFAI R AVE. $8, 488, 3;8 8613; %519; 1; 42%
0 210; ALSO ON ROUTE 27 (TOPANGA CANYONSYLMAR CA 91342 #101
BOULEVARD) FROM DEVON SYLMAR, CA 91342
REHABI LI TATE PAVEMENT (805) 797- 1348
HA22
07-LA-134-1.6/2.7 IN LOS ANGELES COUNTY | N BURBANK FROMMARTI NEZ LANDSCAPE CO, INC. SHALVIRI, ALl $976, 732 11/21/14 0%
07-287204 0.1 MLE WEST OF PASS AVENUE 12357 SAN FERNANDO ROAD 2090 FERN LANE $965, 275 12/31/14 0%
NHP- P134- (037) E OVERCROSS! NG TO BOB HOPE DRI VE SYLMAR CA 91342 GLENDALE, CA 91208 $0 11/02/18
-0 UNDERCRGSSI NG (818) 637- 2506 PLANT EST
STORM WATER SOURCE CONTROL SATI S
HA42
07- LA-138-44.9/44.9 IN LA | NTERSECTI ON OF PALMDALE AND V A P CONSTRUCTI ON | NC TIEU, FRED $332,075 06/22/16 89%
07-4P0204 12TH ST 15705 Bl RCHWOOD ST 45120 13TH STREET $346, Ogg 8519; gg; 13 100%
I NSTALL TRAFFI C SI GNAL LA M RADA CA 90638 VEEST

LANCASTER, CA 93534 SUSPENDED

HBAN (661) 726- 0148
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
07- LA- 138-58. 5/ 60. 2 IN LA COUNTY NEAR PEARBLOSSOM FROM C. A RASMUSSEN, | NC. TIEU, FRED $8, 320,236 02/ 22/ 17 4%
07-293504 0.7 M WEST OF 121ST STREET TO 28548 LI VI NGSTON AVENUE 45120 13TH STREET $39, 000 03; 13; 17 0%
ACNH P138- (056) E LONGVI EW ROAD VALENCI A CA 91355 VEST $0 09/20719
-0 W DEN (SEG 9)FR 2 TO 4 LN W MEDI AN LANCASTER, CA 93534
HEL3 (661) 726- 0148
07- LA- 138-69. 9/ 75 IN LA INPINION H LLS FR 0.5 M EO RTE GRANI TE CONSTRUCTI ON COMPANY Tl EU, FRED $9, 301, 783 02/ 25/ 15 48%
g%(zfﬁigg-(osz) c 18/ SAN BERNARDI NO CNTY LN 213 E. COLUMBI A WAY 45120 13TH STREET $8, 151, zgg 8?5 %85 ig 87%
CP PVMI & OVERLAY W TH HOT M X AC LANCASTER CA 93552 VEEST
-0 LANCASTER CA 93534
HB1 (661) 726- 0148
07- LA- 170- 14. 6/ 20. 6 IN LOS ANGELES COUNTY, FROM ST 101 C. A RASMUSSEN, |NC. AL- JAMAL, ABDUAL $2, 601,437 05/ 08/ 17 99%
OA&ELW;?%_(OOS) c 170 SEP 53-1336R TO JCT 5. 28548 LI VI NGSTON AVENUE 13179 TELFAI R AVE $2, 266, 2;3 8% gg; 1; 87%
0 DI GOUTS & SLURRY SEAL RAMPS, CPOL VALENCI A CA 91355 SYLMAR CA 91342
(805) 797- 1348
HML
07-LA-210-1.6/6 IN LOS ANGELES COUNTY AT VAR OUS JABRE CONTRACTI NG | NC. YOUNG, FRED $348,260 04/21/17 90%
07-3v1104 LOCATI ONS FROM 0.1 M LE EAST OF 1813 MANZANI TA LANE $338,475 05/18/17 97%
GLENDOAKS BOULEVARD TO 0.1 M LE EAST MANHATTAN BEACH CA 90266 $0 11/30718
OF PAXTON STREET
LI NE AND REPAI R CULVERTS
HVB
07-LA-210-11.1/14.8 IN LA COUNTY & CI TY OF GLENDALE 210 BURNS PACI FI C CONSTRUCTI ON | NCSHALVI R, ALl $4, 920,000 10/27/17 38%
07- 1XF804 FWY FROM SUNLAND BLVD TO LA TUNA CNY 505 E THOUSAND OAKS BLVD 2090 FERN LANE $1, 605, 2;3 (1)(135 gg; 1; 33%
ROAD TO REPAI R FI RE DAMAGE TO THOUSAND OAKS, CA 91360 GLENDALE, CA 91208
FACILITIES & SLOPES DR S E (818) 637- 2506
REPAI R & CLEAN DEBRI S FROM FI RE
20. 20 DAVAGE
201130
07- LA-210-15.6/18.5 FROM LOAELL AVENUE TO WALTONI A DR MARTI NEZ LANDSCAPE CO., INC SHALVIRI, ALI $917,026 12/01/17 0%
2(7:; fﬁ%ggg 836) £ ROADSI DE SAFETY | MPROVEMENTS 12357 SAN FERNANDO ROAD 2090 FERN LANE 23 éi; %g; 1; 0%
(836) SYLMAR CA 91342 GLENDALE, CA 91208

--0) (818) 254- 7383

HB34
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-16.1/25. 8 IN & NR GLENDALE & LA CANADA FLINTR FLATI RON VEST, | NC. CHAUDHARI , SUSHI LKUVAR $110, 584,072 02/ 06/ 15 61%
%L—PIZ?S;%_(SZB) c | DGE FR DUNSMORE AV/ N LOS ROBLES AV 1770 LA COSTA MEADOWS DRI VE 1201 BALDW N PARK $86, 172, 8;1;2 825 gz; 12 78%
ROADWAY REHABI LI TATI ON SAN MARCOS CA 92078 BLVD.
-0 BALDW N PARK, CA 91706
A2 (213) 453- 7555
07- LA-210-18. 8/ 24. 9 IN LOS ANGELES COUNTY, IN THE CI TIES FERREI RA CONSTRUCTI ON CO, , MANNAA, HASSAN $5, 033,964 12/ 30/ 15 73%
EIL-PIl_Zg%{( )1 OF PASADENA AND LA CANADA FLI NTRI DGE, | NC. 13171 TELFAI R AVE. $4, 239, 2;3 82135 %% ig 84%
BETWEEN JUNCTI ON |-210/SR-134 AND 15188 VI STA DEL Rl O AVE STE 101
831- E-() JUNCTI ON | - 210/ SR- 2 CHINO CA 91710 SYLMAR, CA 91342
HBAN I NSTALL COVMUNI CATI ON LI NKS FCOR (818) 364- 2760
07- LA- 210- 20. 6/ 20. 6 IN LA COUNTY RTE 210 AT GOULD AVE OC FLATI RON VEST, | NC. CHAUDHARI , SUSHI LKUVAR $450,000 03/07/17  100%
07- 1XC304 TO REPAI R AND RESTORE WASHED OUT 1770 LA COSTA MEADOS DR 1201 BALDW N PARK $223, 123 8‘215 %g; 1; 50%
SLOPES AND CLEAN THE DRAI NAGE SYSTEMS SAN MARCOS, CA 92078 BLVD
DI R S EMERGENCY FORCE BALDW N PARK, CA 91706
20. 20 REPAI R & RESTORE WASHED QUT SLOPES (626) 337- 8252
201130
07- LA-210-22.3/25.8 L. A. COUNTY ON RTE 210, 134 & 710 GRI FFI TH COVPANY EL JAMAL, JANAL $2,985,000 07/29/15  100%
07-4X6304 CONNECTRTO REPLACE 12 EXI ST 3050 E BI RCH STREET 2090 FERN LANE $2, 476, 7;3 éy %g; 12 83%
| RRI GATI ON CONTROLLERSW NEW SMART BREA, CA 92821 GLENDALE, CA 91208
CONTRLLR PER DROUGHT EXEC ORDRDI R (818) 254- 7455 OVER RUN
REPLACE | RRI GATI ON CONTROLLERS
20. 20
201130
07- LA-210-24.7/44.9 IN LOS ANGELES COUNTY, | N VAR OQUS SELECT ELECTRIC, |NC. YUE, WARREN $12, 225,940 01/06/16 68%
%L—P??g‘l‘g{( )1 CI TIES ALONG | -210 CORRI DOR, BETWEEN 2790 BUSI NESS PARK DRI VE 1041 W BADI LLO STE $7, 088, 6;2 %; Sg; 12 58%
SR-134 & SR-57 VI STA, CA 92081 112
830- E-() | NSTALL & UPGRADE TRANSPORTATI ON COVI NA, CA 91722
LBAN (626) 339- 1601
07- LA- 210- 28. 5/ 30. 8 IN LOS ANGELES COUNTY | N PASADENA AND VELARDE CONCRETE CONSTRUCTI ON, RODRI GUEZ, M GUEL $1, 601,108 01/03/ 18 0%
07- 3704 ACADI A FROM S| ERRA MADRE BOULE VARD | NC. ig 02/02/18 0%

HVB

State of California Department of Transportation

UNDERCROSSI NG TO BALDW N AVENU E
UNDERCROSSI NG
BRI DGE PRESERVATI ON

523 S. BRAND BLVD STE 201
SAN FERNANDO CA 91340
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210- 39. 8/ 42. 2 IN LOS ANGELES COUNTY | N AZUSA FROM YAKAR CAQ, RODOLFO $1,502,715 12/29/ 14 0%
07- 287304 1,465,859 01/29/ 15
NP 900 - (824) E LI TTLE DALTON WASH TO GLENDORA AVE 689 EAST SAN BERNARDINO RD 721 BREA CANYON ROAD, $ % op oo 0%
0 STORM WATER SOURCE CONTROL *2012 COVINA CA 91723 STE 6
WALNUT, CA 91789 PLANT EST
Haao (213) 712- 4785 SATI S
07- LA-210-/15.8 IN LOS ANGELES COUNTY IN LOS ANGELES WESTERN STRUCTURES AMADI , PATRICl A $2,467,019 02/15/17  100%
07-3ve204 AND GLENDALE FROM NORTH CONNECTOR 6005 TYLER STREET 13171 TELFAI R AVENUE $1, 356, 9:3 ({g; gg; i; 5506
OVERCROSSI NG TO HONOLULU AVENUE RI VERSI DE CA 92503 STE 101
UNDERCROSSI NG SYLMAR, CA 91342 OVER RUN
HVB BRI DCE PRESERVATI ON:  PATCH DECK (818) 364- 2760
07- LA-405-8.7/11.2 IN LOS ANGELES COUNTY, | N CARSON, ODONNELL CONSTRUCTION, INC.  HERRERA, EDGAR $2,202,562 12/30/ 15 38%
OH;\"2+8|73|4064_ A FROM ALAVEDA STREET TO AVALON 559 W COVI NA BLVD 18730 S W LM NGTON $2, 277, 9;3 8;5 é‘llj 12 99%
€ ) BOULEVARD SAN DI MAS CA 91773 AVE STE 103
2;) 97-(B) I NSTALL CONCRETE BARRI ERS & METAL RANCHO DOM NGUEZ, CA. SUSPENDED
HB1 90220
(310) 609- 0264
07- LA- 405-8. 8/8. 8 IN LOS ANGELES COUNTY, | N CARSON, AT MURPHY | NDUSTRI AL COATINGS, FREMPONG, SAM $5, 696, 175 10/ 12/ 15 84%
ﬁﬂb I4jf‘71824_ 5 DOLORES YARD OH BRI DGE STRUCTURE) I NC. 13230 Fl RESTONE BLVD $4, 529, 923 (1)25 gg; 12 76%
() BRI DGE PRESERVATI ON - PAI NT STEEL 2704 GUNDRY AVE SU TE A
975- E-() SI GNAL HILL CA 90755 SANTA FE SPRI NGS, CA
Aot 90670
(562) 345- 3122
07- LA- 405-12. 6/ 21. 2 IN LOS ANGELES COUNTY, FROM |-110 TO PETERSON- CHASE GENERAL GALLARDO, SAM $13, 691, 007 04/ 06/ 16 49%
malz?ggg{ X I-105 ENG NEERI NG CONSTRUCTI ON, INC. 18730 S. W LM NGTON $5, 899, 5;3 3‘215 gg; 18 43%
o7 o () I NSTALL CONCRETE BARRI ERS & UPGRADE 1792 KAl SER AVENUE AVE #103
0 I RVINE CA 92614 RANCHO DOM NGUEZ, CA SUSPENDED
HB1 90220
(310) 609- 0264
07- LA-405-12. 7/29. 9 L.A. COUNTY ON RTE 405 & 90 TO S| ERRA LANDSCAPE DEVELOPMENT, DI PSI A, M CHAEL $2,985,000 08/10/15  100%
07-4X5904 REPLACE 42 | RRI GATI ON CONTROLLERS I NC. 12975 W CULVER BLVD $2, 865, 823 (1)25 gg; 12 96%
W NEW SMART CNTRLLRPER EXEC ORDER 2209 1/2 CHI CO AVE LOS ANGELES, CA 90066
DROUGHT PROCLAMATI ON DIR S EMER SOUTH EL MONTE, CA 91733 (310) 821- 1847 OVER RUN
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-405- 16. 4/ 19. 5 IN LOS ANGELES COUNTY, | N TORRANCE, ALL AVERI CAN ASPHALT ABUMUHOR, | SSAM $933,189 06/12/12 67%
07-3Y0404 LAWNDALE, REDONDO BEACH AND HAWIHORNE P O BOX 2229 13230 FI RESTONE BLVD $945, 523 82; gg; 12 97%
FROM 0.2 M LE SOUTH OF RTE 405/91 SEP CORONA CA 928782229 SANTA FE SPRINGS, CA
TO 0.2 M LE SOUTH 90670
WARM M X ASPHALT OVERLAY .
™ VPGP (562) 345- 2905
07- LA- 405- 20. 5/ 28 IN LOS ANGELES COUNTY | N HAWTHORNE, SECURI TY PAVI NG COMPANY, |NC. RAM MAH NDA $12, 697,022 03/01/16  100%
ﬂaﬁf?oigg-( 'a I NGLEWOOD AND CULVER CI TY FROM 0.2 13170 TELFAIR AVE 12975 W CULVER BLVD $12, 164, 7;5 82; ﬂ; ig 94%
05 & M LE NORTH OF EL SEGUNDO BOULEVARD  SYLMAR CA 91342 LOS ANGELES, CA 90066
) -0 UNDERCRCSSI NG TO VENI CE (310) 920- 7449 OVER RUN
PAVEMVENT REHABI LI TATI ON
HA22
07- LA- 405- 20. 6/ 20. 7 IN LOS ANGELES, NORTH BOUND 405 TO  GRI FFI TH COVPANY FREMPONG, SAM $10, 684, 981  12/29/16 33%
g&ax%g‘;_ Lo8) E EAST & WEST 105 CONNECTOR 12200 BLOOVFI ELD AVENUE 13230 Fl RESTONE BLVD $6, 252, 1;8 2(1); 125 1; 62%
(198) REPAI R PCC SLAB *DI R SANTA FE SPRINGS CA 90670 UNIT A
0 SANTA FE SPRI NGS, CA
HAo3 90670
(562) 345- 9865
07- LA- 405- 28. 7/ 39. 2 IN LOS ANGELES, FROM 0.3 MLE SOUTH PETERSON- CHASE GENERAL RAM MAHI NDA $1,194,729 01/09/ 18 0%
%}f/{ﬁigg_ 037 E 02 OF NATIONAL BLVD UC TO 0.2 MLE  ENG NEERI NG CONSTRUCTI ON, | NC. 12975 W CULVER BLVD 28 8?5 %5 12 0%
(037) NORTH VENTURA BLVD UC 16351 CONSTRUCTI ON Ol RCLE VES | 0S ANGELES, CA 90066
-0 RAMP PAVEMENT REPAI R & ADA CURB I RVINE CA 92606 (310) 920- 7449
HA22
07- LA- 405-34. 0/ 35. 9 I'N LA-405 FROM GETTY CENTER DRI VE TO J MCLOUGHLI N ENG NEERI NG CO | NRAM NMAHI NDA $1, 875,000 12/20/17 0%
07- 1X&G204 BEL Al R CREST ROAD TO REPAIR ALL 10641 FULTON COURT 12975 W CULVER BLVD :g 01/24/18 0%
DAMAGE FROM SKI RBALL FI RE | NCLUDI NG RANCHO CUCAMONGA, CA 91730 LOS ANGELES, CA 90066
RDSIDE FACILITIES DIR S (310) 920- 7449
REPAI R FI RE DAMAGE FROM SKI RBALL
20. 20
FI RE
201130
07- LA-405-39. 0/ 44. 7 LA COUNTY ON RTE 405 TO REPLACE 15  MARTI NEZ LANDSCAPE CO | NC CHAVEZ, EFRAI M $1, 285,000 08/ 10/ 15 92%
07-4X6204 EXI STNG RRI GATI ON CONTROLLERS W NEW 12357 SAN FERNANDO ROAD 13171 TELFAI R AVE $577, 722 82; gg; ig 45%
SMART CNTRLLRPER EXEC ORDER DROUGHT SYLMAR, CA 91342 #101
PROCLAMATI ON DI R S EMER SYLMAR, CA 91342
20. 20 REPLACE | RRI GATI ON CONTROLLERS (818) 364- 2760

201130
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 405- 48. 0/ 48. 5 IN LA 405 FW BETWN RINALDI ST & RTE GRI FFI TH COVPANY SALMAN, RI DWAN $521,000 03/28/17  100%
07-1XC704 5/ 405SEPARATI ON TO REPAI R WASHDOUT 3050 E Bl RCH STREET 25061 AVE STANEORD $167, 72‘(‘) 82; gg; 1; 3204
SUPPRT SLOPECLEAN CULVERT/ DRAINAGE  BREA, CA 92821 #70
I NLET DUE STRM DMCGEDI R VALENCI A, CA 91355 OVER RUN
STORM DAMACE REPAI R SLOPES & (661) 257- 0273
20. 20 DRAI NAGE
201130
07- LA-405-/29. 5 IN LOS ANGELES COUNTY FROM 0.2 M LE WSELECT ELECTRIC, |NC WANG, PAUL $5, 066, 880 01/ 04/ 17 41%
2(7:; 351324_(983) c OF ATHERTON ST OC TO 0.2 MLE E OF 11250 FI RESTONE BLVD 13230 FI RESTONE BLVD $1, 864, 4;3 8}1; i% 1; 37%
NATI ONAL UC AND FROM VENTURA BLVD UC NORWALK, CA 90650 SUITE E-2
-0 TO RTE 5/ 405 SEP SANTA FE SPRINGS, CA
BN UPGRADE EXI STI NG COVMUNI CATI ON 90670
(562) 345- 3144
07- LA- 605- 10. 1/ 25. 6 IN LOS ANGELES COUNTY | N SANTA FE RV CONCRETE, | NC. M VANG $2,327,999 12/20/17 0%
07-309804 SPRINGS AND | RW NDALE FROM TELEGRAPH 605 E COMMERCI AL ST $0  01/04/18 0%
CIM> 605-(991)E $0 0
RD UCTO ROSE HILLS RD OC AND FROM ANAHEI M CA 92801
-0 RAMONA BOULEVARD OC TO RO
SAFETY | MPROVEMENTS GRI NDI NG
HB1
07- LA- 605-/20. 2 SLAB REPLACEMENT AND GRI NDI NG PETERSON- CHASE GENERAL WANG, M KE $22,799,648 07/21/14  100%
07-295704 PAV PRESERVATI ON, SLAB REPL/ GRNDNG ENG NEERI NG CONSTRUCTI ON | NC \OODR $21, 029,008 08/06/14
NHPI - 605 - (967) E ' 11229 S. UFF $0 02/26/18 92%
16351 CONSTRUCTI ON Cl RCLEVEEST AVENUE
-0 I RVINE, CA 92606 DOWNEY, CA 90241
A2 (213) 798- 5970
07- LA-605-/21. 3 L. A. COUNTY ON RTE 605 TO REPLACE 52 LANDSCAPE SUPPORT SERVI CES | NCALI, MASHHUR $2,385,000 10/14/15  100%
07-4X7204 EXI STI NG | RRI GATI ON CONTROLLER W NEW 15260 VENTURA BLVD #1150 13230 FlI RESTONE BLVD $1, 194, 123 8;; 225 13 50%
SMARTCONTRLLRS PER EXEC ORDER DROUGHT SHERMAN OAKS, CA 91403 A
PROCLAMATDI R S EME SANTA FE SPRI NGS, CA OVER RUN
20. 20 REPLACE | RRI GATI ON CONTROLLERS 90670
201130 (562) 345- 3122
07-LA-710-9.4/18. 4 IN LA COUNTY I N LONG BEACH AND SOUTH MARTI NEZ LANDSCAPE CO., INC. TON, THANG $1,517,160 05/29/ 15 0%
%Lb%??,%g-(szz) GATE ROUTE 405 TO FI RESTONE BLVD- 12357 SAN FERNANDO ROAD 17912 CRUSADER AVE. $1, 475, 823 2;; gg; 13 0%
REQUI RED LANDSCAPE M TI GATI ON SYLMAR CA 91342 Sul TE 101
-0 LANDSCAPE *POR OF 18310 CERRI TOS, CA 90703 PLANT EST
(562) 860- 3085 SATI S

HA22
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. +
Fec::lnz%(:t E’Tg;]m Water Description Eﬁgﬁ%r:r Comlp To dat(se E'ztp g(\)lr?"np &I\r/nvgrk
Pgm Code Type Of Work Contractor This Month Accepted Message
07- LA-710-15. 8/ 24. 4 IN LOS ANGELES COUNTY IN THE CITIES STL LANDSCAPE, | NC. ARI AS, JUAN $2, 243,534 08/01/ 16 0%
'?‘L-F"Z??igél'(ml)‘r’ (j':oov\/|V|zs;a:tgz4 aTEnYoEEh;wGSSDSﬁ SRQ\(/I (L]:os ﬁéonNgEvEg\l ACAYEéoom e T VPODRUEE 700 4;8 fﬁ; ég; 20 o
AVENUE
-0 ANGELES RI VER TO SLAUSO DOWKEY, CA 90241 PLANT EST
STORMAATER SOURCE CONTRCL (562) 401- 3333 SATI'S

HA42

07- LA-710-17.2/26. 4
07- 202114
ACNH- 7101- (809) N

--0

HA22 SWPPP

07-LA-710-17.3/26.3
07-2Wp404

HVB

07-VEN-1-.7/.8
07- 1XF904

20. 20
201130

07-VEN-1-21.2/28.5
07-2X0504

20. 20
201130

07- VEN-1-21.2/27.2
07-3W504

HVL

State of California Department of Transportation

I'N LA COUNTY ON ROUTE 710 AT VARI QUS SH MM CK/ MYERS & SONS J V

LOCATI ONS FROM LOS ANGELES RI VER
BRI DGE TO RAMONA BOULEVARD
UNDERCRGCSSI NG

LONG LI FE PAVEMENT & W DEN BRI DGES

16481 SCI ENTI FI C WAY
I RVINE CA 92618

IN LOS ANGELES COUNTY AT VARI QUS
LOCATI ONS ON RQUTES 710, 60 AND 10. I NC.
PLACE METHACRYLATE ON BRI DGE DECK,

SAN FERNANDO CA 91340

I'N VENTURA COUNTY PCH VEN-1 | N MALI BUBALTAZAR CONSTRUCTI ON,
TO REPAI R SI NKHOLE CAUSED BY DAMACGE 236 E. ARROW HWY

Pl PE LEAK CAUSI NG SUPPORT SLOPE TO COVI NA, CA 91722

WASH QUT DIR S EMERGE

REPAI R SI NKHOLE DANMAGE

VEN 101 N B ONRAMP FROM MAI N STREET C. A RASMUSSEN | NC
TO VEN SANTA BARBARA COUNTY LINE & 28548 LI VI NGSTON AVE
VEN 1 STATE BEACHES TO REPAIR VALENCI A, CA 91355
S| NKHOLES &ERCSI ON DAMGEDI R S

REPAI R/ CLEAN STORM DAVAGE & SI NK

HOLES

I'N VENTURA COUNTY, RTE 1, PM 21.25 TOTORO ENTERPRI SES, | NC.
27.15 , FROM N JCT 101 SOLI MAR UC TO PO BOX 6285.

HOBSON CO PARK RD- LT, DI GOUTS CPOL OXNARD CA 93031

FOG SEAL SHOULDERS A

DI GOUTS CPOL FOG SEAL SHOULDERS AT

VELARDE CONCRETE CONSTRUCTI ON,

523 S. BRAND BLVD. STE 201

VNG, M KE
11229 S. \WOODRUFF
AVENUE

DOMEY, CA 90241
(562) 401- 3333

VNG, M KE
11229 S. WOODRUFF
AVENUE

DOMEY, CA 90241
(213) 798- 5970

SHOHET, HOUSHANG
1525 RANCHO CONEJO
BLVD #102

THOUSAND OAKS, CA 91320
(805) 480- 4928

RILEY, JAMES
1525 RANCHO CONEJO
BLVD. SUI TE 102
THOUSAND OAKS, CA 91320
(213) 507- 7938

DAVI S, ALAN
1525 RANCHO CONEJO
BLVD STE102

THOUSAND OAKS CA 91320
(805) 480- 4928

$113, 371, 763
$104, 933, 319
$0

$848, 795
$786, 769
$0

$570, 000
$0
$0

$3, 200, 000
$1, 185, 909
$0

$1, 633, 517
$1, 721, 446
$0

04/04/12  95%
04/ 30/ 12
02/21/18  89%

03/30/16  52%
04/ 18/ 16
11/30/17  89%
12/ 13/ 17 0%
01/ 24/ 18

0%

04/ 19/ 17 99%
05/ 17/ 17
02/ 28/ 18 37%

03/ 15/ 16
04/ 06/ 16
03/31/18
02/ 06/ 18

COWPLETED

100%
94%
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 33- 15. 4/ 52 IN VEN COUNTY RTE 33 FROM MATILIJA  BURNS PACI FI C CONSTRUCTI ON | NCI RA, ALFRED $4,670,000 04/07/17  100%
07-1XC904 HOT SPRINGS RD TO CORRAL CANYON CREEK 505 E THOUSAND QAKS BLVD 1525 RANCHO CONEJO $3, 911, 187 055 17; 17 84%
TO SCALESLOPES & REMOVE LOOSE THOUSAND OAKS, CA 91360 BLVD SUl TE 102 $0 02/28/18
UNSTABLE MATERI AL DIR S EME THOUSAND QAKS, CA 91320 OVER RUN
REPAI R TO DMGED ROADWAY & UNSTABLE (805) 480- 4928
20. 20
SLOPE
201130
07- VEN- 33-15. 7/ 15. 8 IN VEN ALONG NB LN @VICINITY OF PM C. A. RASMUSSEN, | NC. I RA, ALFRED $5, 807,545 11/28/16 17%
07- 305204 15.7 OF PM15.7 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $3,082,691 12/21/16 520
ST-47C8- (004) E REPAI R SLOPE FAI LURE VALENCI A CA 91355 BLVD #102 $0 11/30/18
0 THOUSAND OAKS, CA 91320
HA23 (805) 480- 4928
07- VEN-33-/6 ON ROUTE 33, BETVEEN 101 AND 0.4 M LE ORTI Z ENTERPRI SES, | NC. DAVI S, ALAN $7,562,302 03/ 14/ 16 86%
07-2750U4 NORTH OF CASI TAS VI STA ROAD AND ON 6 CUSHI NG SUI TE 200 1525 RANCHO CONEJO $7, 285,877 03/29/16 94%
NHP- X037- (186) E ROUTE 101 BETWEEN NORTH OF WESTLAKE |RVINE CA 92618 BLVD STEL02 $0 03/30/18
-0 BOULEVARD AND NORTH O THOUSAND OAKS, 91320
HA42 STORMAMTER M TI GATI ON THROUGH (805) 480- 4928
07- VEN- 34-10. 4/ 12. 1 I'N VENTURA COUNTY RTE 34 AT UNI ON ENGI NEERI NG COVPANY, | NCARROYO, HECTCR $520,000 03/27/17 97%
07-1XC504 I NTERSECTI ON OF LAS POSAS TO REMOVE & PO BOX 1000 1525 RANCHO CONEJO $258, 356 055 01; 17 50%
REPLACE 8 EXI STNGDRAI NAGE SYSTMS &  VENTURA, CA 93002 BLVD SUl TE 102 $0 01/31/18
REPAI R DAMAGED ROADVWAY DIR S THOUSAND QAKS, CA 91320
REPAI R DRAI NAGE SYSTEMS DUE TO (805) 480- 4928
20. 20 STORVS
201130
07- VEN-101-.1/4.5 I'N VENTURA COUNTY NEAR THOUSAND OAKS SECURI TY PAVI NG COVPANY I NC | RA, ALFRED $28, 772,124 11/21/13 69%
07-1952L4 FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVENUE 1525 RANCHO CONEJO $28, 885,412 12/12/13 99%
ONHP- X037- (165) E 101/ 23 | NTERCHANGE SYLMAR CA 91342 BLVD #102 $0 01/30/18
-0 W DEN FREEWAY, RAMPS, RECONSTR MED THOUSAND OAKS, CA 93065
HBAC (805) 480- 4928
07- VEN- 101- 29. 8/ 29. 8 IN VENTURA AT ASH STREET PEDESTRIAN GUILLS, |NC DBA | NTEGRI TY RILEY, JAMES $331,577 07/14/17 82%
07-290404 OVERCROSSI NG LANDSCAPE AND CONCRETE 1525 RANCHO CONEJO $339,318 08/09/17 97%
UPGRADE ADA RANPS & ACCESSIBILITY 313 E ORANGE GROVE BLVD #290 BLVD #102 $0 01/21/18

HB71

PASADENA CA 91104

THOUSAND OAKS, CA 91320
(805) 480- 4928
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 101- 40. 4/ 43. 6 I'N VENTURA COUNTY FROM .6 M LE NORTH C. A. RASMUSSEN, |NC. RILEY, JAMES $3, 816, 695 03/ 30/ 16 91%
O 25004 e E OF MOBIL Pl ER UNDERCRGSSI NG TO 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $3, 411, 3;3 8‘1‘; gg; o e
QL01-(285) VENTURA/ SANTA BARBARA COUNTY LINE  VALENCIA CA 91355 BLVD #102
-0 PAVEVENT REHABI LI TATI ON THOUSAND QAKS, CA 91320
LAo2 (805) 480- 4926
07- VEN- 118- 19. 1/ 30. 5 IN VENTURA COUNTY, | N MOORPARK AND  SECURI TY PAVI NG COMPANY, INC. |RA, ALFRED $911, 097 01/10/ 18 0%
2&?;&523_(0%) - SIM VALLEY, FROM 0.3 M LE EAST OF 13170 TELFAI R AVENUE 1525 RANCHO CONEJO :g 02/02/18 0%
ARROYO SIM OVERHEAD TO 2.1 M LES SYLMAR CA 91342 BLVD STE102
-0 WEST OF LOS ANGELES COUNTY THOUSAND OAKS, CA 91320
PAVEMENT REHABI LI TATI ON (805) 480- 4928
HA22
07- VEN- 126- 8. 2/ 12. 6 I'N VENTURA COUNTY AND NEAR SANTA C. A RASMUSSEN, I|NC. ARROYO, HECTOR $1, 980,067 01/10/18 0%
23\&1'23‘1122_ 0540 £ PAULA AT VARI OUS LOCATI ONS FROM 0.2 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO 28 02/02/ 18 0%
(054) M LE EAST OF TODD ROAD OVERHEAD TO  VALENCIA CA 91355 BLVD #102
-0 0.1 MLE WEST OF SANTA PAU THOUSAND QAKS, CA 91320
STORM WATER M Tl GATI ON .
" (205) 480- 4928
07- VEN- 126- 13. 6/ 34. 6 IN VEN FR HAUN CRK BRI DGE / CNTY LN GRANI TE CONSTRUCTI ON COMPANY DAVI S, ALAN $16, 566, 316 01/11/18 0%
2&?1‘1122-(055) - SLAB REPLACE & CP OL AC 5335 DEBBI E RD 1525 RANCHO CONEJO :g 02/02/18 0%
SANTA BARBARA CA 93111 BLVD STE102
-0 THOUSAND QAKS, CA 91320
LA22 (805) 480- 4928
07- VEN- 150- 8. 7/ 29. 8 IN VENTURA COUNTY , ALONG ROUTE 150 C&W CONSTRUCTI ON SPECI ALTIES, DAVIS, ALAN $376,478 06/26/17  100%
gg_ggigg_ 027 E UPGRADE & REPLACE GUARDRAI L I NC. 1525 RANCHO CONEJO $259, 523 815 gz; 1; 69%
(027) 2419 PALMA DRI VE BLVD. STE102
0 VENTURA CA 93003 THOUSAND OAKS, CA 91320 OVER RUN
- (805) 480- 4928
07- VEN- 150- 20. 1/ 0 IN VEN COUNTY A CULVERT UNDERNEATH  SUMVER CONSTRUCTI ON | NC DAVI S, ALAN $485,000 11/29/17 0%
07- 1X&004 RTE 150TO REPLACE DAMAGED RCB CULVERT 15245 TELEGRAPH RD 1525 RANCHO CONEJO :g 01/11/18 0%
& REPAI R OTHER DAMAGE RELATED TO SANTA PAULA, CA 93060 BLVD #102
DRAI NAGE SYSTEM DIR S EM THOUSAND OAKS, CA 91320
20, 20 REPAI R DAMAGED RCB CULVERT (805) 480- 4928

201130
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 150- 27. 4/ 29. 4 IN VENTURA COUNTY NEAR SANTA PAULA C. A. RASMUSSEN, |NC. DAVI S, ALAN $3, 001, 249 06/ 30/ 16 68%
g&?i‘;gf‘(om) c AT 1.1 MLES WEST OF SI SAR CREEK AND 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $2, 962, 1;3 825%?5 12 95%
0 AT 0.8 MLE SOUTH OF SANTA PAULA VALENCI A CA 91355 BLVD STE102

CREEK. THOUSAND QAKS CA 91320

REPAI R SLOPE FAI LURE .
HA23 (805) 480- 4928
07- VEN- 150-/13. 3 I'N VENTURA COUNTY, | N QJAI AND C. A. RASMUSSEN, |INC. I RA, ALFRED $4,904,582 05/19/16  100%
g%-z\é?ég?(oze) c VENTURA FROM THE SANTA BARBARA COUNTY 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $5, 962, 123 8‘135 %g; ig 99%

LINE TO 0.1 MLE WEST OF BRI DGE VALENCI A CA 91355 BLVD #102
-0 ROAD. THOUSAND QAKS, CA 91320
oML RUBBERI ZED HOT M X ASPHALT OVERLAY (805) 480- 4928

Totals: Authorized Final Amt: $2, 346, 180, 920 Completed to Date: $1, 503,677,089  Work ThisMonth: $0
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- Rl V-10-20. 1/ 99. 1 FROM M LLARD CANYON WASH BRIDGE TO  J. MCLOUGHLI N ENG NEERI NG CO., KOURY, PETER $1, 937,121 03/ 30/ 17 84%
08-1G3904 TARO DI TCH BRI DGE (VAR LOCS) I NC. 73800 DI NAH SHORE DR $1, 879, 7;2 8‘11; 12; 1; 97%
METHACRYLATE BRI DGE DECKS, 10641 FULTON COURT 104 & 105
RANCHO CUCAMONGA CA 91730 PALM DESERT, CA 92211
(909) 844- 0619
08- RI V- 10-24. 2/ 0 ALSO RIV-111-R60. 04, SBD- 10- J. MCLOUGHLI N ENG NEERI NG CO., CASTRO, ROBERTO $1, 141,563 11/17/17 0%
RSCI &%8840-(465)E 11. 64/ R38. 53, SBD-215-3.72; AT VAR |NC. 850 SOUTH VI A LATA :g 11/30/ 17 0%
LOCS ON RIV-10 (56-0482, 56- 0496, 10641 FULTON COURT SUl TE 100A
-0 56-0167R  56-0004L/R), ON RIV-1 RANCHO CUCAMONGA CA 91730  COLTON, CA 92324
HA21 M SC WORK | NCLUDI NG DECK REHAB, (951) 830- 6864
08-RI V-10-44. 4/51. 7 I N NEAR | NDI O FROM MONTEREY AVE OC TOCALMEX ENG NEERI NG | NC WU, KHO $5, 273,007 11/ 16/ 17 0%
OASC; hooggg_ 109 & JEFFERSON OC COLD PLANE & OVERLAY 2764 S VI STA AVE 73800 DI NAH SHORE 28 (1)55 %g; 1; 0%
(109) WTH RHVA (TYPE Q BLOOM NGTON CA 92316 DRI VE
-0 COLD PLANE 0.1' & OVERLAY W TH 0. 25 PALM DESERT, CA 92211
A2 (951) 232- 6263
08- Rl V- 10- 74. 0/ 105. 4 IN R VERSI DE COUNTY NEAR DESERT GRANI TE CONSTRUCTI ON COMPANY VU, KHO $64, 912,388 03/ 02/ 16 87%
Elﬁ-Pll_Egigf( s CENTER FROM 1.9 M E/ O CACTUS CITY 38000 MONRCE STREET 73-800 DI NAH SHORE DR $63, 530, sgg 82; g; ig 97%
REST AREA TO 0.4 M E/ O STATE RTE 177 INDIO CA 92203 #104
049- E -()
Jcr PALM DESERT, CA 92211
REHABI LI TATE PAVEMENT (951) 232- 6263
08-RIV-10-134.3/144.1 | N RI VERSI DE COUNTY FROM 0.76 M LES PAVE- TECH | NC. WU, KHO $5, 964, 751 04/ 27/ 16 93%
ma_lgggfl 0501 E W O WELL ROAD TO 0.27 M LES E/ O 2231 LA M RADA DRI VE 73800 DI NAH SHORE DR. $4, Zég,gfi 835 ig; 12 71%
(050) DRACKER DRI VE VISTA CA 92081 #104/ 105 '
0 REHABI LI TATE PAVEMENT PALM DESERT, CA 92211 SUSPENDED
(951) 232- 7674
08-RIV-15-23.8/33. 4 NEAR LAKE ELSI NORE FROM NI CHOLS ROAD AMERI CA PACI FI C CONSTRUCTI ON  BERGEVI N, M KE $359,285 05/17/17 58%
08- 1F8704 TO TEMESCAL CANYON ROAD 7161 Cl TRUS VALLEY AVE $344,894  06/09/17 0
ACI M 0151- ( 245) E 9227 STELLAR COURT. $0 02/15/18  98%

--0

PLACE SHOULDER RUMBLE STRI PS

EASTVALE CA 92880

SUl TE B
CORONA, CA 92883
(951) 232- 3739
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08-RIV-15-41.8/51.5 IN AND NEAR CORONA AND NORCO FROM PETERSON- CHASE GENERAL BERGEVI N, M KE $364,461 04/21/17  100%
08-1&x2404 PARKRI DGE AVE UC TO ROUTE 15/ 60 ENG NEERI NG CONSTRUCTI ON, | NC. 9225 STELLAR COURT $338, 8;3 8?; ég; 1; 100%
SEPARATI ON | NSTALL VERTI CAL 16351 CONSTRUCTI ON CI RCLE VES CORONA, CA 92883
CLEARANCE SI G\S I RVINE CA 92606 (951) 232-3739
REPLACE | NTER OR SHEAR KEYS; JO NT
08- Rl V-15-45. 6/ 47. 3 I N/ NEAR NORCO FROM 6TH ST OC TO 0.2 PACI FI C RESTORATI ON GROUP, BENSON, DAVI D $455,719 02/ 02/ 17 0%
08- 106104 M S/ 0 68TH ST COC. I'NC. 790 S. VIA LATA SUITE $305, 223 82; gg; a 0%
SEDI MENT STABI LI ZATI ON & EROSI ON 325 E ELLIS AVE 100
PERRI S CA 92570 COLTON, CA 92324 PLANT EST
HAd (951) 232- 6478 SATI S
08-RIV-15-/41.7 I N CORONA FR SAN DI EGO CO LN TO 0.2 DYNALECTRI C HARI KA, | NDERJEET $15,441,720 07/14/17 5%
08- 0G7704 M WO 15/91 SEP 4462 CORPORATE CENTER DR $388, 131  08/15/17 9
790 S. VIA LATA, 3%
ACI M- 015-(244) E I NSTALL TMS FI ELD ELEMENTS LOS ALAM TOS CA 90720 SULTE 100 $0 07/01/19
0 COLTON, CA 92324
LBAN (951) 232- 6293
08-RIV-18-9.1/17. 8 NEAR CRESTLI NE, FROM ARROMHEAD ALL AVERI CAN ASPHALT SKEI TH, JONATHAN $12, 468,305 10/11/17 0%
08-1C1004 SPRINGS RD TO JCT 18/ 138 PO BOX 2229 850 VI A LATA STE. 104 $0 10/ 27/17 0%
ACNH PO18- (058) E M LL AND OVERLAY PAVEMENT & | NCLUDE CORONA CA 92878 COLTON, CA 92324 $0 12/10718
-0 (951) 295- 8503 SUSPENDED
HA22
08-RIV-60-/12.2 IN THE CI TY OF RI VERSI DE FROM SAN PONELL CONSTRUCTORS | NC CALI XTO, M GUEL $8, 288,265 12/ 29/ 16 69%
OA?:;-é-Eﬁlagg-(ou)g BERNARDI NO COUNTY LI NE TO 60-91-215 8555 BANANA AVE 119 N. MAPLE AVENUE, $5, 571, 123 8%5 (1)%5 1; 67%
Jcr FONTANA CA 92335 SUTE A
-0 | NSTALL DOUBLE LUM NAI RE MAST ARMS CORONA, CA 92882
(951) 232- 8957
08-RIV-60-/12.2 I N NR RI VERSI DE ON RTE 60 FROM SERVI TEK SOLUTI ONS | NC HARI KA, | NDERJEET $1, 318,895 03/17/17 52%
08- 106404 M LLI KEN AVE. TO JCT 60/91/215 & ON 11301 1/2 SOUTH STREET 7 VI A LATA SUI TE $171,650 05/22/17 9
ACST- 000C- ( 454) E 90 S. su $0 04/13/18  13%

--0

HB4N

RTE 91 FROM SPRUCE ST. TO JCT
60/ 91/ 215.
REPLACE W RELESS COVMUNI CATI ON

CERRI TGS, CA 90703

100
COLTON, CA 92324
(951) 232- 6293



08-RIV-111-/18.3
08- 1F8404
SSTG P111- (076) E

--0

08-RI V-215-8. 4/ 38. 8
08- 0G7804
NHPI - 215 -( )1

239- E -()

HB4N

08- Rl V-215-37.3/38. 4
08-3348Vv4

HE11l

ALSO RI'V 111 55.5/R63.3 TWO LOCATI ONS CAL STRIPE, | NC

FROM RI VERSI DE COUNTY LINE TO RTE 2040 E. STEEL RD
111/1-10 SEPARATI ON COLTON CA 92324
PLACE CENTERLI NE AND SHOULDER

IN MJRRIETA FR 0.5 M S/ O 215/ 15 JCT DYNALECTRI C

TO 0.2 M NO215/60 JCT IN MORENO 4462 CORPCRATE CENTER DR
VALLEY LOS ALAM TOCS CA 90720

I NSTALL CCTV, CMs, CENSUS STATI ONS,

ALSO RIV-60-12.4/14.0; INRYV ON RT
215 FROM EUCALYPTUS AVE TO 215/ 60

I NTERCHANGE, AND ON ROQUTE 60 E/ O
215/ 60 | NTERCHANGE TO WO 2
REPLACEMENT HI GHWAY PLANTI NG

P O BOX 429
PERRI S CA 92572

PACI FI C RESTORATI ON GROUP | NC

HARI KA, | NDERJEET
790 S. VIA LATA,

SUl TE 100

COLTON, CA 92324
(951) 232- 6293

BENSON, DAVI D
790 VI A LATA SUITE
100

COLTON, CA 92324
(951) 232- 6478
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08-RI V-74-14.9/0 I'N LAKE ELSI NORE FROM RI CHARD STREET SEMA CONSTRUCTI ON, | NC. $838, 962  10/11/17 0%
08- 1E0504 TO0.2 M WO BAKER ST 320 GODDARD WAY SUI TE 150 $0  11/20/17 0%
HSST- GPO7- (064) E $0 0
0 LEFT- TURN CHANNELI ZATI ON AT IRVINE CA 92618

HB1
08-RIV-74-17.8/0 I'N R VERSI DE COUNTY AT THE ELSINORE HAL HAYS CONSTRUCTI ON | NC. TRUONG, NI CK $1, 846,912 03/09/17  100%
08-1C5104 MAI NTENANCE STATI ON 4181 LATHAM ST. 9225 STELLAR COURT $1, 082, 2;8 8‘215 82; i; 57%

CONNECT STATI ON TO SEVER LI NE, RIVERSI DE CA 92501 CORONA  CA 92883

(951) 830- 6835 OVER RUN

HVR
08-RIV-91-/1.1 REPAI R/ REPLACE CULVERTS AND HEADWALLS O DONNELL CONSTRUCTI ON, INC.  ALAM MAHFUAL $1, 035,000 10/19/17  100%
08-1J5204 REPLACE MBGR, TRAFFI C CONTRQL, 559 W COVI NA BLVD. 1011 E. 3RD STREET $107, 3;3 (1)3 %éj 1; 10%

ERCSI ON CONTROL, CLEARI NG AND SAN DI MAS, CA 91773 CORONA, CA 92879

GRUBBI NG DI R S ORDER EMERGENCY (951) 830- 6853

REPAI R AND REPLACE CULVERTS
20. 20
201130

12/ 22/ 17 0%

0%

03/ 02/ 16 99%

$534, 534
$0 01/18/18

$0

$5, 880, 878
$5, 769,598 03/30/ 16

$0 12/22/17

95%

$1,277,918 04/22/14 0%
$1, 254,058 05/23/14 o
0%
$0 03/08/18
PLANT EST
SATI S
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08-RIV-243-6.2/19.8 IN R VERSI DE COUNTY, NEAR MOUNTAIN Rl VERS|I DE CONSTRUCTI ON COVPANYNGUYEN, NHAN $1, 815,000 04/03/17  100%
08- 1H8904 CENTER FROM 0.2 M NORTH OF FRANKLI N 4225 GARNER ROAD 850 S. VIA LATA $1, 666, 3;2 82; Sg; 1; 100%
DRI VE TO 0. 6M SOUTH OF POPPET FLATS RIVERSIDE, CA 92501 SUI TE 104
ROAD DI R S ORDER EMER COLTON, CA 92324
CULVERTS REPLACEMENT & EMBANKMENT (909) 821- 8164
20.20 RESTORAT
201130
08-SBD-15-7.5/7.5 I N FONTANA AT VI CTORIA ST ON THE TMC KANAAN CONSTRUCTI ON, | NC 00, KEE $419,165 06/06/17 36%
08- 1F9604 GROUNDS FACI LI TY 230 S. | RW NDALE AVENUE 9540 CENTER AVENUE, $167, 5{;8 81; %; 1; 41%
I NSTALL UNDERGROUND WATER TANK, AZUSA, CA 91702 SUI TE 120
RANCHO CUCAMONGA, CA
91730
(951) 840- 8323
08- SBD- 15- 14. 7/ 32. 5 I N SAN BERNARDI NO COUNTY ON ROUTE 15 GRI FFI TH COVPANY NGUYEN, VU $2,299,020 09/08/16  100%
08-1H3714 FROM GLEN HELEN PARKWAY TO JCT 3050 E. BI RCH STREET 9540 CENTER AVENUE, $613, 92‘(‘) ééj éi; 12 270
15/ 395; REPLACE MBGR, DRAI NAGE BREA, CA 92821 UNIT 120
CLEARI NG AND REPAIR DIR S ORDER RANCHO CUCAMONGA, CA
20. 20 REPLACE MBGR, CLEAR DRAI NAGE, 91730
' TRAFFI C CTRL .
201120 (951) 232- 3784
08- SBD- 15- 15. 4/ 30. 8 I N SAN BERNARDI NO COUNTY | N DEVORE  COFFMAN PARSONS A JO NT YOUSSEF, MAGED $118,986,257 10/17/13  100%
?f/; 08{29?230)1 AND HESPERI A FROM 0. 76 M S/ O KENWOOD VENTURE 15367 TAMARACK ROAD $116, 803, ogg ég; 525 g 98%
0 AVE TO 1.2 M S/ O VEST HESPERIA CH 9685 VI A EXCELENCI A SUI TE 200 V| CTORVI LLE, CA 92392
PAVEMENT REHAB & SLAB REPLACEMENT SAN DI EGO CA 92126 (951) 538- 3087 OVER RUN
HA22
08- SBD- 15- 18.5/21. 4 I N SAN BERNARDI NO COUNTY ON ROUTE 15 SKANSKA USA ClVIL WEST BENAJAM N, AMGAD $2, 835,000 02/23/17  100%
08- 1H7604 FROM CLEGHORN RD TO JCT 15/138 & ON 1995 AGUA MANSA ROAD 850 VI A LATA, SUITE $2, 080, ggg 22; 8%5 i; 84%
RTE 138 FR PINE LODGE OH TO JCT Rl VERSI DE, CA 92509 104
138/ 15 DIR S ORDER EMERCE COLTON, CA 92324
20. 20 REPAI R DAMAGED ROADWAY (909) 844- 9731
201130
08- SBD- 15-41. 9/ 43. 5 IN VI CTORVI LLE FROM MOJAVE DRI VE ANMES CONSTRUCTI ON, | NC. AL- KHATEEB, TAGHREED $1, 935,000 01/12/17  100%
08- 1H6804 OVERCROSSI NG TO ROUTE 15/ 18 391 N. MAIN STREET STE. 302 15255 BEAR VALLEY $1, 646, 9;8 83; ig; i; 85%
SEPARATION OH DIR S ORDER EMERGENCY CORONA, CA 92880 ROAD
F. A HESPERI A, CA 92345
20. 20 REMOVE AND REPLACE BRI DGE DECK (951) 232- 7793

201130
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08- SBD- 15- 42. 5/ 46 I N SAN BERNARDI NO COUNTY I N AVES CONSTRUCTI ON | NC. AL- KHATEEB, TAGHREED $76, 112,460 11/05/15 60%
%ﬁbﬁgi;f{(zml VI CTCRVI LLE FROM 0.5 M N O MJAVE ~ 2000 AVES DRI VE 15255 BEAR VALLEY $34, 448, 8% Lass 4w
. oL DRIVE TO1.5 M N O STODDARD WELLS  BURSNVI LLE, MN 55306 ROAD
’ -(STR) ROAD OVERCROSSI NG HESPERI A, CA 92345
WDEN | -15 (951) 232- 7793
08- SBD- 15- 46. 6/ 79. 6 I N/ NEAR VI CTORVI LLE AND BARSTOWN AT  DREAMBUI LDER CONSTRUCTI ON CORPSANTOS, JOHN $636,930 06/ 16/ 17 0%
08-1E3124 I N/ NEAR VI CTORVI LLE AND BARSTOW AT 4 1324 LAWSON LN 222 E. MAIN STREET :g 06/ 30/ 17 0%
LOCS FR 2.2 M N O STODDARD VELLS RD PLACENTIA CA 92870 BARSTOW CA 92311
TO0.1 M S/OMRD (951) 538- 5315 SUSPENDED
I NSTALL M DWEST GUARDRAI L SYSTEM &
08- SBD- 15- 76. 8/ 154. 7 REPLCE JO NT SEALS, METH & OR RESUR MYERS AND SONS CONSTRUCTI ON, SANTGS, JOHN $673,475 03/14/17  100%
08-1G2304 BR DECKS & METH BR APPROACH SLABS NR LP 222 EAST MAI N STREET $557, Ggg (1)‘115 825 1; 79%
BARSTOW FR RT 15/18 SEP TO KALI DI TCH4600 NORTHGATE BLVD STE 100  BARSTOW CA 92311
BR ALSO NR HESPERI SACRAMENTO CA 95834 (951) 538-5315 SUSPENDED
REPLACE JO NT SEALS, METH& OR RESURF
08- SBD- 15- 80. 4/ 174. 1 NEAR BARSTON AT VAR LOCS FR 0.9 M DREAMVBUI LDER CONSTRUCTI ON CORPDAVI S, DARCY $779,761 06/ 22/17 72%
Eg hEél)ig_(MO) c NEAR BARSTOW AT VAR LOCS FR 0.9 M 1324 E LAWSON LN 1044 EAST BROADWAY $395, 52(7) 82; gg; i; 51%
0 NOMRDANRD OC TO2.4 M S/O PLACENTI A CA 92870 NEEDLES, CA 92363
NI PTON RD OC (760) 326- 4684

I NSTALL M DVWEST GUARDRAI L SYSTEM

08- SBD- 15-87. 1/181. 1 FR0.6 M NOYERVO RD OC TO 1.0 M  GRANI TE CONSTRUCTI ON COMPANY DAVl S, DARCY $35,532,132 05/02/17 31%
08-368514 SSTOMNNECLARD & FR1.2 M N O 38000 MONROE STREET 1044 EAST BROADVAY $13, 461, 323 gi; %g; 1; 37%
NIPTON RD OC TO 0.5 M S/ O YATES WELL INDIO CA 92203 NEEDLES, CA 92363
ORD CC (760) 236- 4684
CONSTRUCT AGRI CULTURAL | NSPECTI ON
HA42
08- SBD- 15- 107. 3/ 107.3  NEAR BARSTOW AT C.V. KANE - SAFETY  HAL HAYS CONSTRUCTI ON | NC. NGUYEN, KHOA $7,618,324 12/29/16 80%
08- 08424 ROADSI DE REST AREAS ( SRRA) 4181 LATHAM ST. 222 EAST MAIN STREET, $2, 380,502 01/30/17 31%

ACHS- | MD1- (203) 9
--0)

UPGRADE SAFETY ROADSI DE REST AREA RI VERSI DE CA 92501 Sul TE208 $0 04/04/18

BARSTOW CA 92311
(951) 232- 8611
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08-SBD-15-171.8/173.8 I N SBD CO AT MOUNTAIN PASS FROM 0.3 M C. M CONSTRUCTI ON, | NC. SANTOS, JOHN $10, 662, 583 11/ 04/ 15 99%
08-0M2804 M S/ O CENDA DI TCH BRIDGE TO WHEATONG6413 32ND STREET $10, 571, 244 11/16/15

BRNH-PI - (015) 3 94200 CLARK MOUNTAI N $0 01/25/18 8%

(015) WASH BRI DGE NORTH HI GHLANDS CA 95660 ROAD

7 2-758 -() REPLACE CENDA DI TCH BRI DGE AND NI PTON, CA 92364

Aol (951) 538- 5315

08- SBD- 18- 44. 5/ 52. 8 IN SOUTH Bl G BEAR LAKE WATERSHED HAS AMERI CA PACI FI C CONSTRUCTI ON  ROBI NSON, KERRY $257,459 09/19/17 0%
08- 1C5604 801.71, | N/ NEAR Bl G BEAR LAKE, 7161 CI TRUS VALLEY AVE 790 VI A LATA $0 10/06/17 0%
ACST- P018- (059) E SEDI MENT STABI LI ZATI ON, EROSI ON EASTVALE CA 92880 COLTON, CA 92324 $0 02/07/18

-0 (951) 232-3929 SUSPENDED
HA42

08- SBD- 18-48.1/53. 1 IN Bl G BEAR FROM W LD ROSE LANE TO  MATI CH CORPORATI ON TRAN, KEN $2, 601,669 04/21/17 96%
08- 1Q0904 $2, 603,086 05/ 18/ 17

PINEVIEW DRI VE PLACE A PREVENTATIVE 1596 HARRY SHEPPARD BOULEVARD 850 VI A LATA ROAD,
TREATMENT ON ROADWAY SAN BERNARDI NO CA 92408 SUl TE 104
PLACE A PREVENTATI VE TREATMENT ON COLTON, CA 92324

(909) 844- 3312

$0 12/26/17 9%

08- SBD- 18- 49. 1/51. 6 IN CI TY OF Bl G BEAR LAKE BETWEEN PI NE STL LANDSCAPE, | NC. TRAN, KEN $2, 745,000 04/ 13/ 16 99%
g?‘;f‘llgigfl(OSD c KNOT AVE AND STANDFI ELD CUTOFF 8122 COVPTON AVE. 850 VI A LATA ROAD, $2, 640, 9;3 fﬁ; f{g; ig 94%
REPAI R & REPLACED SI DEWALKS, CURB LOS ANGELES CA 90001 SuUl TE 104

-0 COLTON, CA 92324

(909) 844- 3312

HB71
08- SBD- 18- 95. 5/ 0 I'N SAN BERNARDI NO COUNTY ON RTE 18 INJ. MCLOUGHLI N ENG NEERI NG CO, NGUYEN, KHOA $320,000 11/06/17 65%
08-1J5104 THE CI TY OF VI CTORVI LLE AT 10TH I NC. 222 EAST MAI N STREET $89, 723 (1)25 gg; 1; 28%
STREET DIR S ORDER EMERGENCY F. A. 10641 FULTON COURT BARSTOW CA 92311
REPLACE 12" CSP & REPAIR 24" CSP RANCHO CUCAMONGA, CA 91730 (951) 232- 8611
20. 20
201130
08- SBD- 18- 96. 5/ 101 I N SAN BERNARDI NO COUNTY MATI CH CORPORATI ON GEORGES, SAMER $3,397,734 06/12/17  100%
08- 0R3904 PREVENTATI VE MAI NTENANCE - OVERLAY 1596 HARRY SHEPPARD BLVD 15255 BEAR VALLEY $3, 485,514 07/10/ 17 97%

ACNH PO18- (056) E
--()

SAN BERNARDI NO CA 92408 ROAD $0 01/11/18

HESPERI A, CA 92345
(951) 232- 3748

OVER RUN
HMVL



State of California Department of Transportation

Page 114
Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 38- 26. 5/ 30. 8 IN SAN BERNARDI NO COUNTY_ SEMA CONSTRUCTI ON, | NC NGUYEN, NHAN $1, 558,003 03/13/17 31%
2&%%823_(021) c NEAR Bl G LAKE CI TY FROM 0.5 M LE WEST 320 GODDARD SUI TE 150 850 S. VIA LATA SU TE $1, 394, 523 2‘11; Sg; 1; 87%
OF GLASS ROAD TO 0.2 M LE EAST OF IRVINE CA 92618 104
-0 SEVEN QAKS ROAD COLTON, CA 92327
REPAI R FI RE DAMAGE, ENMBANKMENT (909) 821- 8164
08- SBD- 38-38. 6/ 0 I'N SAN BERNARDI NO COUNTY ONYX SUMM T BRM ALI NA, ALHAKEM $723,200 06/ 30/ 16 98%
08-1F1104 0.7 MLES SOUTH OF PI PES ROAD 50 MARQUERI TE DR 9225 STELLAR CT. $664, 0;3 8;; %g; ig 92%
BUI LD ClI NDER BARN HOLLI STER CA 95023 SUTE B
CORONA, CA 92883
(951) 232- 6235
08- SBD-40- 105. 8/149.9 | N SAN BERNARDI NO COUNTY | N/ NEAR TRUESDELL CORPORATI ON OF DAVI S, DARCY $985, 368  03/30/ 16 83%
08- 1F6304 NEEDLES AT VAR LOCS FROM WATSON WASH CALI FORNI A, | NC. 1044 EAST BROADWAY $1, 021, 7;3 3‘715 (1)35 13 95%
(54-1282R) TO BEAL WASH (54- 0502R) 1310 W 23RD STREET NEEDLES, CA 92363
REMOVE ASPHALT, PLACE CONCRETE TEMPE AZ 85282 (760) 236- 4684
08- SBD- 40- 134. 0/ 0 NEAR NEEDLES, SOUTH FORK Pl UTE WASH JAMES MCM NN, | NC. DAVI S, DARCY $531,526 11/09/17 0%
08- 1F2804 BR NO 54- 872R 21801 E. BARTON RD. UNIT B 1044 EAST BROADWAY $1, Ogg (1)25 gg; i; 0%
RECONSTRUCT ROCK SLOPE PROTECTI ON GRAND TERRACE CA 92313 NEEDLES, CA 92363
(760) 326- 4684
08- SBD- 40- 149. 3/ 0 I N SAN BERNARDI NO COUNTY 5.0M E/O  SULLY-M LLER CONTRACTI NG TORRES, JOSE $385,000 09/01/17 0%
08-1J4004 NEEDLESTRAFFI C CONTROL, ASPHALT COVPANY 1044 E. BROADWAY 28 12/ 13/ 17 0%
CONCRETE, METAL BEAM GUARDRAI L DIR S135 S. STATE COLLEGE BLVD. NEEDLES, CA 92363
ORDER EMERGENCY F. A BREA, CA 92821 (951) 232- 7521
REPAI R DAMAGED PAVEMENT
20. 20
201130
08- SBD-40- 150. 2/ 153.3  ALSO SBD- 95- 33. 6/ 57. 2; NR NEEDLES SULLY- M LLER CONTRACTI NG TORRES, JOSE $8,186, 000 05/17/17  100%
08- 136904 ALSO SBD- 95- 33. 6/57. 2; NR NEEDLES ON COMPANY 1044 EAST BROADVWAY $8, 151, 923 gg; gg; 1; 98%

RTE 40 FR 2.0 M E/ O NATIONAL OLD
TRAILS OC TO PARK MOABI R
PREVENTATI VE MAI NTENANCE - OVERLAY

BREA CA 92821

135 S STATE COLLEGE BLVD #400

STREET
NEEDLES, CA 92363
(951) 232- 7521
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08- SBD- 40-/ 25 NEAR BARSTOW FROM JCT 15/40 TO 1.4 M GRANI TE CONSTRUCTI ON COMPANY PHAM THANH $14, 273,727 12/21/ 16 84%
08- 0R1204 E/ O FORT CADY ROAD OVERCROSSI NG 38000 MONROE STREET 229 E. MAIN STREET $13, 229, 470 01; 11; 17 89%
f\f:'(";s" MD4- (820) E REGRADE MEDI AN CROSS SLOPE INDIO CA 92203 BARSTOW CA 92311 $0 03/16/18
(951) 232- 7262
HB1
08- SBD- 58-/ 13 I'N SAN BERNARDI NO COUNTY AT AND NEAR SECURI TY PAVI NG COVPANY, | NC. SANTOS, JOHN $1, 445,434 04/ 13/ 16 44%
08-1G1304 KRAMER FROM KERN COUNTY AT AND NEAR 13170 TELFAIR AVE HCR BOX 213 $1, 631,470 05/02/16 0
$0 11/28/17 4%
KRAMER FROM KERN COUNT LINE TO 8.6  SYLMAR CA 91342 NI PTON, CA 92364
M LES E/ O RTE 058/ 395 (951) 538- 5315 SUSPENDED
REPLACE ASPHALT CONCRETE SURFACI NG,
08- SBD-58-/12.9 ALSO KER-58-R143.5/R143.9; FR 0.4 M KI EWT | NFRASTRUCTURE WEST CO. SHAHI DI, SHAI NE $165, 426, 626 11/ 10/ 17 1%
08-347704 WO KERN COLINE TO7.5 M E OF JCT 2215 E 1ST STREET 222 E. MAIN STREET, $137,563 11/17/17 0%
NE - 395 (KRAMER) VANCOUVER WA 98661 SUl TE 208 $0 04/16/20
-0 CONSTRUCT 4- LANE DI VI DED EXPWY; BARSTOW CA 92311
HELA (951) 232- 7839
- -1. . ) A , (]
08- SBD-60-1.8/2.8 I'N CH NO FROM MONTE VI STA AVE TO DI VERSI FI ED LANDSCAPE CO. ROBI NSON, KERRY $764,849 06/15/17  100%
08-1C1704 BENSON AVE OC 21730 BUNDY CANYON ROAD 790 VI A LATA $760, 7;(2) 81; 13; i; 99%
RELOCATE | RRI GATION FACILITIES TO A WLDOVAR CA 92595 COLTON, CA 92324
(951) 232- 3929 OVER RUN
HA28
08- SBD-60-2.9/3.9 IN CH NO FROM BENSON AVE OC TO SAN RSB GROUP, | NC. ROBI NSON, KERRY $803,030 05/03/17 96%
08-1C1904 ANTONI O AVE UC 20331 LAKE FOREST DR # C13 790 VIA LATA $803,304  05/30/17 40,
ACNH- PO60- (148) E RELOCATE | RRI GATI ON FACILITIES TO A LAKE FOREST CA 92630 COLTON, CA 92324 $0 01/26/18

-0 (951) 232- 3929

HA28
08- SBD-62-2.0/ 7.6 I N SAN BERNARDI NO COUNTY AT MORONGO H GHLAND CONSTRUCTION, INC.  DAVIS, DARCY $3,026,893 11/28/16 80%
08-0Q1304 VALLEY FROM EAST TO YUCCA PARK ROAD 133 N. PI XLEY STREET 1044 EAST BROADWAY $2,594,822 12/21/16 88%

ACHS- NHPP- ( 620) 4
--0)

CONSTRUCT RAI SED MEDI AN CURB ORANGE CA 92868 NEEDLES, CA 92363 $0 01/30/18

(760) 326- 4684
HB1
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-71-4.8/8. 4 I'N CHI NO AND CHI NO HILLS FR FR PINE DI VERSI FI ED LANDSCAPE CO SI MPSON, JOHN $602, 227 02/08/17 48%
08- 106004 AVE TO EUCLID AVE NORTH OF EUCLID 21730 BUNDY CANYON ROAD 790 VIA LATA, SU TE $464, 5;‘(‘) 22; gz; 1; 76%
AVE W LDOMAR CA 92595 100
SEDI MENT STABI LI ZATI ON, ERCSI ON COLTON, CA 92324
HAd2 (951) 232- 8950
08- SBD- 74-52. 1/ 62. 5 I N/ NEAR PALM DESERT 1.2 M WO DREAMBUI LDER CONSTRUCTI ON TRUONG, NI CK $3,895, 061 08/ 30/ 17 11%
gg—TgR;ggi_(%g) c STRAVBERRY CREEK BRIDGE TO 1.3 M W OCORP. 9225 STELLAR COURT $56, 728 83; (2)(7)5 i; 1%
CAHUI LLA HI LLS (POR) RD 1324 LAWSON LN CORONA, CA 92883
-0 I NSTALL M D VEST GUARDRAI L SYSTEM PLACENTI A CA 92870 (951) 830- 6835
08- SBD- 91- 15. 6/ 15. 6 ON RTE 91 AT ADAMS ST IC, ON RTE 210 HI GHLAND CONSTRUCTI ON, INC.  AVILA, XAVI ER $510, 733 06/15/17 0%
08-0MB114 AT WATERMAN AVE | C AND ON RTE 60 AT 133 N. PI XLEY STREET 119 N. MAPLE SU TE A 28 (1);5 %35 1; 0%
DAY ST, PERRI'S BLVD AND HEACOCK ST. ORANGE CA 92868 CORONA, CA 92880
UPGRADE EXI STI NG CURB RAMPS TO ADA (951) 830- 6837 SUSPENDED
08- SBD- 138- 2. 3/ 15. 2 I N SAN BERNARDI NO COUNTY ON RTE 138 FLATI ROV HARDY & HARPER A LENART, ELVIRA $49, 558,962 09/10/ 14 0%
gﬁfggég‘(mg) c NEAR PHELAN FR 0.6 M W O PHELAN RD JO NT VENTURE 850 VI A LATA SU TE $44, 104, 9;5 (1)f1>; ig; ig 0%
W DEN TO 4-LNS FR PHELAN RD TO JCT 1770 LA COSTA MEADOAS DRI VE  #104
-0 SAN MARCOS CA 92078 COLTON, CA 92324 PLANT EST
el (951) 232- 8949 SATI S
08- SBD- 138-17. 1/19. 2 NEAR HESPERIA FROM 1.9 M E/ O RTE 15 SKANSKA USA Cl VI L WEST BENJAM N, AMGAD $22,520,981 04/18/16 40%
32&83;004-( 'p TO0.1 M WO SUW T POST OFFI CE ROAD CALI FORNI A DI STRI CT | NC. 850 VIA LATA, SU TE $18, 176, 5;3 235 gg; 12 80%
REALI GN AND CONSTRUCT TWD LANE 1995 AGUA MANSA ROAD 104
8055- E-() Rl VERSI DE CA 92509 COLTON, CA 92324
L1 (909) 844- 9731
08-SBD-173-3.4/7.7 ON SBD 173, FROM TWN F RANCH ROAD TORI VERSI DE CONSTRUCTI ON NGUYEN, VU $455,000 08/26/16  100%
08- 1H3604 OLD HESPERI A ROAD. REMOVE BURNED COVPANYI NC. 4295 E. JURUPA STREET $176, 423 (1)3 gz; ig 100%

20. 20
201130

TREES AND DEBRI'S, RESTORE MBGR AND
SIGNS DR S ORDER EMERGE

MBGR REPLACMENT, TRAFFI C CONTROL,
SI GNS

4225 GARNER ROAD
RI VERSI DE, CA 92501

UNI T #208
ONTARI O, CA 91761
(951) 232- 3787
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 08
ontract : id + S rove bTime
Fed Aid S'Itorm Wwater Description Resn;lent Comp To date EgtpComp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08- SBD- 210-11. 3/ 11. 3 I'N SAN BERNARDI NO COUNTY IN THE CITY J. MCLOUGHLI N ENG NEERI NG EMJUH, GODW N $1, 445,000 12/15/17 0%
08-1J5704 OF RANCHO CUCAMONGA ON RTE 210 AT co., INC. 9540 CENTER AVENUE 23 ég; ég; 1; 0%
| NTERSTATE 15/ STATE RTE 210 10641 FULTON COURT STE 130
SEPARATI ON DI R S ORDER EMERGENC RANCHO CUCAMONGA, CA 91730 RANCHO CUCAMONGA, CA
20, 20 REPAI R AREA DAMAGED BY FI RE 91730
201130 (951) 232- 3706
08- SBD-210-11.7/12. 1 IN THE CI TY OF FONTANA, E/ O RTE KANAAN CONSTRUCTI ON, | NC NGUYEN, TUAN $316,278 06/ 01/17 93%
08-1F5104 210/ 15 CONNECTI ON RTE 210 @ CHERRY 230 S. | RW NDALE AVENUE 790 VI A LATA SUI TE $235, o;z) 8;5 S;; 1; 76%
AVE VB AND EB ENTRANCE RAMPS AZUSA, CA 91702 100
MODI FY RAMP METER SYSTEMS COLTON, CA 92324
(951) 830- 6820
08- SBD- 210- 21. 8/ 27. 3 I'N SAN BERNARDI NO COUNTY AT VARI QUS CALI FORNI A PROFESSI ONAL RUI Z, MANUEL $2,678,762 12/13/16 70%
08914 o Lo o ENGHNEER NG, 11 790 A LATA SUTE SL1STS SULULT s
I NSTALL FI BER OPTI C COVMUNI CATI ON 929 OTTERBEIN AVENUE, UNIT E 100
-0 LA PUENTE CA 91748 COLTON, CA 92324
(951) 906- 9916
08- SBD- 210- 29. 3/ 33 I'N REDLANDS AND HI GHLAND FROM PETERSON- CHASE GENERAL $810, 244 12/ 04/ 17 0%
22; %4%2(1)3-(015) c BASELI NE RD OC TO RTE 210/ 10 ENG NEERI NG CONSTRUCTI ON, | NC. 23 12/26/ 17 0%
SEPARATI ON 16351 CONSTRUCTI ON Cl RCLE VES
-0 METHACRYLATE DECK, REPLACE JO NT IRVINE CA 92606
08- SBD- 210-/10. 3 I N RANCHO CUCAMONGA ON ROUTE 210 FROMCHRI SP COVPANY $289, 855 10/ 18/ 17 0%
08-1G1914 LOS ANGELES COUNTY LINE TO EAST OF PO BOX 1368 $0  11/20/17 0%
ETI WANDA AVENUE OVERCROSSI NG FREMONT CA 94538 $0
THERMOPLASTI C TRAFFI C STRI PE & MARK
08- SBD- 215-/2.7 IN GRAND TERRACE AT BARTON ROAD MYERS- RADOS A JOI NT VENTURE $47, 565,395 10/ 16/ 17 1%
O e ooy L v mmag WL

--0

HE13

RECONSTRUCT | NTERCHANGE UNKNOWN CA 99999
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 247- 23. 0/ 39 NEAR LUCERNE VALLEY FROM 0.6 M LE S/ OMATI CH CORPORATI ON GEORGES, SAMER $7, 477,000 09/18/17 0%
08- 1H1004 BI G HORN AVE TO 0.6 M LE S/ O CAMWP 1596 E HARRY SHEPPARD BLVD 15255 BEAR VALLEY ig (1)25 225 1; 0%
ROCK ROAD SAN BERNARDI NO CA 92408 ROAD
COLD I N PLACE RECYCLE EXI STI NG HESPERI A, CA 92345 SUSPENDED
(951) 232- 3748
08- SBD- 330-43. 5/ 44. 1 NEAR RUNNI NG SPRINGS, FROM 0.6 M S/ OAVERI CA PACI FI C CONSTRUCTI ON $335,793 10/02/17 0%
08- 0Q6804 JCT 18 7161 CI TRUS VALLEY AVE $0  10/27/17 0%
REPAI R/ REPLACE CULVERTS EASTVALE CA 92880 $0
HVR
08- SBD- 395- 39. 0/ 45. 9 NR ADELANTO FR 2.2 M LES N O KRAMER SULLY-M LLER CONTRACTI NG $17,320,000 11/07/17 0%
08-0N9714 ROAD TO JCT SR-58 (NORTH ALI GNVENT)  COVPANY $0  11/29/17 0%
HSNH- P395- ( 267) E $0 0
CONSTRUCT MEDI AN/ W DEN SHOULDER 135 S. STATE COLLEGE BLVD.
-0 BREA CA 92821
08- VAR--/ 0 VARI QUS LOCATI ONS | N RI VERSI DE HI GH LI GHT ELECTRIC I NC TAHA, | SSA $2, 458,888 01/30/ 17 24%
2&%%888 433) E (ROUTES 10, 60, & 79) AND SAN 6942 ED PARKLE SUI TE A 790 S. VIA LATA SU TE $367, 4;% 82; ;g; g 15%
i - (433) BERNARDI NO ( ROUTES 15, 40, 95, 138, RIVERSIDE CA 92504 100
-0 210 & 330) COUNTI ES COLTON, CA 92324
REPLACE DEGRADED ENVI RONMVENTAL (951) 840- 8234

HB4N

Totals: Authorized Final Amt: $755, 316, 485 Completed to Date: $374, 068, 264  Work ThisMonth: $1,914
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 09
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- I NY-6-4.3/8. 4 I'N | NYO AND MONO COUNTI ES NEAR Bl SHOP GRI FFI TH COVPANY $3,013,221 01/18/18 0%
09- 364604 FROM 0.4 MLE NORTH OF _ SILVER 1128 CARRI ER PARKWAY AVENUE $0  02/02/18 0%
HSNH- P006- ( 012) E $0 0
CANYON ROAD TO 0.1 M LE NORTH OF BAKERSFI ELD CA 93308
-0 PUM CE M LL ROAD
W DEN SHOULDERS
09- I NY-127-22.7/0 I'N | NYO COUNTY AT AND NEAR SHOSHONE HERBACK GENERAL ENGI NEERING CHRI'S TALBOT $2, 239,339 09/08/17 73%
09- 357504 AT VARI OUS LOCATI ONS 2531 NOALI N ROAD 500 S. MAIN ST. $1, 825,713  10/06/17 820
ACST- S127- (003) E $881, 614 02/ 20/ 18 0
0 REPLACE CULVERTS AT FOUR LOCATIONS M NDEN NV 89423 Bl SHOP, CA 93514 '
(760) 872- 0794
HA22
09- | NY-168-17. 5/ 18. 3 I'N I NYO COUNTY I N BI SHOP ON ROUTE 168 SPECTRUM CONSTRUCTI ON GROUP, CHRI'S TALBOT $2,731,888 11/09/17 0%
2(9:;;_5%2‘71_ 009) E FROM 0.1 M LE WEST OF Pl ONEER LANE TOI NC. 500 S. MAIN ST. 28 1(2)5 %25 1; 0%
(009) ROUTE 395 AND ON ROUTE 395 FROM 0.1 32 EDELMAN BI SHOP, CA 93514
-0 M LE SOUTH OF JAY IRVINE CA 92618 (760) 872- 0794 SUSPENDED
CONSTRUCT CONCRETE S| DEWALKS, CURB
09- 1 NY-190- 126. 2/ 140.7 | N | NYO COUNTY NEAR DEATH VALLEY FROMQUALCON CONTRACTORS, | NC. CHRI' S TALBOT $2,504, 816 05/22/17  100%
09- 368404 14.4 M LES WEST OF ROUTE 127 TO ROUTE 1645 ESMERALDA AVENUE 500 S. MAIN ST. $2,458, 755 06/09/17 00,
ACST- X027- (008) E 127 M NDEN NV 89423 $0 02/01/18
0 BI SHOP, CA 93514 02/ 01/ 18
THI N BLANKET OVERLAY (760) 872-0794 COVPLETED
09- I NY- 395-117. 3/ 0 I'N | NYO COUNTY ON US 395 AT THE CALI FORNI A PROFESSI ONAL LEE. SCOTESE@OT. CA. GOV $692,350 10/ 02/17 20%
09- 356804 NORTHERN | NTERSECTI ON W TH SEE-VEE ~ ENG NEERI NG, | NC. 500 S. MAIN ST 21321 288 ég; %5 1; 15%
LANE 929 OTTERBEI N AVE Bl SHOP, CA 93514 !
I NSTALL SI GNALS LA PUENTE CA 91748 (760) 937-8955
HB4N
09- MNO- 108-/9. 8 I'N MONO COUNTY ABOUT 17 M LES NORTH QUALCON CONTRACTORS, | NC. LEE. SCOTESE@OT. CA. GOV $1,394,918 05/ 24/ 17 80%
09-368104 OF BRI DGEPORT FROM TUCLUVNE COUNTY TO1645 ESMERALDA AVENUE 500 S. MAIN ST $693, Ogg 82; 8?; i; 50%

HVL

0.4 MLE EAST OF WOLF CREEK BRI DGE
COLD PLANE ASPHALT CONCRETE

M NDEN NV 89423

Bl SHOP, CA 93514
(760) 937- 8955
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- MNO- 158-/ 6 I'N MONO COUNTY NEAR JUNE LAKE FROM  AMERI CAN PAVEMENT SYSTEMS, H. J. BLOWER $388,676 04/13/17 20%
09- 361204 ROUTE 395 TO 0.1 MLE WEST OF POAER | NC. 500 SOUTH MAI N ST $27, 523 82; 8519; 1; 706
HOUSE RQAD 1012 11TH STREET BI SHOP, CA 93514
SCRUB SEAL MODESTO CA 95354 (760) 649- 7906
HM
09- MNO- 395-34. 1/ 34. 1 I N MONO COUNTY AT THE CRESTVIEW AT RE COM DEVELOPMENT COMPANY H. J. BLOWER $2,896,480 01/31/17 44%
09-356104 THE CRESTVI EW SATELLI TE MAI NTENANCE 2488 DI XON LANE 500 SOUTH MAI N ST $1§;;8%§ 825 23; :11; 1%
STATI ON. Bl SHOP CA 93514 Bl SHOP, CA 93514 !
CONSTRUCT EQUI PMENT STORAGE BLDG (760) 648- 7906
HAL2
09- MNO- 395-52. 3/ 53. 7 I'N MONO COUNTY NEAR LEE VINING FROM PAPI CH CONSTURCTION CO INC. H J. BLOWMER $6, 714,212 03/09/15  100%
%ﬁf’ﬁgg‘s‘- 249) E 0.4 MLES N OF VI SI TOR CENTER ROAD TOPO BOX 2210 500 SOUTH MAI N ST $6, 042, 7;8 (1)% 225 %i 91%
(249) 0.7 MLES N OF PI CNI C GROUNDS RD PI SMO BEACH CA 93448 Bl SHOP, CA 93514
-0 M Tl GATE MONO LAKE ROCKFALL (760) 648- 7906
HB34
09- MNO- 395- 58. 2/ 0 I'N MONO COUNTY ABOUT 6.5 M LES NORTH HERBACK GENERAL ENG NEERING  LEE. SCOTESE@OT. CA. GOV $474,544 05/31/17  100%
E&ﬁgggg-(ma OF LEE VI NI NG AT SR 167 2531 NOALI N ROAD 500 S. MAIN ST $465, 8% (1)85 ig; i; 100%
0 PROVI DE NORTHBOUND RI GHT- TURN M NDEN NV 89423 Bl SHOP, CA 93514 01/ 30/ 18
(760) 937- 8955 COVPLETED
HB4
09- MNO- 395- 80. 6/ 84. 1 I'N MONO COUNTY NEAR BRI DGEPORT FROM PAPI CH CONSTRUCTI ON COVPANY, LEE. SCOTESE@OT. CA. GOV $10, 303,838 07/14/17 1%
%ﬁfggg‘s‘- 265) E BUCKEYE ROAD TO 2.9 M LES SOUTH OF | NC. 500 S. MAIN ST $94, 5;3 235 325 1; 1%
(265) SWAUGER CANYON ROAD PO BOX 2210 BI SHOP, CA 93514
-0 CONSTRUCT PULVERI ZED ROADBED, HWA, PI SMD BEACH CA 93448 (760) 937- 8955
HB1
09- MNO- 395- 106. 3/118.7 | N MONO COUNTY AT AND NEAR COLEVI LLE ROAD AND HI GHMAY BUI LDERS LLC H. J. BLOWMER $11, 169,414 07/12/16  100%
Rj&fggggf‘( )2 FROM EAST SIDE LANE TO1.7 M N OF 96 GLEN CARREN Cl RCLE #106 500 SOUTH MAI N ST $11, 425, 522 8;; gg; ig 99%
c 0 ROUTE 89 AND 0.9 M S OF THE NEVADA RENO NV 89431 BI SHOP, CA 93514
STATE LI NE TO THE NEVA (760) 648- 7906 OVER RUN

HA22

COLD PLANE/ RECYCLI NG HVA
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09-VAR--/0 I'N I NYO AND KERN COUNTI ES AT VARI OUS BOAWWAN ASPHALT, | NC. CHRI S TALBOT $638, 732 05/ 30/ 17 100%
09- 368304 LOCATI ONS 3351 FAI RHAVEN DR 500 S MAIN ST $584, Ggg 8?5235 i; 100%
DI GOUTS BAKERSFI ELD CA 93308 Bl SHOP CA 93514 01/ 29/ 18
(760) 872-0794 COMPLETED

Totals: Authorized Final Amt: $45, 162, 430 Completed to Date: $24,901, 921  Work ThisMonth: $1, 109, 288
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18

District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- AMA- 16-/ 9. 4 I N AMADOR COUNTY NEAR RANCHO MURI ETA TELFER PAVEMENT TECHNOLOG ES, | QBAL AULAKH $2, 061,946 04/ 21/ 17 90%
10- 1F5704 FROM SACRAMENTO COUNTY LINE TO ROUTE LLC 850 S. GUI LD AVE. $1, 858,198 05/09/17 89%
ACST- P016- (040) E 49 4522 PARKER AVE BLDG700 STE35 | OpI, CA 95240 $0 10/30/17
-0 RHVA OVERLAY MOCLELAN CA 95652 (209) 479- 3608
10- AVA- 88- 15. 0/ 32. 3 IN AMADOR COUNTY AT AND NEAR Pl NE CHESTER BROSS CONSTRUCTI ON  PAWAN K GARG $4,713,888 06/23/15  100%
10- 0vV9004 GROVE FROM 0.1 M LE EAST OF COURT COVPANY 1110 W KETTLEMAN LANE $4,713,504 07/08/15 97%
NHP- PO88- (067) E STREET TO 0.2 M LE EAST OF WAGON PO BOX 430 LODI CA 95240 $0 12/31/17
-0 VHEEL DRI VE HANNI BAL, MO 63401 (209) 333- 6972 OVER RUN

RUBBERI ZED HOT M X ASPHALT
HML
10- AVA- 88-54. 0/ 0 I N AMADOR COUNTY AT THE PEDDLER HI LL BRM COLI N DORAN $421, 245 05/ 05/ 17 64%
10- 14904 MAI NTENANCE STATI ON 50 MARQUERI TE DR. 560 MOUNTAI N RANCH $412, 2;3 8?5 gg; 1; 97%

SALT STORAGE SHED HOLLI STER CA 95023 ROAD

SAN ANDREAS, CA. 95249

v (209) 754- 1017
10- AVA- 88- 54, 7/ 60. 8 I'N AMADOR COUNTY NEAR S| LVER LAKE ON CHESTER BROSS CONSTRUCTION  OSHI TA, STAN $5,904, 000 06/25/15  100%
hﬂ;’?\gggf‘(%s) c STATE ROUTE 88 FROM 0.3 M LE EAST OF COVPANY 1110 WEST KETTLEMAN $4, 237, 9;3 2;; %Z i? 70%

PEDDLER HI LL ROAD TO 2.0 MLES WEST P.Q BOX 430 LANE #35
-0 OF TRAGEDY SPRINGS HANNI BAL D 63401 LoD, CA 95240 SUSPENDED
HA22 DI GOUT AND REPAI R LOCALI ZED AREAS (209) 333- 6928
10- AVA- 88- 66. 6/ 71. 7 I N AMADOR COUNTY NEAR CARSON SPUR ON CHESTER BROSS CONSTRUCTION  OSHI TA, STAN $4,327,954 04/28/15  100%
10- 0W6004 STATE ROUTE 88 FROM SI LVER LAKE COVPANY 1110 VEEST KETTLEMAN $2, 638,393 05/ 08/15 60%
NHP- P088- (063) E CAMPGROUND TO ALPI NE COUNTY LI NE P.O. BOX 430 LANE, #35 $0 12731717
-0 PAVEMENT REPAI R HANNI BAL MO 63401 LODI, CA 95240 OVER RUN
A2 (209) 333- 6928
10- CAL-4-29.6/0 I N CALAVERAS COUNTY | N MURPHYS AT Bl GGEORGE REED I N PAWAN K GARG $1, 443,058 10/04/16  100%
10- 0V3004 TREES ROAD AND | N MARI POSA COUNTY ON 140 EMPI RE AVE 850 S GQUI LD AVE LODI $1,463,267 10/28/16 00
ACST- P0O00- (441) E STATE ROUTES 49 AND 140 MODESTO CA 95354 CA 95240 $0 835 85 12
-0 PEDESTRI AN ACCESS | MPROVEVENTS COVPLETED

(209) 470- 877
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District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- CAL- 4-43. 8/ 44. 3 I N CALAVERAS COUNTY ON STATE ROUTE 4 K. W EMERSON, |NC. $6, 999, 814 10/ 24/ 16 0%
10- OF2804 FROM WHI TE PI NES AND Bl G TREES STATE 413 W SAI NT CHARLES 850 S. GUI LD AVE. $4, 608,426 11/28/16 67%
ACST- PPO0- (152) B PARK ENTRANCE SAN ANDREAS CA 95244 STE. 107 $0 08/01/18
-0 CONSTRUCT WALL FOR SEDI MENT CONTROL LODI, CA 95240
(209) 479- 3608
10- CAL- 4- 49. 6/ 58 I N CALAVERAS COUNTY AT AND NEAR CHESTER BROSS CONSTRUCTION  PAWAN K GARG $2, 234,159 03/11/16 98%
10- 1E4404 COTTAGE SPRI NGS FROM MEKO DRI VE TO 1 COMPANY 1110 W KETTLEMAN LANE $405, 5;(5) 82; g?; ig 19%
M LE EAST OF CONNECTI ON OLD HI GHWAY 39 CALI FORNIA ST PMB118 #35
HMA RESURFACI NG VALLEY SPRI NGS CA 95252 LODI CA 95240
VL (209) 333- 6972
10- CAL-26-8.3/8. 6 I N CALAVERAS COUNTY NEAR VALLEY GEORGE REED, |INC. PAVWAN K GARG $1, 495,047 10/19/16  100%
i\ou-lgvgig‘le(oza)o SPRINGS FROM 0.7 M LE EAST OF SILVER 140 EMP| RE AVE. 850 S GUI LD AVE SUI TE $1, 427, 7;3 (1)%5 (1)25 12 100%
0 LODI CA 95240 OVER RUN
HBL (209) 470-8777
10- MER- 33-13. 2/ 26. 5 IN MERCED COUNTY AT AND NEAR SANTA  GRANI TE CONSTRUCTI ON COVPANY $2,993,142 11/07/17 0%
10-1G7704 NELLA FROM ROUTE 152/ 33 SEPARATI ON TO2716 S. GRANI TE COURT $0 11/28/17 0%
SOUTH JUNCTI ON ROUTE 140/ SULLI VAN  FRESNO CA 93706 %0
ROAD
™ SLURRY SEAL, HMA, AND RHMVA OVERLAY
10- MER-33-16. 1/ 0 IN MERCED COUNTY AT SANTA NELLA AT VI KI NG CONSTRUCTI ON COMPANY, MUHAMVAD RAHVAN $1,175,824 05/01/17  100%
10- 1F1604 ROUTE 33/5 SEPARATI ON I NC. 3469 YEAGER DRI VE $1, 114, 7;3 gg; (2)25 1; 100%
BRI DGE REPAI R 11315 SUNRISE GOLD C/R STE A SUI TE 109 02/ 06/ 18
RANCHO CORDOVA  CA 95741 MADERA CA 93637 COMPLETED
(209) 639- 4623
10- MER-59-12. 8/ 13. 5 IN MERCED COUNTY ABOUT 2 M LES SOUTH AGEE CONSTRUCTI ON CORPCORATI ON $922,402 05/01/17 0%
10- 0U5204 OF MERCED ON STATE ROUTE 59 FROM 0.33 1039 HOBLI TT AVE $0 05/18/17 0%
HSST- PO59- (074) E $0

--0

HB1

M LE SOUTH TO 0. 37 M LE NORTH CF
M SSI ON AVE/ DI CKENSEON
I NSTALL LEFT TURN CHANNELI ZATI ON

CLOVIS CA 93612
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 99- 13. 1/ 36. 7 I N MERCED COUNTY AT VAR OUS LOCATI ONS STOUDENM RE CORPORATI ON DECL, SUKHI $503,889 03/11/16 55%
10-1E2704 IN AND NEAR MERCED FROM CHI LDS AVENUE 1680 EL CAM NO REAL SUITE 4 2374 | NDUSTRI AL ROVE $6,250 04/12/16 1%
OVERCROSSI NG TO GRI FFI TH ROAD ATASCADERO CA 93422 TURLOCK, CA 95380 $0 11/23/16
OVERCROSSI NG (209) 656- 6862
TREAT BRI DGE DECKS
HVB
10- MER- 99- 13. 1/ 36. 7 I'N MERCED COUNTY AT VARI OUS LOCATI ONS PETERSON CHASE GENERAL JOHNNY REYES $582,950 05/18/17 76%
10- 1E27A4 IN AND NEAR MERCED FROM CHI LDS AVENUE ENGI NEERI NG CONSTRUCTI ON I NC 2374 | NDUSTRI AL ROVE $256,897 06/12/17 41%
OVERCROSSI NG TO GRI FFI TH ROAD 16351 OONSTRUCTI ON Cl RCLE VEES TURLOCK, CA 95380 $0 01/25/18
OVERCRGSSI NG I RVINE CA 92606 (209) 656- 6862 SUSPENDED
TREAT BRI DGE DECK, REPLACE APPROACH
H\VB SLABS
10- MER- 99- 13. 3/ 21. 4 AT VAR QUS LOCATI ONS PETERSON- CHASE GENERAL KEVI N KEI STER $2,800, 680 11/18/16  100%
10- 0Y6204 RELOCATE OVERHEAD- S| GH STRUCTURES ENG NEERI NG CONSTRUCTI ON, | NC. 3469 YEAGER DRI VE $2,745,980 12/06/16 4409,
ACHS- NHPG- (099) 6 16351 CONSTRUCTI ON O ROLE VES MADERA. CA 93637 $0  12/29/17
-0 IRVINE CA 92606 (831) 445- 5160 OVER RUN
HB1
10- MER- 99- 15. 1/ 16 IN MERCED COUNTY CITY OF MERCED FROMGRANI TE CONSTRUCTI ON COVPANY BRENT HAROLDSEN $1,515,496 06/24/16  100%
10- 0X6304 0 STREET TO NORTH OF JUNCTI ON ROUTE 2716 S. GRANI TE COURT 3469 YEAGER DRI VE, $1,497,884 07/15/16 (09,
NHP- P099-( )5 140/ 59 FRESNO  CA 93706 Ul TE 109 $0 01/17/18
= -0 PLACE MVP/ STAI R CASES/ WEED BARRI ER MADERA CA 93637
rB1 (559) 675- 5261
10- MER- 99- 15. 8/ 17. 3 I N MERCED COUNTY | N MERCED ON STATE WABO LANDSCAPE & CONSTRUCTI ON, ALFRED BLUM / STAN $619, 421 08/20/ 14 0%
10- 0K0214 ROUTE 99 FROM NORTH OF V STREET TO  INC. CSHI TA $636, 104  09/08/ 14 0%
BLACK RASCAL CANAL BRI DGE 726 ALFRED NOBEL DRI VE 1110 WEST KETTLEMAN $0 12/31/18
I NSTALL ABOUT 220 TREES AND 800 HERCULES CA 94547 LANE, #35 PLANT EST
Hao1 LODI, CA 95240 SATI S
(209) 333- 6928
10- MER- 99- 35. 9/ 37. 3 I N MERCED AND STANI SLAUS COUNTI ES A TEI CHERT&SON | NC.  DBA MUHAMVAD RAHVAN $10,577,888 11/17/17 0%
10- 1C1804 NEAR TURLOCK FROM 0.3 M LE NORTH OF TEl CHERT CONSTRUCTI ON. 3469 YEAGER DRI VE $0 11/30/17 0%
ACNH- P099- (617) E BRADBURY ROAD OVERCROSSING TO 0.2 400SUN RI SE AVE, SUITE 300  MADERA CA. 93637 $0 04721/ 21
-0 M LE NORTH OF STANI SLAUS C ROSEVI LLE, CA. 95661 (559) 905- 5501

PAVEMENT REHABI LI TATI ON
HA22
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Statement of Ongoing Contractsasof 02/20/18

02/ 23/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 152- 2. 4/ 6 I N MERCED COUNTY ALONG STATE ROUTE  DREAMBUI LDER CONSTRUCTI ON KEVI N KEI STER $2,043,373 05/05/17  100%
IS0 e 152 FRUAMR4 TO P RS0 axe s460 Yercen ot v 2055178 090/ oo
| NSTALL MEDI AN BARRI ERS 1324 LAWSON LN MADERA CA. 93637 02/ 05/ 18
0 PLACENTIA CA 92870 (831) 455- 5160 COVPLETED
10- MER- 152- 22. 5/ 40. 9 I N MERCED COUNTY | N AND NEAR LOS FBD VANGUARD CONSTRUCTI ON MUHAMVAD RAHMVAN $2, 056,346 12/ 06/ 17 0%
10- 1F6204 BANCS FROM 0.2 M LE EAST OF WARD ROAD 651 ENTERPRI SE COURT 3469 YEAGER DRI VE. :g 8%5 (1)3; ig 0%
TO MADERA COUNTY LI NE LI VERMORE CA 94550 MADERA CA. 93637
PCC SLAB REPLACEMENT (559) 905- 5501
HML
10- MER- 165- 35. 6/ 36. 1 I N MERCED COUNTY NEAR TURLOCK ON TEI CHERT CONSTRUCTI ON SUKHI DEOL $1,418,604 10/27/16  100%
igé%?gg_(651)l STATE ROUTE 165 AT FOALER AVENUE 24207 COUNTY ROAD 100A 2374 | NDUSTRI AL ROVE $11$f§§'§£ (1)%5 %25 12 98%
I NSTALL LEFT TURN CHANNELI ZATI ON DAVIS CA 956169410 TURLOCK, 95380 '
0 (209) 988- 2764 OVER RUN

HB1

10- MPA-49-29. 0/ 42. 3 MPA CNTY RTE 49 & 140, REMOVE CCFG CONSTRUCTI ON DEQL, SUKHI $1, 985,000 08/21/17 96%

10- 1H8204 HAZARDOUS TREES, STABI LI ZE SLOPES AND 393 MORNI NG STAR DRI VE 2374 | NDUSTRI AL ROVE $648, 723 8?; g?j i; 33%
| NSTAL EROCSI ONCONTROL. CLEAR, SONORA, CA 95370 TURLOCK, CA 95380
REPAI R REPLACE DRAI NAGE DI RS EFA (209) 656- 6862
REMOVE TREES, STABI LI ZE SLOPES, FIX
20. 20. 201 DRAI NA
130
10- MPA- 140- 42. 0/ 42. 7 I N MARI POSA COUNTY | N MARI POSA ON MYERS AND SONS/ RL WADSWORTH JVCOREY CASEY $16, 215,835 12/10/ 14 54%
10- 0P9224 STATE ROUTE 140 NEAR EL PORTAL ROAD 4600 NORTHGATE BLVD STE 100 19596 MONO WAY $14, 899,326 01/20/15 92%

STP- 43M7- (004) E BRIDGE TO 0.5 M LES WEST OF SOUTH $0 03/30/18

-0 FORK MERCED Rl VER BRI DGE
TALUS REMOVAL

SACRAMENTO CA 95834 SONORA, CA 95370

(209) 532- 2947

HA23
10-SJ-4-2.1/2.1 I'N SAN JOAQUI N COUNTY ON WESTBOUND SRETIC $150,509 11/08/17 0%
10-0P8404 4 AT 2.3 MLES WEST OF M DDLE RIVER 2285 MORELLO AVENUE 23 11/28/ 17 0%

BRI DGE PLEASANT HI LL CA 94523
ROCK SLOPE PROTECTI ON

HA42
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ- 4-14. 2/ 14. 2 IN SAN JOAQUIN, STANI SLAUS AND DREAMBUI LDER CONSTRUCTI ON' CORPQUAN H. TRI NH $598,981 05/26/17  100%
10-0X9104 TUCLUMNE COUNTI ES AT VAR OUS 1324 LAWBON LN 611 SAN JUAN AVE $567, 228 82; ig; 1; 100%
LOCATI ONS PLACENTI A CA 92870 STOCKTON, CA 95203 02/ 12/ 18
M TI GATI NG SCOUR, PLACI NG ROCK (209) 471- 4008 COVPLETED
HVB
10- SJ- 4-14.8/14. 8 I'N SAN JOAQUI N COUNTY ON STATE ROUTE NEUDECK CONCRETE RESTORATION DEQL, HARM NDER $385,000 12/26/17 0%
10- 1H8904 4 PM T14.83 AT SEAPORT VI ADUCT I NC 611 SAN JUAN AVE $0 01/12/18 0%
(#290350) DI RECTOR S ORDER EMERGENCY 3816 DON PEDRO RD STOCKTON, CA 95203 $0 05/11/18
F. A CERES, CA 95307 (209) 609- 4910
REPAI R CRACKS ON CONCRETE BRI DGE
20. 80. 315 & ROERS
000
10-SJ-4-16.2/0 IN SAN JOAQUI N COUNTY I N STOCKTON AT HARRI'S STEEL FENCE CO., INC QUAN H TRINH $668, 810 04/17/17  100%
10- 1F8604 THE MORMON SLOUGH BRI DGE AND ROUTE 8728 S SAN PEDRO ST 611 SAN JUAN AVE $409, 7;2 8?; ;g; i; 61%
4/ 5 CONNECTOR LOS ANGELES CA 90003 STOCKTON, CA 95203
VWROUGHT | RON FENCE AND GATES (209) 471- 4008 OVER RUN
HA25
10- SJ- 4-20.1/29.5 I'N SAN JOAQUI N COUNTY NEAR STOCKTON GEORGE REED, | NC. $2,348,610 11/07/17 0%
10- 1F6304 FROM ADELBERT AVENUE TO 0.4 M LE WEST PO BOX 4760 $0  11/28/17 0%
ACNH P004- (153) B OF VAN ALLEN ROAD MODESTO CA 95352 $0
-0 COLD PLANE AC & REPLACE W TH RHVA
10-SJ-5-1.4/10.5 I'N SAN JOAQUI N COUNTY NEAR BANTA ON PETERSON CHASE GENERAL QUAN H. TRINH $562, 616 05/ 18/ 17 81%
10- 1E18A4 RTE 5 AT SB 1-5/1-580 SEPARATI ON & | NENG NEERI NG CONSTRUCTI ON INC 611 SAN JUAN AVE $540, 123 22; gg; i; 91%
TRACY ON RTE 205 FROM MOUNTAI N HOUSE 16351 CONSTRUCTION CIR. WEST STOCKTON, CA 95203
PARKWAY OVERCROSSI N I RVINE CA 92606 (209) 471- 4008
BRI DGE DECKS/ REPLACE JO NT SEALS
10-SJ-5-1.4/10.5 IN SAN JOAQUI N COUNTY NEAR BANTA ON  STOUDENM RE CORPORATI ON QUAN H. TRINH $449,329 02/22/16 75%
10- 1E1804 RTE 5 AT SB 1-5/1-580 SEPARATION & IN1680 EL CAM NO REAL SU TE 4 611 SAN JUAN AVE $85, 9;3 835 gg; 12 19%

TRACY ON RTE 205 FROM MOUNTAI N HOUSE ATASCADERO CA 93422
PARKWAY OVERCROSSI N
BRI DGE DECKS/ REPLACE JO NT SEALS

STOCKTON, CA 95203
(209) 471- 4008
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-5-25.8/26. 1 I'N SAN JOAQUI N COUNTY | N STOCKTON AT PETERSON- CHASE GENERAL $1, 999,064 11/07/17 0%
10-0Gr204 VARI QUS BRI DGE LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. $0  12/18/17 0%
ACNH X077- (025) E SEI SM C RETROFI T OF VARI OUS BRI DGES 16351 CONSTRUCTI ON CI RCLE VIES %0
--0) IRVINE CA 92606
10- SJ- 5- 26. 5/ 27 I'N SAN JOAQUI N COUNTY | N STOCKTON AT ABHE & SVOBODA, | NC. ARIEL |. NMENDQZA $237,770 03/02/17 19%
10- 1E8904 STOCKTON CHANNEL VI ADUCT 18100 DAI RY LANE 611 SAN JUAN AVE $130, 322 82; ;g; :11; 55%
REPAI R BRI DGE CROSSFRAMES JORDAN IWN 55352 STOCKTON, CA 95203
(209) 471- 4008
HM
10-SJ-12-.1/4. 4 I'N SAN JOAQUI N COUNTY NEAR TERM NOUS OC JONES & SONS, |NC BERRY GREG / OSHI TA, $39, 205,060 08/ 13/ 13 94%
10- 0G3004 FROM MOKELUMNE RI VER BRI DGE TO LI TTLE 1520 FOURTH STREET STAN $35, 391,962  08/28/13 87%
NH P012- (112) E $0 12/31/18 0
POTATO SLOUGH BRI DGE BERKELEY CA 94710 1110 WEST KETTLEMAN
-0 ROADWAY REHABI LI TATI ON LANE, #35
A2 LODI, CA 95240
(209) 333- 6928
10-S8J-12-17.1/17.7 I'N SAN JOAQUIN COUNTY I N THE CI TY OF AMERI CA PACI FI C CONSTRUCTI ON $432,354 11/08/17 0%
10-0Y5504 LODI ON ROUTE 12 BETWEEN SOUTH SCHOOL 7161 CI TRUS VALLEY AVE $0  11/17/17 0%
STREET AND SOUTH CENTRAL ~ AVENUE EASTVALE CA 92880 %0
UPGRADE CURB RAMPS, SI DEWALKS AND
HB71
10- SJ-99-14. 3/ 14. 9 IN STOCKTON FROM 0.3 M LE SOUTH TO  BAY O TIES PAVING & GRADI NG, ~ OBAI DULLAH RASHI D $2,951,960 12/28/16 98%
10-1C4214 0.3 MLE NORTH OF ARCH ROAD UC AND | NC. " ABDUL" $2,545, 762 01/30/17 86%
ACNH PPO9- (605) E FROM 0.3 M LE NORTH OF MAIN STREET OC1450 CI VI C CT #400 BLDG B 3663 ARCH RD- SUI TE $0 01/22/18
-0 TO 0.1 M LE NORTH OF H CONCORD  CA 94520 500
HBAN RAMP W DENI NG, | NSTALL RAMP METER STOCKTON, CA 95215
(209) 470- 8782
10- SJ-99-/0 ON STATE ROUTE 99 | N MERCED, THE PROFESSI ONAL TREE CARE CO. $4, 491,100 09/18/17 13%
10- 1F2704 STANI SLAUS AND SAN JOAQUI N CNTY 2828 8TH STREET $528,559  10/13/17 12%

ACNH P099- ( 615) E
--0)

TREE PRUNI NG AND REMOVAL BERKELEY CA 94710 $0 12/04/18
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ- 120- 16. 8/ 0 IN SAN JOAQUI N COUNTY, AT SJ GEORGE REED, | NC. $481,890 12/22/17 0%
10-1C6604 120/ MCHENRY AVENUE, STAA | MPROVMENT P. O, BOX 4760 $0 01/05/18 0%
W DENI NG | NTERSECTI ON MODESTO CA 95352 $0
HB4N
10-SJ-132-.4/7.1 IN SAN JOAQUI N COUNTY NEAR VERNALIS BAY CITIES PAVING & GRADING WALl WAZIRI $22,088,220 07/20/ 16 70%
ijﬂﬁ?ﬁggf‘(oso) c ON SR 132 FROM | -580 TO STANI SLAUS | NC. 611 SAN JUAN AVENUE $14, 505, 8;2 825 (1)%; ig 64%
COUNTY LI NE 1450 C VI C CT #400 BLDG B STOCKTON, CA 95203
-0 REPAI R PCC PAVENENT CONCORD  CA 94520 (209) 470- 8790
HA22
10- STA-99- 2. 3/ 20. 2 I N STANI SLAUS COUNTY | N AND NEAR WVESTERN STRUCTURES TONY Cl PPONER| $944,362 12/27/12 0%
10- 057804 TURLOCK, CERES AND MODESTO AT VARI OUS 6005 TYLER STREET 952 GOODW N DRI VE $0 02/20/13 0%
ACST- P099- (564) E LOCATI ONS FROM LI NWOOD AVENUE RI VERSI DE CA 92503 RI PON CA 95366 $0
PO-99 5- (4B) OVERCROSSI NG TO BECKW TH ROAD (209) 599- 1940
-0 CONCRETE SLOPE PAVI NG RAI LI NG
TEAL WeCP
10- STA-99-18. 0/ 19. 7 I'N STANI SLAUS COUNTY | N MODESTO ON  GRANI TE CONSTRUCTI ON COMPANY CHRI'S HANSON $5, 252,356 10/ 31/ 16 64%
10- 0X5604 STATE ROUTE 99 AT CARPENTER ROAD 4001 BRADSHAW ROAD 3663 ARCH ROAD $3,901,985 11/28/16 749
ACHS- NHPP- ( 996) 0 $0 04/24/18 0
BRI GGSMORE AVENUE SOUTHBOUND OFFRAMP SACRAMENTO CA 95827 STOCKTON CA 95215
-0 RECONSTRUCT RAMP, | NSTALL TURN LANE (209) 479- 4053
HB1
10- STA- 99- 20. 9/ 24. 7 I N STANI SLAUS AND SAN JOAQUIN CO IN BAY CI TIES PAVI NG & GRADI NG, $12,564,189 12/20/17 0%
10-1C3004 MODESTO, SALI DA, RIPON AND I NC. $0 01/04/18 0%
ACNH- P099- (616) B MANTECA FROM 0.5 M LES SOUTH OF 1450 O VI C CT BLDG B #400 $0
-0 PALENDALE AVE OC TO YOSEM TE CONCORD  CA 94520
LENGTHEN EXST LN TRANS & CONST AUX
HB4N
10- TUO- 49- 12. 8/ 16. 5 I'N TUOLUMNE COUNTY AT VARI OUS A. TEICHERT & SON, INC DBA  COLI N DORAN $2,610,357 01/13/17  100%
10- 1F5904 LOCATI ONS TEI CHERT CONSTRUCTI ON 560 MOUNTAI N RANCH $2, 756, 4;3 ({;; ?25 i; 100%
RHMA OVERLAY 400 SUNRI SE AVE. STE 300 ROAD
ROSEVI LLE CA 95661 SAN ANDREAS, CA. 95249

(209) 754- 1017
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- TUO- 120-11. 2/ 18. 2 I'N TUCLUMNE AND STANI SLAUS COUNTY, GEORGE REED, | NC. COLI N DORAN $20, 334, 248 11/ 08/ 17 0%
i&ﬁféggé(me) c NEAR OAKDALE AND SONORA, FROM WEST OF PO BOX 4760 560 MOUNTAI N RANCH ig ﬂfﬁf 1; 0%
LANCASTER ROAD TO MOCCASI N CREEK MODESTO CA 95352 ROAD
-0 BRI DGE. REHABI LI TATE PAV SAN ANDREAS, CA. 95249
no2 SHOULDER W DENI NG (209) 754- 1017
10- TUO 120- 19. 4/ 20 IN TUCLUMNE COUNTY ON STATE ROUTE 120 GOLDEN STATE BRI DGE, | NC. COREY CASEY $17,534,016 02/22/16  100%
r{ﬁﬁ?lﬁggf‘(oss) c FROM 7.6 M LES EAST OF YOSEM TE 3701 MALLARD DRI VE 19596 NONO WAY $17, 650, 6% 8?5 gg; ig 100%
JUNCTI ON TO 4.8 M LES WEST OF THE BENI CI A CA 945101195 SONORA, CA 95370 0L/ 29/ 18
-0 TOAN OF MOCCASI N AT TUOLUM (209) 607- 8789 COMPLETED

REPLACE BRI DGE DECK
HA21

Totals: Authorized Final Amt: $211, 302, 761 Completed to Date: $126, 032,173 Work ThisMonth: $125, 569
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-1 MP-8-38. 8/ 39. 2 IN EL CENTRO FROM 0.2 M LE WEST TO  MARI NA LANDSCAPE | NC. ARI NDUQUE RAY $1, 508, 620 08/ 16/ 16 0%
11- 263314 1,355,239 09/01/16
STBG 1 008- ( 108) E 0.2 M LE EAST OF DOGWOOD ROAD OC 3707 W GARDEN CGROVE BLVD 7177 OPPORTUN TY ROAD $ $7 078 08/ 19/ 20 0%
0 LANDSCAPE M Tl GATI ON CRANGE CA 92705 SAN DI EGO, CA 92111 '
(858) 467- 4084 PLANT EST
HEL4 SATI S
11- 1 MP- 8- 40. 4/ 45. 5 IN | MPERI AL COUNTY NEAR EL CENTRO SECURI TY PAVI NG COMPANY, | NC. HERNANDEZ DANI EL $73, 624,961 03/01/17 25%
11- 418514 17,838, 645 03/ 24/ 17
ACH M 0082- ( 109) E FROM 0.5 M LE WEST OF ROUTE 8/111 13170 TELFAIR AVE 722 E. BARI ONI BLVD $$6 189. 341 12/ 10/ 18 24%
SEPARATI ON TO 0.6 M LE WEST OF SYLMAR CA 91342 | MPERI AL, CA 92251 ’ ’
-0 ANDERHOLT RD OC AND FROM 0.5 M (760) 594- 2008
PAVEMENT REHABI LI TATI ON
HA22
11-1 MP-8-83. 1/ 90 IN | MPERI AL COUNTY ABOUT 6 M LES WEST COFFMAN SPECI ALTI ES, | NC. HERNANDEZ DANI EL $39, 133,373  03/21/17 30%
i\a "\1413(5)&%4_ LoE OF W NTERHAVEN FROM 0.7 M LE WEST OF 9685 VI A EXCELENCI A SUI TE 200 722 E BARI ONI BLVD $§%, gi‘é, ?,23 825 iéj 1; 80%
(110) OG LBY ROAD OVERCROSSING TO 0.7 M LE SAN DIEGO CA 92126 | MPERI AL, CA 92251 SR
0 WEST OF ROUTE 8/ 18 (760) 355- 8666
PAVENMENT REHABI LI TATI ON
HA22
11-1 MP-78-9. 2/ 14 IN | MPERI AL COUNTY I N AND NEAR CLEAN CUT LANDSCAPE HERNANDEZ, DANI EL $1, 244,685 09/ 08/ 14 0%
&ﬁgg%_(lzs) c BRAW.EY ON ROUTE 78 AT VAR OUS | NCORPORATED 792 EAST BARI ONI BLVD $1, 302, 1;3 82; gg; 1;1 0%
LOCATI ONS FROM ROUTE 86 TO 0.1 MLE 7726 N FI RST STREET, #137 | MPERI AL, CA 92251
-0 EAST OF BEST ROAD AND ON OLD ROU FRESNO, CA 93720 (760) 355- 8666 PLANT EST
REQUI RED LANDSCAPE M TI GATI ON. SATIS
HE14
11- 1 MP- 78-15. 6/ 50 IN | MPERI AL COUNTY NEAR BRAWLEY FROMGRANI TE CONSTRUCTI ON COVPANY HERNANDEZ DANI EL $3,817,378 03/13/17 99%
11-2MB604 0.1 MLE EAST OF EAST JUNCTI ON ROUTE 38000 MONRCE STREET 792 EAST BARI ONI $3, 662, 223 84115 gf; 1; 94%
78/ 111 TO 2.3 MLES WEST OF OGILBY INDIO CA 92203 BOULEVARD 01/ 30/ 18
ROAD. | MPERI AL CA 92251 COMPLETED
ASPHALT RUBBER BI NDER CHI P SEAL. (760) 355- 8666
11-1 MP-98-31.6/32.1 IN | MPERI AL COUNTY I N CALEXI CO FROM HAZARD CONSTRUCTI ON COVPANY  HERNANDEZ, DANI EL $5, 618,593 12/ 06/ 16 98%
il- 08%;?;_(980)2 EADY AVENUE TO OLLI E AVENUE 6465 MARI NDUSTRY DR 722 EAST BARI ONI BLVD $5;$%$g' g?g 8%5 %i; i; 95%
HE W DEN H GHWAY SAN DI EGO CA 92121 | MPERI AL, CA 92250 !

DEMD- 5621- (113)

--0)
HE13

(760) 594- 2008
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-.3/72. 4 I'N SAN DI EGO COUNTY AT VARI OUS BC TRAFFI C SPECI ALI ST ROSAL PURI SI ND $7, 154,864 07/ 26/ 17 26%
11-419114 LOCATI ONS 638 W SOUTHERN AVE 3485 EAST VI STA WAY $1;$§g;'gig 82; 285 1; 18%
OVERHEAD S| GN REPLACEMENT SQUTH ORANGE CA 92865 VI STA, CA 92084 '
(858) 688- 1384
11-SD-5-.3/5. 4 I'N SAN DI EGO COUNTY AT VARI OUS PAL GENERAL ENG NEERI NG INC  ALSHEI KH, JASON $2,561,586 05/10/ 17 39%
i(lz_si-l%%-(lzl) c LOCATI ONS. 10675 TREENA ST #103 817 SVEETWATER ROAD $1$ig;, f;g 82; gg; g 46%
ROADSI DE SAFETY | MPROVEMENTS SAN DI EGO CA 92131 SPRI NG VALLEY CA 91977 '
-0 (858) 688- 1473
HA22
11-SD-5-.4/20.1 I'N SAN DI EGO COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF PANNU ARASHDEEP $1,736,211 08/08/17 90%
aa1s04 LOCATI ONS. CALI FORNI A, | NC. 817 SVWEETWATER RD $1'§gg' 3 2l eiw
(127) BRI DGE DECK METHACRYLATE AND JONT 1310 W 23RD STREET SPRING VALLEY, CA 91977 :
O TENPE AZ 85282 (858) 655- 1433
HA21
11-SD-5-3.9/9. 2 I'N SAN DI EGO COUNTY, | N SAN DI EGO, COFFMAN SPECI ALTI ES, | NC. ALSHEI KH, JASON $7,420,980 12/02/16 46%
i&i“éogg_wm) c CHULA VI STA, AND NATIONAL CITY, AT 9685 VI A EXCELENCI A STE 200 817 SWEETWATER ROAD $6;$919§61'8§§ (1)25 iéj ig 92%
VARI OUS LOCATI ONS FROM 0.1 M LE SAN DI EGO CA 92126 SPRI NG VALLEY, CA 91977 '
-0 SOUTH OF CORONADO AVENUE OV (858) 688- 1473
I NSTALL NORTHBOUND RAMP METERS AND
HB4N
11- SD-5-20.3/21. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCLEAN CUT LANDSCAPE ARI NDUQUE, RAY $833,678 10/ 26/ 15 50%
é%??%é{ 631 E 0.3 MLE SOUTH OF FIESTA | SLAND ROAD | NCORPORATED 7177 OPPORTUNI TY ROAD $Ggg, ggg 1%5 ﬁ; 13 83%
(631) OVERCROSSING TO 0.5 MLE NORTH OF 7726 N. FIRST STREET, #137 SAN DI EGO, CA 92111 :
-0 TECOLOTE CREEK BRI DG FRESNO, CA 93720 (858) 467- 4084
LANDSCAPE M TI GATI ON.
HB4N
11- SD-5-25.9/42.7 I'N SAN DI EGO COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF PAKANDAM ~ MEHRDAD $2,333,288 07/24/17 63%
I e Lomos Lo A1 1465 erceomny SLITEE WIS o
APPLY METHACRYLATE TO DECKS, 1310 W 23RD STREET EL CAJON CA 92021 :
-0 TEMPE AZ 85282 (619) 316- 8109 SUSPENDED

HA21
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-29.1/30.5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST, | NC. POUND, DAVID M $66, 114,239 12/18/ 14 68%
11-0223U4 0.4 M SOUTH OF GENESEE AVE 1770 LA COSTA MEADOAS DRIVE 2863 CARMEL VALLEY $59, 457, 347 01; 12; 15 90%
E‘LH;'Z 2251'(825) E OVERCROSSI NG TO SORRENTO VI ADUCT SAN MARCOS CA 92078 ROAD $843,228  06/07/19
__()' -(98) REPLACE BRI DGE/ RECONSTRUCT RAMPS DEL MAR CA 92014
HE11 (858) 720- 2112
11-SD-5-31.7/31. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  HAZARD CONSTRUCTI ON COMPANY | RION, JOSEPH $836,710 07/21/15 65%
11- 282304 0.1 MLE SOUTH OF CARMEL MOUNTAI N 6465 MARI NDUSTRY DR 7177 OPPORTUNI TY ROAD $778,192 08/04/15 91%
STPI - 005 -(630)E ROAD UNDERCRGSS! NG, SAN DI EGO CA 92121 SAN DI EGO, CA 92111 $1,704 04/03/19
-0 SLOPE STABI LI ZATI ON. (619) 778- 8045
HA23
11-SD-5-37.4/46.5 IN SAN DI EGO COUNTY AT VARI QUS FLATI RON- SKANSKA- STACY AND  MCM LLAN, STEVE $241, 123,594 12/22/16 28%
11-2T72174 LOCATI ONS FROM LOMAS SANTA FE DR TO W TBECK A JO NT VENTURE (FSSW 2863 CARVEL VALLEY RD $91, 170,386  01/13/17 38%
CVBT- PL62- (113) 1 0.5 MLE SOUTH OF PALOMAR AIRPORT 1770 LA COSTA MEADO/S DR DEL MAR CA 92014 $5,535,703  09/24/ 21
I MO-51 6-(6) RD. SAN MARCOS CA 92078 (858) 688- 1435
-H-B(s) REPLACE THE SAN ELI JO LAGOON HWY
11- SD-5-38. 1/ 39. 3 VETLAND CONSTRUCTI ON NEAR STATE FLATI RON- SKANSKA- STACEY AND  CORBI T, JARED $97, 715,825 11/21/17 8%
11- 2E1504 HI GHWAY | N SAN DI EGO COUNTY | N SOLANAW TBECK A JO NT VENTURE 3089 MANCHESTER AVE $g, ggg, igi (1)%; iéj g 13%
BEACH AND ENCI NI TAS AT VARI OUS 1770 LA COSTA MEADOWS DR CARDI FF, CA 92007 s
LOCATI ONS SAN MARCGCS, CA 92078 (858) 220- 3986
RETORE THE SAN ELI JO LAGOON,
11-SD-8-.3/1.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY — FARMER BRANDON $8,172,391 11/02/17 4%
11-414804 0.1 MLE WEST OF MORENA BOULEVARD 6465 MARI NDUSTRY DRI VE 4001 EL CAJON BLVD $277,863 11/28/17 3%
G Mz 008-(324) E UNDERCRCSSI NG TO 0.5 M LE WEST OF  SAN DIEGO CA 92121 SUlTE 206 $103,678 02/18/20
-0 HOTEL Cl RCLE DRI VE UNDE SAN DI EGO, CA 92105
HBL SAFETY | MPROVEMVENT WESTBOUND | -8 (858) 688- 1375
11-SD-8-.5/.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON GHAZI ALAM SULTAN $5, 619, 413 02/ 01/ 17 90%
11-408604 NIM TZ BOULEVARD TO 0.2 M LE WEST OF 6465 MARI NDUSTRY DRI VE $5,321,165 02/27/17
ACI M 008 - (322) E 817 SVEETWATER RD $370. 499 04/27/18 3%

--0

HA22

State of California Department of Transportation

PRESI DI O PARK OVERCROSSI NG
PAVEMENT REHABI LI TATI ON

SAN DI EGO CA 92121

SPRI NG VALLEY, CA 91977
(619) 602- 0333



State of California Department of Transportation Page 133

Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 8- 5. 4/ 10. 6 IN SAN DI EGO COUNTY I N SAN DI EGO, LA HAZARD CONSTRUCTI ON COMPANY  AMTEY SHRI KANT $5,347,754 09/26/16  100%
Eﬁblszggg- 421 E MESA, AND NEAR EL CAJON FROM 0.2 M LE 6465 MARI NDUSTRY DR. 7177 OPPORTUNI TY ROAD $4, ;(75%, ggg ég; %2; 12 80%
(321) VEST OF FAI RVOUNT AVENUE SAN DI EGO CA 92121 SAN DI EGO CA 92111 :
-0 UNDERCRCSSI NG TO FLETCHER PARK (858) 688- 1575
EXTEND FO COMMUNI CATI ONS; | NSTALL
HB4N
11- SD-8-9. 0/ 15. 3 IN SAN DI EGO COUNTY FROM 0.6 M LE FLATI RON VEST, | NC. W LLI AMSON, JOHN $15, 993,951  10/31/17 8%
11-408704 VEST OF LAKE MURRAY BOULEVARD 1770 LA COSTA MEADOAS DRI VE 1463 BROADWAY $393,197 11/28/17 204
ACI M 008-(323) E OVERCROSSI NG | N SAN DI EGO TO JOHNSON SAN MARCOS CA 92078 EL CAJON CA 92021 $393,197  01/24/20
-0 AVENUE UNDERCROSSI NG | N EL C (858) 688- 1580
PAVEMVENT REHABI LI TATI ON
HA22
11- SD- 8- 15. 3/ 21. 6 IN SAN DI EGO COUNTY ON ROUTE 8 FROM GRANI TE CONSTRUCTI ON COMPANY FI GUEROA, RENE $11, 779,503 06/ 23/ 16 95%
11- 413504 JOHNSON AVENUE UNDERCROSSI NG TO 0.2 585 W BEACH STREET 1463 BROADWAY $10, 969, 859 07/ 15/ 16 93%
NHPI - 008- (319) E $226,849 05/31/18 0
M LE WEST OF LAKE JENNI NGS PARK ROAD WATSONVI LLE CA 95076 EL CAJON CA 92021 '
0 UNDERCRGSS! NG (858) 688- 1551
PAVEMENT REHABI LI TATI ON
HA22
11-SD-8-/18. 4 IN SAN DI EGO COUNTY AT VARI QUS FBD VANGUARD CONSTRUCTI ON $10, 110, 000 12/ 22/ 17 0%
11-419104 LOCATI ONS 651 ENTERPRI SE COURT $0 01/18/18 0%
AC(S)T' X073-(125)E OVERHEAD S| GN REPLACEMVENT NORTH LI VERMORE CA 94550 $0
11- SD- 15-5. 6/ 6 IN SAN DI EGO COUNTY | N SAN DI EGO FROMCOFFMAN SPECI ALTIES, | NC. HODZI C, SEI D $9, 693,078 12/ 15/ 15 48%
}T\%;:E-Telsg(l)i-(lzg) ADANB AVE OVERCROSSI NG TO CAM NO DEL 9685 VI A EXCELENCI A, STE 200 4001 EL CAJON BLVD, $9, 350, 228 8% 8;5 12 99%
R O SOUTH UNDERCROSSI NG SAN DI EGO CA 92126 SUI TE 206
-0 CONSTRUCT COMMUTER BI KE FACI LI TY SAN DI EGO, CA 92105
A2 (858) 688- 1429
11-SD-15-/0 I'N SAN DI EGO COUNTY ON ROUTES 15, 94 WESTERN RI M CONSTRUCTORS, | NC. REZAEEAM Rl FARI BORZ $5,162,393 12/16/14  100%
hﬁ-ﬂz%igf‘(log) c AND 805, AT VARI OUS LOCATI ONS. 621 SOUTH ANDREASEN DR STE B 2863 CARMVEL VALLY $4, 814, 928 (1)35 géj 1;1 99%
STORM WATER M Tl GATI ON, BI OSWALES ESCONDI DO, CA 92029 ROAD
-0 DEL MAR, CA 92014 OVER RUN

o3 (858) 688- 1564
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-54-1.8/1.9 IN SAN DI EGO COUNTY AT VAR QUS LB CIVIL CONSTRUCTION, INC.  WLLIAVBON, JOHN $4,535,083 04/ 22/ 16 87%
ﬁ;\ﬁgg{( o LOCATI ONS 324 EAST VALLEY PARKWAY 1463 BROADWAY $4, 550, 7;8 82; gg; 12 99%
116 UPGRADE BRI DGE RAI L END TREATMENTS  ESCONDI DO, CA 92025 EL CAJON, CA 92021
i -0 (858) 688- 1580
HB1
11- SD- 67- 4. 6/ 19 IN SAN DI EGO COUNTY | N AND NEAR HAZARD CONSTRUCTI ON COMPANY  NABI ZADEH, MEHRDAD $4,246,464 12/12/16  100%
il- 40;%%_(707)6 POMY FROM 0.2 M LE SOUTH OF WNTER 6465 MARI NDUSTRY DR 2863 CARVEL VALLEY RD $3, 29198, ;39192 8%5%%5 i; 93%
CHS GARDENS OVERCROSSI NG TO SHADY OAKS  SAN DIEGO CA 92121 DEL MAR CA 92014 :
-0 DRI VE. (858) 688- 1518 OVER RUN
B1 I NSTALL CENTERLI NE CHANNELI ZERS,
11- SD-67-21. 0/ 21. 6 IN SAN DI EGO COUNTY NEAR RAMONA FROMHAZARD CONSTRUCTI ON COMPANY  FI GUEROA, RENE $4,272,131 02/ 24/ 16 61%
é%;:flllagggfl(on) c 0.4 MLE SOUTH TO 0.3 MLE NORTH OF 6465 MARI NDUSTRY DRI VE 1463 BROADWAY $4, Zgi,‘ggg 825 %;5 12 98%
HI GHLAND VALLEY ROAD/ DYE ROAD. SAN DI EGO CA 92121 EL CAJON CA 92021 '
-0 W DEN | NTERSECTI ON, ADD LANES AND (858) 688- 1551
HB4N
11- SD- 75- 20. 2/ 22. 2 I N SAN DI EGO COUNTY AT SAN DI EGO HVS CONSTRUCTI ON | NC TI ONGCO, NI KKI $8, 400, 000 11/ 16/ 17 0%
i&ﬁséggg-(ozn c CORONADO BAY BRI DGE FROM TOLL GATES 2885 SCOTT STREET 7177 OPPORTUNI TY ROAD :g 84115 f1>‘11§ ig 0%
TO NORTH JUNCTI ON ROUTE 5. VI STA CA 92081 SAN DI EGO, CA 92111
-0 BRI DGE REHABI LI TATI ON - UPGRADE (858) 688- 3247
HA21
11- SD- 75-21. 0/ 21. 6 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMABHE & SVOBCDA, | NC. TI ONGCO, NI KKI $19, 063,581 09/01/15 74%
éﬁ;’lfa?’o{( 'p 0.9 MLE NORTH TO 1.5 M LES NORTH OF 18100 DAl RY LANE 7177 OPPORTUNI TY ROAD $17?$22‘71' ggg tl)ilaj ;715 12 91%
GLORI ETTA BOULEVARD JORDAN MN 55352 SAN DI EGO, CA 92111 '
5044-E -0 PAI NT STEEL SURFACES AND BUI LD (858) 688- 1526
HA21
11- SD- 76- 7. 3/ 12 IN SAN DI EGO COUNTY | N AND NEAR ACCU CONSTRUCTI ON, | NC. I RION, JOSEPH $2,209, 420 10/ 22/ 14 0%
11- 080174 2,122,043 11/06/ 14
HPLU- 6211- ( 127) OCEANSI DE FROM 0.5 M LE WEST OF 2098 S. GRAND AVE. SU TE A 7177 OPPORTUNI TY ROAD $ $13. 038 05/31/ 18 0%
MELROSE DRI VE TO CLIVE HI LL ROAD SANTA ANA CA 92705 SAN DI EGO, CA 92111 :
-0 PLANT ESTABLI SHVENT EA (619) 778- 8045 PLANT EST
SATI S

State of California Department of Transportation
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-76-12. 1/ 17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK AMES CONSTRUCTI ON | NC LEVI NE, GARY $83,211, 011 08/04/14 0%
11-257154 ON RTE 15 FROM .3 MLE SO TO .3 M LE2000 AMES DRI VE 871 N BROADWAY $79, 765, 256 08; 19; 14 0%
i’T;'c-)' i;lé'ii;‘) E N O RTE 76/ 15 SEPRTN & ON RTE 76 FROMBURNSVI LLE, MN 55306 ESCONDI DO, CA 92025 $550, 646  08/01/18
0 .4 MLE WO SOMS (760) 639- 4430 PLANT EST
CONSTRUCT 4 LANE HI GHWAY
HAD 1 SATI S
11- SD- 76- 22. 2/ 40 IN SAN DI EGO COUNTY AT VAR OUS PETERSON- CHASE GENERAL NABI ZADEH MEHRDAD $1,381,317 11/17/17 0%
11- 299104 LOCATI ONS FROM GOMEZ CREEK BRI DGE TO ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARVEL VALLEY RD $0 12/18/17 0%
ACST- P076- (031) E LA JOLLA AMAGO CREEK BRI DGE 16351 CONSTRUCTI ON CI RCLE VEES DEL MAR CA 92014 $0 10711718
-0 BRI DGE RAI L UPGRADES IRVINE CA 92606 (858) 688- 1518 SUSPENDED
HA21
11- SD- 76- 32. 6/ 33. 3 IN SAN DI EGO COUNTY AT RINCON FROM LB CIVIL CONSTRUCTION, INC.  LEVINE, GARY $5,194, 278 02/ 27/ 17 30%
éé}éogggg_(mo) 0.3 MLE WEST OF TO 0.4 M LE EAST OF 324 EAST VALLEY PARKWAY 871 N. BROADWAY WAY $2?$2§’2’ fgg 825 (1)‘215 1; 5506
VALLEY CENTER ROAD. ESCONDI DO, CA 92025 ESCONDI DO, CA 92025 '
-0 CONSTRUCT ROUNDABOUT AND REALI GN (760) 639- 4430
HB1
11- SD- 78-13. 0/ 14. 1 IN SAN DI EGO COUNTY I N SAN MARCOS VESTERN RI M CONSTRUCTORS, | NC. LABRADOR ALBERT $5, 525, 668 01/ 20/ 17 86%
11-421604 FROM 0.1 M LE EAST OF TWN QAKS 621 S ANDREASEN DRI VE, SUTE 871 N. BROADWAY $3,336,478 02/ 06/ 17 60%
ACNH PPO7- (118) E $246, 866 04/ 09/ 18 0
VALLEY ROAD OVERCROSSING TO 0.2 M LE ESCONDI DO CA 92029 ESCONDI DO, CA 92025 '
-0 VEST OF WOODLAND PARKWAY (760) 639- 4430
CONSTRUCT EASTBOUND AND WESTBOUND
HB4N
11-SD-78-/16.5 I'N SAN DI EGO COUNTY FROM ROUTE 78/5 FUTURE DB | NTERNATI ONAL | NC. GENEL GENARO $5,139, 639 11/14/16  100%
i\éé.lﬂﬂg‘é. D1 SEPARATI ON | N OCEANSI DE TO ROUTE 8707 RESEARCH DR 2863 CARMEL VALLEY RD $5;$§$§, %g (1)55 225 12 98%
"~ (781) 15/ 78 SEPARATI ON | N ESCONDI DO. IRVINE CA 92618 DEL MAR CA 92014 '
0 I NSTALL LI GHTI NG SYSTEMS, BARRI ER (858) 688-1376 OVER RUN
HB1
11- SD- 79- 34. 2/ 36. 5 IN SAN DI EGO COUNTY NEAR WARNER PETERSON- CHASE GENERAL JANKOABKI , T MOTHY $1, 350, 777 01/08/ 18 0%
11- 414304 SPRI NGS AT CANADA VERDE CREEK BRI DGE ENG NEERI NG CONSTRUCTI ON, | NC. $0 02/02/18 9
ACST- P079- (042) E 2863 CARMEL VALLEY $0  07/23/18 0%

AND AT AGUA CALI ENTE CREEK BRI DGE
UPGRADE BRI DGE RAI LS & GUARDRAI L

16351 CONSTRUCTI ON Cl RCLE VES

-0 IRVINE CA 92606

HA21

ROAD
DEL MAR CA 92014
(858) 720- 2125
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-94-5.8/9. 3 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  PETERSON- CHASE GENERAL $2, 623,202 01/11/18 0%
11-414404 KELTON ROAD OVERCROSSI NG AND | N ENG NEERI NG CONSTRUCTI ON, | NC. $0  02/09/18 0%
ACNH- P094- (065) E $0 0
LEMON GROVE AT GROVE STREET 16351 CONSTRUCTI ON Cl RCLE VES
-0 OVERCRGSS! NG IRVINE CA 92606
UPGRADE BRI DGE RAI LS
HA21
11- SD- 94- 46. 9/ 58. 9 IN SAN DI EGO COUNTY NEAR CAMPO AT GRANI TE CONSTRUCTI ON COVPANY  PANNU ARASHDEEP $991,085 03/14/17  100%
i(lz_s#?g,ggi-(oeﬂ c CAMPO CREEK BRI DGE (57-0118) AND AT 585 W BEACH STREET 817 SWEETWATER RD iggz, %gg 8431; gg; :11; 93%
CAMPO CREEK BRI DGE (57-0686). WATSONVI LLE CA 95076 SPRI NG VALLEY, CA 91977 !
-0 UPGRADE BRI DGE RAI LS AND BRI DGE (858) 688- 1433 OVER RUN
HA21
11- SD- 94- 59. 6/ 60. 2 IN SAN DI EGO COUNTY NEAR MANZANI TA  GRANI TE CONSTRUCTI ON COVPANY W LLI AVBON, JOHN $4, 201,238 09/07/ 16 57%
i—é?ggg_ 206 FROM CHURCH ROAD TO 0.1 M LE WEST OF 5860 EL CAM NO REAL 1463 BROADWAY $3;$§%1,§§§ 225 535 12 86%
s (406) KUVEYAAY ROAD. CARLSBAD CA 92008 EL CAJON CA 92118 ’
CURVE REAL| GNVENT (858) 688- 1580
HB1
11-SD-125-.9/6.9 IN SAN DI EGO COUNTY | N AND NEAR SAN GRANI TE CONSTRUCTI ON COMPANY HQODZI C SEI D $5, 806, 720 08/10/ 17 99%
11- 427304 DI EGO AND CHULA VI STA FROM OTAY MESA585 W BEACH STREET 4001 EL CAJON BLVD $5;$gzg' gﬁ 82; gg; i; 86%
ROAD TO SAN M GUEL ROAD WATSONVI LLE  CA 95076 STE 208 '
BONDED WEARI NG COURSE OVERLAY SAN DI EGO, CA 92108
(858) 688- 1429
11-SD-125-9.8/12. 4 I'N SAN DI EGO COUNTY | N AND NEAR VESTERN RI M CONSTRUCTORS, | NC. LAMAN, NMATTHEW $2,910,110 08/07/17 13%
i&ﬁfgggg_(mg) c LEMON GROVE FROM PARADI SE VALLEY ROAD621 S ANDREASEN DRI VE, SUITE 817 SWEETWATER ROAD $;i} géi 225 g?; 1; 16%
OVERCROSSI NG TO 0.3 M LE NORTH OF ESCONDI DO CA 92029 SPRING VALLEY, CA 91977 :
-0 TROY STREET OVERCROSSI NG (858) 688- 1526

STORMAMTER M TI GATI ON - NEDI AN

11- SD-163-.5/3. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO ON CLEAN CUT LANDSCAPE ARl NDUQUE, RAY $3, 855,033 03/ 21/ 14 0%

11-265014 RTE 5 FROM 0.1 M LE SOUTH OF PARK B | NCORPORATED 7177 OPPORTUNI TY ROAD $3, 664,581 04/10/ 14 0%

CNHP- 0051- (626) E OULEVARD OVERCROSSI NG TO 6TH AVENUE 7726 N FI RST STREET, #137 SAN DI EGO, CA 92111 $0 01/29/18

-0 OC AND ON RTE 163 FROM FRESNO, CA 93720 (858) 688- 1511 PLANT EST
RESTORE AND ENHANCE THE HI STORI CAL SATI S

TEA4
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-163-2. 5/ 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVESTERN RI M CONSTRUCTORS, | NC. $6, 926,221 01/17/18 0%
11-415304 ROBI NSON AVE OVERCROSSI NG TO SAN 621 S ANDREASEN DRI VE, SU TE $0  02/09/18 0%
CSTG P163- (030) E DI EGO RI VER BRI DGE. ESCONDI DO CA 92029 %0
-0 ENHANCE STRI PING, LI GHTING UPGRADE
HA23
11-SD-163-4.1/4.9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST, | NC. ALSHEI KH JASON $31, 014,238 06/ 16/ 17 12%
11- 085784 0.3 MLE SOUTH TO 0.5 MLE NORTH OF 1770 LA COSTA MEADOWS DRIVE 817 SWEETWATER ROAD $4$§§361,832 %; ii; % 13%
FRI ARS ROAD OVERCROSSI NG SAN MARCOS CA 92078 SPRI NG VALLEY, CA 91977 !
REVI SE | NTERCHANGE/ W DEN OC AND (858) 688- 1473
HE11
11-SD-163-8.4/9. 4 I'N SAN DI EGO COUNTY, | N SAN DI EGO HAZARD CONSTRUCTI ON COVMPANY — COVARRUBI AS, CARLOS $8, 788,865 01/28/15 90%
11-241514 FROM 0.4 M LE SOUTH TO 0.6 M LE 6465 MARI NDUSTRY DRI VE 871 N. BROADWAY $8, 7;%;28 8;5 %‘715 12 97%
NORTH OF CLAI REMONT MESA BLVD SAN DIEGO CA 92121 ESCONDI DO CA, 92025 ’
OVERCRCSSI NG (760) 410- 8119
RECONSTRUCT | NTERCHANGE
HA22
11- SD-805-. 3/ 4 I'N SAN DI EGO COUNTY AT VARI OUS HAZARD CONSTRUCTI ON' COMPANY $2,934,629 01/16/18 0%
11-411204 LOCATI ONS. 6465 MARI NDUSTRY DRI VE $0  02/21/18 0%
ACl M X073- (128) E $0
0 CONSTRUCT MAI NTENANCE VEHI CLE SAN DIEGO CA 92121
HA28
11-SD-805-.9/1. 1 IN SD COUNTY IN SD FROM SAN YSIDRO  CLEAN CUT LANDSCAPE ARI NDUQUE, RAY $1,877,090 06/11/14 0%
- ’ il 0,
11-292304 UNDERPASS (LRT) TO BEYER BOULEVARD | NCORPORATED 7177 OPPORTUNI TY RD. $1,718,713 06/ 26/ 14 0%
STPI - 805 - (628)E OVERCROSSI NG & FROM 0.3 M LE NORTH OF 7726 N. FIRST STREET, #137  SAN DI EGO, CA 92111 $8,030 09/20/18
-0 DEL SOL BOULEVARD UNDE FRESNO, CA 93720 (858) 467- 4084 PLANT EST
STORM WATER M Tl GATI ON SLOPE SATI S
HA23
11- SD-805-4.4/5.5 IN SAN DI EGO COUNTY I N CHULA VISTA  CLEAN CUT LANDSCAPE SAGGESE CARM NE $1, 115,406 12/17/ 14 0%
11-2T2514 FROM ORANGE AVENUE OVERCROSSI NG TO | NCORPORATED 4001 EL CAJON BLVD $756,$§£ 8%5 gg; %(5) 0%
NAPLES STREET UNDERCROSSI NG 7726 N. FIRST STREET, #137 STE 208
LANDSCAPE M Tl GATI ON FRESNO, CA 93720 SAN DI EGO, CA 92105 PLANT EST

LA2s (858) 688- 1542 SATI S
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-805-15.7/17.5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT WESTERN RI M CONSTRUCTORS, | NC. FI GUEROA, RENE $2, 410,584 07/21/ 17 27%
11-410804 VARI OUS LOCATI ONS FROM LANDI S STREET 621 S ANDREASEN DRI VE, SU TE 1463 BROADWAY $716,362 08/ 15/17 30%
ACI M 805- (637)E $213,692 10/ 24/ 18 0
0 OVERCROSSI NG TO ROUTE 805/ 8 ESCONDI DO CA 92029 EL CAJON, CA 92021 '
SEPARATI ON. (858) 688- 1551

ROADSI DE SAFETY | MPROVENMVENT

11- SD- 805- 23. 7/ 27. 6 I'N SAN DI EGO COUNTY ON |-805 FROM SKANSKA USA CI VI L VEST MCM LLAN, STEVE $80, 463,630 03/16/12  100%
11-2T2004 JUST NORTH OF SR52 TO JUST NORTH OF CALI FORNI A DI STRICT INC VEA $79, 740,071 03/30/12 0
CMLN- 6211- ( 106) 6480 WEATHERS PLACE, $171,958 04/02/18 9%
M RA MESA BOULEVARD 1995 AGUA MANSA ROAD SUI TE 235 '
-0 1 HOV LN IN EACH DIR AND A S FACING Rl VERSI DE CA 92509 SAN DI EGO, CA 92121 OVER RUN
Hes (858) 688- 1435
11- SD-805- 24. 7/ 27. 6 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMACCU CONSTRUCTI ON, | NC. $803,712 02/01/18 0%
11-2T3304 0.3 MLE NORTH OF GOVERNCR DRI VE 2098 S. GRAND AVE. SU TE A $0 02/21/18 0%
UNDERCROSSI NG TO 0.5 MLE NORTH OF SANTA ANA CA 92705 $0
M RA MESA BOULEVARD UN
I NSTALL | RRI GATI ON AND LANDSCAPI NG
11- SD- 805- 26. 8/ 27. 3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCLEAN CUT LANDSCAPE ARI NDUQUE, RAY $1, 363,304 06/22/ 15 70%
11-2T0414 CARROLL CANYON ROAD BRI DGE TO 0. 2 I NCORPORATED 7177 OPPORTUNI TY ROAD $9§2, gig 8;; (1)25 ig 69%
M LE NORTH OF M RA MESA BOULEVARD 7726 N FIRST STREET, #137 SAN DI EGO, CA 92111 '
UNDERCROSSI NG HWY PLANTI FRESNO, CA 93720 (858) 467- 4084
B30 HWY PLANTI NG & LONG TERM PLANT

Totals: Authorized Final Amt: $927, 271, 502 Completed to Date: $509, 212, 065 Work ThisMonth: $28, 714, 174
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
12- ORA- 1-11. 6/ 11. 6 I N ORANGE COUNTY NEAR LAGUNA BEACH AT PETERSON- CHASE GENERAL RUDA, NABI L $191,576 12/13/17 0%
12- ON2604 0.1 MLE NORTH OF MORO RIDGE ROAD. ENG NEERI NG CONSTRUCTI ON, 15700 TUSTI N VI LLAGE 23 8;; 2‘11; 12 0%
STORM WATER M Tl GATI ON. 16351 CONSTRUCTI ON CI RCLE VES way, #3
IRVINE CA 92606 TUSTIN, CA 92780
HAd2 (949) 279- 8491
12- ORA- 1- 18. 4/ 18. 4 I N NEWPORT BEACH, AT THE NORTH AM JOHN S. MEEK COMPANY, | NC. JOUBEEN, JAY $730,860 07/20/17 13%
12-0N9104 NEWPORT BAY BRI DGE 55- 0614 14732 S. MAPLE AVE. 3251-1/4 UNI VERSI TY $299, 417 08/ 15/ 17 1%
ACNH PO01- (622) B REBUI LD FAI LED SLOPE PAVING & BIKE  GARDENA CA 90248 DRI VE, #2 $0 05/06/19
-0 I RVINE, CA 92612
(949) 279- 8638
12- ORA- 1-21. 6/ 23. 7 IN OC, | N VESTM NSTER, GARDEN GROVE ALL AVERI CAN ASPHALT MATI NPOUR, HAM D $1, 926,578 05/25/17  100%
12- 0Q0804 AND STANTON ON SR-39 FROM 405 TO 400 EAST 6TH STREET 6521 MARI NE WAY #1 $1, 728, 923 825 gg; 1; 89%
ACACI A. | N HUNTI NGTON BEACH ON SR 01 CORONA CA 92879 IRVINE, CA 92618
FROM SANTA ANA RI VER BRI (949) 279- 8601 OVER RUN
RR 0.1' RHMA "G' ADA CURB RAMPS
12- ORA-1-22.0/29. 9 I'N ORANGE COUNTY | N HUNTI NGTON BEACH DYNALECTRI C ESSAYLI , MOUSSA $2,110, 401 11/09/ 16 95%
12- OMA704 AT VARI QUS LOCATI ONS FROM BROOKHURST 4462 CORPORATE CENTER DR 6533 MARI NE VAY, $979,803 12/21/16 53%
ACHS- NHPO- (161) 4 STREET TO WARNER AVENUE LOS ALAM TOS CA 90720 TRAI LER #2 $0 04/30/18
-0 MODI EY TEC SI GNALS & ADD LI GHTI NG IRVINE, CA 92618
HB1 (949) 279- 8816
12- ORA- 1-24. 3/ 24. 3 I N HUNTI NGTON BEACH, AT PCH & COMVET ELECTRIC, INC ESSAYLI, MOUSSA $446,149 09/ 25/ 17 0%
12-0P0204 HUNTI NGTON STREET 21625 PRAIRI E STREET 6533 MARI NE VAY, $0 10/ 27/17 0%
SS(T)G PO01- (626) E MODI FY SI GNAL & LI GHTI NG ADA CHATSWORTH CA 91311 TRAI LER #2 $0
I RVINE, CA 92618
(949) 279- 8816
12- ORA-5-1.2/2.2 I'N ORANGE COUNTY | N SAN CLEMENTE 0.1 POWELL CONSTRUCTORS | NC KI NALY, STEVE $10, 800, 632 09/ 20/ 16 70%
ﬁg}\l&'\/ﬁfm_( )0 M N OF AVE MENDOCINO OC TO 0.2 M S 8555 BANANA AVENUE 27971 LAS RAMBLAS $6, 588, ogg (1)2; 13; ig 61%
L 63-(B OF AVE PRESI DI O UC FONTANA CA 92335 ROAD

--0)
HB1

ENHANCE CURVE/ | NSTALL OVERHEAD SI GN

M SSI ON VI EJO, CA 92691
(949) 297- 8800
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-3.0/3.7 OC. |-5 FROM SOUTH OF AVENI DA Pl CO TOFLATI RON VEST, | NC. Pl RZADEH, BEHROOZ $51, 958, 258 11/25/14 71%
ijﬁbﬂzgg?‘l-(g?z)? SOUTH OF AVENI DA VI STA HERMOSA 1770 LA COSTA MEADOWS DRIVE 910 CALLE NEGOCI O $47, 362, 4;3 ég; gg; 1;1 91%
ADD ONE HOV LANE SAN MARCOS CA 92078 SUl TE 205
PLN- 6212- (016) E
0 SAN CLEMENTE, CA 92673
. (949) 279- 8595
12-ORA-5-3.2/44. 4 IN ORANGE COUNTY, RTE 05 AT VAR OUS STURGEON ELECTRI C CALI FORNI A, ESSAYLI , MOUSSA $614, 650 05/22/17 0%
12-0Q4104 ON- RAMP LOCATI ONS. LLC. 6533 MARI NE VAY, :g 825 (1)2; i; 0%
REMOVE AND REPLACE " METER ON " 13501 BENSON AVE TRAI LER #2
CH NO CA 91710 I RVINE, CA 92618
(949) 279- 8816
12- ORA-5-3.7/6. 2 OC. |-5 FROM SOUTH OF AVENI DA VI STA  FLATI RON VEST | NC KI NALY, STEVE $48,539, 690 06/17/14 96%
I{Jﬁ;:?!:?)g?- 0561 7 HERMOSA TO S OF PACI FI C COAST HW. 1770 LA COSTA MEADOMS DRIVE 27271 LAS RAVBLAS, $48, 422, 533 g;; gg; 1;1 99%
(966) ADD HOV LANE | N EACH DI RECTI ON SAN MARCOS CA 92078 SUI TE 340
CMN- 6212- (015) E
0 M SSI ON VI EJO, CA 92691
. (949) 279- 8800
12-ORA-5-6.2/8.7 OC. |-5 FROM S OF PACI FI C COAST HW  SHI MM CK CONSTRUCTI ON COVPANY NGUYEN, |RVIN $45, 786, 272 12/ 04/ 13 77%
B oy o om0 I 27251 1 LS ST L o
ADD ONE HOV LANE 16481 SCI ENTI FI C WAY SUI TE 160
--0) I RVINE CA 92618 M SSI ON VI EJO, CA 92691
(949) 279- 8590
12- ORA- 5-19. 2/ 22. 2 I N ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTI ON | NC YACOUB, MOHANMAD $4,946, 256 08/ 12/ 14 0%
12-0J61U4 FOREST DR TO ALTON PKW AND ON RTE 2098 S GRAND AVE SUI TE A 15700 TUSTI N VI LLAGE $4,778,231 09/08/ 14 0%
| M X059- (055) E 405 FROM RTE 5 TO 0. 2M NORTH CF SANTA ANA CA 92705 WS, #1 $0 11/00/18
0 | RVI NE CENTER DRI VE TUSTIN, CA 92780 PLANT EST
LA2s HI GHVAY PLANTI NG & EROSI ON CONTROL (949) 279- 8433 SATI'S
12- ORA-5-23. 8/ 23. 8 IN ORANGE COUNTY |-5 AT SAND CANYON, SPI NI TAR ESSAYLI , MOUSSA $2,301, 115 04/ 14/ 16 87%
L 16751 KOOTT AVENLE 6533 WP 1E VY, L4095 090016 gy
UPGRADE EXI STI NG AUDI O- VI SUAL LA M RADA CA 90638 TRAI LER #2

-0 I RVINE, CA 92618

HBAN (949) 279- 8816
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-24.9/24. 9 IN IRVINE COUNTY SB 5 ON-RAVP FROM ALL AMERI CAN ASPHALT SHI EH, PETER $973,433 06/17/ 16 57%
12- 0P2604 WALNUT AVENUE 400 EAST 6TH STREET 3251 1/4 UNI VERSI TY $1, 015, 128 8;; 825 12 99%
EXPAND PARK AND RI DGE FACI LI TY CORONA CA 92879 DRI VE #2
I RVINE, CA 92612
(949) 279- 8636
12-ORA-5-/.1 I N ORANGE COUNTY AT VARI OUS KDC I NC., DBA DYNALECTRIC NAJM ELIE $10, 121, 401 03/ 08/ 16 94%
ijﬁﬁ?%gg(oen - LOCATI ONS. 5, 22,57, 73,133 AND 405 4462 CORPORATE CENTER DR 6533 MARI NE WAY, $6, 850, 923 83; ig; ig 68%
UPGRADE EXI STI NG FI BER OPTIC LOS ALAM TGS CA 90720 TRAI LER 2
-0 IRVINE, CA 92618
(949) 279- 8826
12- ORA-22-.3/2.9 I'N ORANGE COUNTY SEAL BCH GARDEN GRI FFI TH COVPANY G LCHRI ST, WLLIAM $3, 210,000 07/12/16 96%
if/} 2212}14019 GROVE/ LOS ALAM TOS WESTM NI STER | - 405 3050 E Bl RCH STREET 15700 TUSTI N VI LLAGE $3, 008, sgg 2;5 gg; %g 91%
(019) PM 20.4/24.0 |- 605 PM 3.0/Rl.6 SR22 BREA, CA 92821 WAY
0 PM RO. 3/ R2. 9 TUSTIN, CA 92780
HBA HI GHWAY REPLACEMENT PLANTI NG (949) 279- 8438
12- ORA-39-.6/22. 2 I'N ORANGE COUNTY | N HUNTI NGTON BEACH, PTM GENERAL ENGI NEERI NG $1, 666, 661 12/13/17 0%
12- 0M6204 ANAHEI M AND LA HABRA AT VAR QUS SERVI CES, | NC. $0 01/18/18 0%
SNHG- P039- (035) E LOCATI ONS FROM ATLANTA AVENUE TO 5942 ACORN ST. $0
-0 CYPRESS STREET. RIVERSI DE CA 92504
- MODI FY S| GNALS, ADD SAFETY LI GHTI NG
12- ORA-39-5.7/14. 4 "I'N ORANGE COUNTY, | N HUNTI NGTON HI GHLAND CONSTRUCTION, INC.  NAJM ELIE $233,253 10/ 04/ 17 0%
12-ON7104 BEACH AND BUENA PARK, ON ROUTE 39 133 N. PI XLEY STREET 6533 MARI NE VAY, $0 10/ 27/17 0%
SNHG- P039- (032) (BEACH BLVD), AT CENTER AVE AND AT WBORANGE CA 92868 TRAI LER #2 $0
Q ROUTE 91 RAWPS' |RVINE, CA 92618
HBL 1- MODI FY Sl GNALS 2- REFRESH (949) 279- 8826
12- ORA-39-9. 8/10. 5 I'N ORANGE COUNTY | N STANTON FROM 0.1 SPECTRUM CONSTRUCTI ON GROUP, EMAM KANRAN $1, 848,744 11/01/ 16 0%
12-0H2704 M SOUTH OF BEVER PLACE TO 0.1 M I NC. 15700 TUSTI N VI LLAGE $143,410 11/28/16 8%
ACNH PO39- (318) NORTH OF STANTON STORM CHANNEL 32 EDELMAN VAY #1 $0 01/30/18
-0 REHABI LI TATE DRAI NAGE SYSTEMNS, IRVINE CA 92618 TUSTIN, CA 92780 SUSPENDED

HA42

State of California Department of Transportation

(949) 279- 8487
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-39-11. 6/ 12. 6 I N ORANGE COUNTY ON ROUTE 39 FROM YAKAR ESSAYLI , MOUSSA $679,519 08/29/16 74%
,%\Z-ONilagé-(sgo)s BALL ROAD TO LI NCOLN AVENUE 689 EAST SAN BERNARDI NO RD 6533 MARI NE WAY, $680, 823 8% Sg; 12 99%
oS I NSTALL NEW TRAFFI C SI GNAL, CENTER COVINA CA 91723 TRAI LER 2
-0 IRVINE, CA 92618
LBl (949) 279- 8816
12- ORA- 39- 12. 4/ 17. 4 IN ORA AND LA CO AT VAR LOC FROM ALL AVERI CAN ASPHALT $5, 871,030 09/ 25/ 17 0%
12-0J4004 LI NCOLN AV | N ANAHEI M TO ROSECRANS AV 400 EAST 6TH STREET $0 10/ 27/17 0%
ACNH- P039- (033) IN LA M RADA. CORONA CA 92879 $0
-0 PAVEMENT REHABI LI TATI ON FROM
HA22
12- ORA-39-/12.9 I N HUNTI NGTON BEACH, VESTM NSTER, | NTEGRI TY LANDSCAPE AND PHAM DAT $672,034 06/02/17 58%
12- 0Q0304 STANTON AND ANAHEI M FROM PCH TO CONCRETE 15700 TUSTI N VI LLAGE $53, Ogg 34715 gg; 1; 8%
STANTON AVE. 313 E ORANGE GROVE BLVD #290 \ay
CONSTRUCT PCC CONCRETE BUS PADS ON PASADENA CA 91104 TUSTIN, CA 92780 SUSPENDED
(949) 279- 8586
12- ORA-55-1.2/17.9 I N ORANGE COUNTY | N VARI OUS CI TI ES AT CHUMD CONSTRUCTI ON | NC JOUBEEN, JAY $11, 886,303 01/10/ 17 42%
iZ-ONﬁagg_(sos)s VARI QUS LOCATI ONS FROM 0.9 M LE NORTH 14425 JOANBRI DGE STREET 3251-1/4 UNI VERS TY $4, 528, 9;5 %; ?g; :11; 38%
CHS OF ROUTE 1 TO ROUTE 55/ 91 BALDW N PARK CA 91706 DRI VE, #2
-0 SEPARATI ON. I RVINE, CA 92612
HB1 UPGRADE SAFETY DEVI CES (949) 279- 8638
12- ORA-55-2.0/5. 9 I N ORANGE COUNTY ON RTE 55 FROM 17 THWESTCOAST PUBLI C WORK | NC DI CKSON, ERI C $3,536, 910 09/ 04/ 14 0%
12- OH20U4 STREET TO RTE 405 AND ON RTE 73 (PM 20058 VENTURA BLVD #318 3337 M CHELSON DRI VE, $3, 652, 718 09/30/ 14 0%
NHP- X059- (056) E 10. 0/ 15. 20, 23. 4/ 27. 8) FROM RTE5 TO  WOODLAND HI LLS CA 91364 SUl TEL00 $0 12/26/18
0 GLENWOOD DRI VE AND FR I RVINE, CA 92612 PLANT EST
s HI GHVAY PLANTI NG | RRI GATI ON (949) 724- 2814 SATI S
12- ORA-57-11. 0/ 19. 6 IN OC, | N ORANGE, ANAHEIM PLACENTI A AUTOBAHN CONSTRUCTI ON | NC. WJ, ADRI AN $5, 152,367 08/ 08/ 17 37%
12- 0QB604 & FULLERTON FROM 0.2 MLE S OF 933 N. BATAVI A ST. 3251 1/4 UNI VERSI TY $2, 556, 923 83; 5451; :11; 50%

HVL

State of California Department of Transportation

CHAPVAN AVE UC TO ASSCCI ATED RD UC ORANGE CA 92867
REPLACE BROKEN SLABS, GRI ND,

DRI VE
I RVINE, CA 92612
(949) 279- 8488
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-57-12. 3/ 15. 2 I N ORANGE COUNTY | N ANAHEI M FROM 0.3 ACCU CONSTRUCTI ON, | NC. G LCHRI ST, W LLI AM $1,542, 778 09/ 19/ 17 21%
12- OF04A4 M LE SOUTH OF KATELLA AVENUE 2098 S. GRAND AVE. SUITE A 15700 TUSTI N VI LLAGE $418, Ogg 125 ég; g 270
HI GHVAY REPLACEMVENT PLANTI NG SANTA ANA CA 92705 VAY, #4
TUSTIN, CA 92780
LBAN (949) 279- 8438
12-ORA-73-8.7/12. 6 IN CITY OF COSTA MESA ROUTE 73 ENDURANCE AMERI CAN | NSURANCE NAJM ELI E $833,255 01/20/16  100%
12- 0H2254 I NSTALL FI BER OPTI C CABLES & CCTVS  COVPANY ASSI GNEE OF SMART 6533 MARI NE $717, 475 02/11/ 16 86%
NHP- PO73- (115) E $0 03/30/18 0
0 TECH GROUP | NC WAY, TRAI LER #2
3780 MANSELL RD #400 | RVINE, CA 92618 OVER RUN
ALPHARETTA, GA 30022 .
HBAN (949) 279- 8826
12- ORA- 73-10. 0/ 24. 5 IN VAR OUS LOCATI ONS SR73 STORM ORTI Z ENTERPRI SES | NCORPORATEDDI CKSON, ERI C $11, 897,909 10/30/13 0%
12-0H4404 WATER M TI GATI ON AND SLOPE ST 6 CUSHI NG WAY SUI TE 200 3337 M CHELSON DR $11, 380,336 11/15/13 9
NH- PO73- (104) E : $0 05/ 15/ 18 0%
STORM WATER M Tl GATI ON & SLOPE STAB | RVINE CA 92618 STE. 100
0 IRVINE, CA 92612 PLANT EST
a2 (949) 279- 8447 SATI S
12- ORA- 73-16. 4/ 16. 6 IN OC. COLLECTOR ROAD BETWEEN EL TOROPETERSON- CHASE GENERAL WJ, ADRI AN $2,373,145 03/29/16  100%
%N&NE?;M-( 'p ROAD/ SR- 73 NB ON- RAVMP AND SR- 133 ENG NEERI NG CONSTRUCTI ON, | NC. 3251 1/4 UNI VERSI TY $2, 134, 6;8 8‘215 (1)35 ig 88%
S14. & W DEN RDWY TO | MPROVE CHANNELI ZA- 1792 KAl SER AVENUE DRI VE
- -0 IRVINE CA 92614 I RVINE, CA 92612 OVER RUN
HB1 (949) 279- 8488
12- ORA-74-2.9/5 SR- 74 BETWEEN EAST OF ANTONIA PKWY/  CHUMD CONSTRUCTI ON | NC NANJAPPA, BEN $4, 934,309 09/ 06/ 16 42%
ﬁé's%zo“- 5 LA PATA RD. (PM 2.93) AND EAST OF 14425 JOANBRI GE STREET 6521 MARI NE VAAY, $3, 917, 4;8 825 gg; 12 79%
€ ) CONROCK ENTRANCE ( PM 5. 06) BALDW N PARK CA 91706 TRAI LER #1
406-2 E-() CONSTRUCT 4- FOOT Rl GHT SHOULDER, I RVINE, CA 92618
LBl (949) 279- 8840
12- ORA-74-/1.6 I'N SAN JUAN CAPI STRANO FROM | -5/ EAST STL LANDSCAPE, | NC. NADER!, ARSALAN $818,022 09/ 22/ 15 55%
’{la-PleEfﬂlef‘(  x ATY LIMT 8122 COMPTON AVE. 15700 TUSTI N VI LLAGE $710, 328 (1)85 %‘3‘; ig 86%
0062- E -() HI GHVAY REPLACEMVENT PLANTI NG LOS ANGELES CA 90001 WAY TR#4
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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18

District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-90-. 6/ 8 I'N ORANGE COUNTY FROM LA HABRA HI LLS PETERSON- CHASE GENERAL $4,377,746 12/29/ 17 0%
12-OMD104 DRIVE I N LA HABRA TO ROSE DRIVE IN ENG NEERI NG CONSTRUCTI ON, | NC. $0  02/09/18 0%
ACST- P090- (015) E PLACENTI A 16351 CONSTRUCTI ON CI RCLE VIES %0
-0 REPLACE CURB RAMPS & S| DEWALKS IRVINE CA 92606
HB71
12- ORA-91-.9/5. 4 I'N ORANGE COUNTY | N ANAHEI M AND ACCU CONSTRUCTI ON, | NC. G LCHRI ST, WLLIAM $1, 421,370 03/20/17 25%
12-0C5714 FULLERTON FROM 0.3 M LES VEST OF 2098 S. GRAND AVE. SUITE A 15700 TUSTI N VI LLAGE $1, 235, 1;3 f1>‘11§ 88; % 87%

BROOKHURST STREET UNDERCROSSING TO  SANTA ANA CA 92705 VAY T#4

0.2 MLES EAST OF STATE COLLE TUSTIN, CA 92780
HE13 REPLACEMENT HI GHWAY PLANTI NG (949) 279- 8438
12- ORA-91-1.0/5. 4 IN ORANGE COUNTY ROUTE 91 AT VALLEY ODONNELL CONSTRUCTION, INC.  YACOUB, MOHANMAD $1, 302,598 06/ 30/ 16 81%
%NEFNC;W{( 'p VI EW STREET EASTBOUND ON- RAMP 559 W COVI NA BLVD 15700 TUSTI N VI LLAGE $1, 318, 7;3 8;5 2%5 12 99%
14E () OVERLAY W TH OGAC/ MBGR, LI GHTI NG SAN DI MAS CA 91773 VAY, #1 02/ 14/ 18

TUSTIN, CA 92780 COVPLETED

LBl (949) 279- 8433
12- ORA-91-2. 6/ 10. 1 IN ORANGE COUNTY, RTE.55AT PM 5. 8 PETERSON- CHASE GENERAL YACOUB, MOHAMAD $2, 441,429 04/11/17 81%
12-0P7604 TO16.10; RTE. 57 AT PM 2.61 TO 10.09; ENG NEERI NG CONSTRUCTI ON, | NC. 6521 MARI NE WAY $1, 878, 5;3 8‘315 gg; i; 76%

RTE. 241 AT PM 38.84; RTE. 405 AT PM 16351 CONSTRUCTI ON Cl RCLE VEES | RVI NE, CA 92618

8. 48 IRVINE CA 92606 (949) 279- 8433

TH 'S PRQJECT CONSI STS OF PATCHI NG
12- ORA-91-8.9/ 16 RTE 91 AT RTE 55 | NTERCHANGE AND RTE POVELL COl NSTRUCTORS | NC NAJM ELI E $4, 428,918 12/21/16 77%
12-0M5104 57 | NTERCHANGE. 8555 BANANA AVENUE 6533 MARI NE WAY, $3, 469,143 01/11/17 77%

ACHS- NHX0- (907) 3
--0)

I NSTALL ADDI Tl ONAL LI GHTI NG AT FONTNA CA 92335 TRAI LER #2 $0 04/16/18

IRVINE, CA 92618
(949) 297- 8826

HB1

12- ORA-91-9.2/15. 9 IN OC. CITIES OF ANAHEI M & YORBA PACI FI C RESTORATI ON GROUP | NC DI CKSON, ERI C $2, 006,001 10/03/13 0%

12- 03314 LI NDA FROM 55/ 91 SEPARATI ON TO ROUTE P O BOX 429 3337 M CHELSON DRI VE, $1,971,806 11/01/13 0%

CNHP- P091- (139) E 241/ 91 SEPARATI ON PERRI S CA 92572 #100 $0 02/02/18

-0 H GHWAY REPLACEMENT PLANTI NG I RVINE, CA 92612 PLANT EST
(949) 279- 8755 SATI S

HA25
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District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-133-9.5/9.5 IN ORANGE COUNTY IN I RVINE AT ROUTE USS CAL BU LDERS I NC MATI NPOUR, HAM D $13, 480, 748 01/ 05/ 16 59%
ﬁlﬁbo%égél 064) E 133 / 5 SEPARATI ON. 8051 MAIN STREET 6521 MARI NE WAY #1 $13, 070, 123 82; gg; 12 90%
) - (064) DEEP | NJECTI ON GROUTI NG STANTON CA 90680 IRVINE, CA 92618
(949) 279- 8601
HA23
12- ORA-142-.8/2.9 I'N ORANGE COUNTY I N BREA FROM ROUTE R J. NOBLE COVPANY $3, 457,148 11/16/ 17 0%
12- ON6004 90/ 142 TO BREA HI LLS AVENUE PO BOX 620 $0 12/ 26/17 0%
ACST-P142- (016) E RESURFACE CONVENTI ONAL HI GHWAY ORANGE CA 92856 %0
--0)
HA22
12- ORA-261-/6. 2 I'N ORANGE COUNTY - FROM WALNUT AVE TOORTI Z ENTERPRI SES, | NC. G LCHRI ST, BI LL $1, 742,309 06/17/16 65%
hapofaggg‘l 0 RQUTE 241 6 CUSHI NG SUI TE 200 15700 TUSTI N VI LLAGE $1, 636, Ogg 8;5 225 12 94%
- . -G REVEGETATI ON OF EXPOSED SLOPES FOR | RVINE CA 92618 VAY, T-4
0 TUSTIN, CA 92780
s (949) 279- 8438
12- ORA-405-2.6/5. 8 IN IRVINE, FROM 1700 S. OF SAND CYN CHUMD CONSTRUCTI ON | NC Y1, JAVES $17,706, 775 11/29/16 34%
iZ-O'VFﬁ/% 208) 2 TO 2100 S. OF JAMBOREE RD. 14425 JOANBRI DGE STREET 15700 TUSTI NE VI LLAGE $9, 031, ogg 15; %5 ig 51%
oS - (298) REPLACE K- RAIL & EXTEND SB AUX BALDW N PARK CA 91706 VAY, #2
0 TUSTIN, CA 92780
LBl (949) 279- 8560
12- ORA-405-8. 4/ 8. 4 IN ORANGE COUNTY I N COSTA MESA AT REDORTI Z ENTERPRI SES, | NC. JOUBEEN, JAY $9, 634,159 10/ 14/ 15 80%
ééN&Ngl“O‘l A HILL AVE. OC 6 CUSHI NG SUI TE 200 3251-1/4 UNI VERSI TY $9, 559, Zgg (1)(7)5 gg; 12 98%
2078 10_(E ) STABI LI ZE EMBANKMVENT | N RED HI LL IRVINE CA 92618 DR. TRLR#3
0 (8) IRVINE, CA 92612
‘Bl (949) 279- 8638
12- ORA-999-/ 0 IN ORANGE COUNTY | N ROUTES 01, 133, SERVI TEK SOLUTI ONS | NC NAJM ELI E $826,977 12/29/15  100%
’{la-PO)'\(lggy 065 £ 142 AND 74 11301 1/2 SOUTH STREET 6533 MARI NE WAY, $812, 122 8%5 gg; ig 97%
(; - (065) INSTALL TMS EQUI PMENT AND TRAFFI C CERRI TOS, CA 90703 TRAI LER #2
IRVINE, CA 92618 OVER RUN
(949) 279- 8826
Totals: Authorized Final Amt: $301, 429, 684 Completed to Date: $241,921,683  Work ThisMonth: $0

State of California Department of Transportation
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01- DN-101-12.
01- DN- 101- 14.
01- DN-101-17.
01- DN- 101- 20.
01- DN-101- 21.
01- DN-101- 22.
01- DN- 101- 26.

5/15.5
8/15.1
4/ 0
0/ 28
2/0
0/0
1/26.8

01- DN-199-8.2/8.2
01- HUM 36-.9/. 4
01- HUM 36-29. 0/ 30
01- HUM 96-3.4/35.9
01- HUM 96-7.8/8
01- HUM 96-7.8/8
01- HUM 96-12.3/0
01- HUM 96- 20. 0/ 24
01- HUM 96-24. 2/ 44. 2
01- HUM 96-43.7/0
01- HUM 96-6.2/6.6
01- HUM 101-.4/26.5
01- HUM 101- 28. 4/ 32

01- HUM 101-28.5/33.6

01- HUM 101-29.4/0

Statement of Ongoing Contracts - Index

Contract

01- 0GL004
01- OH7004
01- 0B2804
01- 0OHO504
01- 0Q0304
01- 0B3004
01- 04904
01- 0B2604
01- 0X®@204
01- 08504
01- OE3604
01- 08404
01- 0Q0804
01- OE1004
01- 0HO304
01- OH1904
01- 04704
01- 0A9904
01- 08104
01- 0G8204
01- OF8504
01- 0H4904

Page
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01- HUM 101-40. 5/ 42
01- HUM 101-50.5/0
01- HUM 101-109.5/125. 8
01- HUM 101-110.6/0
01- HUM 101-111.3/111.7
01- HUM 101-8.5/22. 4
01- HUM 101-/89.1

01- HUM 101-/13

01- HUM 169- 15. 0/ 30
01- HUM 169- 28. 0/ 32
01- HUM 211-77.2/78.5
01- HUM 254-.8/43.1
01- HUM 254-4.0/ 6

01- HUM 254-22.1/22.1
01- HUM 283-.1/.1

01- HUM 299-19. 1/19. 3
01- HUM 299-30.6/0
01-JUM 299-24.2/0
01- LAK-20-5.0/ 21

01- LAK-29-12.0/ 15
01- LAK-29-34.1/34.5
01- LAK-29-41.4/0

Statement of Ongoing Contracts - Index

Contract

01- 08304
01- 00604
01- 415004
01- 0B4204
01- 0B4304
01- OF5204
01- 0G5204
01- OH1004
01- 0HO204
01- 0304
01- OHO704
01- 430604
01- 0HO104
01- OF1504
01- OE8404
01- 0104
01- 0504
01- 0H4304
01- 0HO404
01- 0HO604
01- OE6404
01- 0B6904

Page
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01- LAK-175-17.4/23.6
01- LAK-175-/44.1
01- MEN-1-34.4/38.4
01- MEN-1-38.5/40.5
01- MEN-1-75.5/76.5
01- MEN-1-78.0/83.5
01- MEN- 1-82. 0/ 82
01- MEN- 1-90. 0/ 103
01- MEN-1-104.4/0

01- MEN-1-/55

01- MEN- 20- 20. 8/ 26. 2
01- MEN- 20- 33.6/38.5

01- MEN-20-36.4/0
01- MEN-101-3.7/5.3

01- MEN- 101- 24
01- MEN- 101- 33

01- MEN- 101- 37.
01- MEN- 101- 43.
01- MEN- 101- 45.
01- MEN- 101- 45.
01- MEN- 101-47.
01- MEN- 101- 50.

. 5/ 24.

.0/ 42
0/ 40
2/0

0/ 50.
0/ 50.
0/ 47.
1/ 84.

o O 00

Statement of Ongoing Contracts - Index

Contract

01- 0G7504
01- 0G5004
01- 0HO004
01- 08904
01- 04504
01- 08004
01- 0G1904
01- OH5004
01- 0G7304
01- OF9504
01- 0G7604
01- 0Q0704
01- 0404
01- 0B5004
01- 0G5604
01- OH7604
01- 0H4204
01- 0G7904
01- 262064
01- 262054
01- 0B8304
01- 402814

Page
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01- MEN-101- 64. 0/ 82
01- MEN-101-87.5/0
01- MEN-101-93.2/93.2
01- MEN-101-93.4/93.5
01- MEN-101-97.1/0
01- MEN-101-104.7/105.3
01- MEN-101-89.2/0
01- MEN-128-.5/1.5
01- MEN-128-39.7/0
01- MEN-162-.1/9

01- MEN-162-16.1/0
01- MEN- 162-/16. 2
01-MEN-175-1.6/1.6
01- MEN-175-5.0/9

01- MEN-253-1.4/1.8
01- MEN-253-/13

01- VAR-101-84.0/85.5

01-VAR--/0
01-VAR--/0
01-VAR--/0

02- LAS-70-/3.8
02- LAS-299-/4.7

Statement of Ongoing Contracts - Index

Contract

01- OH1104
01- 0704
01- 0B5104
01- 03404
01- 0HO904
01- 06504
01- 0C3704
01- 0HO804
01- OH7104
01- OF0204
01- 0B5504
01- 0004
01- 0G7804
01- 0H2104
01- 0B5604
01- OH1304
01- OH1204
01- 0B8204
01- 0A4704
01- 0C5904
02- 2H6104
02- 3H1504

Page
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12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15
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02- LAS-395-47.0/56.5
02- LAS-395-49.6/0
02-PLU-70-.1/.2

02- PLU-70-14.9/0
02- PLU-70-27.4/0
02- PLU-70-34.6/0
02- PLU- 70-50. 6/ 51. 7
02- PLU- 70-61. 7/ 63.5
02-PLU-70-/.1

02- PLU-70-/0

02- PLU-89-11.6/24.5
02- PLU- 89-30. 2/ 30.5
02- PLU-147-1.0/8
02- PLU-147-8.9/9.3
02- SHA-5-.1/0
02-SHA-5-4.9/5.1
02- SHA- 5-39.5/40.8
02- SHA-44-4.6/6. 4
02- SHA-299-77.8/79.7
02- SHA-299-/0

02- SHA-910-/.1

02-S1 S-5-2.6/2.6

Statement of Ongoing Contracts - Index

Contract

02- 3H1304
02- 4E6904
02- 1H7604
02- 1C7504
02- 3H7504
02- 3H6704
02-2C0904
02- 1H7504
02- 1H5304
02- 3H1004
02- 3H0904
02- OE1804
02- 3H5504
02- 4E6404
02- OE0904
02- 4H1504
02- 378904
02- 368414
02- 4E0204
02- 3H5104
02- 1H8804
02- 3H3904

Page
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16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19
19
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02-SI1S-5-7.2/0
02-SI S-5-25.2/25.2
02-SI S-5-57.8/58.5
02- SI S-89-20.9/21.2
02- SI S-96-52. 5/ 88. 4

02-SI S-96-/.7

02- TEH-5-/22. 4

02- TEH 32-8.6/9. 3
02- TEH 36-42. 1/ 46
02- TEH 36-75.1/78. 4
02-TRI - 3-32.8/39.8
02- TRI - 3-33. 0/ 65
02- TRI - 36- 1. 6/ 24
02-TRI -299-9.5/10.5

02-TRI -299-12

.3/12.9

02- TRI - 299- 20. 2/ 20. 7

02- TRI - 299- 23
02- TRI - 299- 25
02- TRI - 299- 36
02- TRI - 299- 39

.3/0
.7/29. 4
.0/ 44
.2/39.2

02-TRI -299-/8. 3

02-VAR--/0

Statement of Ongoing Contracts - Index

Contract

02- 2E8004
02- 42404
02- 4F58U4
02- 4F5504
02- 4E6504
02- 3H2604
02- 3H1204
02- 0H2004
02- 3E7204
02- 4Q03U4
02- 4&x2504
02- 2H5104
02- 3H4404
02- 3H8804
02- 2H4504
02- 0H3304
02- 2H7404
02- 3H1604
02- 3H7804
02- 3H3804
02- 43804
02- 1H8304

Page
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02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0

03-BUT-32-9.1/9.2
03- BUT-70- 17.
03- BUT- 70- 35.
03- BUT- 70- 41.
03- BUT- 70- 46.
03- BUT- 99- 34.
03- BUT- 162- 15. 8/ 18
03- BUT- 162-21.6/21.6
03-BUT-191-6.8/8.6
03-COL-20-5.1/12.5
03-COL-45-28.8/33.1
03- ED- 49- 11.
03- ED- 49- 16.
03- ED- 49- 24.
03- ED- 49- 37.
03- ED- 50- 15.
03- ED- 50- 21.
03- ED- 50- 22.

Statement of Ongoing Contracts - Index

Contract

02- 1H8004
02- 1H8504
02- 0H5204
02- 4E6704
03- 4F2604
03- 0G5304
03- 3H0004
03- 2H7504
03- 3H1704
03- 1H3204
03- 3H2104
03- 3H2704
03- 3F7604
03- 3H1604
03- 04204
03- 3H7604
03- 3H9904
03- 0F3104
03- 2H5304
03- 0G6404
03- 3H1804
03- 1H6904

Page
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03- ED- 50- 33. 9/ 36
03- ED- 50- 36. 6/ 38
03- ED- 50- 37. 6/ 37
03- ED- 50- 37. 6/ 37
03- ED- 50- 43. 6/ 50
03- ED- 50- 48. 8/ 49
03- ED- 50- 75. 4/ 77.
03- ED- 89- 13. 5/ 14.
03- ED- 89- 16. 0/ 16.

D o 01N

03- ED- 193-10. 1/ 10.
03- ED- 193- 19. 8/ 26.
03- ED- 193- 23. 3/ 23.
03- ED- 193- 24. 4/ 26.
03- ED- 193- 26. 4/ 26.

03- EDO- 89-3.4/5.7
03- GLE-5-/20
03-GLE-5-/0

03- NEV- 49- 22. 5/ 22.
03- NEV- 49-22. 7/ 22.
03- NEV- 80- 12. 5/ 21.
03- NEV- 80- 18. 3/ 19.

03- NEV- 80- 23. 5/ 28

A A W O Bk

w N N o

Statement of Ongoing Contracts - Index

Contract

03- 3H2304
03- 3H0204
03- 3H1004
03- 3H1104
03- 3H1204
03- 3H2404
03-3C3804
03- 2H4404
03- 3H3604
03- 2F7204
03- 3H0704
03- 2H8904
03- 3H0604
03- 3H1304
03- 3H4204
03- 4F0604
03- 2F0704
03- 2H8804
03- 2H9604
03- 3H0504
03- 1H2604
03-2H4704
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28
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03- NEV- 80- 24.
03- PLA- 65- 23.
03- PLA-80- 31.
03- PLA- 80- 34.
03- PLA- 80- 35.
03- PLA-80- 41.
03- PLA-80- 47.
03- PLA- 80- 50.
03- PLA- 80- 54.
03- PLA-174- 2.
03- PLA-193-9.

71 24.
6/ 23.
8/0
6/ 34.
1/ 38
4/ 0
3/ 47.
7/ 51
7/ 54.
3/2.5
8/9.8

03- SAC-5-22.5/23.6
03- SAC-5-23.8/0

03- SAC-5-/0
03- SAC-5-/0
03-SAC-12-/.4

7

03- SAC-50-12.1/23.1

03- SAC-50-/0

03- SAC-51-4.0/0
03- SAC-80-.4/.4
03- SAC-160-4.5/9. 4
03- SAC-160-6.9/0

Statement of Ongoing Contracts - Index

Contract

03- 2H9804
03- 3H9404
03-4H1404
03- 2F2504
03- 1F4004
03- 3F4804
03- 3H0104
03- 3H6804
03- 1H4904
03- 2H7604
03-2H9704
03-1G1104
03- 3H8804
03- 4F4404
03- 3H3704
03- 3F5704
03-0Gr7704
03- 1H8804
03- 0H2504
03- 2H7404
03- 2H8604
03- 4H1604

Page
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32
32
32
32
32
33
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33
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34
34
34
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03- SAC-160-7.9/8. 2
03-SIE-49-2.4/2.6
03-SIE-49-2.5/2.5
03-SIE-49-3.1/3.1
03-SI E-49-9.1/0
03-SI E-49-45.1/45.2
03-SI E-49-45.1/45.2
03-SI E-49-/23.3

03- SUT-99-27.7/32.6
03- VAR- 5-16.9/22.8
03- VAR- 20- 17. 0/ 17
03- VAR- 20-42.4/45. 1

03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0

03-YOL-16-1.5/1.7

Statement of Ongoing Contracts - Index

Contract

03- 3H8604
03- 3H0304
03- 2H7904
03- 2H5604
03- 3H7404
03- 3H3504
03- 2H9904
03- 2H8304
03- 1F9704
03- 2H8504
03- 3H2504
03- 3H4304
03- 3H2204
03- 4F9404
03- 3H2004
03- 0404
03- 3H8104
03- 3H0404
03- 3H2604
03- 3H2904
03-0G5104
03- 3H1504

Page
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35
35
36
36
36
36
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37
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38
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03- YOL- 16- 20. 7/ 20. 8
03- YOL-16-/5.5
03- YOL-50-2.5/2.8
03- YOL-80-5.8/5.8
03- YOL-84-13.3/15.7
03- YOL-128-3.6/3.7
03- YOL-999-/0
03- YUB- 20-. 6/ .8
03- YUB-20-1.2/1.3
03-YUB-49-6.1/6.7
03-YUB-70-/0
04- ALA-13-4.4/ 4.4
04- ALA-13-6.4/9
04- ALA-13-8.3/8.3
04- ALA-24-4.4/6
04- ALA-24-5.1/6. 2
04- ALA-24-1.8/ 4.4
04- ALA-61-18.5/0
04- ALA-80-4.6/5.7
04- ALA-80-6.2/6.5
04- ALA-84-22.9/25.7
04- ALA-92-5.1/5.8

Statement of Ongoing Contracts - Index

Contract

03- 2H7704
03- 3H1904
03- 0G5004
03- 3H3804
03- 2H2604
03- 2H7804
03- 0G7104
03- 1E7604
03- 1H3504
03- 2H9504
03- 4H1504
04- 4K4704
04- 2K1804
04- 1SS024
04- 4K7404
04- 294944
04- 2K1304
04-0J2904
04- 42304
04- 4A8204
04-297624
04- 2G3624

Page
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04- ALA-123-.2/.2
04- ALA-185-.4/3.2

04- ALA- 238- 14

.4/16.6

04- ALA-262-.7/.7
04- ALA-580-1.0/0

04- ALA- 580- 36
04- ALA-580-41
04- ALA- 580- 46
04- ALA- 580- 26
04- ALA-580-/8

.8/38.5
.4/ 0

.0/46.8
.8/27.2

04- ALA-680-2.2/6.6
04- ALA-680-2.4/12. 4

04- ALA-680-/4

04- ALA-680-/100
04- ALA-880-2.4/2.4
04- ALA-880-2.9/27.3

04- ALA- 880- 16
04- ALA-880-18
04- ALA-880- 20
04- ALA- 880- 28
04- ALA- 880- 28
04- ALA- 880- 32

.5/18.3
.4/18. 4
.4/22.9
.4/29.2
.9/ 29

.9/33.9

Statement of Ongoing Contracts - Index

Contract

04- 2K4604
04- 4K5604
04- 0P2004
04- 334804
04- 0K2804
04- 4K9204
04- 4H2604
04-1A6724
04- 4G8004
04- 3G9U4
04- 2537H4
04- 430564
04- 36034
04- 0K2904
04- 1SS434
04-2J0704
04- 4K5704
04-172454
04- 4H0104
04- 0A7104
04- 0K9104
04- 4A8104

Page
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04- ALA-980-/0

04- CC- 4- 23.

04-CC-4-34.4/ VB4. 4

6/ 25.2

04-CC-4-/T31.5

04- CC- 24- 8.

0/9.1

04- CC-80-/10.1

04- CC-680-12.7/17.6
04- CC-680-24.3/24.3
04- CC-680-25.0/25.7

04-MRN-1-.1/.1

04- VRN- 1-1.
04- VRN- 1- 2.
04- VRN- 1- 3.
04- VRN- 1- 6.
04- VRN- 1-7.
04- VRN- 1- 8.
04- VRN- 1- 8.
04- VRN- 1- 8.
04- VRN- 1- 9.
04- VRN- 1- 9.

04- MRN- 1-10. 9/ 10.9

6/2.5
2/0
1/50.5
6/0
8/7.8
0/8
1/0
2/8.5
8/0
8/9.8

04- MRN-1-10.9/0

Statement of Ongoing Contracts - Index

Contract

04- 0P5604
04-2J0304
04-4J7004
04- 4804
04- 4K5904
04-433404
04- 4K2204
04- 3A87A4
04- 34624
04- 0PO004
04- 4K4904
04- 1SS584
04- 4H8704
04- 359004
04- 4K6904
04- 2G8904
04- 456604
04- 4K8404
04- 4Q2604
04- 0Q2604
04- 4K2404
04- 452204
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04- MRN-1-11.5/11.5
04- MRN- 1-22.8/22. 8
04- MRN- 1- 33.4/33. 4
04- MRN- 1-35. 3/35. 3
04- MRN- 1- 50. 1/ 50. 5
04- MRN-37-11.2/11.5
04- MRN-37-11.7/12
04- MRN- 101-15.4/15. 4
04- MRN- 101-18. 6/ 27. 7
04- MRN- 101- 26. 5/ 27. 6
04- MRN-101-/0

04- NAP-12-/3. 3

04- NAP-29-1.0/9.9
04- NAP-29-11.9/0

04- NAP-29-37.0/0

04- NAP- 29- 40. 0/ 46
04- NAP- 29- 20. 4/ 20. 8
04- NAP-121-9.2/9.4
04- NAP-121-16. 7/ 16. 9
04- NAP-121-17.4/18.3
04- NAP-128-17.9/17.9
04- NAP-128-/0

Statement of Ongoing Contracts - Index

Contract

04- 0P1304
04- 4K8504
04- 4K5004
04- 4K8604
04- 209504
04- 1K3704
04- 4K3304
04- 4G8714
04- 264H34
04- 264094
04- 44604
04- 2641A4
04- 4H6904
04- 44904
04- 36414
04- 0QP104
04- 2594A4
04- 2A3204
04- 1K8004
04- OP1404
04- 2404
04-1J0204
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52



Cnty Rt Pm

04-SCL-9-/4.8
04-SCL-17-.1/1
04-SCL-17-2.8/7.5
04-SCL-17-3.0/3.1
04- SCL- 35-9.5/10.5
04- SCL-35-9.5/9.5
04- SCL- 35-10.5/10.5
04- SCL-35-12.4/12. 4
04- SCL-85-2.0/4.6
04- SCL-87-6.1/7.5
04- SCL-101-.8/.9
04- SCL- 101-52.0/52.6
04- SCL- 152-13.2/0
04- SCL- 152-13.8/14.7
04- SCL-237-3.0/3

04- SCL-280-2.9/4. 4
04- SCL- 280- 15. 0/ 15
04- SCL- 680-7.6/ M. 9
04-SF-1-5.9/6.3

04- SF-35-2.0/3.2
04- SF-80-6. 0/ 70
04-SF-80-7.8/7.9

Statement of Ongoing Contracts - Index

Contract

04- 4K2704
04- 4J5804
04- 0K9504
04- 4K4104
04- 4K6404
04- 4K7104
04- 4K8004
04- 4K9304
04- 4904
04- 1K0404
04- 4K1304
04- 235624
04- 2A4414
04-1G8704
04- 0P5204
04- 1K5204
04- 4H8804
04-2537C4
04- 1A9044
04- 2K5504
04- 34454
04- 2K9604
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04- SF-80-8.2/8.6
04- SF-80-8.6/8.9
04- SF-101-1.1/1.1
04- SF0-80-/7.8
04- SM 1-13.5/15.1
04-SM 1-17.0/17.5
04- SM 1- 32. 0/ 32
04- SM 1-38.2/39.7
04- SM 1-39. 6/ 40.1
04- SM 1-43.7/46.5
04-SM1-/0
04- SM 35-9.8/9.9
04-SM 35-11.5/11.4
04- SM 35-13.1/13.1
04- SM 35-28. 7/ 30
04- SM 82-1.4/25.1
04-SM+ 84-8.7/7.8
04- SM 84-12.0/12.5
04- SM 84-15.4/16.1
04- SM 84- 16. 3/17.6
04- SM 84- 28. 8/ 29. 3
04-SM 92-.9/.9

Statement of Ongoing Contracts - Index

Contract

04- 0K6914
04- 013524
04-2J32604
04-2J38704
04- 0P1604
04- 4K4604
04-1J5904
04-1123H4
04- 2K9104
04- 435604
04- 1K5604
04- 4K4804
04- 4K5504
04- 4K2104
04- 0K9604
04- 435514
04- 4K8904
04- 4K9004
04- 4K1604
04- 0P4904
04- 135204
04- 0P1504
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04- SM 92- 14. 4/ 18. 8
04- SM 92-15. 3/ 15.5
04-SM 92-11.0/11.4
04- SM 101-1.6/2.2
04- SM 101-6. 0/ 6
04- SM 101-16. 3/17.1
04- SM 101-/6
04- SM 280- 8.5/ 10
04- SM+ 280-9. 4/ 0
04- SM+ 280- 10. 8/ 10. 8
04- SM 280-20. 4/ 20. 4
04- SM 380-5.9/6.8
04-SOL-12-2.1/7.9
04- SOL- 29-. 8/ 3
04- SOL-37-9.8/26.6
04- SOL-37-9.9/9.9
04- SOL- 80- 11.3/12.9
04- SOL-80-17.1/17.1
04- SOL- 80-31.3/32.9
04- SOL-780-6.8/7.3
04- SON-1-19.6/0
04- SO\ 1- 25. 1/ 25. 2

Statement of Ongoing Contracts - Index

Contract

04- 34864
04- 3G3054
04- 235524
04- 235654
04- 4A92A4
04- 235844
04- 4A9254
04- 0P2504
04- 435914
04- 334304
04- 0P2804
04- 0K9704
04- 1K1004
04- 45524
04- 0P3304
04- 0K4504
04- 0A5344
04- 138204
04-4G5104
04- 44504
04- 459204
04- 4K3904
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04- SON-1-30.5/0
04- SON-12-9.6/0

04- SON-12-17.6/18.5
04- SON-12-17.7/18. 2

04- SON-12-19. 0/ 28
04- SON-12-15. 5/ 16

04- SON-101- 29.
04- SON-101- 33.
04- SON-101- 37.
04- SON- 116- 25.
04- SON- 116- 27.
04- SON- 116- 39.
04- SON- 116- 41.
04- SON- 116- 43.
04- SON- 128- 16.

04-VAR--/0
04-VAR--/0

3/ 43.
4/ 34.
1/ 37.
0/ 27.
9/ 32.
9/ 40.
8/ 44.
3/ 43.
2/ 16.

05- MON- 1- 8. 0/ 23
05- MON- 1- 23. 0/ 45. 4
05- MON- 1- 28. 2/ 28. 4
05- MON- 1-45.5/45.5
05- MON- 1-47. 0/ 58

N W N 01O N 0O BN

Statement of Ongoing Contracts - Index

Contract

04- 3Q30804
04- 1A2904
04- 0P1804
04- 42204
04- 0QP004
04- 264H64
04- 036404
04- 44804
04- 4K4504
04- 2K4404
04- 334904
04- 4K9604
04- 283824
04- 4K2904
04- 4K2004
04-0J0004
04- 4A6704
05- 1H7804
05-1J3404
05-1J1104
05-1J1304
05- 133204
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05- MON- 68- 3. 9/ 10. 8
05- MON- 68-17. 4/ 18
05- MON- 101-47.7/53.9
05- MON- 101-53.9/57. 1
05- MON- 101-91. 2/ 99. 2
05- MON-183-2.0/8.6
05- MON- 198-22. 4/ 22. 8
05- MON-198-.1/25.8
05-SB-1-/50.6

05- SB-101-2.2/3.3
05- SB-101-17.2/45.9
05- SB- 101-56. 0/ 57. 7
05- SB-101-/13.5

05- SB-192-2.8/7

05- SB- 246-12. 3/ 16.7
05- SBT-101-4.6/6.9
05- SBT-129-/2.6

05- SBT- 156- 10. 0/ 18. 4
05- SBT- 156-/3
05-SCR-1-3.7/3.9
05-SCR-1-7.5/17. 4
05-SCR-1-/0

Statement of Ongoing Contracts - Index

Contract

05- 1H3804
05- OF7004
05- 1E0604
05- 1G3804
05-0161H4
05- 1G3904
05- 1C6604
05- 1H8204
05- 034904
05- 44824
05-1C9704
05-1J2404
05- 136304
05-1H4204
05- 0C6404
05-1J2004
05-1H0704
05-1C8404
05-1C8704
05- 1H7304
05- 1C1004
05- 1H7904
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05- SCR-9-11.0/11
05-SCR-17-.7/1. 4
05- SCR-17-5.8/12.5
05- SCR-17-8.3/9.4
05- SCR-17-9.8/10.8
05- SCR-129-1.8/9.9
05- SCR-129-9. 5/ 10
05- SCR- 236-.1/17. 7
05-SLO 1-64.0/66.9
05-SLO-1-/0
05-SLO-1-/0
05-SLO-41-/0

05- SLO- 46-37. 6/ 40. 4
05- SLO- 46-46. 0/ 50. 2
05- SLO- 101-46.0/50. 7
05-SLO 101-63. 2/ 69. 3
06- FRE-0-/0

06- FRE-33-/0

06- FRE-41-33.1/33. 4
06- FRE-41-22.8/23.7
06- FRE-41-29. 3/ 33. 4
06- FRE- 63- 2. 0/ 4

Statement of Ongoing Contracts - Index

Contract

05-1J4004
05- 0Q6004
05-1J0804
05- 0T9804
05-1J1204
05- 1F0304
05- 0T5404
05- 1F3404
05- 492804
05-1G3504
05- 1G35A4
05- 1G3204
05- 330764
05- 330784
05- 1H4004
05- 0Q0404
06- 0U1504
06- 0K8004
06- ON9904
06- 0T3204
06- 0Q6304
06- 0vV2104
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06- FRE-99-22.7/28.1
06- FRE- 99-23.5/26.7
06- FRE- 168-1.7/9.5
06- FRE- 180- 36. 2/ 38. 7
06- FRE- 180-57.9/62. 4
06- FRE- 180- 62. 6/ 66. 3
06- FRE- 180-74.1/78.6
06- KER-0-/0
06- KER- 14-58. 3/ 62. 3
06- KER- 33-14. 7/ 17.9
06- KER-33-/0
06- KER- 46- 30.5/33.5
06- KER- 46-57. 3/ 57. 8
06- KER- 58- 55. 4/ 59. 7
06- KER-99-.3/15.9
06- KER- 99- 10. 5/ 20. 5
06- KER- 99-26. 8/ 0
06- KER- 99-49. 3/57. 6
06- KER- 155-1.1/1.9
06- KIN-33-/7.8
06- KIN-41-40.6/41.1
06- KI N-198-8.9/10.1

Statement of Ongoing Contracts - Index

Contract

06- 0K2904
06- 2HT104
06- OE3504
06- 463804
06- 0QR104
06- 342564
06- 342534
06- 0S6104
06- 457114
06- 0vV2204
06- 0V3004
06- 442544
06- 0K4604
06- 034704
06- 0S6204
06- OR1404
06- 0K8104
06- 0vV1804
06- 0P2904
06- 0T9504
06- 416014
06- 325514
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06- KI N- 198
06- KI N- 198
06- MAD- 41-
06- MAD- 99-

-16.5/17.2
-18.4/0

.1/32. 4
10.0/26.6

06- TUL-0-37.3/41.3
06- TUL- 65-31.6/39.6

06- TUL- 65-

15.1/18

06- TUL- 65-20.1/31.5
06- TUL-99-31.2/32.5
06- TUL-99-39.6/41.3

06- TUL- 190
06- TUL- 190
06- TUL- 190
06- TUL- 198
06- TUL- 198
06- TUL- 216

-20.9/21.2
-15.1/16.9
-18
-10.4/11. 2
-11.7/19.7
-1.9/2.9

07-LA-1-2.7/12. 1

07-LA-1-11
07-LA-1-23
07-LA-1-35
07-LA-1-41
07-LA-1-46

.5/ 26

.9/26.1
.2/59.9
.8/42.8
.9/62.9

Statement of Ongoing Contracts - Index

Contract

06- 487514
06- 0T5104
06- 0U7104
06- 0Q6104
06- 0T8004
06- 0804
06- 434014
06- 0Q2604
06- 332214
06- 471504
06- 035304
06- 0S3104
06- 461504
06- 0U7204
06- 0S3404
06- 430714
07-290804
07- 309904
07- 3VB204
07-3WL204
07-1XC204
07-4Y6704
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07-LA-1-50
07-LA-1-51
07-LA-1-/0
07-LA-2-10
07-LA-2-20
07-LA-2-17
07-LA-2-/0
07- LA-5-1.
07- LA-5-1.
07- LA-5-2.
07- LA-5-4.
07- LA-5-5.
07- LA-5-6.
07-LA-5-13
07-LA-5-13

07- LA-5-14.
07- LA-5-16.
07- LA-5-18.
07- LA-5-18.
07- LA-5-20.
07- LA-5-20.
07- LA-5-25.

. 3/ 51.
.4/ 51.

. 6/12.

.0/ 20

. 8/19.

7/3.9
8/3

714

0/5.8
8/6.8
8/11.8
.7/ 26.
. 8/19.
9/ 16.

1/ 17

2/ 26.
4/ 23.
3/ 20.
3/ 53.
2/ 27.

1
8

7

5

7
2
8

g ©O© w N N

Statement of Ongoing Contracts - Index

Contract

07- 1XE604
07- 333404
07- 4X9304
07- 3WB304
07- 240704
07-292204
07- 4X9204
07- 3WL904
07-2159¢C4
07-215934
07-215944
07-215954
07- 3Wr804
07- 305504
07- 300704
07- 272404
07- 296404
07-284204
07- 258404
07-1W2404
07- 3W2304
07-2777U4

Page
83
83
83
83
83
84
84
84
84
84
84
85
85
85
85
85
85
86
86
86
86
86



Cnty Rt Pm

07- LA-5-25.
07- LA-5-26.
07- LA-5-26.
07- LA-5-29.
07- LA-5-35.
07- LA-5-44.
07-LA-5-C 43.9/C46. 3

2/ 25.
6/ 31.
71 29.
4/ 31.
0/ 47.

2/ 46

Pk O A W ©

07- LA-5-45.4/61.2

07-LA-5-/0

07- LA-5-/1.
07- LA-10-11.0/ 14

5

07- LA-10-22.3/28.2
07-LA-10-24.8/46.7
07- LA-10-33.2/37.2
07-LA-10-37.2/42. 4
07-LA-10-2.1/14.8
07-LA-14-27.6/28.6
07-LA-14-32.1/60.7
07-LA-22-/1.5
07-LA-27-/11
07-LA-47-.8/.8
07-LA-47-.9/2

Statement of Ongoing Contracts - Index

Contract

07-293404
07- 1XEO04
07-121844
07-1218WM
07- 1XE204
07- 306004
07- 302904
07- 252624
07-4X9504
07-2159U4
07- 296004
07- 318004
07- 3W2004
07-1170U4
07-1193U4
07- 308604
07- 1XE504
07- 3504
07-1W604
07-1XC004
07-1XC404
07-290704
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07-LA-47-3.4/4.6
07-LA-57-4.4/12.1
07-LA-60-.3/3.1
07-LA-60-3.7/6.3
07-LA-60-7.4/8.1
07- LA-60-23.8/24.5
07- LA- 60-24. 4/ 25. 3
07-LA-91-6.1/11.4
07-LA-91-6.3/6.3
07-LA-91-6.5/11
07-LA-91-12.9/13.7
07-LA-91-7.0/7.2
07-LA-91-11.3/20.7
07-LA-91-11.4/11.4
07-LA-91-11.8/14.1
07-LA-101-1.3/6.3
07-LA-101-1.8/15.6
07-LA-101-11.4/11.8
07-LA-101-11.8/35.3
07-LA-101-16.7/16.7
07-LA-101-29.2/38.1
07- LA-101-30.9/38.2

Statement of Ongoing Contracts - Index

Contract

07- 138204
07- 302604
07-288204
07- 295804
07- 3X7114
07- 255104
07-279114
07- 19804
07- 307204
07-290104
07- 4T7704
07-4T6304
07- 306204
07-291704
07- 296204
07- 298604
07-2838U4
07-292104
07-294704
07-4T6104
07- 281504
07-291104
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07-LA-101-/25.9
07-LA-103-.9/1.2
07-LA-103-/1.7

07- LA-105-6.6/8
07-LA-105-12.7/14.1
07- LA-105-2.2/13.5
07-LA-105-/18.1
07-LA-107-/2.1
07-LA-110-2.9/4.6
07-LA-110-9.8/ 14
07-LA-110-17.9/19.5
07-LA-110-23.7/25.5
07-LA-110-23.5/23.9
07-LA-118-4.6/13.7
07-LA-118-4.8/4.8
07-LA-118-/14.3
07-LA-134-1.6/2.7
07-LA-138-44.9/44.9
07- LA-138-58. 5/ 60. 2
07- LA-138-69.9/ 75
07-LA-170-14.6/20.6
07-LA-210-11.1/14.8

Statement of Ongoing Contracts - Index

Contract

07-2827U4
07-4Y8504
07- 3VB404
07-297404
07-297204
07- 3WB704
07- 304604
07-1XE704
07- 3WL804
07- 3404
07- 295904
07-297704
07-2759U4
07-4X5604
07-2849U4
07- 302104
07-287204
07- 4P0204
07- 293504
07-2656U4
07-3wi804
07- 1XF804
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07- LA-210-15. 6/ 18.
07- LA- 210- 20. 6/ 20
07- LA- 210- 22. 3/ 25.
07- LA-210-24. 7/ 44.
07- LA- 210- 39. 8/ 42.
07-LA-210-/15.8

07- LA-210-1.6/6

07- LA-210-16. 1/ 25.
07- LA- 210- 18. 8/ 24.
07- LA- 210-28. 5/ 30
07-LA-405-8.7/11.2
07- LA-405-8.8/8.8
07- LA-405-12. 7/ 29.
07- LA- 405- 16. 4/ 19.
07- LA- 405-20. 5/ 28
07- LA- 405- 20. 6/ 20
07- LA- 405- 28. 7/ 39.
07- LA- 405- 34. 0/ 35.
07- LA- 405- 39. 0/ 44.
07- LA- 405- 48. 0/ 48.
07- LA-405-12. 6/ 21.
07-LA-405-/29.5

N © 00 o O

(6]

N O N © N N

Statement of Ongoing Contracts - Index

Contract

07- 295204
07-1XC304
07- 4X6304
07- 306404
07-287304
07- 3W2204
07-3WL104
07-2881U4
07- 129974
07-3Ws704
07- 287404
07-4Y7004
07-4X5904
07- 3Y9404
07- 300604
07- 3X8704
07- 307804
07- 1X&x204
07- 4X6204
07-1XCr704
07-290004
07-257104
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07- LA-605-10.1/25.6
07- LA- 605-/20. 2
07- LA- 605-/21.3
07-LA-710-9.4/18.4
07-LA-710-15.8/24.4
07-LA-710-17.2/26.4
07-LA-710-17.3/26.3
07-VEN-1-.7/.8
07- VEN- 1-21.2/27.2
07- VEN- 1-21.2/28.5
07- VEN- 33- 15. 4/ 52
07- VEN- 33-15.7/15.8
07- VEN- 33-/6
07- VEN- 34-10.4/12.1
07- VEN- 101-29. 8/ 29. 8
07- VEN- 101-.1/4.5
07- VEN- 101- 40. 4/ 43. 6
07- VEN- 118-19.1/30.5
07- VEN- 126-8.2/12.6
07- VEN- 126- 13. 6/ 34. 6
07- VEN- 150-8. 7/ 29. 8
07- VEN- 150- 20.1/0

Statement of Ongoing Contracts - Index

Contract

07- 309804
07-295704
07-4X7204
07-183124
07-289204
07-202114
07-2V9404
07- 1XF904
07- 3W1504
07- 2X0504
07-1XCo04
07- 305204
07-2750U4
07-1XC504
07- 290404
07-1952U4
07- 251904
07- 307604
07- 312404
07- 301404
07-4T8204
07- 1X&x004
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07- VEN- 150- 27. 4/ 29. 4 07-3X0214 105
07- VEN- 150-/13. 3 07-2W104 105
08-RI V-10-44.4/51.7 08- 100604 105
08-RI V-10-20.1/99.1 08- 13904 105
08- RI V-10-24.2/0 08- 0QB904 106
08- Rl V- 10-74. 0/ 105. 4 08- 1E8604 106
08-RI V- 10-134.3/144.1 08- 130804 106
08- RI V-15-23.8/33.4 08- 1F8704 106
08-RIV-15-41.8/51.5 08-132404 106
08- Rl V-15-45.6/47.3 08-1C6104 106
08-RIV-15-/41.7 08-0Gr704 107
08-RIV-18-9.1/17.8 08-1C1004 107
08-RI V-60-/12.2 08- 1E6504 107
08-RI V-60-/12.2 08- 1C6404 107
08-RIV-74-17.8/0 08-1C5104 107
08-RIV-74-14.9/0 08- 1E0504 107
08-RIV-91-/1.1 08-1J5204 108
08-RIV-111-/18.3 08- 1F8404 108
08- RI V-215-37.3/38.4 08- 3348V4 108
08- RI V- 215-8. 4/ 38. 8 08- 0G7804 108
08- RI V-243-6.2/19.8 08- 1H8904 108

08-SBD-15-7.5/7.5 08- 1F9604 108



Cnty Rt Pm

08- SBD- 15- 14.
08- SBD- 15-41.
08- SBD- 15- 42.
08- SBD- 15- 46.
08- SBD- 15- 76.
08- SBD- 15- 80.
08- SBD- 15- 87.
08- SBD- 15-107. 3/ 107. 3
08- SBD- 15-171. 8/ 173. 8
08- SBD- 15- 15.
08- SBD- 15- 18.
08- SBD- 18- 44.
08- SBD- 18- 48.
08- SBD- 18- 49.
08- SBD- 18- 95.
08- SBD- 18- 96.
08- SBD- 38- 26.
08- SBD- 38- 38.

7/32.5
9/43.5
5/ 46
6/79.6
8/154.7
4/174.1
1/181.1

4/ 30. 8
5/21. 4
5/52.8
1/53.1
1/51.6
5/0

5/ 101

5/ 30.8
6/0

08- SBD- 40- 149. 3/ 0

08- SBD- 40- 150. 2/ 153. 3
08- SBD- 40- 105. 8/ 149. 9

08- SBD- 40- 134. 0/ 0

Statement of Ongoing Contracts - Index

Contract

08-1H3714
08- 1H6804
08- 3555Vv4
08- 1E3124
08- 12304
08- 1E3134
08- 368514
08- 038424
08- 0M2804
08- 0Q7404
08- 1H7604
08- 1C5604
08- 10904
08-0J9904
08-1J5104
08- O0R3904
08- 1G7004
08-1F1104
08- 134004
08- 16904
08- 1F6304
08- 1F2804

Page
109
109
109
109
109
109
110
110
110
110
110
110
111
111
111
111
111
111
112
112
112
112



Cnty Rt Pm
08- SBD- 40-/ 25
08- SBD- 58-/ 13
08- SBD-58-/12. 9
08- SBD-60-1.8/2.8
08- SBD-60-2.9/3.9
08-SBD-62-2.0/7.6
08-SBD-71-4.8/8.4
08- SBD- 74-52.1/62. 5
08- SBD- 91- 15. 6/ 15. 6
08- SBD- 138-2. 3/15. 2
08- SBD- 138- 17. 1/ 19.
08-SBD- 173-3.4/7.7
08- SBD- 210- 11. 3/ 11.
08- SBD- 210- 11. 7/ 12.
08- SBD- 210- 21. 8/ 27
08- SBD- 210- 29. 3/ 33
08- SBD- 210-/10. 3
08- SBD- 215-/2. 7
08- SBD- 247-23. 0/ 39
08- SBD- 330- 43. 5/ 44.
08- SBD- 395- 39. 0/ 45.
08-VAR--/0

2

Statement of Ongoing Contracts - Index

Contract

08- OR1204
08- 1G1304
08- 347704
08-1C1704
08-1C1904
08-0QL304
08- 1C6004
08- OR7804
08- 0MB114
08-3401U4
08- 0QB004
08- 1H3604
08-1J5704
08-1F5104
08- OE5514
08- 1F2704
08-1G1914
08-0J0704
08- 1H1004
08- 0Q6804
08- ON9714
08- 1C6304

Page
112
112
113
113
113
113
113
113
114
114
114
114
114
114
115
115
115
115
115
115
116
116



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
09- I NY-6-4.3/8. 4 09- 364604 116
09- I NY-127-22.7/0 09- 357504 116
09- 1 NY- 168-17.5/18. 3 09- 352104 117
09- I NY- 190- 126. 2/ 140. 7 09- 368404 117
09- I NY- 395-117.3/0 09- 356804 117
09- MNO- 108-/9. 8 09- 368104 117
09- MNO- 158-/ 6 09- 361204 117
09- MNO- 395-34.1/34.1 09- 356104 117
09- MNO- 395-52. 3/ 53. 7 09- 335004 118
09- MNO- 395-58. 2/0 09- 346704 118
09- MNO- 395-80. 6/ 84. 1 09- 350804 118
09- MNO- 395- 106. 3/ 118. 7 09- 364304 118
09-VAR--/0 09- 368304 118
10- AVA-16-/9. 4 10- 1F5704 119
10- AMA- 88-15. 0/ 32. 3 10- 0V9004 119
10- AMA- 88-54.0/0 10- 14904 119
10- AMA- 88-54. 7/ 60. 8 10- 05904 119
10- AMA- 88-66. 6/ 71. 7 10- 0W5004 119
10- CAL-4-29.6/0 10- 0V3004 119
10- CAL-4-43.8/44.3 10- 0F2804 120
10- CAL- 4-49. 6/ 58 10- 1E4404 120

10- CAL-26-8.3/8.6 10- 0vV6204 120



Cnty Rt Pm

10- MER- 33- 13.
10- MER- 33- 16.
10- MER- 59-12.
10- MER- 99- 13.
10- MER- 99- 13.
10- MER- 99- 13.
10- MER- 99- 15.
10- MER- 99- 15.
10- MER- 99- 35.
10- MER- 152-22.5/40. 9

2/ 26.

1/0

8/ 13.
1/ 36.
1/ 36.
3/ 21.

1/ 16

8/ 17.
9/ 37.

10- MER- 152-2. 4/ 6

10- MER- 165-35. 6/ 36. 1

AN N O

3
3

10- MPA-49-29.0/42. 3

10- MPA- 140-42.0/42. 7

10-8J-4-2.1/2.1
10-SJ-4-14.2/14.2
10-SJ-4-14.8/14.8
10-SJ-4-16.2/0
10-SJ-4-20.1/29.5
10-SJ-5-1.4/10.5
10-SJ-5-1.4/10.5
10-SJ-5-25.8/26.1

Statement of Ongoing Contracts - Index

Contract

10-1Gr704
10- 1F1604
10- 0U5204
10- 1E27A4
10- 1E2704
10- 0Y6204
10- 0X6304
10- 0K0214
10- 1C1804
10- 1F6204
10- 1C5504
10- 0U2904
10- 1H8204
10- 0P9224
10- 0P8404
10- 0X9104
10- 1H8904
10- 1F8604
10- 1F6304
10- 1E1804
10- 1E18A4
10- 0Gr204

Page
120
120
120
121
121
121
121
121
121
122
122
122
122
122
122
123
123
123
123
123
123
124



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- SJ- 5- 26. 5/ 27 10- 1E8904 124
10-SJ-12-.1/4.4 10- 0G8004 124
10-SJ-12-17.1/17.7 10- 0Y5504 124
10-SJ-99-14.3/14.9 10-1C4214 124
10-SJ-99-/0 10- 1F2704 124
10- SJ-120-16.8/0 10- 1C6604 125
10-SJ-132-.4/7.1 10- 0G8204 125
10- STA-99-2.3/20.2 10- 0S7804 125
10- STA-99-18.0/19.7 10- 0X5604 125
10- STA-99-20.9/24.7 10- 1C3004 125
10- TUO 49-12.8/16.5 10- 1F5904 125
10- TUO 120-11. 2/ 18. 2 10- 3A7304 126
10- TUG 120- 19. 4/ 20 10- 0L9704 126
11-1 MP-8-38.8/39.2 11- 263314 126
11-1MP-8-40.4/45.5 11- 418514 126
11-1MP-8-83.1/90 11- 418524 127
11-1MP-78-15. 6/50 11- 2MB604 127
11-1MP-78-9. 2/ 14 11- 404404 127
11-1MP-98-31.6/32.1 11- 080234 127
11-SD-5-.3/72. 4 11- 419114 127
11-SD-5-3.9/9.2 11- 244004 127

11-Sb-5-31.7/31. 7 11- 282304 128



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-5-38.1/39.3 11- 2E1504 128
11-SD-5-.3/5.4 11- 410904 128
11-SD-5-.4/20.1 11- 421504 128
11-SD-5-20.3/21. 4 11-002714 128
11-SD-5-25.9/42. 7 11- 2MB204 128
11-SD-5-29.1/30.5 11- 0223U4 129
11-SD-5-37.4/46.5 11-2T2174 129
11-SD-8-5.4/10.6 11- 237964 129
11-SD-8-9.0/15.3 11- 408704 129
11-SD-8-15.3/21.6 11- 413504 129
11-SD-8-.3/1.7 11- 414804 129
11-SD-8-.5/.7 11- 408604 130
11-SD-8-/18. 4 11- 419104 130
11-SD- 15-5.6/6 11-2T1904 130
11-SD-15-/0 11- 282504 130
11-SD-54-1.8/1.9 11- 406404 130
11-SD-67-4.6/ 19 11- 403204 130
11-SD-67-21.0/21.6 11- 414904 131
11- SD- 75-20. 2/ 22. 2 11- 262204 131
11-SD- 75-21.0/21.6 11- 409304 131
11-SD- 76-12.1/17.7 11- 257154 131

11- SD- 76- 22. 2/ 40 11- 299104 131



Cnty Rt Pm

11- SD- 76- 32. 6/ 33.
11-SD-76-7.3/ 12
11- SD- 78-13. 0/ 14.
11-SD- 78-/16.5
11- SD- 79- 34. 2/ 36.
11-SD-94-5.8/9.3
11- SD- 94- 46. 9/ 58.
11- SD- 94- 59. 6/ 60.
11- SD- 125-9. 8/ 12.
11-SD-125-.9/6.9
11-SD- 163-.5/3.2
11-SD- 163-2.5/ 4
11-SD-163-4.1/4.9
11-SD- 163-8.4/9. 4
11-SD-805-.3/4
11-SD-805-.9/1.1
11-SD-805-4.4/5.5
11- SD- 805-15. 7/ 17
11- SD- 805- 23. 7/ 27
11- SD- 805-24. 7/ 27
11- SD- 805- 26. 8/ 27
12- ORA-1-11. 6/ 11.

N

.5
.6
.6
.3

6

Statement of Ongoing Contracts - Index

Contract

11- 405704
11-080174
11- 421604
11- 415704
11- 414304
11- 414404
11- 409004
11- 295204
11- 292004
11- 427304
11- 265014
11- 415304
11- 085784
11- 241514
11-411204
11- 292304
11- 272514
11- 410804
11- 272004
11- 273304
11-2T0414
12- 0N2604

Page
131
132
132
132
132
132
132
133
133
133
133
133
133
134
134
134
134
134
134
135
135
135



Cnty Rt Pm

12-ORA-1-18.4/18. 4
12-ORA-1-21.6/23.7
12-ORA-1-22.0/29.9
12-ORA-1-24.3/24.3

12- ORA-5-1.
12- ORA-5-3.
12- ORA-5-3.
12- ORA-5-3.
12- ORA-5-6.

12- ORA-5-19.2/22.2
12- ORA-5-23.8/23.8
12- ORA-5-24.9/24.9

12- ORA-5-/.
12- ORA- 22-.
12- ORA- 39-.

12-ORA-39-5.7/14. 4
12- ORA-39-9.8/10.5
12-ORA-39-11.6/12.6
12-ORA-39-12.4/17. 4

2/2.2
0/3.7
2/ 44. 4
716.2
2/8.7

1
3/2.9
6/22.2

12-ORA-39-/12.9

12- ORA-55-1.2/17.9

12- ORA-55-2.0/5.9

Statement of Ongoing Contracts - Index

Contract

12- 0N9104
12- 0QD804
12-0M4A704
12- 0P0204
12- 0MA904
12- 0F96A4
12- 0Q4104
12- 0F96C4
12- OF96E4
12-0J61U4
12- 0N2204
12- 0P2604
12- ON78U4
12-0716U4
12- OMb204
12- ON7104
12- 0H2704
12- ON5904
12- 034004
12- 0QD304
12- OM6004
12- OH20W4

Page
135
135
136
136
136
136
136
136
137
137
137
137
137
137
138
138
138
138
138
138
139
139



Cnty Rt Pm
12- ORA-57-11.0/19.6
12- ORA-57-12.3/15.2
12- ORA-73-8.7/12.6
12- ORA-73-10.0/24.5
12- ORA- 73-16. 4/ 16. 6
12-ORA-74-2.9/5
12-ORA-74-/1.6
12- ORA-90-. 6/ 8
12-ORA-91-.9/5. 4
12- ORA-91-2.6/10.1
12- ORA-91-8.9/ 16
12- ORA-91-9.2/15.9
12-ORA-91-1.0/5. 4
12- ORA-133-9.5/9.5
12- ORA-142-.8/2.9
12- ORA-261-/6.2
12- ORA-405-2.6/5.8
12- ORA-405-8.4/8.4
12- ORA-999-/0

Statement of Ongoing Contracts - Index

Contract

12- 08604
12- OF04A4
12- 0H2254
12- 0H4404
12- 0OMB404
12-0L7204
12- OE31A4
12- 0MD104
12-0C5714
12- 0P7604
12- OM6104
12- 0G3314
12- ON3604
12- ON1104
12- ON6004
12- 036504
12- 0MB504
12- ON5404
12- ON8214

Statement of Ongoing Contracts - Federal Aid

Page
139
139
139
139
140
140
140
140
140
140
141
141
141
141
141
141
142
142
142



Digtrict
Federal Aid
- E-
-S-
- SH

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

District
Federal Aid
-1 -
-F-
-S-

01

02

03

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO

$29, 147, 075
$16, 699, 180
$206, 158, 791
$52, 302, 105
$304, 307, 151

Work Comp
$18, 105, 372
$12, 332, 777

$129, 026, 096
$25, 830, 984
$185, 295, 228

Bid + CCO

$8, 634, 897
$4, 069, 069
$69, 157, 219
$116, 595, 724
$177, 625, 322
$376, 082, 230

Work Comp
$2, 273,919
$0

$9, 198, 024
$73, 032, 869
$163, 562, 173
$248, 066, 985

Bid + CCO

$3, 487, 188
$76, 198, 847
$17, 583, 811

Work Comp
$0

$44, 520, 646
$11, 772,535



District
Federal Aid
- SH-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

District Total:

District
Federal Aid
- E-
-S-
- SH

District Total:

03

04

05

Statement of Ongoing Contracts - Federal Aid

Category
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY

Bid + CCO
$181, 089, 870
$54, 318, 870
$332, 678, 586

Bid + CCO
$234, 781, 162
$109, 625, 660

$68, 109, 796
$450, 752, 513
$338, 547, 781

$1, 201, 816, 913

Work Comp
$87, 408, 850
$45, 590, 206

$189, 292, 237

Bid + CCO
$80, 196, 553
$25, 963, 690

$184, 117, 906
$105, 887, 083
$396, 165, 231

Work Comp
$36, 784, 910
$72,773, 413
$51, 904, 048

$296, 373, 175
$281, 091, 278
$738, 926, 824

Work Comp
$30, 750, 698
$24, 458, 864

$133, 130, 551
$58, 068, 886
$246, 408, 998




Digtrict
Federal Aid
- E-
-S-
- SH

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

District
Federal Aid
-1 -
-F-
-S-

06

07

08

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO
$162, 472, 932
$14, 411, 845
$215, 593, 336
$73, 310, 575
$465, 788, 689

Bid + CCO

$345, 477, 718
$202, 867, 597
$46, 633, 307
$294, 962, 723
$1, 456, 239, 575
$2, 346, 180, 920

Bid + CCO
$144, 690, 838
$192, 758, 278

$57, 897, 207

Work Comp
$29, 201, 045
$1, 436, 208
$135, 472, 736
$29, 373, 283
$195, 483, 272

Work Comp

$160, 692, 917
$130, 970, 109
$37, 480, 709
$229, 723, 959
$944, 809, 396
$1, 503, 677, 089

Work Comp
$118, 683, 092
$14, 997, 624
$48, 679, 492



District
Federal Aid
- SH-

District Total:

District
Federal Aid
-S-
- SH

District Total:

District
Federal Aid
- E-
-S-
- SH

District Total:

District

08

09

10

11

Statement of Ongoing Contracts - Federal Aid

Category
STATE H GHWAY

Category
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY

Bid + CCO

$80, 437, 783
$279, 532, 379
$755, 316, 485

Bid + CCO

$7, 476, 043
$6, 011, 156
$31, 675, 230
$45, 162, 430

Work Comp
$40, 962, 338
$150, 745, 718
$374, 068, 264

Bid + CCO
$94, 472, 119
$27, 665, 015
$19, 149, 592
$70, 016, 035

$211, 302, 761

Work Comp
$4, 284, 469
$2, 588, 764

$18, 028, 689
$24,901, 921

Work Comp
$38, 466, 283
$22, 829, 217

$7, 970, 532
$56, 766, 141
$126, 032, 173




District
Federal Aid

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

Federal Aid

11

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Bid + CCO
$139, 716, 911
$28, 616, 170
$106, 211, 195
$157, 580, 311
$495, 146, 915
$927, 271, 502

Bid + CCO

$4, 946, 256
$29, 982, 702
$7, 834, 894
$14, 936, 213
$243, 729, 619
$301, 429, 684

Work Comp
$56, 883, 452
$12, 256, 267
$87, 859, 190
$37, 455, 717

$314, 757, 439
$509, 212, 065

Statement of Ongoing Contracts -

Category

Statewide Recap

Bid + CCO

Work Comp
$4, 778, 231
$21, 382, 427
$0

$8, 885, 833
$206, 875, 193
$241, 921, 683

Work Comp



Federal Aid

- S
- E-
- SH

Statewide Totals

FEDERAL Al D (| NTERSTATE)

FEDERAL Al D ( SECONDARY)

Statement of Ongoing Contracts -

Category

FEDERAL Al D ( PRI MARY)

STATE H G-MAY

Statewide Recap

Bid + CCO
$881, 734, 970
$3, 378, 331, 488
$465, 643, 201
$1, 010, 407, 003
$1, 927, 385, 919

$7, 663, 502, 582

Statement of Ongoing Contracts-Summary

District

05

10

11

12

01

09

07

04

Work Completed ThisPerio

$11, 311, 205
$24, 290, 299
$3, 817, 378
$1, 302, 598
$7, 718, 097
$3, 618, 092
$15, 862, 695

$15, 071, 997

Work Comp
$380, 096, 521
$2, 295, 499, 385
$312, 235, 531
$413, 423, 884
$1, 182, 031, 419

$4, 583, 286, 740




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
06 $673, 181
03 $27, 526, 332

Work completed this Period: $111, 191, 873



	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

